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2005 STATUSOF PROJECT REVIEW MEETINGS

(All meetings will be held in the respective District at the time & location listed below.)
Version VII 11/14/05

NOV 2005 TIME DISTRICT Noted Changes
Dist 09 - Bishop
Tues Nov 29th 8:00 am - 10:30 am Room #109 - "Mt. Whitney" Room
500 Main Street
DEC 2005 TIME DISTRICT Noted Changes

Dist 10 - Stockton
Room #56 / 71 - "Stanislaus" Room
(in the basement)
1976 E. Charter Way

Thurs Dec 8th 1:00 pm - 4:00 pm

Dist 05 - Atoll Building
Tues Dec 13th 9:00 am - 11:00 am "Manzanita" Room
1150 Laurel Lane

Dist 06 - Fresno
Thurs Dec 15th 9:00 am - 12:00 noon Room #145 - "Yosemite" Room
2015 E. Shields Ave., Suite 100

Note: Any changes from the previous schedule are shown bold and on the right of the meeting date listed.




INFORMATION FIELDS

Updates to Schedules

Up-to-date Cost Estimates

PM (Project Manager) Assignments

DM (PJD-Design Manager) Assignments
DM (MTC D5 -Design Mgr) Assignments
DM (MTC D6 -Design Mgr) Assignments
DM (MTC D9 -Design Mgr) Assignments

DM (MTC D10 -Design Mgr) Assignments

EM (Environmental Mgr) Assignments
CM (Construction Mgr) Assignments
Project Name

Program Box (Right-hand upper box)
Co-Rte-PM, description

Phase Completion

Comments Box

CONTACTS

D5 SFP

D5 Program Manager

D6 SFP

D6 Program Manager

D9 SFP

D9 Program Mgr (SHOPP/Minor)
D10 SFP

D10 Program Manager

CR SFP

CR Program Manager

CR PMSU Manager
XPM Contact

PMCS/Doc Coord Contact
Website/GIS Coord

FMP Coordinator
FMP/APL Coordinator

LEGEND

PERSON RESPONSIBLE FOR DATA ENTRY

Project Manager (directly into FMPro)

Project Manager updates to PMCS contact

Single Focal Point (SFP) for District (updates to Lisa Jackson)
Rochelle Simms, Calnet 8-425-3802

Kelly McClain, Calnet 8-629-3278

Bill Moses, Calnet 8-421-6514

John Fox, Calnet 8-627-5207

Alvin Mangindin, Calnet 8-423-7300
Scott Smith, Calnet 8-425-8152

Eddie Wirawan, 559-445-6467, Calnet 8-421-6467

Project Manager

Teresa Rix, Calnet 8-425-3433

PMCS group

Project Managers (update in FMP)

Project Managers

Tim Gubbins

Val Houdyshell
Mike Rastegar
Teresa Rix

Craig Holste

Brian McElwain
Dennis T. Agar
Rita Encinas
Malcolm Dougherty
Teresa Rix

Said Ismail
Sami Shwiyhat (CR & D10)

Danny Dibyantoro (D5, D6 & D9)

Andrea Senan (D6)
Linda Araujo (D5 & D9)
Lydia Gomez (D10)
Sarah Lesnikowski
Ilham Khachadourian
Lisa Jackson

Calnet 8-629-3113

8-629-3069
8-425-3421
8-425-3433
8-627-5211
8-627-4361
8-423-6192
8-423-1964
8-425-3420
8-425-3433

Calnet 8-425-3461
" 8-425-3440
“ 8-425-3439
“ 8-425-3434
“ 8-425-3431
“ 8-425-3435
“ 8-425-3431
“ 8-425-3436
“ 8-425-3425

PROGRAM BOX DEFINITIONS

ACRONYMS
APL Approved Project List TCRP
CR Central Region
FMP File Maker Pro BR#
LCO Local Capital Outlay XPM
NBSSR Noise Barrier Scope Phase “PID”
Summary Report Phase “Candidate”
PDS Project Development PDS
Support G13
PID Project Initiation Document
PMCS Project Management
Control System
PMSU Project Management
Support Unit
TEA Transportation
Enhancement Activities
TRAMS Transportation Accounting

Management Syste

m

Transportation Congestion Relief
Program

Bill Reference Number

Expert Project Management
Candidate with approved PID
Candidate without * PID
Project Development Support

Resourced for Support Costs
(SHOPP projects only)

Revised 2/09/2005
Please send revisions to Andrea Senan



PROGRAM CODE SUMMARY

Program Code

Description

025.500 Grandfathered Interregional Improvement Program — |IP
025.700 New Programming Interregional Improvement Program — IIP
075.400 Grandfathered Regional Improvement Program - RIP
075.600 New Programming Regional Improvement Program - RIP
201.010 Safety Improvements (HB1)

201.015 Collision Severity Reduction (HB1-C.U.R.E.)
201.020 Upgrade Median Barrier (HB1)

201.110 Bridge Rehabilitation (HA21)

201.111 Bridge Scour Mitigation (HA21)

201.112 Bridge Rail Replacement/Upgrade (HA21)

201.114 Bridge Widening (HA21)

201.115 Bridge Preservation (HA21)

201.120 Roadway Rehabilitation (HA22)

201.121 Pavement Rehabilitation (HA22 — CAPM)

201.122 Pavement Preservation (HA22 — CAPM)

201.125 Long-Life Pavement Corridors (HA22)

201.130 Major Damage Restoration (HA23)

201.150 Roadway Protective Betterment (HA42)

201.151 Drainage System Restoration

201.170 Signs and Lighting Rehabilitation (HA22)

201.210 Highway Planting Restoration (HA25)

201.220 New Highway Planting (HB32)

201.230 Freeway Maintenance Access (HA28)

201.240 Roadside Enhancement (HB34)

201.245 Beautification and Modernization (HB34)

201.250 Safety Roadside Rest Area Restoration (HA26)
201.260 New Safety Roadside Rest Areas (HB33)

201.310 Operational Improvements (HB4N)

201.315 Transportation Management Systems (HB4N)
201.321 Weigh Stations and WIM Facilities

201.325 Railroad/Highway At-Grade Crossing

201.351 Equipment Facilities (HA11)

201.352 Maintenance Facilities (HA12)

201.353 Office Facilities

201.354 Materials Labs

201.361 ADA New Curb Ramps (HB71)

204.735 TEA — Caltrans Share from TEA 21 (SHOPP TEA)
204.736 TEA — Caltrans Share from TEA 21 by Others (Regional TEA)
400.000 Locally Funded State Highway Project

600.620 Local Roads

600.624 State Highway Improvements by Local Agencies
600.645 Intermodal Facilities

600.675 RSTP/CMAQ Matching Funds

710.870 Traffic Congestion Relief Program TCRP




STATUS OF PROJECTS

INDEX BY E/A
District 10

November 16, 2005

E/A PAGE E/A PAGE E/A PAGE E/A PAGE E/A PAGE E/A PAGE
04994 _ 99 0E510_ 139 0G200_ 158 OH370_ 144 0J520_ 183 0K780_ 49
04995_ 87 0E530_ 52 0G230_ 11 0H380_ 144 0J530_ 197 0K790_ 50
04996_ 113 0E540_ 8 0G240_ 131 0H420_ 180 0J550_ 185 0K810_ 155
0A010_ 13 0E550_ 46 0G250_ 127 OH470_ 40 0J560_ 177 0K840_ 160
0A510_ 58 0ES560_ 10 0G260_ 129 0H490_ 37 0J570_ 139 0K870_ 136
0A520_ 101 0E590_ 53 0G320_ 91 0H520_ 85 0J600_ 28 0K880_ 198
0A530_ 205 0E610_ 9 0G330_ 130 OH530_ 148 0J610_ 132 0K890_ 190
0A580_ 99 0E720_ 79 0G340_ 36 OH550_ 149 0J710_ 184 0L010_ 33
0A660_ 88 0E800_ 36 0G350_ 27 0H570_ 71 0J720_ 28 0L020_ 22
0A671_ 65 OE84U_ 130 0G370_ 29 0H600_ 134 0J790_ 132 0L030_ 227
0A672_ 123 0E920_ 170 0G380_ 174 0H700_ 164 0J810_ 164 0L050_ 145
0A740_ 102 0E930_ 73 0G420_ 10 OH770_ 2 0J820_ 133 0L080_ 222
0A750_ 102 0E940_ 128 0G440_ 53 0H780_ 5 0J830_ 214 0L120_ 196
0A780_ 193 0E960_ 44 0G470_ 8 0H820_ 1 0J840_ 121 0L130_ a7
0A830_ 154 0E970_ 110 0G480_ 124 OH830_ 7 0J870_ 219 0L140_ 46
0A840_ 72 0E980_ 104 0G510_ 12 0H860_ 125 0J900_ 167 0L160_ 146
0A850_ 105 0F020_ 11 0G550_ 51 0H880_ 124 0J910_ 138 0L180_ 231
0A860_ 35 0F070_ 71 0G560_ 126 OH890_ 9 0J920_ 20 0L220_ 195
0A870_ 90 0F110_ 175 0G570_ 94 0H900_ 125 0K020_ 69 0L230_ 216
0C270_ 190 O0F120_ 127 0G590_ 73 0H910_ 47 0KO050_ 68 0L270_ 213
0C460_ 106 OF160_ 30 0G750_ 43 0H930_ 178 0K060_ 221 0L320_ 48
0C480_ 206 OF280_ 29 0G760_ 81 0H940_ 187 0KO070_ 166 0L330_ 48
0C570_ 150 OF300_ 86 0G770_ 41 0H970_ 159 0K130_ 17 0L390_ 154
0C700_ 206 0F310_ 106 0G800_ 20 0J010_ 172 0K140_ 23 0L410_ 138
0C840_ 169 0F410_ 1 0G810_ 82 0J020_ 179 0K150_ 160 0L470_ 189
0C860_ 115 OF630_ 16 0G820_ 39 0J030_ 141 0K180_ 159 0L500_ 224
0C880_ 38 0F650_ 69 0G840_ 137 0J050_ 179 0K290_ 192 0L510_ 221
0C940_ 147 0F720_ 112 0G920_ 192 0J150_ 76 0K320_ 81 0L520_ 140
0C970_ 172 OF730_ 64 0G940_ 75 0J160_ 77 0K330_ 80 0L540_ 219
0C980_ 143 OF740_ 30 0HO010_ 176 0J280_ 212 0K340_ 40 0L560_ 162
0EO010_ 96 OF760_ 151 0HO030_ 158 0J290_ 177 0K420_ 134 0L570_ 82
0E040_ 201 OF830_ 174 0H040_ 72 0J310_ 171 0K430_ 111 0L580_ 70
0E070_ 186 OF85U_ 137 0H150_ 76 0J320_ 171 0K450_ 153 0L590_ 59
0E080_ 182 0F930_ 186 0H200_ 135 0J340_ 181 0K500_ 218 0L600_ 66
0E170_ 38 OF950_ 17 OH210_ 122 0J360_ 180 0K530_ 15 0L610_ 2
0E370_ 74 0F980_ 45 0H220_ 161 0J390_ 155 0K560_ 136 0L620_ 204
0E380_ 64 0G050_ 108 0H240_ 181 0J430_ 168 0K630_ 142 0L630_ 75
0E410_ 163 0G070_ 173 0H270_ 133 0J440_ 193 0K700_ 23 0L640_ 74
0E420_ 143 0G080_ 189 0H300_ 84 0J450_ 188 0K710_ 39 0L650_ 203
0E450_ 52 0G130_ 55 0H320_ 77 0J460_ 184 0K720_ 14 0L660_ 228
0E480_ 7 0G140_ 187 O0H350_ 150 0J500_ 222 0K760_ 216 0L680_ 14
0E490_ 57 0G150_ 165 0H360_ 146 0J510_ 183 OK770_ 49 0L690_ 157



STATUS OF PROJECTS

INDEX BY E/A
District 10

November 16, 2005
E/A PAGE E/A PAGE E/A PAGE E/A PAGE E/A PAGE E/A PAGE
0L700_ 199 O0M250_ 228 ON140_ 162 30503 _ 24 3A740_ 65
0L710_ 147 0M510_ 141 ON150_ 13 3169C_ 78 3A750_ 129
0L720_ 16 0M560_ 209 ON160_ 3 3169E_ 111 3A820_ 176
0L730_ 202 OM570_ 211 ON180_ 168 34042_ 83 3A860_ 178
0L740_ 203 0M580_ 210 ON210_ 83 3404A_ 98 3A930_ 100
0L750_ 142 0M590_ 210 O0N290_ 157 3404U_ 97 40160_ 42
0L760_ 191 OM600_ 209 ON320_ 153 34540_ 89 40350_ 66
0L770_ 191 0M620_ 165 ON340_ 156 35240_ 116 40640_ 109
0L790_ 24 0M660_ 45 ON350_ 148 35461 _ 34 41480_ 88
0L800_ 200 OM690_ 202 ON440_ 15 35600_ 113 41570_ 54
0L810_ 194 0M710_ 151 ON450_ 226 36250_ 91 41580_ 54
0L820_ 197 0M720_ 149 0N490_ 225 36311_ 110 41910_ 56
0L830_ 218 0M740_ 229 ON500_ 224 36312_ 55 42830_ 120
0L840_ 207 0M760_ 215 ON50U_ 225 36510_ 115 43430_ 94
0L850_ 199 OM770_ 201 ON520_ 230 36513 114 44260_ 97
0L870_ 22 0M780_ 25 1A070_ 61 37930_ 67 44420_ 103
0L880_ 128 0M790_ 26 1A490_ 104 38150_ 63 4454U_ 95
0L890_ 227 OM800_ 26 1A670_ 119 38220_ 35 44550_ 96
0L920_ 198 0M820_ 152 1A671_ 109 3A070_ 170 45580_ 118
0L930_ 223 0M830_ 232 1A690_ 59 3A090_ 95 46130_ 67
0L950_ 135 OM840_ 140 1A700_ 98 3A100_ 57 46210_ 42
0L960_ 205 0M850_ 145 1A840_ 80 3A110_ 87 46361 _ 185
0L970_ 25 0M910_ 232 1A930_ 63 3A120_ 85 46401 _ 188
0MO010_ 207 0M920_ 194 26341_ 93 3A130_ 56 47080_ 79
0M020_ 217 0M930_ 223 26444 _ 61 3A230_ 152 47210_ 60
OMO30_ 208 OM950_ 27 27920 21 3A260_ 121 4773U_ 31
0MO040_ 212 0M960_ 156 27980_ 62 3A270_ 32 47860_ 195
0MO050_ 200 0M970_ 167 28120_ 103 3A340_ 32 48100_ 33
OMO60_ 215 0M980_ 233 28150 21 3A380_ 19 48231 107
0MO070_ 208 0M990_ 231 28320_ 89 3A400_ 37 48500_ 114
0MO080_ 217 ONO000_ 6 29646_ 131 3A410_ 60 48590 _ 182
OMO090_ 204 ONO10_ 18 2A270_ 100 3A430_ 108 48670_ 173
0M100_ 213 ONO020_ 18 2A290_ 41 3A440_ 119 48731 _ 175
0M110_ 196 ONO030_ 19 2A420_ 68 3A450_ 122 49840 _ 120
0M120_ 220 ON040_ 226 2A50U_ 93 3A480_ 118 49900_ 112
0M130_ 214 ONO50_ 211 2A590_ 116 3A650_ 90 49980_ 51
0M140_ 220 ONO080_ 3 2A770_ 92 3A660_ 62 49991 117
0M150_ 230 ONO090_ 4 2A780_ 58 3A670_ 31 49992 _ 117
0M190_ 163 ON100_ 4 2A910_ 101 3A680_ 107
0M200_ 50 ON110_ 5 2A940_ 70 3A700_ 84
0M230_ 233 ON120_ 229 2A980_ 105 3A720_ 34
0M240_ 161 ON130_ 166 30016_ 86 3A730_ 43



STATUS OF PROJECTS

COUNTY, ROUTE AND POST MILE INDEX

District
November 16, 2005
co ROUTE POST MILE E/A PAGE PHASE DESCRIPTION TYPE OF WORK
0L610_ 2 Candidate
0M780_ 25 Candidate
0M790_ 26 Candidate
0M800_ 26 Candidate
0J310_ 171 MINOR
PARADISE CUT BRIDGE BRIDGE DECK SEAL
0J320_ 171 MINOR
BEAR CREEK BRIDGE SEAL BRIDGE DECKS
ALA 580 Lo/L2.7 47080_ 79 PS&E/RW IN ALAMEDA COUNTY ON RTE 580 FROM COUNTY LINE TO 1.5 KM CONSTRUCT 580/205 TRUCK BYPASS. "*"580/205 TRUCK
W OF GRANT LANE RD UC AND ON RTE 205 FROM CALIF BYPASS"™™
580/205 TRUCK BYPASS AQUEDUCT TO RTE 580/205 JCT (KPL0.0/4.35) (KP L0.0/0.34)
ALA 580 6.2/ 6.2 ON140_ 162 MINOR IN ALAMEDA CO EB I-580 ON WEST SIDE OF THE NORTH FLYNN TMS ELECTRICAL ELEMENTS
ROAD EXIT (KP 9.98
FLYNN ROAD EXIT ADD ELEECTRICAL ELEMENTS IN ALAMEDA CO. ( )
ALP 0 L5730 0J460_ 184 MINOR IN ALPINE COUNTY AT THE CAPLES LAKE MAINTENANCE UPGRADE GAS HOUSE ROOF
STATION.
CAPLES LAKE MTNC STATION GAS HOUSE ROOF UPGRADE
ALP 0 L5725 0J510_ 183 MINOR IN ALPINE CO AT THE WOODFORDS MTCE STATION COVER FUELING AREA
WOODFORDS MTCE STATION FUELING AREA COVER
ALP 0 L5725 0J520_ 183 MINOR IN ALPINE CO AT THE WOODFORDS MAINTENANCE STATION "PAVE YARD, CONSTRUCT CONCRETE DRIVE" "SLAB,
CORRECT YARD, MUDRINSE DRAIN"
WOODFORDS MAINTENANCE PAVING
ALP 0 L5730 ON500_ 224 MINOR IN ALPINE COUNTY AT THE CAPLES LAKE MAINTENANCE REMOVE UST AND INSTALL CANOPY
STATION
INSTALL CANOPY AT THE CAPLES LAKE MTC. STATION
ALP 0 L5730 ON50U_ 225 MINOR IN ALPINE COUNTY @ THE PEDDLER HILL & CAPLES LAKE REMOVE UST AND INSTALL CANOPY

CANOPY INSTALLATION AT PEDDLERS HILL AND CAPLES LAKE MTC. STATIONS

ALP 4 0/3.2 0J720_ 28
BEAR VALLEY CAPM
ALP 4

24.5/26.2 ON490_ 225

PID

MINOR

REPLACE JOINT SEALS & METHACRYLATE IN ALPINE CO @ VARIOUS LOCATIONS

ALP 4 26/31.7 0A780_ 193

MARKLEEVILLE PAVEMENT AND EMBANKMENT CONSTRUCTION

ALP 88 0/ 6 0J600_ 28
Caples Rehab

ALP 88 1.9/ 44420_ 103
CAPLES LAKE/PEDDLER HILL MAINTENANCE STATION

ALP 88 5.3/5.4 0M920_ 194
REMOVE EXPOSED ROCK AND SCALING ON HWY 88 IN ALPINE CO.

ALP 88 13.4/13.4 0E920_ 170
PICKETTE SANDHOUSE HAR INSTALLATION

ALP 89 14.9/21.4 0E980_ 104
ALPINE COUNTY OVERLAY
ALP 207 0/1.3 0M840_ 140

BEAR VALLEY AC SURFACING ON HWY 207

MINOR

PID

Construction

MINOR

MINOR

Construction

MINOR

MAINTENANCE STATIONS

IN ALPINE COUNTY ON ROUTE 4 FROM CALAVERAS COUNTY
LINE TO 0.5KM EAST OF ROUTE 207. (KP 0.0/5.1)

IN ALPINE COUNTY ON RTE 4 @ RAYMOND MEADOW CREEK BR
AND SILVER CREEK BR & ON RTE 89 AT EAST FORK CARSON
RIV BR AND WEST FORK CARSON RIVER BR__(
"ALP4-KP39.4/42.1,ALP89-KP21.4/43.9)"

IN ALPINE COUNTY NEAR MARKLEEVILLE AT VARIOUS

LOCATIONS

ON ROUTE 88 IN ALPINE COUNTY FROM AMADOR COUNTY LINE
TO 1.24KM EAST OF THE CARSON PASS SUMMIT (KP 0.0/R9.7)

IN AMADOR AND ALPINE COUNTIES AT PEDDLER HILL AND
CAPLES LAKE MAINTENANCE STATIONS

IN ALPINE CO 8.5KM E/OF AMADOR CO LINE (KP 8.5/8.7)

WEST JUNCTION OF RTE 89 AT PRICKETT SANDHOUSE (KP21.6)

IN ALPINE COUNTY AT AND NEAR MARKLEEVILLE FROM

WEBSTER STREET TO ROUTE 88

IN ALPINE CO NEAR BEAR VALLEY (KP0.00/2.19)

CAPM

METHACRYLATE DECKS & REPLACE JOINT SEALS

CONSTRUCT EMBANKMENT AND PAVEMENT

ROADWAY REHABILITATION

"ENLARGE TRUCK SHED, OFFICE, ADD" RESTROOM

FACILITIES AND HOIST.

SCALING AND REMOVE LOOSE EXPOSED ROCK

INSTALLATION OF HAR

RESURFACE ASPHALT CONCRETE

AC SURFACING



STATUS OF PROJECTS
COUNTY, ROUTE AND POST MILE INDEX

District 10
November 16, 2005
co ROUTE POST MILE E/A PAGE PHASE DESCRIPTION TYPE OF WORK
AMA 0 L5729 0J010_ 172 MINOR IN AMADOR CO AT THE PEDDLER HILL APARTMENTS UPGRADE GARAGE DOORS
PEDDLER HILL APARTMENTS GARAGE DOORS
AMA 0 L5709 0L810_ 194 MINOR IN SAN JOAQUIN CO AT THE STOCKTON EQUIPMENT SHOP PURCHASE AND INSTALL LIFTING SYSTEM (PORTABLE
VEHICLE HOIST;
INSTALL LIFT SYSTEM IN THE ALTAVILLEA MAINT. STATION )
AMA 16 RO/R9.4 1A490_ 104 Construction IN AMADOR COUNTY NEAR DRYTOWN FROM SACRAMENTO AND RESURFACE ROADWAY
AMADOR COUNTY LINE TO ROUTE 49 AND 16 INTERSECTION
WALTS STATION CAPM
AMA 16 6.3/ 0L220_ 195 MINOR IN AMADOR CO AT THE INTERSECTION OF "SR49 AND LATROSE INTERSECTION LIGHTING
RD, W/OF PLYMOUTH" (KP10.274)
INTERSECTION LIGHTING AT INTERSECTION OF SR 49 & LAROAD.
AMA 16 9.3/ 0L520_ 140 MINOR IN AMADOR CO AT THE INTERSECTION OF SR16 & 49 INSTALL TRAFFIC SIGNALS
(KP15.007/23.70)
AMADOR NEAR SR 16 & 49 SIGNAL INSTALLATION
AMA 49 .5/.6 0M510_ 141 MINOR I(N AMAE)OR )CO ON STATE RTE 49 SOUTH OF JACKSON CONSTRUCT TURNOUT IN NB DIRECTION
KP0.84/1.10;
JACKSON RTE 49 TURNOUT CONSTRUCTION ON N/B LANE
AMA 49 3.4/ 0H270_ 133 MINOR IN AMADOR COUNTY NEAR JACKSON AT CLINTON ROAD SIGNAL AND LIGHTING
HWY 49 & CLINTON ROAD SIGNAL
AMA 49 4/ 6.7 46130_ 67 PA&ED IN AND NEAR JACKSON FROM 0.1 KM S OF SOUTH JCT RTE 88 AC OVERLAY AND WIDEN SHOULDER
TO 0.5 KM N OF AMADOR CENTRAL RAILROAD CROSSING (KP
RTE 49 JACKSON OVERLAY 6.4/10.7)
AMA 49 R6.4/R6.4 0C970_ 172 MINOR NEAR JACKSON AT TRADE CENTER DRIVE (KP 10.3) CONST NEW PUBLIC ROAD CONNECTION
TRADE CENTER ROAD CONNECTION
AMA 49 R7/R11 04995_ 87 PS&E/RW MITIGATION FOR AMADOR 49 BYPASS FROM JUNCTION RTE 104 ENVIRONMENTAL MITIGATION FOR AMADOR BYPASS

Amador 49 Bypass - Mit. (Planting and irrigation)

AMA 49 R7/R11 04994 _ 99
Amador 49 Bypass - Construction

AMA 49 R7/R11 04996_ 113
Ama 49 Bypass- Reling.of existing Hwy 49

AMA 49 7.5/9 47860_ 195
SUTTER CUREEK HANDICAP RAMPS

AMA 49 8.3/ 0A660_ 88
SUTTER CREEK BRIDGE REPLACEMENT

AMA 49 10.6/ 35600_ 113
AMADOR BRIDGE REPLACEMENT

AMA 49 12.1/ 0L470_ 189

Construction

Construction

MINOR

PS&E/RW

Construction

MINOR

SEAL BRIDGE DECKS W/METHACRYLATE IN AMADOR AND TUOLUMNE CO.

AMA 88 0/5.5 26444 _ 61
JACKSON VALLEY REHAB
AMA 88 o/ 0M110_ 196

LOOP REPAIR IN VARIOUS CO'S ON RTS 89, 88 49 AND 4

AMA 88 5.5/7.4 48670_ 173
IONE TRAFFIC COUNT STATION INSTALLATION

AMA 88 6.1/ 0J710_ 184
IONE-BUENA VISTA ROAD FLASHING BEACONS

AMA 88 6.7/ 0L120_ 196
IONE/RTE 88 FENCING MITIGATION
AMA 88 7176 1A670_ 119

JACKSON VALLEY ROAD REALIGNMENT

PA&ED

MINOR

MINOR

MINOR

MINOR

CLOSEOUT

(RIDGE RD) TO 0.3 KILOMETERS (0.2 MILES) SOUTHOF
RANCHERIA CREEK BRIDGE IN AMA CO (KP R11.3/R17.7)

IN AMADOR COUNTY IN AND NEAR SUTTER CREEK AND
AMADOR CITY FROM JUNCTION ROUTE 104 TO 0.3 KM SOUTH OF
RANCHERIA CREEK BRIDGE

ON RTE 49 CONSTRUCT AMA 49 BYPASS FROM JUNCTION RTE
104 (RIDGE RD) TO 0.3 KILOMETERS (0.2 MILES) SOUTH OF
RANCHERIA CREEK BR IN AMA CO. (KP R11.3/R17.7)

IN AMADOR COUNTY WITHIN THE CITY OF SUTTER CREEK (KP
12.1/14.5)

IN SUTTER CREEK AT SUTTER CREEK BRIDGE BR# 26-0015 (KP
13.4)

ON ROUTE 49 IN AMADOR CITY AT AMADOR CREEK BRIDGE
#26-016. (KP 17.1)

IN AMADOR & TUOLUMNE COUNTIES AT VARIOUS LOCATIONS
"(KP19.5/21.8,5.0,R9.4,R0.0,R9.6)"

IN JACKSON VALLEY FROM THE SJ CO LINE TO JUST WEST OF
THE JACKSON CREEK BR AND CONTINUE NEAR JACKSON
VALLEY RD TO JCT WITH RTE 104. "(KP 0.0/3.6, 5.4, 8.8)"

“IN ALPINE, AMADOR, TUOLUMNE," "MARIPOSA AND CALAVERAS
COUNTIES, ON" "ROUTES 89, 88, 49 AND 4 AT VARIOUS"
LOCATIONS (KP-VAR)

NEAR IONE AT VARIOUS LOCATIONS

"IN AMADOR COUNTY, ON ROUTE 88, AT" THE INTERSECTION OF
AMA 88 AND IONE-BUENA VISTA ROAD. (KP 9.9)

IN AMADOR CO ON RTE 88 FROM 0.92KM E/OF IONE-BUENA VISTA
RD TO 1.03KM W/OF JUNCTION 104 (KP10.86)

IN AMADOR COUNTY NEAR IONE FROM 0.4 KM WEST OF ROUTE
104 TO 0.4 KM EAST OF ROUTE 104

PROJECT

CONSTRUCT EXPRESSWAY

RELINQUISHMENT OF OLD ROUTE 49 FOR THE AMADOR

49 BYPASS PROJECT

INSTALL HANDICAP RAMPS AT CURBS AND SIDEWALKS

REPLACE BRIDGE

REPLACE BRIDGE

SEAL BRIDGE DECKS WITH METHACRYLATE

ROADWAY REHABILITATION

FIX LOOPS FOR CENSUS

INSTALL 4 TRAFFIC COUNT STATIONS

INSTALLATION OF FLASHING BEACONS

FENCING OF 1 ACRE ENVIRONMENTAL MITIGATION

PARCEL

CONSTRUCT LEFT TURN LANE



STATUS OF PROJECTS
COUNTY, ROUTE AND POST MILE INDEX

District 10
November 16, 2005
co ROUTE POST MILE E/A PAGE PHASE DESCRIPTION TYPE OF WORK
AMA 88 7.4/ 1A671_ 109 Construction IN AMADOR COUNTY NEAR IONE AT JACKSON VALLEY ROAD LANDSCAPING AND IRRIGATION
JACKSON VALLEY MITIGATION
AMA 88 22.3/23.8 0G550_ 51 PA&ED "ON STATE ROUTE 88 IN AMADOR COUNTY," IN THE VICINITY OF IMPROVE OPERATION/BYPASS
) PINE GROVE FROM CLIMAX ROAD TO MT. ZION ROAD. (KP
Pine Grove Improvements 36.2/38.4)
AMA 88 29.5/ 49980_ 51 PA&ED "ON ROUTE 88, 4 KM EAST OF JUNCTION" "RTE 88 & 26, AT ADD LEFT TURN LANE
DEFENDER GRADE ROAD" (KP 47.43)
DEFENDER GRADE ROAD LEFT TURN LANE
AMA 88 42.1/ 46.9 40640_ 109 Construction IN AMADOR COUNTY NEAR COOKS STATION AND HAM STATION CONSTRUCT PASSING LANES
. AT VARIOUS LOCATIONS
Cook's/Ham's Passing Lanes
AMA 88 44.1/ 45.1 0F630_ 16 Candidate IN AMADOR COUNTY ON TE 88 NEAR HAMS'S STATION. (KP CURVE IMPROVEMENTS.
71.0/72.6
HAMS' STATION CURVE CORRECTION )
AMA 88 54.7/ 60.8 0K130_ 17 Candidate ON ROUTE 88 IN AMADOR COUNTY FROM 0.1 MILES WEST OF ROADWAY REHABILITATION
FOSTER MEADOW ROAD TO 1.1 MILES EAST OF SHOT ROCK
Peddler Hill Rehab VISTA POINT (KP 88.0/97.8)
AMA 88 R60.8/R67 35240_ 116 CLOSEOUT IN AMADOR COUNTY FROM 3.2 KM WEST OF TRAGEDY SPRINGS STRUCTURAL SECTION REPAIR
ROAD TO 0.3 KM EAST OF KIT CARSON ROAD
SILVER LAKE REHAB
AMA 88 70.1/70.3 0G070_ 173 MINOR IN AMADOR COUNTY NEAR KIRKWOOD AT 1.0 KM W/OF LAKE DRAINAGE CORRECTION AND ROCK SLOPE
KIRKWOOD ROAD. (KP 112.8/113.1) PROTECTION.
KIRKWOOD DRAINAGE CORRECTION
AMA 104 0/2.8 0G370_ 29 PID IN AMA CO ON RTE 104 BEGINNING AT THE AMA CO LINE AND WIDENING THE EXISTING SHOULDERS.
ENDING AT DUTCHKE RD. (KP 0.0/4.5)
EDWIN SHOULDERS
AMA 104 R3.6/ 2A270_ 100 Construction IN AMADOR COUNTY NEAR IONE FROM 0.2 KM WEST OF DRY BRIDGE REPLACEMENT (SCOUR)
CREEK BRIDGE TO 0.2 KM EAST OF DRY CREEK BRIDGE
DRY CREEK BRIDGE REPLACEMENT
AMA 104 4/ 6.5 0HB860_ 125 Candidate IN AMADOR COUNTY ON STATE ROUTE 104 FROM COLLINS RD NEW 2-LANE EXPRESSWAY ON A NEW ALIGNMENT.
LEFT TO FOOTHILL BLVD LEFT. (KP 6.5/10.5)
lone Bypass
AMA 104 5.8/6 0J030_ 141 MINOR ON ROUTE 104 IN AMADOR COUNTY FROM SUTTER CREEK "RECONSTRUCT ROADWAY, REMOVE CROWN"
BRIDGE TO IONE STREET (KP 9.45/9.7)
IONE STREET RECONSTRUCT
AMA 104 R5.9/ 0G380_ 174 MINOR IN AMA CO ON RTE 104 AT THE NE CORNER OF PRESTON AVE MODIFY NE CORNER RADISU
AND MAIN ST IN IONE. (KP R9.9)
IONE/PRESTON AVE CORONER RADIUS.
AMA 124 1/15 0J530_ 197 MINOR IN AMADOR CO NEAR IONE FROM 0.3 KM N/OF IONE-BUENA VISTA "PAVE SHOULDERS, PLACE AC DIKE."
RD TO 0.5 KM S/OF CHARLES HOWARD PARK RD. (KP 1.6/2.4)
IONE/BUENA VISTA ROAD SHOULDER PAVING
AMA 124 R8.5/ 0A850_ 105 Construction IN AMADOR COUNTY NEAR DRYTOWN AT DRY CREEK BRIDGE WIDEN EXISTING BRIDGE
#26-0028;
DRY CREEK BRIDGE REHAB ¢ )
CAL 0 L5703 0F120_ 127 Candidate IN CALAVERAS COUNTY AT THE CABBAGE PATCH MODIFY & CONSTRUCT NEW FACILITY/ "DEMO,MATL
MAINTENANCE STATION. BINS & COVER FUELING AREA"
CABBAGE PATCH MAINTENANCE STATION
CAL 0 L5701 0L820_ 197 MINOR IN CALAVERAS COUNTY AT ALTAVILLE MAINTENANCE STATION PURCHASE & INSTALL LIFTING SYSTEM (PORTABLE
VEHICLE HOIST,
ALTAVILLE MAINTENANCE STATION VEHICLE HOIST INSTALLATION )
CAL 0 L5726 ON450_ 226 MINOR IN CALAVERAS COUNTY AT THE CAMP CONNELL MAINTENANCE INSTALL ABOVE GROUND STORAGE TANK
STATION
INSTALL AGT & AC PAVING AT CAMP CONNEL MTC. STATION
CAL 4 3.3/18 0F830_ 174 MINOR "IN CALAVERAS, STANISLAUS AND SAN" JOAQUIN COUNTIES AT UPGRADE AND ADD DRAINAGE SYSTEMS.
VARIOUS LOCATIONS. "(KP 5.3/29.0, 11.4/12.1, 1.5/9.7," 41.8)
CAL/STA/SJ/ UPGRADE DRAINAGE SYSTEMS
CAL 4 R5.9/R6.7 48500_ 114 CLOSEOUT WEST OF ANGELS CAMP FROM 0.1 MILE EAST OF TO 0.8 MILE "WIDEN, NEW INTERSECTION(100% LOCAL)"
EAST OF LITTLE JOHNS CREEK BRIDGE #30-34
Little John's Road/Turnpike Road/SR 4 Intersection Improvements
CAL 4 8.1/ 8.4 0L750_ 142 MINOR ON ROUTE 4 AT THE INTERSECTION OF O'BYRNES FERRY ROAD EXTEND EXISTING WB LEFT TURN POCKET
IN CALAVERAS CO (KP13.1/13.5)
EXTEND WB L/T ON HWY 4 IN COPPEROPOLIS
CAL 4 R10.3/R16.4 0E530_ 52 PA&ED ON SR 4 FROM EAST OF COPPEROPOLIS TO APPROX 6.4 KM TWO LANE EXPRESSWAY
) WEST OF CAL-4/ CAL-49 INTERSECTION IN ALTAVILLE (ANGELS
Wagon Trail CAMP) (KP16.5/26.3)
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CAL 4 12.5/13 49991 _ 117 CLOSEOUT IN CALAVERAS COUNTY NEAR COPPEROPOLIS FROM 3.9 KM CURVE CORRECTION
EAST OF OBYRNES FERRY ROAD TO 1.6 KM WEST OF HUNT
Altaville Realignment ROAD
CAL 4 12.5/13 49992 117 CLOSEOUT IN CALAVERAS COUNTY NEAR ALTAVILLE AT 3.8 KM E/OF ENVIRONMENTAL MITIGATION.
) , O'BYRNES FERRY RD. (KP 20.1/20.9)
Altaville Realignment Data Recovery
CAL 4 13.8/14.6 0E450_ 52 PA&ED ON ROUTE 4 IN CALAVERAS COUNTY FROM 0.3KM EAST OF IMPROVE ROADWAY ALIGNMENT AND CONSTRUCT
. . HUNT ROAD TO 0.3KM WEST OF POOLE STATION ROAD. (KP SHOULDER.
Pool Station Curve Correction 22.2/23.4)
CAL 4 14.7/ 0A010_ 13 Candidate NEAR ANGELS CAMP AT POOLE STATION RD 9.7 KM W OF RTE CURVE CORRECTION
49 (KP 23.7,
POOLE STATION INTERSECTION ( )
CAL 4 19.9/ 25 0L920_ 198 MINOR IN CALAVERAS COUNTY ON STATE ROUTE 4 AND 49 WITH THE PLACE SIGNS & FLASHING AMBERS FOR EXISTING
CITY OF ANGELS CAMP "(KP32.12/40.23, 12.25/17.67)" HIGHWAY ADVISORY RADIO
ANGELS CAMP FLASHING AMBERS FOR ADVISORY RADIO
CAL 4 R20.5/R21.1 0F980_ 45 Candidate IN CAL CO IN THE CITY OF ANGELS CAMP FROM 0.6 KM W/OF NEW PUBLIC ROAD CONNECTION (OVERSIGHT).
ROUTE 49 TO ROUTE 49. (KP R33.0/R34.0)
State Route 4 New Connections
CAL 4 21.1/21.8 0G230_ 11 PID "AT SOUTH JUNCTION, ROUTE 4/49" INTERSECTION IN INTERSECTION IMPROVEMENTS
. CALAVERAS COUNTY IN THE CITY OF ANGELS CAMP "(BR NO
4149 Intersection Improvements 30-0008, 30-0019)" "(KP 33.9/35.1, 11.5/11.7)"
CAL 4 R21.1/R23.4 36250_ 91 PS&E/RW IN ANGELS CAMP FROM NORTH JCT RTE 49 TO 0.9 KM E OF CONSTRUCT 2 LANE EXPRESSWAY ON NEW
ROLLERI BYPASS RD. (KP R34.0/R37.7) ALIGNMENT
ANGELS CAMP EXPRESSWAY
CAL 4 32.2/32.2 0K630_ 142 MINOR CONSTRUCT TURNOUT/CHAIN CONTROL FACILITY

MURPHYS-HWY 4 TURNOUT & CHAIN CONTROL FACILITY

CAL 4 35.4/ 2A980_ 105
Sand Storage

Construction

IN CALAVERAS COUNTY ON HIGHWAY 4 NEAR MURPHYS (KP
51.85)

IN CALAVERAS COUNTY ON ROUTE 4 BETWEEN MURPHYS AND
HATHAWAY PINES AND IN TUOLUMNE COUNTY ON ROUTE 108
AT SOULSBYVILLE ROAD. (KP 57.04)(KP 12.0)

CONSTRUCT 2 SAND STORAGE FACILITIES

CAL 4 37.3/ 0C980_ 143 MINOR AT MORAN RD (KP 60.1) CONSTRUCT LEFT TURN LANE.
MORAN INTERSECTION
CAL 4 39.8/39.9 0E410_ 163 MINOR AT LAKEMONT DR. (KP 64.0/64.2). CONSTRUCT A REFUGE LANE
"LAKEMONT DRIVE REFUGE LANE"
CAL 4 40.1/ 40.6 0E420_ 143 MINOR ON ROUTE 4 FROM MEADOWMONT WAY TO 0.43 KM EAST OF WIDEN AND CONSTRUCT LEFT TURN LANE
COUNTRY CLUB DRIVE (KP 64.53/65.34)
CALAVERAS CO WIDEN LEFT TURN LANE
CAL 4 427/ 43.5 0F950_ 17 Candidate ON ROUTE 4 IN CALAVERAS COUNTY BETWEEN 0.1 MILE (0.2 CURVE IMPROVEMENTS.

ARNOLD CURVE CORRECTION

CAL 4 42.7/ 49.6 0E970_ 110 Construction IN CALAVERAS COUNTY NEAR ARNOLD FROM MORAN ROAD TO RESURFACE ASPHALT CONCRETE
. . 0.5 KM EAST OF MEKO DRIVE
Big Trees Capm project
CAL 4 43.8/44.2 0F280_ 29 PID ON ROUTE 4 BETWEEN 2 KM NORTH OF WHITE PINE AND BIG CONSTRUCT WALL FOR SEDIMENT CONTROL
TREES STATE PARK ENTRANCE (KP 70.5 /71.2)
BIG TREES STATE PARK WALL
CAL 4 46.9/47.1 0H370_ 144 MINOR "IN CALAVERAS COUNTY, ON RTE 4, IN" DORRINGTON. (KP "CONSTRUCT LEFT TURN CHANNELIZATION,"
75.5/R75.8) ACCELERATION LN/CHAIN INSTALLATION
DORRINGTON LEFT TURN AND CHAIN INSTALLATION
CAL 4 R53.8/R54.9 45580_ 118 CLOSEOUT IN CALAVERAS COUNTY NEAR GANNS FROM 0.9 KM EAST OF CONSTRUCT EASTBOUND PASSING LANE
. . BEATRICE DRIVE TO 0.2 KM WEST OF BLACK SPRINGS
Cottage Springs Passing Lane
CAL 12 3/10.2 37930_ 67 PA&ED NEAR WALLACE FROM 0.8 KM E/OF SOUTHWORTH RD TO 0.3 KM STRUCTURAL SECTION REPAIR
E/OF RTE 26 (KP 4.8/16.4)
BURSON REHAB
CAL 12 9.1/11.7 0H830_ 7 PID IN CALAVERAS COUNTY ON ROUTE 12 AND NEAR VALLEY NEW TWO LANE EXPRESSWAY ON NEW ALIGNMENT
. SPRINGS FROM 1.5 KM WEST TO 2.7 KM EAST OF ROUTE 12/26 BYPASS VALLEY SPRINGS.
Valley Springs Connector JUNCTION. "(KP 14.6/18.8, 15.3/16.6)"
CAL 12 14/14.5 0H380_ 144 MINOR ON ROUTE 12 FROM 0.2KM EAST OF JUNCTION ROUTE 26 TO "CONSTRUCT LEFT TURN LN,ACCELERATION" LN AND
0.2KM EAST OF DOUBLE SPRINGS ROAD (KP 22.6/23.3) SHOULDER WIDENING.
DOUBLE SPRINGS RD LEFT TURN LANE
CAL 26 0/3.1 2A420_ 68 PA&ED ON RTE 26 FROM WIMER/OSTITAL ROAD IN SAN JOAQUIN PAVEMENT REHABILITATION

SAVAGE WAY REHAB

KM) EAST OF MORGAN ROAD AND 1.0 MILE (1.6 KM) EAST OF
MORAN ROAD (KP 68.7/70.0)

COUNTY TO SAVAGE WAY IN CALAVERAS COUNTY
"(KP32.7/33.0, 0.0/4.9)"
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CAL 26 7.2/8.3 49840_ 120 CLOSEOUT IN CALAVERAS COUNTY NEAR VALLEY SPRINGS FROM WIDEN AND REALIGN EXISTING CURVES
HEINEMANN LANE TO 0.2 KM WEST OF VISTA DEL LAGO DRIVE
SILVER RAPIDS CURVE REALIGNMENT
CAL 26 7.5/7.6 0M850_ 145 MINOR IN CALAVERAS COUNTY NEAR VALLEY SPRINGS FROM 0.4 KM EXCAVATE EXISTING SLOPES
WEST OF SILVER RAPIDS ROAD TO 0.2 KM EAST OF SILVER
SILVER RAPIDS ROAD SIGHT DISTANCE IMPROVEMENT RAPIDS ROAD
CAL 26 9.9/13.9 48731_ 175 MINOR AT JUNCTION OF ROUTE 12/26 AT WEST AND EAST JUNCTIONS. INSTALL TRAFFIC COUNT STATION
KP 15.9/22.4).
RTE 12/26 TRAFFIC COUNT STATIONS ( )
CAL 26 18/ 18 0K880_ 198 MINOR IN CALAVERAS COUNTY NEAR MOKELUMNE HILL AT THE MODIFY EXISTING INTERSECTION LIGHTING

MOKELUMNE HILL RTE 26 & SR 49 INTERSECTION LIGHTING MODIFICATION

CAL 26 19.1/32.7 0F110_ 175
JESUS MARIA ROAD CULVERTS
CAL 26 25/ 25 0L700_ 199

CONSTRUCT CHAIN INSTALLATION NEAR MOKELUMNE HILL

CAL 26 30/ 0G250_ 127
Calavaras/Tuolumne Bridge Rehab.

MER 0 L5712 O0F160_ 30
COVER MATERIAL BINS

MER 0 L5712 0L800_ 200

MINOR

MINOR

Candidate

PID

MINOR

PURCHASE LIFT SYSTEM FOR MERCED CO AT THE LOS BANOS MAINT. STATION

MER 0 L5713 0L850_ 199
MERCED MAINTENANCE STATION INSTALL LIFTING SYSTEM

MER 5 0/32.5 ON150_ 13
i-5 Pavement rehab from pm 0.0 to 32.5
MER 5 o/ 0MO050_ 200

REPAIR SIGNAL LOOPS ON RTS 5, 33, AND 140

MER 5 .4/ 32.3 0E720_ 79
"Merced Co. Monitoring Stations"
MER 5 .5/ 0E040_ 201

FILTRATION SYSTEM REPLACEMENT AT JOHN ERRECA SRR

MER 5 .5/ OM770_ 201

MINOR

Candidate

MINOR

PS&E/RW

MINOR

MINOR

N/B JOHN ERRECA SAFETY REST AREA UPGRADE WATER MONITORING SYSTEM

MER 5 16.7/18.4 0J820_ 133
BILLY WRIGHT UC MEDIAN BARRIER

MER 5 17.5/17.5 0F740_ 30
LOS BANOS I-5 & 152 GIRDER RETROFIT

MER 5 19.6/21.3 0K770_ 49
I5/Hillsdale Avuenue interchange

MER 5 21.7/ 22 0K780_ 49
i5/sr33 interchange improvements

MER 5 24.9/30.3 0F310_ 106
West Bank Median Barrier

MER 5 31.8/32.5 4773U_ 31

MINOR

PID

Candidate

Candidate

Construction

PID

Ramp and Approach Slab Rehab on I5 from Garzas Cr Br to Stanislaus County Line

MER 33 R13.2/R17.1
SR33 widening from SR152 to i5

0K790_ 50

Candidate

JUNCTION OF STATE ROUTE 26 AND STATE ROUTE 49.

FROM 0.6 KM (0.4 MILES) W/OF JESUS MARIA ROAD TO SANDY
GULCH ROAD. (KP 30.7/52.6).

IN CALAVERAS CO ON STATE ROUTE 26 EAST OF MOKELUMNE
HILL (KP40.263/40.338)

IN CALAVERAS & TUOLUMNE COUNTIES AT VARIOUS
LOCATIONS.

"IN MERCED, MARIPOSA, TUOLUMNE," "CALAVERAS, SAN
JOAQUIN, AMADOR, AND" ALPINE COUNTIES AT VARIOUS
MAINTENANCE STATIONS.

IN MERCED COUNTY AT THE LOS BANOS MAINTENANCE
STATION

IN MERCED COUNTY AT MERCED MAINTENANCE STATION

ON ROUTE 5 FROM NESS AVENUE OVERCROSSING IN FRESNO
COUNTY TO STANISLAUS COUNTY LINE "(FRE-KP105.9/106.4,
MER KP0.0/52.3)"

"IN MERCED COUNTY ON ROUTES 5, 33," 99 AND 140 AT VARIOUS
LOCATIONS (KP-VAR)

"ON ROUTES 5, 59, 99, 140 AND 152" INSTALL TRAFFIC
MONITORING STATIONS AT VARIOUS LOCATION IN MERCED CO
(TMS)

AT JOHN ERRECA SAFETY ROADSIDE REST

IN MERCED CO AT THE NORTHBOUND JOHN ERRECA SAFETY
REST AREA AT THE SURFACE WATER TREATMENT PLANT (KP
0.80)

IN MERCED COUNTY NEAR LOS BANOS FROM BILLY WRIGHT
ROAD TO 0.1 KM SOUTH OF CALIFORNIA AQUEDUCT

ROUTE 5 AT ROUTE 5/152 SEPARATION AT BRIDGE 39-0161
&L (KP 28.2)

IN MERCED COUNTY AT INTERSTATE 5 AND HILLSDALE AVE.
(KP 31.61/34.39)

IN MERCED COUNTY AT STATE ROUTE 33 AND INTERSTATE 5.
"(KP R26.52/27.02, 35.03/35.47)"

IN MERCED COUNTY NEAR SANTA NELLA FROM WEST BANK
ROAD UNDERCROSSING TO TAGLIO ROAD OVERCROSSING

ON ROUTE 5 IN MERCED AND STANISLAUS COUNTIES FROM
GARZAS CREEK BRIDGE TO THE STANISLAUS COUNTY LINE (KP
51.2/52.3) (KP 0.0/45.2)

IN MERCED COUNTY AT STATE ROUTE 33 FROM STATE ROUTE
152 TO MCCABE RD. (KP R21.29/27.79)

REPLACE CULVERTS.

CONSTRUCT EB CHAIN INSTALLATION

BRIDGE DECK REHABILITATION AND RAIL UPGRADE.

COVER MATERIAL BINS

PURCHASE AND INSTALL LIFTING SYSTEM (PORTABLE

VEHICLE HOIST)

PURCHASE AND INSTALL LIFTING SYSTEM (PORTABLE
VEHICLE HOIST)

DIGOUTS & REPAIR OF LOCALIZED FAILURES & A/C

OVERLAY

FIX LOOPS FOR SIGNALS

INSTALL TRAFFIC MONITORING STATIONS (TMS) AT

VARIOUS LOCATIONS

REPLACE FILTRATION SYSTEM

UPGRADE WATER TURBIDITY MONITORING SYSTEM

CONSTRUCT THRIE BEAM MEDIAN BARRIER

GIRDER DIAPHRAGM RETROFIT

NEW INTERCHANGE

MODIFICATIONS TO INTERCHANGE

CONSTRUCT MEDIAN BARRIER

RAMP & BRIDGE APPROACH REHAB

WIDENING
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MER 33 16.4/ 16.4 0L050_ 145 MINOR IN MERCED COUNTY IN SANTA NELLA AT ROUTE 33 AND 5 CONSTRUCT RIGHT TURN CHANNELIZATION
SEPARATION

HWY 33 IN SANTA NELLA RIGHT TURN CHANNELIZATION CONSTRUCTION

MER 33 17.1/26.5 0E940_ 128 Candidate IN MERCED CO IN AND NEAR SANTA NELLA FROM .1 KM S/OF CAPM
PLAZA RD TO THE SO JUNCTION OF RTE 140. (KP 27.4/42.6).

MERCED 33@SANTA NELLA CAPM

MER 33 17.1/ O0H360_ 146 MINOR ON STATE ROUTE 33 IN MERCED COUNTY IN SANTA NELLA "RECONSTRUCT CURB, SIDEWALK & WIDEN"
FROM 0.4 KM SOUTH OF PLAZA DRIVE TO 0.8 KM NORTH OF SHOULDER.

SANTA NELLA SIDEWALKS AND SHOULDER CONSTRUCTION PLAZA DRIVE (KP 27.4)

MER 59 o/ 0C270_ 190 MINOR ON RTE 140 NEAR PLANADA RD AND ON ROUTE 59 SOUTH OF RELOCATE CMS
MERCED

PLANADA ROAD CMS RELOCATION

MER 59 10.4/14.8 3A670_ 31 PID ON STATE ROUTE 59 FROM MARIPOSA CREEK TO NORTHBOUND REHAB

. STATE ROUTE 99 ON-RAMP (KP 16.7/23.8)

Pavement rehab from mariposa creek br. to N/B Sr99 on-ramp

MER 59 14.1/ 0KO050_ 68 PA&ED ON STATE ROUTE 59 IN MERCED COUNTY IN MERCED AT INSTALL NEW SIGNALS
CHILDS AVENUE (KP 22.728)

ChilDS Ave./59

MER 59 R14.8/R19 0G440_ 53 PA&ED IN THE CITY OF MERCED FROM THE INTERSECTION OF CONSTRUCT A NEW ALIGNMENT
BELLEVUE AVE AND EXISTING RTE 59 TO THE INTERSECTION

Atwater-Merced Expressway OF GURR RD & EXISTING RTE 140 (KP R23.8/30.6)

MER 59 15/ 19 0ES590_ 53 PA&ED ON ROUTE 59 IN MERCED COUNTY IN MERCED FROM BEAR WIDEN TO 4 LANES.
CREEK BRIDGE TO 550 METERS NORTH OF BLACK RASCAL

16TH ST./OLIVE AVE. WIDENING CREEK (KP 24.1/30.6)

MER 59 15.2/16.3 3A270_ 32 PID "IN MER CO ON SR 59, AT VARIOUS" LOCATIONS FROM BEAR REPLACE AND WIDEN BRIDGES
CREEK BR TO BLACK RASCAL BRIDGE. (KP 24.5/26.2)

BEAR CREEK & BLACK RASCAL BRIDGE REHABILITATION

MER 59 15.3/ 0M690_ 202 MINOR IN THE CITY OF MERCED AT THE INTERSECTION OF STATE PLACE FLASHING BEACONS ON ALL R1'S AND AMBERS
ROUTE 59 AND 16TH STREET (KP24.702) ON ALL W17'S

CITY OF MERCED ON SR 59 AND 16TH ST. FLASHING BEACONS

MER 59 22.6/23.3 0F650_ 69 PA&ED IN MERCED COUNTY ON ROUTE 59 NEAR THE ENTRANCE OF INTERSECTION/SIGHT DISTANCE IMPROVEMENT.
THE MERCED COUNTY DISPOSAL SITE. (KP 36.4/37.5).

"OAKDALE ROAD INTERSECTION IMPROVEMENT"

MER 59 27.2/ 1A070_ 61 PA&ED NEAR SNELLING AT MERCED RIVER BRIDGE BR# 39-71 (KP 43.7) REPLACE BRIDGE (SCOUR)

Merced River (Snelling) Bridge Replacement

MER 99 0/ 4.6 41580_ 54 PA&ED NEAR MERCED FROM MADERA COUNTY LINE TO BUCHANAN 4E TO 6F ON 8F R/W ALIGNMENT
HOLLOW RD IN MERCED COUNTY (KP 0.0/7.4)

PLAINSBURG RD FREEWAY

MER 99 o/ 0HO10_ 176 MINOR "IN MERCED, STANISLAUS & SAN JOAQUIN" "COUNTIES, ON RTE REMOVE EARTH BERMS.
99 AT VARIOUS" LOCATIONS. (KP VARIOUS)

REMOVE EARTH BERNS IN MER/STA&SJ

MER 99 1/ 3A340_ 32 PID IN AND NEAR MER ON RTE 99 -VARIOUS LOCATIONS. IN AND CLOSED CIRCUIT TV CAMERAS & CMS'
NEAR MODESTO ON RTE 99-VARIOUS LOCATIONS. IN AND NEAR

FOG CMs TRACY ON RTE 205-VARIOUS LOCATION.

MER 99 1/ 3A820_ 176 MINOR AT VARIOUS OVERHEAD SIGNS ON HWY 99 "IN MER, STA AND SJ GRAFFITI BARRIER ON SIGNS
COUNTIES"

GRAFFITI BARRIERS ON HWY 99

MER 99 4.6/ 10.5 41570_ 54 PA&ED IN MERCED COUNTY ON ROUTE 99 FROM BUCHANAN HOLLOW 4E TO 6F ON 8F R/W ALIGNMENT
ROAD TO 0.5KM NORTH OF MCHENRY ROAD. (KP 7.4/16.9)

ARBOLEDA DR FWY

MER 99 10.2/12.8 36312_ 55 PA&ED IN MERCED FROM MC HENRY RD TO 0.4 KM SOUTH OF CHILDS HIGHWAY PLANTING & IRRIGATION
AVE OC (KP 17.0/20.6)

MISSION AVE FWY PLANTING

MER 99 10.2/12.8 36311 _ 110 Construction IN MERCED COUNTY IN AND NEAR MERCED FROM MCHENRY CONSTRUCT FREEWAY AND BRIDGES
ROAD TO 0.4 KM SOUTH OF CHILDS AVENUE OVERCROSSING

MISSION AVE IC/FWY CONVERSION

MER 99 11.3/ 0L730_ 202 MINOR IN MERCED CO ON HIGHWAY 99 AND HEALY ROAD (KP18.22) IMPROVE STAA RIGHT-TURN RADIUS AT

INTERSECTION OF HEALY RD & SR-99

IMPROVE R/T RADIUS AT HEALY RD AND SR 99

MER 99 11.3/ ONO040_ 226 MINOR IN MERCED CO AT THE INTERSECTION OF HEALY RD AND INSTALL K-RAIL ON SR99 AT THE INTERSECTION OF
MERCED 99 NEAR THE CITY OF MERCED (KP18.22) HEALY RD

HEALY ROAD MER 99 INSTALL K-RAIL

MER 99 12.8/16.6 0L010_ 33 PID HIGHWAY PLANTING RESTORATION IN MERCED COUNTY ON HIGHWAY PLANTING RESTORATION

Childs Ave. Landscape restoration

ROUTE 99 FROM 0.2 MILES SOUTH OF THE CHILDS AVENUE OC
TO THE WEST MERCED OH (KP20.6/26.7)
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MER 99 12.8/17.6 0C460_ 106 Construction IN MERCED COUNTY IN AND NEAR MERCED FROM 0.8 KM SOUTH REPLACE SLABS AND BRIDGE APPROACHES
OF CHILDS AVENUE OVERCROSSING TO 0.4 KM NORTH OF
MERCED CAP M BLACK RASCAL CANAL
MER 99 13.9/14.4 48100_ 33 PID IN MERCED FROM 0.2 KM S OF EAST MERCED OH BR #39-0130R/L WIDEN 15TH ST UC AND REPLACE EAST MERCED OH
TO 0.2 KM N OF 15H ST UC BR #39-0139R/L (KP 22.4/23.2)
EAST MERCED OH
MER 99 14.7/15.1 0L160_ 146 MINOR IN MERCED COUNTY IN MERCED FROM 0.2 KM NORTH OF 99 AND INSTALL MESSAGE SIGN

MARTIN LUTHER KING AUTOMATED WARNING SYSTEM INSTALLATION

MER 99 15.2/16.2

R&V Street Planting Restoration

MER 99 15.4/

48231 _

0M190_

107

163

MERCED CO 'R' ST AND 13TH ST. REDELINEATION/INSTALL

MER 99 15.5/15.5

IMPROVE RADIUS AT R & 13TH STREET IN MERCED CO.

MER 99 15.8/17.3

0L740_

0K020_

West Merced/Bear Creek Structures Replacement

MER 99
FRANKLIN SLOUGH REHAB

17.6/24.5

MER 99 23.7/ 29
MER 99 23.8/26.5
ATWATER FREEWAY

MER 99 23.8/26.5
ATWATER/LIVINGSTON FR

MER 99 26.5/28.8

LIVINGSTON STAGE 2 FWY PLANTING

MER 99
LIVINGSTON FWY STAGE 2

26.5/28.8

MER 99 R28.2/R36.4
Livingston/Delhi Freeway
MER 99 R32.6/R37.2

DELHI CORRIDOR TREE PLANTING

MER 99 T36.3/T36.7

TURLOCK MEDIAN BARRIER

MER 99 R36.7/R37.3
TURLOCK MEDIAN BARRIER

MER 140 3/4.1
Shoulder widening on SR140

MER 140 4.3/11.7
MUD SLOUGH REHAB

MER 140 27/30.2
APPLEGATE REHAB

MER 140 33.7/
FRANKLIN ROAD GUARDRAIL

MER 140 34.5/35.8

El Capitan Rehab.

3A720_

0L680_

41480_

0A520_

3169C_

3169E_

2A50U_

0L580_

0K420_

3A480_

0L880_

35461_

0A580_

3A070_

0A860_

203

69

34

14

88

101

78

111

93

70

134

118

128

34

99

170

35

Construction

MINOR

MINOR

PA&ED

PID

Candidate

PS&E/RW

Construction

PA&ED

Construction

Construction

PA&ED

MINOR

CLOSEOUT

Candidate

PID

Construction

MINOR

PID

59 SEPARATION TO 0.1 KM SOUTH OF O STREET
UNDERCROSSING

IN MERCED COUNTY IN MERCED FROM O STREET
UNDERCROSSING TO 0.5 KM NORTH OF V STREET
UNDERCROSSING

“IN MERCED CO AT ""R"™ STREET & ""13T
INTERSECTION (KP24.9)

STREET

IN MERCED CO ON R STREET AND 13TH STREET (KP24.94/24.97)

IN MERCED COUNTY ON ROUTE 99 FROM 0.1KM NORTH OF V
STREET TO BLACK RASCAL BRIDGE BR #'S 39-0131R/L (KP
25.4/27.8)

ON ROUTE 99 IN & NEAR ATWATER FROM 0.7 KM SOUTH OF
FRANKLIN SLOUGH TO GROVE AVENUE (KP 28.3/39.4)

IN MERCED CO ON RTE 99 FROM N/OF W ATWATER OH TO
HAMMATT AVENUE OC (KP38.22/46.67)

IN MERCED COUNTY NEAR THE CITY OF ATWATER ON RTE 99
FROM 0.4 KM NORTH OF ATWATER OVERHEAD TO 0.4 KM SOUTH
OF ARENA WAY. (KP 38.3/R42.7)

IN MERCED COUNTY IN AND NEAR ATWATER AND LIVINGSTON
FROM 0.5 KM SOUTH OF GROVE AVENUE TO INDUSTRIAL DRIVE

IN MERCED COUNTY NEAR THE CITY OF LIVINGSTON ON ROUTE
99 FROM 0.4 KM SOUTH OF ARENA WAY TO 0.4 KM SOUTH OF
HAMMATT AVENUE. (KP 42.0/R46.3)

IN MERCED COUNTY NEAR LIVINGSTON FROM 0.4 KM SOUTH OF
ARENA WAY TO 0.4 KM SOUTH OF HAMMATT AVENUE
OVERCROSSING

IN MERCED COUNTY IN AND NEAR LIVINTSTON AND DELHI AT
VARIOUS LOCATIONS

IN MERCED CO ON RTE 99 NEAR THE COMMUNITY OF DELHI
(KPR52.4/59.9)

IN MERCED COUNTY IN TURLOCK FROM SOUTH TURLOCK
OVERCROSSING TO GRIFFITH AVENUE OVERCROSSING

IN MERCED AND STANISLAUS COUNTIES AT VARIOUS
LOCATIONS

"ON SR 140, EAST OF I-5 AND WEST OF" SR 33 IN MERCED
COUNTY

NEAR GUSTINE FROM WEST JCT RTE 33 TO SAN JOAQUIN
RIVER BRIDGE (KP 6.9/18.8)

IN MERCED COUNTY NEAR MERCED FROM MC SWAIN ROAD TO
1.2 KM EAST OF APPLEGATE ROAD

NEAR MERCED AT 0.3 KM E OF FRANKLIN RD (KP 54.3)

NEAR MERCED FROM EL CAPITAN CANAL TO RTE 99 (KP
55.5/57.6)

HIGHWAY PLANTING RESTORATION

IMPROVE TRUCK TURN RADIUS BY RE-

DELINEATION/INSTALLATION OVERHEAD

IMPROVE TURNING RADIUS @ R & 13TH

REPLACE BRIDGES

AC OVERLAY AND WIDEN SHOULDERS

THRIE BEAM MEDIAN BARRIER

4E TO 6F ON 8F R/W ALIGNMENT

CONSTRUCT ROAD AND MODIFY MEDIAN

HIGHWAY PLANTING & IRRIGATION

CONSTRUCT FREEWAY

HIGHWAY PLANTING AND IRRIGATION

HIGHWAY PLANTING

CONSTRUCT MEDIAN BARRIER

CONSTRUCT MEDIAN BARRIER

SHOULDER WIDENING

STRUCTURAL SECTION REPAIR AND WIDEN THREE

BRIDGES

ASPHALT CONCRETE OVERLAY

REMOVE GUARDRAIL AND EXTEND CULVERT

AC OVERLAY AND WIDEN SHOULDERS
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MER 140 35.3/35.5 0C940_ 147 MINOR IN MERCED COUNTY IN MERCED AT X STREET WIDEN INTERSECTION

99/140 EB LANE ADDITION.

MER 140 35.7/35.7 0L650_ 203 MINOR IN MERCED COUNTY ON HIGHWAY 140 AND V STREET IMPROVE STAA TURN RADIUS FROM WB V STREET TO
(KP57.52/57.55) SR-140

TURN RADIOUS IMPROVEMENTS ON HWY 140 AND "V" ST.

MER 140 36.2/ 38 3A660_ 62 PA&ED IN MERCED FROM 0.3 KM W/O BAKER DR TO 0.2 KM E/O SANTE BRIDGE REPLACEMENT
FE AVE. BR #39-0044 (KP 56.3/61.2)

BRADLEY OH REPLACEMENT

MER 140 36.5/37.6 0G130_ 55 PA&ED ON RTE 140 IN MER CO FROM MARTHELLA AVE TO .3 KM E/O REPLACING BRADLEY OH BRIDGE WIDEN FROM 2
SANTA FE AVENUE (KP 58.7/60.5) LANES TO 4 LANES.

BRADLEY OVERHEAD WIDENING

MER 140 36.6/ 0J810_ 164 MINOR AT THE INTERSECTION OF STATE ROUTE 140 AND EAST 21ST INSTALL SIGNAL
STREET (KP 58.9)

CAROL AVE MERCED 140 SIGNAL INSTALLATION

MER 140 37.5/38.7 3A130_ 56 PA&ED ON SR 99 NEAR MISSION AVE AND EXTENDING APPROXIMATELY CONSTRUCT INTERCHANGE AND OVERHEAD
7.25 KM N TO YOSEMITE AVE. CROSS SR 140 BETWEEN

PARKWAY INTERCHANGE HARTLEY CANAL & KIBBY RD. (KP 60.4/62.3)

MER 140 40.4/ 41 2A940_ 70 PA&ED ON ROUTE 140 NEAR MERCED BETWEEN SOUTH ORCHARD CONSTRUCT LEFT TURN CHANNELIZATION AND
DRIVE AND PLAINSBURG ROAD AT ARBOLEDA DRIVE. (KP FLASHING BEACONS

MERCED 140@ARBOLEDA DR 65.0/66.0)

MER 152 o/ 0MO090_ 204 MINOR IN MERCED AND STANISLAUS COUNTIES ON ROUTES 5 AND 152 RETROFIT CMS TO LED DISPLAYS
AT VARIOUS__ LOCATIONS (KP-VAR)

CMS RETROFIT IN MER. AND STAN, CO. ON I-5 AND RTE 152

MER 152 R9.8/ 0L710_ 147 MINOR EB MERCED ACCELERATION LANE ON STATE ROUTE 152 AT CONSTRUCT EB ACCELERATION LANE
SAN LUIS RECREATIONAL AREA ROAD (KP R15.8)

SAN LUIS CREEK REC. AREA CONSTRUCT EB ACCELERATION LANE

MER 152 R10.1/R14.2 ON350_ 148 MINOR IN MERCED AND TUOLOMNE CONTIES AT VARIOUS LOCATIONS "REPLACE JOINT SEALS, TREAT DECKS" WITH

JOINT SEAL REPLACEMENT DECK TREATMENT IN MERCED AND TUOLOMNE CO.

MER 152 13.1/13.2 0L620_ 204 MINOR IN MERCED CO AT RTE 152/33 SEPARATION (KPR21.1/R21.2) DIGOUT AND REPLACE AC

REPLACE AC AND DIGOUTS NEAR 152 AND 33 SEPARATION

MER 152 16/ 24.8 41910_ 56 PA&ED ON STATE ROUTE 152 IN MERCED COUNTY IN AND NEAR LOS 4 LANE FREEWAY (LOS BANOS BYPASS)
BANOS (KP25.8/39.9)

LOS BANOS BYPASS

MER 152 16.2/16.2 ON160_ 3 Candidate IN MERCED COUNTY ON ROUTE 152/VOLTA ROAD (KP 26.15) CONSTRUCT NEW INTERCHANGE-RTE 152 AND VOLTA

ROAD
MER 152 17.9/18.2 OM660_ 45 Candidate IN THE CITY OF LOS BANOS AT THE PROPOSED MERCED NEW SIGNALIZED INTERSECTION
. COLLEGE (KP28.81/29.29)

SR152/Merced College Entrance Intersection

MER 152 19.6/ 19.6 0M830_ 232 MINOR IN MERCED CO AT THE INTERSECTION OF "R 152 AND LOS MODIFY SIGNAL TO INCLUDE LEFT TURN PHASING
BANOS WEST """ STREET" IN THE CITY OF LOS BANOS (KP

LOS BANOS 'I' STREET SIGNAL MODIFICATION 31.57)

MER 152 20.9/21.3 0H530_ 148 MINOR IN MERCED COUNTY IN LOS BANOS FROM 11TH STREET TO INSTALL SIGNALS
ROUTE 165 (KP 33.7/34.2)

H & | STREET SIGNALS-LOS BANOS

MER 152 21.6/ 0H700_ 164 MINOR "IN MERCED CO, ON RTE 152, AT THE" INTERSECTION OF MILLER INSTALL SIGNALS.
LANE LOS BANOS (KP 34.8)

MILLER LANE SIGNALS

MER 152 R22.8/R40.8 3A680_ 107 Construction IN MERCED AND MADERA COUNTIES IN AND NEAR LOS BANOS REHABILITATE PAVEMENT
FROM 0.3 KM WEST OF SAN LUIS CANAL TO 0.3 KM EAST OF

SAN LUIS CANAL CAP M ROUTE 152 AND 59 SEPARATION

MER 152 23.1/ 0J290_ 177 MINOR IN MERCED CO IN LOS BANOS AT SAN LUIS CANAL (KP 37.2) STORM WATER PUMP REPAIR

SAN LUIS CANAL/LOS BANOS STORM WATER PUMP REPAIR

MER 152 25.1/25.3 0M720_ 149 MINOR IN MERCED CO ON SR152 E/OF LOS BANOS (KP 40.54/40.75) CONSTRUCT LEFT TURN CHANNELIZATION

HWY 152 NEAR LOS BANOS LT CHANNELIZATION CONSTRUCTION

MER 165 0/11.7 38220_ 35 PID IN MERCED COUNTY ON STATE ROUTE 165 BETWEEN REHABILITATE THE EXISTING ASPHALT CONCRETE
INTERSTATE 5 AND HENRY MILLER ROAD. (KP 0.0/18.8) ROADWAY.

SR165 rehab from i5 TO HENRY MILLER ROAD

MER 165 8.1/8.3 0L890_ 227 MINOR IN MERCED CO ON STATE RTE 165 AND SCRIPPS DR INSTALLATION OF YELLOW FLASHING BEACONS ON

SCRIPPS DR AND RTE 165 YELLOW FLASHING BEACONS

(KP VAR LOC)

INTERSECTION (KP 13.04/13.36)

METHACRYLATE

TOP OF TWO Sw24
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MER 165 9.9/ 0L960_ 205 MINOR IN MERCED COUNTY ON SR165 & OVERLAND AVENUE IN THE INSTALL TWO FLASHING BEACONS

FLASHING BEACONS ON SR 165 & OVERLAND IN LOS BANOS

MER 165 11.7/26.9 27980_ 62 PA&ED
WOLFSEN REHAB

MER 165 26.9/ 30 38150_ 63 PA&ED
STEVINSON REHAB

MER 165 29.6/30.3 0K720_ 14 Candidate
WESTSIDE BLVD CURVE CORRECTION with INTersection IMPROVEMENT

MER 165 32.2/32.6 OH550_ 149 MINOR
WILLIAMS/HILMAR LEFT TURN

MER 165 32.6/32.8 0J430_ 168 MINOR
GEER-HILMAR LEFT TURN LANE

MER 165 32.8/32.8 0J560_ 177 MINOR
HILMAR/CROWS LANDING SIDEWALK REPAIR

MER 165 33.2/33.6 0A530_ 205 MINOR
HILMAR/BLOSS AVE TRAFFIC SIGNALS

MER 165 34.4/ 0C570_ 150 MINOR
HILMAR-AUGUST TRAFFIC SIGNALS

MPA 49 76177 0L030_ 227 MINOR
USONA/TIP TOP ROAD AN SR 49 METAL BEAM GUARDRAIL INSTALLATION

MPA 49 12/12.4 1A930_ 63 PA&ED
DARRAH ROAD CHANNELIZATION

MPA 49 17.1/17.5 1A840_ 80 PS&E/RW
OLD HIGHWAY INTERSECTION AND BRIDGE

MPA 140 0/5.9 0E480_ 7 PID

Miles Creek Improvements

MPA 140 9.5/ 0M620_ 165 MINOR
HORNITOS ROAD AND HWY 140 LT/LANE

MPA 140 13.3/13.8 0G150_ 165 MINOR
MT. BULLION CUTOFF TURNOUT CONSTRUCTION

MPA 140 15.5/18.9 42830_ 120 CLOSEOUT

Catheys Valley Rehab

MPA 140 21.2/ 3A860_ 178 MINOR
RTE 140/49 FLASHING BEACONS

MPA 140 22/25.3 0G340_ 36 PID
Midpines Summit Rehab

MPA 140 50.9/51.2 0E800_ 36 PID
Route 140 - Slope Repair

SJ 0 L5505 36513_ 114 CLOSEOUT
SHOPP 10 CLEAN-UP

SJ 0 L5505 36510_ 115 CLOSEOUT
STOCKTON EQUIPMENT SHOP

SJ 0 L5506 0H930_ 178 MINOR
DISTRICT 10 TMC UPGRADES

CITY OF LOS BANOS (KP16.007)

ON ROUTE 165 IN MERCED COUNTY FROM HENRY MILLER ROAD
TO ROUTE 140 (KP 18.8/43.32)

IN MERCED COUNTY NEAR STEVINSEN FROM ROUTE 140 TO 0.2
KM SOUTH OF WESTSIDE BOULEVARD RIGHT (KP 43.2/48.3)

IN MERCED COUNTY ON ROUTE 165 AT THE INTERSECTION OF
WESTSIDE BLVD "RT., N/OF THE CITY OF LOS BANOS" (KP
47.64/48.76)

IN MERCED COUNTY ON ROUTE 165 AT WILLIAMS AVENUE. (KP
52.0/52.5)

IN MERCED CO ON RTE 165 AT GEER RD IN THE CITY OF HILMAR.

(KP 52.59/52.90).

IN MERCED CO. IN HILMAR .02KM SOUTH OF GEAR AVE AND IN
STANILSLAUS CO. IN CROWS LANDING .06KM SOUTH OF 5TH
STREET "(KP 52.86/52.88, 11.12/11.21) "

IN HILMAR AT BLOSS AVE (KP 53.4/54.0)
ON ROUTE 165 AT THE INTERSECTION OF AUGUST AVENUE (KP
55.3)

IN MARIPOSA COUNTY ON SR49 NEAR MARIPOSA IMMEDIATELY
SOUTH OF THE INTERSECTION OF USONA/TIPTOP ROAD AND
ROUTE 49 (KP12.261/12.468)

ON ROUTE 49 IN MARIPOSA COUNTY AT THE INTERSECTION OF
DARRAH ROAD (KP 19.3/19.9)

"ON SR 49, IN MARIPOSA COUNTY NEAR" MARIPOSA FROM 2.6 KM
SOUTH OF JUNCTION SR 49 AND SR 140 TO 0.1KM NORTH OF
STOCKTON CREEK BRIDGE (KP 27.5/28.2)

FROM MERCED COUNTY LINE TO 1.1 MILE WEST OF OLD
HIGHWAY. (KP 0.0/9.5)

IN MARIPOSA COUNTY ON HIGHWAY 140 AT HORNITOS ROAD
(KP 15.3)

IN MARIPOSA COUNTY ON ROUTE 140 W/OF MT. BULLION
CUTOFF. (KP 21.4/22.4)

IN MARIPOSA COUNTY NEAR CATHEYS VALLEY FROM 2.5 KM
EAST OF THE MOUNT BULLION CUTOFF TO 2.8 KM EAST OF
YAQUI GULCH ROAD

IN MARIPOSA COUNTY AT AT JCT OF RTE 140/49 AND IN
TOULUMNE COUNTY AT JCT OF RTE 120/108 (KP 34.2) (KP 19.4)

ON STATE ROUTE 140 IN MARIPOSA CO FROM THE NORTH
JUNCTION OF STATE ROUTES 140 & 49 TO WHITLOCK ROAD (KP
35.4/40.7)

ON ROUTE 140 IN MARIPOSA COUNTY FROM CRANE CREEK
BRIDGE TO 1.0KM WEST OF YOSEMITE PARK BOUNDARY (KP
81.9/82.4)

IN STOCKTON AT DISTRICT 10 SHOP

IN SAN JOAQUIN COUNTY IN STOCKTON AT THE CALTRANS
EQUIPMENT SHOP AT 1603 SOUTH B STREET

IN SJ CO AT THE DISTRICT 10 OFFICE BUILDING.

AC OVERLAY & WIDEN/REPLACE STR.

"AC OVERLAY, DIGOUTS, INTERSECTION"

IMPROVEMENTS & SHOULDER WIDENING

CURVE CORRECTION & SHOULDER WIDENING

INSTALL LEFT TURN LANE.

EXTEND LEFT TURN LANE.

REPAIR SIDEWALK

INSTALL TRAFFIC SIGNALS

INSTALL TRAFFIC SIGNALS

METAL BEAM GUARDRAIL

LEFT/RIGHT TURN CHANNELIZATION

REALIGN AND BRIDGE

IMPROVE ROADWAY ALIGNMENT AND CONSTRUCT

SHOULDERS.

EXTEND EB/WB LEFT TURN LANES

CONSTRUCT TURNOUT AND PAVE SHOULDER

RESURFACE EXISTING HIGHWAY

UPDATE SIGNS & INSTALL FLASHING BEACONS

REHABILITATE ROADWAY

REPAIR UNDERMINED CONCRETE ROCK SLOPE

PROTECTION.

CLEANUP CONTAMINATED SOIL AND GROUNDWATER

CONSTRUCT NEW EQUIPMENT SHOP

UPGRADING COMMUNICATIONS SYSTEM B/W TRAFFIC
SIGNAL CONTROLLERS & TMC.
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SJ 0 L5710 0J020_ 179 MINOR IN SAN JOAQUIN CO AT THE LODI MAINT STATION INSTALL SECURITY GATE
LODI MAINT STATION SECURITY GATE
SJ 0 L5506 0J050_ 179 MINOR IN SAN JOAQUIN CO IN THE DISTRICT OFFICE UPGRADE/RENOVATE HVAC SYSTEM & ENV CONTROLS
AT D.O. FOR INF. SVC.
DISTRICT 10 HVAC UPGRADE
SJ 0 L5710 0J550_ 185 MINOR "IN SAN JOAQUIN, MERCED & STANISLAUS" "COUNTIES AT THE PAVE YARDS.
LODI, LOS BANOS AND" MODESTO MAINTENANCE STATIONS.
LODI, LOS BANOS/MODESTO PAVEING YARDS
SJ 0 L5506 0K890_ 190 MINOR IN SAN JOAJUIN CO IN THE DISTRICT OFFICE BUILDING 4 CABLING TO SUPPORT BUILDING 4
ADD CABLING TO SUPPORT DO BUILDING #4
SJ 0 L5710 0C480_ 206 MINOR AT LODI MAINTENANCE STATION INSTALL FIRE WALL/DOOR/STORAGE AREA "INSULATE
SHED, UPGRADE LIGHTING"
LODI MAINTENANCE STATION UPGRADES
SJ 0 L5710 0C700_ 206 MINOR IN SAN JOAQUIN AND STANISLAUS "COUNTIES AT THE LODI, UPGRADE OVERHEAD DOORS.
STOCKTON" AND MODESTO CROWS LANDING MAINTENANCE
OVERHEAD DOORS IN D-10 MAINTENANCE STATIONS YARDS.
SJ 0 L5722 0L840_ 207 MINOR IN SAN JOAQUIN COUNTY AT TRACY MAINTENANCE STATION PURCHASE AND INSTALL LIFTING SYSTEM (PORTABLE
VEHICLE HOIST,
TRACY MAINTENANCE STATION INSTALL LIFTING SYSTEM )
SJ 0 L5506 0MO010_ 207 MINOR IN SAN JOAQUIN COUNTY IN THE DISTRICT OFFICE TMC UPGRADE EXISTING TRAFFIC MONITORING INTERFACE
TRAFFIC MONITORING IN DISTRICT 10 OFFICE
SJ 0 L5506 0MO030_ 208 MINOR IN SAN JOAQUIN COUNTY AT THE DISTRICT 10 OFFICE UPGRADE COMMUNICATION SYSTEM TO DO
COMMUNICATIONS SYSTEM UPGRADE AT THE DISTRICT 10 OFC.
SJ 0 L5506 0MO070_ 208 MINOR IN SAN JOAQUIN COUNTY AT THE DISTRICT OFFICE LOCATED TMC RELOCATION
AT THE "INTERSECTION OF CHARTER WAY AND "'B"" STREET
TMC RELOCATION AT DISTRICT 10 OFC AT CHARTER WAY AND 'B' ST.
SJ 0 L5506 0M560_ 209 MINOR IN SAN JOAQUIN COUNTY IN THE DISTRICT PAINT DISTRICT OFFICE BUILDINGS
OFFICE
DISTRICT 10 OFFICE BUILDING PAINTING
SJ 0 L5506 0M570_ 211 MINOR IN SAN JOAQUIN COUNTY IN THE DISTRICT OFFICE LANDSCAPE AROUND BUILDING & FRONT OF DISTRICT
OFFICE
DISTRICT 10 OFFICE LANDSCAPE
SJ 0 L5506 0M580_ 210 MINOR IN SAN JOAQUIN COUNTY IN THE DISTRICT OFFICE REMODEL FRONT OF DO FOR ADA ACCESS
DISTRICT 10 OFFICE REMODEL TO UPGRADE FOR ADA ACCESS
SJ 0 L5506 0M590_ 210 MINOR IN SAN JOAQUIN COUNTY IN THE DISTRICT OFFICE SEAL & STRIPE REAR PARKING LOT OF DISTRICT
OFFICE
DISTRICT 10 OFFICE SEAL AND STRIPE PARKING LOT
SJ 0 L5506 OM600_ 209 MINOR IN SAN JOAQUIN COUNTY IN THE DISTRICT OFFICE INSTALL MEN'S & WOMEN'S SHOWERS
DISTRICT 10 OFFICE MEN'S AND WOMEN'S SHOWER INSTALLATION
SJ 0 L5506 ONO050_ 211 MINOR IN SAN JOAQUIN CO BUILDING 7 NORTH INSTALL DAMPERS & THERMOSTATS TO BUILDING 7
END
AT THE D-10 BUILDING OFFICE INSTALL DAMPERS BLDG. 7
SJ 4 o/ 0G260_ 129 Candidate IN SAN JOAQUIN CO NEAR STOCKTON AT OLD RIVER BRIDGE. BRIDGE RAIL UPGRADE AND WIDENING.
KP 0.0
Old River Bridge Replacement ( )
SJ 4 0/8.2 3A750_ 129 Candidate FROM OLD RIVER BR TO BACON ISLAND RD (KP 0.0/13.2) REHAB
Hwy. 4 Rehab & Old and Middle River Bridges Repl.
SJ 4 o/ 0M040_ 212 MINOR "IN SAN JOAQUIN COUNTU ON ROUTES 4," 5 AND 99 AT VARIOUS FIX LOOPS FOR SIGNALS
LOCATION (KP-VAR)
LOOP REPAIR AT RTE 4 AND 5 IN SJ CO.
SJ 4 4.5/ 5.6 0F070_ 71 PA&ED ON ROUTE 4 IN SAN JOAQUIN COUNTY BETWEEN MIDDLE RIVER CURVE CORRECTION ""ROUTE 4 CURVE CORRECTION -
. . . BRIDGE AND 1.6 KM EAST OF MIDDLE RIVER BRIDGE (KP EAST OF"
Route 4 Curve Correction - East of Middle River 7.24/9.01)
SJ 4 5.4/5.9 0H570_ 71 PA&ED "IN SAN JOAQUIN COUNTY, ON ROUTE 4," "WEST OF TRACY CURVE IMPROVEMENT.
BOULEVARD, WEST OF" STOCKTON. (KP 8.69/9.49)
SJ-4 Curve Improvement
SJ 4 5.8/8.2 0HO040_ 72 PA&ED IN SAN JOAQUIN COUNTY WEST OF THE CITY OF STOCKTON CURVE CORRECTION

Tracy Blvd/Trapper Rd. Curve Improvement

FROM 0.3 KM WEST OF TRACY BOULEVARD TO TRAPPER ROAD
(KP 9.3/R13.9)
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SJ 4 R8.1/R14.3 28320_ 89 PS&E/RW NEAR STOCKTON FROM 0.2 KM EAST OF BACON ISLAND ROAD PAVEMENT REHABILITATION
TO SAN JOAQUIN RIVER BRIDGE BR# 29-50 (KP R13.0/T23.0)
BACON ISLAND REHAB
SJ 4 9.1/ 0K530_ 15 Candidate "IN SAN JOAQUIN COUNTY ON ROUTE 4," HIGHWAY SEGMENT INSTALL 2-WAY LEFT TURN LANE
EAST OF WHISKEY "SLOUGH, CITY OF HOLT, COOK." (KP
LEFT TURN LANE NEAR WHISKEY SLOUGH IN HOLT 14.03/14.42)
SJ 4 14.1/15.9 0H820_ 1 Candidate IN SJ CO ON SR 4 FROM SJ RIVER BRIDGE TO I-5 INTERCHANGE. MODIFY INTERCHANGE WIDEN TO 4 OR 5 LANES WITH
(KP 22.7/25.5) INTERCHANGE IMPROVEMENTS
Rte 4/Charter Way West Improvements
SJ 4 14.5/21.1 3A400_ 37 PID VARIOUS LOCATIONS THROUGHOUT SJ CO INSTALL 10 CMS "6 WEATHER STATIONS,"
CROSS-TOWN TMS
SJ 4 15.1/ 0J280_ 212 MINOR IN SJ CO ON RTE 4 AT FRESNO AVE IN THE CITY OF STOCKTON. MODIFY TRAFFICE SIGNAL.
KP 24.3
FRESNO AVE/STOCKTON TRAFFIC SIGNALS ( )
SJ 4 15.3/19.4 0G330_ 130 Candidate IN SJ CO ON RTE 4 FROM FRESNO AVE TO THE JUNCTION OF HIGHWAY BEAUTIFICATION AND MODERNIZATION.
RTE 99. (KP 24.6/31.3)
Route 4 Beautification and Modernization
SJ 4 15.8/ 0H350_ 150 MINOR ON ROUTE 4 AT THE INTERSECTION OF NAVY SIGNALIZATION AND LEFT TURN CHANNELIZATION.
DRIVE/STOCKTON STREET IN THE CITY OF STOCKTON IN SAN
NAVY DR/STOCKTON ST. SIGNALIZATION JOAQUIN CO (KP 25.4)
SJ 4 16.7/ 0J360_ 180 MINOR IN SJ CO IN STOCKTON ON RTE 4 AT MADISON ST UC. (KP 26.9) "PLACE STORM DRAIN, AC DIKE AND" REPAIR SIDE
SLOPE WASHOUT.
MADISON STREET STORM DRAIN
SJ 4 R17.6/R19.5 3A930_ 100 Construction IN SAN JOAQUIN COUNTY IN AND NEAR STOCKTON AT VARIOUS HIGHWAY PLANTING AND IRRIGATION
LOCATION
CROSSTOWN FWY PLANTING Il
SJ 4 19.8/ 0H600_ 134 MINOR IN SAN JOAQUIN COUNTY NEAR STOCTION FROM ROUTE 4 AND LEFT TURN CHANNELIZATION
99 SEPARATION TO EAST STOCKTON RAILROAD CROSSING
RTE 4 & 99 LEFT TURN CHANNELIZATION
SJ 5 o/ OE84U_ 130 Candidate "IN MER CO, STA CO, AND SJ CO AT" VARIOUS LOCATIONS. INSTALLATION OF HAR'S
"SJ-5(KP22.2/63.6,42.1)SJ-99(KP9.8,"
HAR System "30.1,49.1)SJ-580(KP0.0)MER-5(KP" 52.1)STA-5(KP43.7)STA-99(KP
R25.9)
SJ 5 0/ 49.8 0L270_ 213 MINOR INSTALLATION OF G84 SIGNS WITH EXIT NUMBERS
EXIT NUMBER SIGNS ON SJ I-5
SJ 5 o/ 0M100_ 213 MINOR "IN SAN JOAQUIN, STANISLALUS AND" MERCED COUNTIES ON NEW LOOPS AND COUNTER STATIONS
ROUTES 5 AND 99 AT VARIOUS LOCATIONS (KP-VAR)
LOOPS AND COUNTER STATIONS IN SJ AND MER CO. ON I-5 AND 99
SJ 5 o/ 0M130_ 214 MINOR IN SAN JOAQUIN COUNTY ON ROUTES 5 & 120 AT VARIOUS UPGRADE TMS CONTROLLERS
LOCATIONS (KP-VAR)
TMS UPGRADES IN SJ CO ON RTE 5 AND 120
SJ 5 .1/47.8 0K330_ 80 PS&E/RW "IN SAN JOAQUIN COUNTY ON ROUTES 5," 132 AND 580 AT INSTALL TRAFFIC MONITORING STATIONS (TMS) AT
. o . VARIOUS LOCATIONS TO INSTALL TRAFFIC MONITORING VARIOUS LOCATIONS
West San Joaquin Co. Monitoring stations STATIONS (TMS)
SJ 5 .3/13.8 ONO10_ 18 Candidate ON ROUTE 5 FROM GAFFERY ROAD OVERCROSSING TO AC OVERLAY
MOSSDALE ROAD OVERCROSSING (KP 0.5/22.2)
I-5 RUbberized PCAPM #1
SJ 5 1.1/345 0G240_ 131 Candidate IN SAN JOAQUIN CO AT VARIOUS LOCATIONS FROM HOSPITAL RESURFACE BRIDGE DECKS.
CREEK BRIDGE TO PIXLEY SLOUGH BRIDGE. (KP 1.8/55/5)
SJ-5 DECK Resurface
SJ 5 12.4/13 0J830_ 214 MINOR IN SAN JOAQUIN COUNTY ON INTERSTATE "5, INSTALL MEDIAN MEDIAN BARRIER
BARRIER BETWEEN" NORTH OF TOM PAINE SLOUGH BRIDGE
TOM PAINE SLOUGH BRIDGE MEDIAN BARRIER AND PARADISE CUT BRIDGE (KP R20.00/R20.92)
SJ 5 R13.1/R35.3 2A590_ 116 CLOSEOUT IN SAN JOAQUIN COUNTY IN AND NEAR "LATHROP, FRENCH CONSTRUCT MEDIAN BARRIER
CAMP AND STOCKTON" AT VARIOUS LOCATIONS
STOCKTON 15 MEDIAN BARRIER
SJ 5 13.8/25.4 O0NO020_ 18 Candidate ON ROUTE 5 FROM MOSSDALE ROAD OVERCROSSING TO AC OVERLAY
CHARTER WAY UNDERCROSSING (KP 22.2/40.8)
|-5 RUbberized PCAPM #2
SJ 5 R13.9/R15.6 3A120_ 85 PS&E/RW ON ROUTE 5 IN SAN JOAQUIN COUNTY FROM 0.1 KM NORTH OF NORTHBOUND WIDENING I-5
PARADISE CUT OVERFLOW BRIDGE TO 0.7 KM NORTH OF ROUTE
MOSSDALE WIDENING 120 NORTHBOUND ON RAMP (KP R22.4/R25.1)
SJ 5 R14.4/R14.6 0H210_ 122 CLOSEOUT IN SAN JOAQUIN COUNTY NEAR MOSSDALE AT SAN JOAQUIN REHABILITATE BRIDGE DECK

SJ RIVER BRIDGE REHAB

RIVER BRIDGE (#29-0252R)
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SJ 5 R14.5/R17.1 3A380_ 19 Candidate VARIOUS LOCATIONS THROUGHOUT SJ CO "CLOSED CIRCUIT TV CAMERAS, HWY" "ADVISORY
RADIOS, CMS™
San Joaquin ITS
SJ 5 16.4/ 16.8 0E550_ 46 Candidate LOUISE AVENUE I/C (KP 26.4/27.0) RECONSTRUCT BRIDGE AND RAMP
I-5/LOUISE AVE I/C
SJ 5 22.1/23.6 0E490_ 57 PA&ED "ON INTERSTATE 5, IN STOCKTON, IN" SJ COUNTY FROM 0.6 KM MODIFY/RECONSTRUCT
SOUTH OF FRENCH CAMP RD INTERCHANGE TO 3.1KM NORTH
FRENCH CAMP/SPERRY ROAD OF FRENCH CAMP RD INTERCHANGE (KP 35.6/38.1)
SJ 5 R22.7/ OM710_ 151 MINOR IN SAN JOAQUIN CO ON HWY 5 SB OFF RAMP TO FRENCH CAMP INSTALL TRAFFIC SIGNALS
AND NB ON RAMP FROM FRENCH CAMP (KP R36.56)
FRENCH CAMP ROAD ON HWY 5 TRAFFIC SIGNAL INSTALLATION
SJ 5 R23.4/R24.4 0C860_ 115 CLOSEOUT ON ROUTE 5 IN SAN JOAQUIN COUNTY AT DOWNING AVENUE. INTERCHANGE IMPROVEMENTS.
(KP R37.3/R39.0)
DOWNING AVENUED
SJ 5 R23.6/R32.7 46361_ 185 MINOR IN SAN JOAQUIN CO AND MERCED CO AT VARIOUS LOCATIONS. INSTALL WHEELCHAIR RAMPS AT VARIOUS LOCATIONS
SJ AND MER. CO. WHEELCHAIR RAMPS
SJ 5 23.8/12.6 OMO060_ 215 MINOR IN SAN JOAQUIN COUNTY ON RTE 5 AT VARIOUS LOCATIONS INSTALLATION OF FIBER OPTICS CABLE
BETWEEN HWY 205 AND DOWNING AVE (KP38.3/R20.3)
INSTALL FIBER OBTICS ON I-5 BETWEEN HWY 205 AND DOWNING
SJ 5 24.5/25.5 0AB72_ 123 CLOSEOUT IN SAN JOAQUIN COUNTY IN STOCKTON AT EIGHTH STREET REHABILITATE RAMPS
UNDERCROSSING AND AT CHARTER WAY UNDERCROSSING
STOCKTON RAMP REHAB
SJ 5 24.7/ OF760_ 151 MINOR IN SAN JOAQUIN COUNTY ON ROUTE 5 AT 8TH STREET IN WIDEN&INSTALL A SECOND LEFT TURN LN ON
STOCKTON. (KP39.7) EASTBOUND 8TH ST @ NORTHBOUND 15
EIGHTH STREET LEFT TURN ADDITION
SJ 5 25.3/30 0M760_ 215 MINOR IN SAN JOAQUIN CO FROM CHARTER WAY TO MARCH LANE (KP REMOVE & REPLACE PORTLAND CONCRETE SLABS
40.7/47.3) NORTH/SOUTH BOUND
CHARTER WAY REMOVE & REPLACE CONCRETE SLABS
SJ 5 25.4/ 36.2 0G470_ 8 PID IN SAN JOAQUIN COUNTY ON I-5 FROM CHARTER WAY TO 1.4KM WIDEN FROM 6 LANES TO 8 LANES.
NORTH OF KM EIGHT MILE ROAD (KP 40.8/58.2)
WEST STOCKTON WIDENING
SJ 5 26.5/ 27 3A260_ 121 CLOSEOUT IN SAN JOAQUIN COUNTY IN STOCKTON FROM 0.5 KM NORTH OF REHABILIATE BRIDGE
ROUTE 5 AND 4 SEPARATION TO 0.2 KM SOUTH OF BUENA
CHANNEL VIADUCT REHAB VISTA AVENUE UNDERCROSSING
SJ 5 27/27.9 26341_ 93 Construction IN SAN JOAQUIN COUNTY IN STOCKTON FROM 0.5 KM NORTH OF CONSTRUCT RETROFIT SOUNDWALL
STOCKTON CHANNEL VIADUCT TO MONTE DIABLO AVENUE
CHANNEL VIADUCT SOUNDWALL UNDERCROSSING
SJ 5 28.3/29.5 0M820_ 152 MINOR ON ROUTE 5 IN SAN JOAQUIN COUNTY IN "THE CITY OF HIGHWAY PLANTING
STOCKTON, SMITH CANAL" TO RIVER DRIVE (KP 45.5/47.5)
CANAL TO RIVER DRIVE DRIVE HIGHWAY PLANTING
SJ 5 29.5/30.1 0E540_ 8 PID ALONG S/B I-5 FROM CALAVERAS RIVER BRIDGE TO MARCH SOUNDWALL
LANE (KP 47.5/48.4)
CLAUDIA LANDEEN SCHOOL SOUNDWALL
SJ 5 29.8/32.9 ONO030_ 19 Candidate ON ROUTE 5 FROM MARCH LANE OVERCROSSING TO 0.5 KM AC OVERLAY
NORTH OF HAMMER LANE OVERCROSSING (KP 48.0/52.9)
I-5 RUbberized PCAPM #3
SJ 5 31.8/33.3 ONO080_ 3 Candidate IN SAN JOAQUIN COUNTY ON ROUTE 5 HAMMER LANE (KP INTERCHANGE ADDITIONS AND MODIFICATIONS
51.26/53.59
1-5 Hammer Lane Interchange )
SJ 5 32.2/32.3 0M250_ 228 MINOR IN SAN JOAQUIN CO ON SOUTHBOUND INTERSTATE 5 INSTALL METAL BEAM GUARDRAIL (C52)
KP51.92/52.02;
I-5 IN SAN JOAQUIN CO METAL BEAM GUARDRAIL INSTALLATION ( )
SJ 5 33.2/34.3 ONO090_ 4 Candidate IN SAN JOAQUIN COUNTY ON ROUTE 5 OTTO DRIVE INTERCHANGE ADDITIONS AND MODIFICATIONS
interstate 5 / hammer lane interchange
SJ 5 33.9/34.8 0L770_ 191 MINOR IN SAN JOAQUIN CO IN STOCKTON FROM 2.0KM N/OF HAMMER REPAIR MEDIAN THRIE BEAM BARRIER
LANE OC TO 0.8KM S/OF EIGHT MILE ROAD UC (KP54.7/56.0)
HAMMER LANE AND EIGHT MILE ROAD REPAIR MEDIAN BARIER
SJ 5 34.5/35.7 43430_ 94 Construction IN SAN JOAQUIN COUNTY ON INTERSTATE 5 NEAR STOCKTON EIGHT-MILE ROAD GE (100% LOCAL)
FROM 1.0KM SOUTH OF EIGHT MILE ROAD TO 1.0 KM NORTH OF
EIGHT MILE ROAD/ I-5 Interchange EIGHT MILE ROAD UNDERCROSSING. (KP 55.5/57.5)
SJ 5 35/35.8 ON100_ 4 Candidate IN SAN JOAQUIN COUNTY ON ROUTE 5 EIGHT MILE ROAD (KP INTERCHANGE ADDITIONS AND MODIFICATIONS

interstate 5 / eight mile road interchange

56.45/57.63)



STATUS OF PROJECTS

COUNTY, ROUTE AND POST MILE INDEX

District 10
November 16, 2005
co ROUTE POST MILE E/A PAGE PHASE DESCRIPTION TYPE OF WORK
SJ 5 35.3/41.6 0K430_ 111 Construction IN SAN JOAQUIN COUNTY NEAR STOCKTON FROM EIGHT MILE INSTALL MEDIAN BARRIER
ROAD UNDERCROSSING TO TURNER ROAD UNDERCROSSING
Eight Mile Rd/Turner Rd median barrier
SJ 5 36.2/37.2 ON110_ 5 Candidate IN SAN JOAQUIN COUNTY ON ROUTE 5 NORTH GATEWAY (KP INTERCHANGE ADDITIONS AND MODIFICATIONS
58.30/59.90
Interstate 5 /North gateway interchange )
SJ 5 41.1/ 0L230_ 216 MINOR IN THE COUNTY OF SAN JOAQUIN AT THE RAMP INSTALL LUMINARIES
INTERSECTIONS WITH I-5 AND TURNER ROAD (KP 66.70)
I1-5 & TURNER ROAD LUMINARIES INSTALLATION
SJ 12 o/ 0J920_ 20 Candidate IN SAN JOAQUIN COUNTY ON ROUTE 12 AT THE MOKELUMNE REPLACE DAMAGED BEAM AND CONTROL HOUSE
X ) RIVER BRIDGE NO 29-0043 (KP 0.01)
Mokelumne River Bridge Control House
SJ 12 0/14.9 0K450_ 153 MINOR "IN SAN JOAQUIN COUNTY ON RTE 12," WEST OF THE CITY OF RUMBLE STRIPS/THERMOPLASTIC STRIPE
LODI (KP 0.00/24.5)
ROUTE 12 NEAR LODI RUMBLE STRIPS
SJ 12 0/.1 3A230_ 152 MINOR IN SAN JOAQUIN COUNTY ON ROUTE 12 AT THE MOKELUMNE REHABILITATE BRIDGE DECK
RIVER BRIDGE #29-0043 (KP 0.016)
MOKELUMNE RIVER BRIDGE REHAB
SJ 12 o/ 0K070_ 166 MINOR IN SAN JOAQUIN COUNTY NEAR TERMINOUS AT MOKELUMNE REPLACE ELECTRICAL & CONTROL SYSTEM
RIVER BRIDGE #29-0043. (KP 0.0)
MOKELUMNE RIVER BRIDGE ELECTRICAL IMPROVEMENTS
SJ 12 .1/ 4.4 0G800_ 20 Candidate ON ROUTE 12 IN SAN JOAQUIN COUNTY ON BOULDIN ISLAND ROADWAY REHABILITATION BY WIDENING THE
. NEAR TERMINOUS FROM MOKELUMNE RIVER BRIDGE TO SHOULDERS
Bouldin Island Rehab POTATO SLOUGH BRIDGE (KP 0.2/7.1)
SJ 12 .1/10.1 0A840_ 72 PA&ED NEAR TERMINOUS FROM SACRAMENTO COUNTY LINE TO RTE 5 ADD PASSING LANES AT 2 LOCATIONS AND WIDEN
(KP 0.2/16.3) SHOULDERS FROM MOKELUMNE
BOULDIN ISLAND PASSING LANES
SJ 12 R4.4/ 0G350_ 27 Candidate IN SAN JOAQUIN CO NEAR TERMINOUS AT LITTLE POTATO REPLACE BRIDGE BEARING PADS
SLOUGH BRIDGE AND NEAR MANTECA AT W120-N5 CONNECTOR
"OH (KP R7.1, R1.2)"
SJ 12 R4.4/ ON320_ 153 MINOR IN SAN JOAQUIN COUNTY ON ROUTE 12 AT LITTLE POTATO REMOVE AC AND TREAT DECKS WITH METHACRYLATE
SLOUGH AND ON ___ ROUTE 99 AT MOKELUMNE RIVER BRIDGE
METHACRYLATE TREATMENT IN SJ CO. ON RTE 12 NEAR LITTLE POTATO SLOUGH "(KP R7.1, 51.1)"
SJ 12 5/9.5 28150_ 21 Candidate NEAR TERMINOUS FROM POTATO SLOUGH BRIDGE 0.2 KM EAST STRUCTURAL SECTION REPAIR
OF GUARD ROAD (KP 8.1/15.3)
LODI REHAB #1
SJ 12 13.7/ 0L390_ 154 MINOR IN SAN JOAQUIN COUNTY NEAR LODI AT DAVIS ROAD (KP 22.0) INSTALL NEW SIGNALS

SR 12 AND DAVIS ROAD IN SJ CO. NEW SIGNAL INSTALLATION

SJ 12 15.2/16.4 0G570_ 94
Kettleman Lane Gap Glosure

SJ 12 23.1/ 0H200_ 135
CLEMENTS SIGNALS

SJ 26 4.6/ 6 0E930_ 73
Pinasco Rd 2-way left turn lane

SJ 26 5.7/9 0G590_ 73
Beecher Road Left-turn Widening

SJ 26 10/ 10.6 0L660_ 228

Construction IN SAN JOAQUIN COUNTY ON ROUTE 12 IN LODI FROM 0.3 KM
EAST OF LOWER SACRAMENTO ROAD TO HAM LANE & FROM

STOCKTON STREET TO CHEROKEE LANE. "(KP 24.5/26.4,

28.1/28.9)"

MINOR IN SAN JOAQUIN COUNTY NEAR CLEMENTS AT VARIOUS
LOCATIONS

PA&ED ON ROUTE 26 IN SAN JOAQUIN CO. BETWEEN NORD AVE. AND

THOMPSON ROAD (KP 7.45/9.66)

PA&ED IN SAN JOAQUIN COUNTY ON STATE ROUTE 26 FROM BEECHER
ROAD TO 0.1KM "EAST OF MURRAY ROAD, WEST OF LINDEN" (KP
9.27/14.48)

MINOR IN SAN JOAQUIN CO ON STATE ROUTE 26 BETWEEN DUNCAN

RD TO IONE ST LT (KP16.09/16.94)

FLASHING BEACON INSTALLATION IN SJ CO. ON RTE 26 NEAR DUNCAN ROAD IONE ST

SJ 26 15.3/15.9 49900_ 112
BELLOTA CURVE CORRECTION

SJ 26 15.3/ 0C840_ 169
CALAVERAS RIVER BRIDGE REHAB

SJ 26 17.1/17.9 0E370_ 74
SHELLY CURVE CORRECTIOn #1

SJ 26 18.5/18.8 0E380_ 64

WIMER CURVE CORRECTION #2

Construction ON STATE ROUTE 26 FROM 0.6 KM TO 1.4 KM EAST OF ESCALON

BELLOTA ROAD (KP 24.6/25.6)

MINOR NEAR BELLOTA AT CALAVERAS RIVER BRIDGE (BR #29-0041)

PA&ED ON SR 26 FROM 0.4 KM EAST OF DUCK CREEK TO 1.4 KM WEST
OF SANDSTONE CREEK BRIDGE. (KP 27.4/28.8)

PA&ED ON ROUTE 26 IN SAN JOAQUIN CO FROM 1.4 KM WEST OF
SANDSTONE CREEK BRIDGE TO 0.3 KM WEST OF WIMER ROAD
"(KP 28.8/30.22, 32.09/32.41)"

D- 13

WIDEN RTE 12 TO 4 LNS W/RAISED CURB MEDIAN.

"WIDEN, SLURRY SEAL AND SIGNAL"

INSTALL CONTINUOUS TWO-WAY LEFT TURN LANE.

CONSTRUCT A CONTINUOUS TWO-WAY LEFT "TURN

LANE, AND 2.4 METER SHOULDERS."

"INSTALL FLASHING BEACONS, CROSSWALK" AND

PAVEMENT MARKINGS

REALIGN EXISTING CURVE

UPGRADE BRIDGE RAILS AND WIDEN

CURVE CORRECTION.

CURVE CORRECTION
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SJ 88 2.2/ 0F930_ 186 MINOR IN SAN JOAQUIN COUNTY ON ROUTE 88 AT FAIRCHILD LANE. (KP MODIFY INTERSECTION FOR TRUCK TURNS
3.6)
FAIRCHILD LANE INTERSECTION MODIFICAITON FOR TRUCKS
SJ 88 3.2/ 0L950_ 135 MINOR IN SAN JOAQUIN COUNTY AT THE INTERSECTION OF SR88 AND INSTALL NEW TRAFFIC SIGNAL
ALPINE "ROAD, EAST OF THE CITY OF STOCKTON" (KP5.17)
ALPINE ROAD TRAFFIC SIGNAL INSTALLATION
SJ 88 4.3/4.3 0G320_ 91 PS&E/RW IN SANJOAQUIN COUNTY ON ROUTE 88 OFFSET INTERSECTION "REALIGN OFFSET INTERSECTION, WIDEN" SR-88 FOR
. OF BAKER/PEZZI ROAD. R/L NEAR STOCKTON. (KP7.04) LEFT-TURN CHANNELIZATION.
RTE 88/Baker Intersection Improvement
SJ 88 5.1/12.3 27920_ 21 Candidate ON ROUTE 88 IN SAN JOAQUIN COUNTY NEAR WATERLOO FROM "REHABILITATE ROADWAY, REPLACE" STRUCTURES
0.3 KM NORTH OF COMSTOCK ROAD TO 0.3 KM SOUTH OF ROUTE AND WIDEN SHOULDERS
STOCKTON REHAB 12 WEST (KP 8.2/19.5)
SJ 88 6.1/9.3 0A830_ 154 MINOR ON ROUTE 88 IN SAN JOAQUIN COUNTY "AT THE CALAVERAS UPGRADE BRIDGE APPROACH GUARDRAIL AND
RIVER, MOSHER" SLOUGH AND BEAR CREEK BRIDGES (KP EXTEND CULVERTS 4 LOC.
LOCKFORD BRIDGE RAIL 9.8/15.0)
SJ 88 9.6/ 0J390_ 155 MINOR AT THI% INTER)SECTION OF STATE ROUTE 88 AND HARNEY INSTALL TRAFFIC SIGNALS.
LANE. (KP 15.4;
HWY 88 & HARNEY SIGNALS
SJ 88 11.9/125 2A910_ 101 Construction IN SAN JOAQUIN COUNTY NEAR LODI AND LOCKEFORD AT INSTALL TRAFFIC SIGNALS
VARIOUS LOCATIONS
ROUTE 12/88 SIGNALIZATION
SJ 88 12.2/19.2 0H780_ 5 Candidate IN SAN JOAQUIN COUNTY FROM WEST OF THE THE CITY OF IDENTIFY FEASIBLE IMPROVEMENTS
LOCKEFORD TO THE EAST OF THE CITY OF CLEMENTS ON
LOCKEFORD/CLEMNTS Improvements ROUTE 88
SJ 88 12.6/16.4 0G760_ 81 PS&E/RW IN SAN JOAQUIN COUNTY IN THE CITY OF LOCKEFORD FROM AC OVERLAY
JACK TONE RD TO N/OF DISCH RD. (KP 22.2/26.4)
Lockford Cap-M
SJ 88 13.8/ 0E070_ 186 MINOR IN LOCKEFORD AT LOCKE RD (KP 22.2) WIDEN SHOULDER FOR RIGHT TURN LANE
LOCKEFORD SHOULDER WIDENING
SJ 99 0/.3 0L020_ 22 Candidate ON ROUTE 99 IN RIPON AT THE COUNTY LINE OF SAN JOAQUIN BRIDGE REHABILITATION
COUNTY AND STANISLAUS COUNTY AT THE STANISLAUS
Ripon Bridge Rehabilitation RIVER BRIDGES (29-0013 L/R)
SJ 99 o/ 0K320_ 81 PS&E/RW ON ROTUES 99 & 120 INSTALL TRAFFIC MONITORING STATIONS INSTALL TRAFFIC MONITORING STATIONS (TMS) AT
. . . . AT VARIOUS LOCATIONS IN SAN JOAQUIN COUNTY (TMS) VARIOUS LOCATIONS
East San joaquin co. monltoring stations
SJ 99 2117 0H490_ 37 PID IN SJ CO IN RIPON ON RTE 99 FROM 0.3 KM NORTH OF THE HIGHWAY PLANTING RESTORATION.
. . STANISLAUS RIVER BR TO MILEGEO AVE OC. (KP 0.3/2.7).
Ripon Planting Rehab
SJ 99 1.7/ 0K810_ 155 MINOR ON NORTHBOUND STATE ROUTE 99 AT THE MILGEO AVENUE "CHANGEABLE MESSAGE SIGN, CCTV ON" "TOP,

RIPON AT JACK TONE ROAD CHANGEABLE MESSAGE SIGN INSTALLATION

SJ 99 4.8/5.6 0K760_ 216
RTE 99 NEAR AUSTIN ROAD SIGN INSTALLATION AND STRIPING

SJ 99 5.3/ 15 0E610_ 9
MANTECA 6-LANE

SJ 99 6.4/ 7 3A090_ 95
MANTECA 99/120 E WIDENING

SJ 99 8.3/9.3 ON120_ 229
RUMBLE STRIPS ON HWY 99 IN SJ CO.

SJ 99 10.9/12.5 OE170_ 38
TURNER STATION REHAB

SJ 99 14.1/ 15 1A700_ 98
ARCH ROAD

SJ 99 15/18.6 3A100_ 57
SOUTH STOCKTON 6-LANE

SJ 99 16.7/ 0H520_ 85

"HWY 99 / MARIPOSA RD. SIGNAL"

MINOR

PID

Construction

MINOR

PID

Construction

PA&ED

PS&E/RW

OC NEAR RIPON IN SAN JOAQUIN COUNTY (KP 2.7)3)

IN SAN JOAQUIN COUNTY ON ROUTE 99 FROM AUSTIN ROAD
OVERCROSSING TO 3.5 METERS SOUTH OF NORTHBOUND FROM
EASTBOUND SR 120 (KP 7.87/9.06)

IN SAN JOAQUIN COUNTY ON ROUTE 99 FROM SR 120 WEST
INTERCHANGE TO 0.6 KM NORTH OF ARCH ROAD. (KP 8.5/24.1)

"IN MANTECA, ON RTE 99 FROM 0.3KM SO" SOUTH TO 0.5KM N/OF
RTE 99/120EAST INTERCHANGE & ON RTE 120 FROMO.2KM W/OF
RTE 99 TO 0.3KM WEST OF AUSTIN "ROAD.
(KP10.3/11.3,10.0/10.7)"

IN SAN JOAQUIN CO HIGHWAY SEGMENT RTE 99 NB ON THE
LEFT SHOULDER (KP 13.35/14.96)

NEAR STOCKTON FROM 1.6 MI N OF LATHROP RD TO 2.4 MI S OF
ARCH RD OC. (KP 17.5/20.2)

IN SAN JOAQUIN COUNTY IN AND NEAR STOCKTON FROM 0.9 KM
SOUTH TO 1.1 KM NORTH OF ARCH ROAD OVERCROSSING

IN SAN JOAQUIN CO AND IN STOCKTON FROM 0.6 KM N/OF ARCH
RD TO 0.2 KM S/OF RTE 4 WEST. (KP 24.1/29.9) (PA&ED ONLY)

IN SAN JOAQUIN COUNTY IN AND NEAR STOCKTON AT
MARIPOSA ROAD OVERCROSSING (KP 26.9)

WEATHER STATION, DETECTOR LOOP"

INSTALL A NEW STRUCTURE SIGN(TRUSS) AND PLACE
THERMOPLASTIC STRIPE

WIDEN TO 6 LANES

RECONSTRUCT INTERCHANGE

INSTALL RUMBLE STRIPS (AC GROUND IN INDENTIONS)

"STRUCTURE REHAB, RAMP REHAB, AND" BRIDGE RAIL

UPGRADE

CONSTRUCT INTERCHANGE

WIDEN TO 6 LANES

"WIDEN ROADWAY, AC SURFACING AND" INSTALL
SIGNALS.
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SJ 99 17/ 28.5 0J840_ 121 CLOSEOUT IN SAN JOAQUIN COUNTY IN AND NEAR STOCKTON AT VARIOUS CONSTRUCT MEDIAN CONCRETE BARRIER
LOCATIONS
FARMINGTON ROAD INTERIM MEDIAN BARRIER
SJ 99 17.1/25.4 3A430_ 108 Construction IN SAN JOAQUIN COUNTY IN STOCKTON AT VARIOUS CONSTRUCT MEDIAN BARRIER
LOCATIONS
STOCKTON 99 MEDIAN BARRIER
SJ 99 18.5/22.9 44540 _ 95 Construction IN SAN JOAQUIN COUNTY IN STOCKTON ON ROUTE 99 FROM "WIDEN TO SIX LANES, MODIFY" "INTERCHANGES, AND
. . . ROUTE 4 TO 0.1 MILE NORTH OF HAMMER LANE OVERCROSSING. RECONSTRUCT 99/*
99 widening & Hammer Lane Construction (KP 26.4/36.6)
SJ 99 18.5/ 0MO020_ 217 MINOR IN SAN JOAQUIN CO ON RTE 99 AT JUNCTION OF HWY 4 (KP29.8) SUPER HAR FOR STOCKTON AREA
SUPER HAR IN SJ CO AT RTE 99
SJ 99 19.3/ ON340_ 156 MINOR IN SAN JOAQUIN COUNTY IN THE CITY OF STOCKTON AT RTE REPAIR BRIDGE HIGH LOAD HIT DAMAGE
26/99 SEPARATION (SJ99-KP 31.04//SJ26-KP 1.79)
STOCKTON AT RTE 26/99 REPAIR BRIDGE HIT DAMAGE
SJ 99 20.1/34.7 0C880_ 38 PID IN AND NEAR STOCKTON AND LODI AT VARIOUS LOCATIONS UPGRADE PLANTING AND IRRIGATION
FROM 0.3 KM S OF RTE 88 TO 0.3 KM N OF PELTIER RD (KP
PELTIER RD LANDSCAPE 32.3/55.8)
SJ 99 21.1/22.1 44550_ 96 Construction IN STOCKTON FROM CALAVERAS RIVER UNDERPASS TO CONSTRUCT NEW INTERCHANGE (MEAS K)
CALAVERAS RIVER OVERCROSSING BRIDGE #29-95
MARCH LANE
SJ 99 24/ 24.1 0L140_ 46 Candidate IN SAN JOAQUIN CO AT MORADA LANE IN STOCKTON RECONSTRUCT MORADA LANE I/C AT SJ-99 IN
(KP38.62/38.78) STOCKTON
Morada/99 Interchange
SJ 99 25.2/25.4 0L130_ 47 Candidate IN SAN JOAQUIN CO AT EIGHT MILE ROAD IN STOCKTON RECONSTRUCT EIGHT MILE RD I/C AT SJ-99 IN
o (KP40.71/40.87) STOCKTON
EightMile/99 Interchange
SJ 99 25.4/ 29 0F300_ 86 PS&E/RW NEAR LODI - EIGHT MILE ROAD TO SOUTH LODI OVERCROSSING - CONSTRUCT SINGLE CONCRETE AND THRIE BEAM
INSTALL MEDIAN BARRIER MEDIAN BARRIER.
BEAR CREEK MEDIAN BARRIER
SJ 99 28.2/ 29 0J610_ 132 MINOR IN SAN JOAQUIN COUNTY IN AND NEAR LODI FROM 0.3 KM REPLACEMENT HIGHWAY PLANTING
SOUTH OF HARNEY LANE TO 0.3 KM NORTH OF SOUTH LODI
LODI REPLACEMENT PLANTING OVERCROSSING
SJ 99 29.5/30.7 0K870_ 136 MINOR IN SAN JOAQUIN COUNTY IN LODI FROM ROUTE 99 AND 12 CONSTRUCT RUMBLE STRIP
SEPARATION TO EAST PINE STREET OVERCROSSING
PINE STREET OC RUMBLE STRIPS
SJ 99 30.7/38.7 0G050_ 108 Construction IN SAN JOAQUIN COUNTY IN AND NEAR LODI FROM 0.1 KM PLACE RUMBLE STRIPS
SOUTH OF EAST PINE STREET OVERCROSSING TO NORTH
GALT/LODI RUMBLE STRIP CHANNEL DRY CREEK BRIDGE
SJ 99 35.6/ 36.3 0K560_ 136 MINOR IN SAN JOAQUIN COUNTY NEAR ACAMPO FROM 0.1 KM SOUTH OF PAVE MEDIAN
JAHANT ROAD OVERCROSSING TO 0.6 KM SOUTH OF OF
JAHANT ROAD PAVE MEDIAN COLLIER ROAD OVERCROSSING. (KP 57.29/58.42)
SJ 120 RO/R6.2 0MO080_ 217 MINOR IN SAN JOAQUIN COUNTY ON ROUTE 120 AT VARIOUS INSTALLATION OF FIBER OPTICS CABLE
LOCATIONS BETWEEN HWY 99 AND INTERSTATE 5
FIBER OBTICS AT RTE 120 BETWEEN HWY 99 AND I-5 (KPR.06/9.98)
SJ 120 22122 0HB890_ 9 PID IN SAN JOAQUIN COUNTY AT MCKINLEY OVERCROSSING ON OVERSIGHT TO CONSTRUCT NEW INTER- CHANGE
ROUTE 120 (KP 3.68)
McKinley Ave Interchange
SJ 120 22122 0H900_ 125 Candidate FEASIBILITY STUDY FOR INTERCHANGE "AT ROUTE 120, OVERSIGHT - CONSTRUCT NEW INTER- CHANGE
MCKINLEY AVENUE AND" YOSEMITE AVENUE
Rte 120 Feasibility Study
SJ 120 R3.3/R6.1 0J790_ 132 MINOR IN SAN JOAQUIN COUNTY IN MANTECA FROM AIRPORT WAY TRAFFIC MONITORING STATION

RTE 120 @ E/B MANTECA BYPASS CONGESTION WARNING SYSTEM

SJ 120 6.3/6.7 0E010_ 96
MANTECA 120 WIDENING

SJ 120 6.7/ 7 0A750_ 102
AUSTIN ROAD SIGNALIZATION

SJ 120 6.9/8.5 0G480_ 124
Manteca Bypass Extension

SJ 120 9.4/ 16.6 0A740_ 102

MANTECA AC OVERLAY #2

Construction

Construction

Candidate

Construction

OVERCROSSING TO 0.1 KM WEST OF SPRECKLES ROAD
UNDERCROSSING

ON STATE ROUTE 120 AT VARIOUS TO 0.3 KM WEST OF AUSTIN
ROAD (KP 10.1/10.7)

IN SAN JOAQUIN COUNTY IN AND NEAR MANTECA FROM 0.3 KM
WEST TO 0.3 KM EAST OF AUSTIN ROAD

IN SJ CO SO 99/120 INTERCHANGE FROM 99/120 INTERCHANGE
EAST TO JACK TONE ROAD. (KP 11.1/13.6)

IN SAN JOAQUIN COUNTY IN AND NEAR ESCALON FROM 0.9 KM
EAST OF JACK TONE ROAD TO 0.1 KM EAST OF IRWIN AVENUE
(KP 15.0/26.6)

WIDEN TO 5 LANES

INSTALL TRAFFIC SIGNALS

RECONSTRUCT INTERCHANGE & 2 LANE

EXPRESSWAY ON NEW ALIGNMENT.

WIDEN EXISTING HIGHWAY
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SJ 120 9.8/ OM740_ 229 MINOR IN SAN JOAQUIN CO ON RTE 120 AT THE INTERSECTION OF INSTALL TWO LUMINAIRES
NORTH RIPON ROAD EAST OF MANTECA (KP15.80)
RIPON ROAD LUMINAIRE INSTALLATION
SJ 120 16.8/ 0H940_ 187 MINOR IN SJ CO ON RTE 120 AT MCHENRY AVE. INSTALL SIGNAL HARDWARE & COMMUNICATION
CONDUIT.
MCHENRY AVE & 120 SIGNAL & COMMUNICATIONS INSTALLATION
SJ 120 17.5/ 0H420_ 180 MINOR "IN SAN JOAQUIN COUNTY, ON ROUTE 120" AT THE IMPROVE INTERSECTION TO CALIFORNIA TRUCK
INTERSECTION OF THIRD ST. IN THE CITY OF ESCALON. (KP STANDARDS.
THIRD STREET/ESCALON INTERSECTION IMPROVEMENTS FOR TRUCKS 28.2)
SJ 132 0/7.1 0G820_ 39 PID ON ROUTE 132 IN SAN JOAQUIN COUNTY NEAR VERNALIS FROM REPAIR PCC PAVEMENT.
' INTERSTATE 580 TO STANISLAUS COUNTY LINE (KP 0.0/11.4)
Vernalis Route 132 Rehab.
SJ 132 1.1/3 2A780_ 58 PA&ED IN SAN JOAQUIN CO ON RTE 132 FROM 0.1 MILE W/OF CONSTRUCT NEW INTERCHANGE
X INTERSTATE 5 TO 0.4 MILES EAST OF SERVICE ROAD OC
Bird Road Interchange (KP1.77/4.83)
SJ 132 5.8/7.1 0A510_ 58 PA&ED IN SAN JOAQUIN & STANISLAUS CO'S FROM RTE 33/132 CONSTRUCT NEW 2-LN EXPRESSWAY.
SEPARATION OH TO THE SAN JOAQUIN RIVER BRIDGE (KP
VERNALIS EXPRESSWAY 9.4/11.5) (KP 0.0/R3.9)
SJ 205 0/12.6 0L570_ 82 PS&E/RW IN SAN JOAQUIN CO ON RTE 205 FROM THE SAN JOAQUIN CO HIGHWAY PLANTING
LINE TO CORAL "HOLLOW UC, AND FROM 0.2 KM E/OF"
TRACY CORRIDOR TREE PLANTING MACARTHUR DR TO THE 205/05_SEP. (KP0.0/20.3)
SJ 205 712 44260_ 97 Construction IN SAN JOAQUIN COUNTY ON ROUTE 205 FROM 0.97 KM WEST CONSTRUCT IC (100% LOCAL)
. TO 0.99 KM EAST OF MOUNTAIN HOUSE PARKWAY INTER
Mountain House CHANGE (KP 1.25/3.21)
SJ 205 .8/2 0M960_ 156 MINOR IN SAN JOAQUIN CO NEAR TRACY FROM 0.4 KM W OF ABANDON AND REPLACE CULVERTS
PATTERSON PASS OC TO 1.6 KM E OF PATTERSON PASS OC
PATTERSON PASS CULVERT REPLACEMENT (KP 1.3/3.2)
SJ 205 2/26 0K710_ 39 PID ON ROUTE 205 BETWEEN MOUNTAIN HOUSE PARKWAY CONSTRUCT EASTBOUND AUXILLARY LANE
n . ON-RAMP AND ELEVENTH STREET OFF-RAMP (KP 3.2/4.2)
rte 205 auxiliary lane project
SJ 205 2.4/53 0H910_ 47 Candidate IN SAN JOAQUIN COUNTY IN AND NEAR TRACY FROM HANSEN OVERSIGHT TO CONSTRUCT NEW INTERCHANGE
ROAD OVERCROSSING TO GRANT LINE ROAD UNDERCROSSING
1-205 / LAMMERS RD INTERCHANGE (KP 3.8/R8.5)
SJ 205 R3/R13.6 30016_ 86 PS&E/RW ON RTE 205 IN TRACY FROM 0.6KM WEST OF THE 11TH STREET WIDEN 4 LN TO 6 LN FWY
OVERCROSSING TO ROUTE 5 (KP R4.6/R21.9)
TRACY WIDENING STAGE Il & 11l
SJ 205 R5.9/R8.3 0H470_ 40 PID IN SJ CO IN TRACY ON RTE 205 FROM SOUTH OF CORRAL HIGHWAY PLANTING RESTORATION.
. HOLLOW UC TO 0.2 KM EAST OF MACARTHUR DRIVE (KP
Tracy Planting Rehab R9.4/R13.4)
SJ 205 R8.1/R8.1 ON130_ 166 MINOR IN SAN JOAQUIN CO ON MAC ARTHUR DR AND [-205 WESTBOUND IMPROVE TRUCK TURNING RADIUS AT MAC ARTHUR DR

TRUCK TURNING IMPROVEMENTS IN SJ CO ON MAC ARTHUR DR. AND HWY 1-205

ON-RAMP (KP 13.03/13.07)

SJ 205 R12/R12.5 0L690_ 157 MINOR IN SAN JOAQUIN COUNTY NEAR TRACY FROM 0.5 KM EAST OF
TOM PAINE SLOUGH BRIDGE TO 0.2 KM WEST OF ROUTE 5 AND
CONSTRUCT INTERIM K-RAIL AT INDEPENDENT ALIGN 205 SEPARATION
SJ 205 13.1/ 0H880_ 124 Candidate IN SAN JOAQUIN CO ON SR 205 AT PARDISE CUT. (KP 21.10).
PARADISE INTERCHANGE
SJ 580 0/5 0G810_ 82 PS&E/RW "ON ROUTES 5, 580 IN SAN JOAQUIN" FROM THE STANISLAUS
COUNTY LINE TO ROUTE 132 WESTBOUND CONNECTOR (KP
580 PAVEMENT REPAIr L0.0/L0.50) (KP 0.0/8.0)
SJ 580 .3/3.7 ON290_ 157 MINOR IN SAN JOAQUIN COUNTY NEAR TRACY FROM 0.3 Ml WEST OF
INTERSTATE 5 JUNCTION TO 0.6 MI EAST OF STATE ROUTE 132
REHAB HWY 580 NEAR TRACY TO I-5. JUNCTION (KP 0.5/6.0)
STA 0 L5717 0L830_ 218 MINOR IN STANISLAUS COUNTY AT THE PATTERSON
MAINTENANCE STATION
PATTERSON MAINTENANCE STATION INSTALL LIFTING SYSTEM
STA 4 R1.6/ 0G200_ 158 MINOR ROCK CREEK BRIDGE BR #38-0040 (KP 2.7)
ROCK CREEK BRIDGE SCOUR
STA 4 4.5/4.5 0K500_ 218 MINOR IN STANISLAUS COUNTY ON ROUTE 4 AT THE INTERSECTION
OF MILTON ROAD (KP 7.31)
MILTON ROAD FLASHING BEACONS ON RTE 4
STA 5 0/28.1 OF85U_ 137 MINOR IN STANISLAUS COUNTY FROM MERCED/ STANISLAUS COUNTY

STA RIGHT OF WAY FENCE REPLACEMENT

LIMIT LINE TO STANISLAUS/SAN JOAQUIN COUNTY LIMIT LINE.
(KP 0.0/45.2)

& 1-205 W/B ON-RAMP

INSTALL CONCRETE BARRIER

OVERSIGHT CONSTRUCT NEW I/C AT PARDISE CUT

BRIDGE.

PAVEMENT REPAIR & SHOULDER WIDENING

HIGHWAY REHABILITATION

PURCHASE & INSTALL LIFTING SYSTEM (PORTABLE

VEHICLE HOIST)

SCOUR PROTECTION

INSTALL FLASHING BEACONS

REPLACE RIGHT OF WAY FENCE.
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District 10
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co ROUTE POST MILE E/A PAGE PHASE DESCRIPTION TYPE OF WORK
STA 5 1/ 27.4 0K340_ 40 PID ON ROUTES 5 AND 99 INSTALL TRAFFIC MONITORING STATIONS INSTALL TRAFFIC MONITORING STATIONS (TMS) AT
AT VARIOUS LOCATIONS IN STANISLAUS COUNTY (TMS) VARIOUS LOCATIONS
Stanislaus County monitoring stations
STA 5 15.8/15.9 0G420_ 10 PID IN STANISLAUS COUNTY NEAR PATTERSON ON INTERSTATE 5 RECONSTRUCT EXISTING DIAMOND INTERCHANGE
AT SPERRY ROAD INTERCHANGE (KP 25.5) HAVING SINGLE-LN RAMPS.
I-5/Sperry Road
STA 5 15.9/ 0L540_ 219 MINOR IN STANISLAUS CO NEAR PATTERSON AT DEL PUERTO DRAINAGE
CANYON RD S/B OFF RAMP. (KP25.6)
DEL PUERTO CANYON ROAD DRAINAGE
STA 5 25.5/28.1 3A440_ 119 CLOSEOUT IN STANISLAUS AND SAN JOAQUIN COUNTIES AT VARIOUS CONSTRUCT DOUBLE THRIE BEAM BARRIER
LOCATIONS
HAMILTON/GAFFERY MEDIAN BARRIER
STA 5 28.1/ ON210_ 83 PS&E/RW IN STANISLAUS COUNTY & SAN JOAQUIN COUNTY FROM 25 MM RAC (G) OVERLAY
X MERCED/STANISLAUS COUNTY LINE TO GAFFERY ROAD
I-5 & Ramps Pavement Preservation UNDERCROSSING “(KP STA-0.4/45.2, SJ-0.0/0.5)"
STA 33 .5/14.5 0G770_ 41 PID ON ROUTE 33 FROM NEWMAN CITY LIMITS TO WARD AVE (2 REHABILITATE ROADWAY(CAPM)
LOCATIONS). "(KP 0.8/2.4,20.3/23.3)"
Newman/Patterson CAPM
STA 33 2/4.3 0J870_ 219 MINOR IN STANISLAUS COUNTY ON STATE ROUTE "33, INSTALL INSTALL FLASHING BEACONS
FLASHING BEACONS"
SR 33 INSTALL FLASHING BEACONS
STA 33 13.2/ ON520_ 230 MINOR IN STANISLAUS COUNTY IN PATTERSON AT LAS PALMAS DRAINAGE
AVENUE (KP 21.2)
SR 33 PATTERSON DRAINAGE CORRECTION AT LAS PALMAS AVE.
STA 33 23.4/ 2A290_ 41 PID ON ROUTE 33 AT INGRAM CREEK BRIDGE NEAR THE TOWN OF BRIDGE SCOUR MITIGATION
WESTLEY IN STANISLAUS COUNTY (KP 37.7)
INGRAM CREEK BRIDGE SCOUR
STA 33 23.4/ 0J340_ 181 MINOR IN STA CO NEAR WESTLEY AT INGRAM CREEK BRIDGE BR# REPAIR SCOUR DAMAGE.
38-18 (KP 37.7;
INGRAM CREEK BRIDGE SCOUR REPAIR ( )
STA 33 25.7/ 0H240_ 181 MINOR IN STANISLAUS CO ON SR 33 GRADE "CROSSING, PUC NO. INSTALL ONE CANTILEVER
BA-102.2 NEAR" PATTERSON (DOT NO. 752508D) _(KP 41.4)
RR PROJECT PATTTERSON 2
STA 99 o/ 0M120_ 220 MINOR "IN STANISLAUS COUNTY ON ROUTES 5," "99, 108, 132 AND 219 FIX LOOPS FOR SIGNALS
AT VARIOUS" LOCATIONS (KP-VAR)
REPAIR LOOPS FOR SIGNALS ON HWY 99 IN STA CO.
STA 99 o/ 0M140_ 220 MINOR IN STANISLAUS AND MERCED COUNTIES ON RTE 99 AT RETROFIT CMS TO LED DISPLAYS
VARIOUS LOCATIONS (KP VAR)
CMS RETROFIT IN STA AND MER CO ON HWY 99
STA 99 R3.2/R4 0F410_ 1 Candidate ON ROUTE 99 WEST MAIN STREET INTERCHANGE BETWEEN RECONSTRUCT INTERCHANGE
UNION PACIFIC RAILROAD UNDERCROSSING & WEST CANAL
MAIN STREET I/C DRIVE OVERCROSSING IN CITY OF TURLOCK IN STA CO (KP
R5.2/R6.5)
STA 99 R6.8/R9.7 3A450_ 122 CLOSEOUT IN STANISLAUS COUNTY NEAR TURLOCK FROM TAYLOR ROAD INSTALL GUARD RAILING
UNDERCROSSING TO 1.5 KM NORTH OF FAITH HOME ROAD
KEYES MEDIAN BARRIER UNDERCROSSING
STA 99 R6.8/R17.9 0G840_ 137 MINOR IN STANISLUAS COUNTY IN AND NEAR TURLOCK AND MODESTO APPROACH SLABS AND JOINT SEALS
AT VARIOUS LOCATIONS
STANISLAUS CO. JOINT SEAL REPLACEMENT
STA 99 9.7/ 10.9 1A690_ 59 PA&ED "ON RTE 99 IN CERES, IN STANISLAUS" COUNTY FROM 0.5 KM RECONSTRUCT INTERCHANGE
. . SOUTH TO 1.0 KM NORTH OF MITCHELL ROAD (KP 15.6/17.5)
Mitchell RD/Service RD Interchange
STA 99 R9.9/R15 0F720_ 112 Construction "ON ROUTE 99, IN STANISLAUS COUNTY," FROM 0.2KM SOUTH OF HIGHWAY PLANTING RESTORATION
THE PINE STREET OVERCROSSING TO THE TUOLUMNE RIVER
South Modesto Planting Rehab BRIDGE. (KP R17.9/R24.1)
STA 99 R10.2/R12.2 0L640_ 74 PA&ED ON ROUTE 99 IN STANISLAUS COUNTY IN AND NEAR CERES UPGRADE MEDIAN BARRIER
. . . FROM THE MITCHELL ROAD UNDERCROSSING TO THE
Mitchell Road Median Barrier BEGINNING OF THE EXISTING CONCRETE MEDIAN BARRIER AT
KP R19.6 (KP16.6/19.63)
STA 99 10.9/ 24.7 0E560_ 10 PID "THROUGH CERES, CENTRAL MODESTO" AND AT APPROACH TO WIDEN TO EIGHT LANES.
STANISLAUS RIVER (KP 17.5/39.8).
CERES/MODESTO 8-LANE FEASIBILITY STUDY
STA 99 R11.2/R12 0L410_ 138 MINOR IN STANISLAUS COUNTY IN CERES FROM 0.2 KM SOUTH OF PINE SEAL RANDOM CRACKS
STREET OVERCROSSING TO 0.2 KM NORTH OF WHITMORE
MODESTO RTE 99 GROOVE EXISTING NB LANES AVENUE OVERCROSSING
STA 99 11.6/11.8 0G140_ 187 MINOR IN THE CITY OF CERES IN STANISLAUS COUNTY. (KP 18.8/19.1) REPLACEMENT OF SIGNS.

CERES SIGN REPLACEMENT
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STA 99 R11.8/R24.5 0M950_ 27 Candidate IN STANISLAUS CO NB AND SB FROM WHITMORE AVE (CERES) TMS ELECTRICAL ELEMENTS
TO HAMMETT RD (NEAR RIPON) (KP 19.07/39.43)
STA 99 R11.9/R11.9 2AT770_ 92 PS&E/RW ON ROUTE 99 IN CITY OF CERES AT WHITMORE OC. (KP 19.1) RECONSTRUCT IC

RTE 99/WHITMORE AVE INTERCHANGE

STA 99 13.4/13.8 0L870_ 22 Candidate
Hatch rd/So 9th St.Auxiliary Lane NB

STA 99 14.9/15.6 0H770_ 2 Candidate
SR132 EAST/SR99 INTERCHANGE

STA 99 R15/R23.3 O0F730_ 64 PA&ED
Modesto/Salida Planting Rehab

STA 99 R15.1/R17 0AB71_ 65 PA&ED
MODESTO RAMP REHAB

STA 99 R15.1/R15.6 0M970_ 167 MINOR

SHOULDER WIDENING AND RUMBLE STRIP INSTALLATION AT "G" ST. MODESTO

STA 99 R15.1/R15.6 0M150_ 230 MINOR
INSTALLATION OF TRAFFIC SPRIPE IN STA CO. ON HWY 99 NEAR "G" ST.

STA 99 15.6/ 0L510_ 221 MINOR
6TH ST OFF 99 UPGRADE SIGNAL

STA 99 16.8/24.7 0L590_ 59 PA&ED
MODESTO/SALIDA CORRIDOR TREE PLANTING

STA 99 R18/R19.3 0H300_ 84 PS&E/RW
Briggsmore TEA

STA 99 18/19.3 0K060_ 221 MINOR
MODESTO CITY AT BRIGGSMORE OC LANSCAPE ENHANCEMENT

STA 99 18.5/ 0J500_ 222 MINOR
CONSTRUCT HANDICAP RAMP

STA 99 R20/R20.1 0L760_ 191 MINOR

REPLACE CONCRETE SLABS AT BECKWITH OVERCROSSING IN STANISLAUS CO.

STA 99
PELANDALE INTERCHANGE

20.8/21.4 47210_ 60 PA&ED

STA 99 22.3/22.7 0L330_ 48 Candidate
Reconstruct Interchange STA-99 @ Kiernan (SR 219)

STA 99 22.4] 22.7 0K700_ 23 Candidate
sr99/sr219 kiernan avenue

STA 99 24/ 24.4 0L320_ 48 Candidate
Reconstruct Interchange STA-99 @ Hammett Road

STA 99 R24.2/ 0L630_ 75 PA&ED
Hammett to Milgeo Median Barrier

STA 108 22.4] 26.5 3A740_ 65 PA&ED
Modesto SR 108 Rehab.

STA 108 27.6/37.3 3A410_ 60 PA&ED
RIVERBANK OAKDALE WIDENING

STA 108 29/29.1 ON440_ 15 Candidate

ON ROUTE NORTHBOUND 99 NEAR THE CITY OF MODESTO IN
STANISLAUS CO BETWEEN HATCH ROAD OVERCROSSING AND
SOUTH 9TH STREET OFF-RAMP (KP21.56/22.1)

IN STANISLAUS CO AT THE SR99 AND SR132 INTERCHANGE
"(KP 24.0/25.1, 23.7)"

IN STA CO IN AND NEAR THE CITIES OF MODESTO AND SALIDA
ON SR 99 AT VARIOUS LOCATIONS FROM TUO RIVER BR TO 1.1
KM NORTH OF RTE 219. (KP 24.14/37.5)

IN MODESTO FROM TUOLUMNE BLVD UC TO 0.4 KM N OF KANSAS
AVE OC (KP 24.3/27.4)

IN STANISLAUS CO SOUTHBOUND ONLY IN "BETWEEN
TUOLUMNE BLVD UC AND "'G™" STREET OC IN THE CITY OF
MODESTO (KP R24.35/R25.21)

"IN STANISLAUS CO, SOUTHBOUND ONLY," IN BETWEEN
TUOLUMNE BLVD UC AND ""'G™ STREET" (KPR24.35/R25.21)

IN STANISLAUS CO AT THE NB OFF RAMP TO 6TH ST AND G TO |
ST TO INCLUDE I ST INTERSECTION IN THE CITY OF MODESTO
(KP 25.22)

IN STANISLAUS CO ON RTE 99 AT VARIOUS LOCATIONS NEAR
THE CITY OF MODESTO AND THE COMMUNITY OF SALIDA
"(KP27.0/29.0, 31.0/35.8, 37.0/39.7)"

"IN STA CO, ON RTE 99, FROM 0.8 KM" S/OF BRIGGSMORE RD OC
TO 1.3 KM N/ OF BRIGGSMORE RD OC. (KP R28.9/R31.0)

"IN THE CITY OF MODESTO, BRIGGSMORE" OVERCROSSING ON
ROUTE 99. GATEWAY INTERCHANGE ENHANCEMENT
(IRRIGATION & LANDSCAPE FOR 10 MILES) (KP 28.97/31.06)

"IN STANISLAUS COUNTY, ON ROUTE 99," AT THE BRIGGSMORE
AVENUE OVERCROSSING IN THE CITY OF MODESTO (KP 29.8)

IN STANISLAUS CO AT SO OF BECKWITH RD OVERCROSSING
(KPR32.2/R32.4) SOUTHBOUND ONLY

IN MODESTO FROM 0.3 KM S TO 0.6 KM N OF PELANDALE OC (KP
R34.6/R35.6)

IN STANISLAUS COUNTY AT ROUTE 99 AND KIERNAN AVE (KP
36.0/36.64)

ON ROUTE 99 AT STATE ROUTE 219 (KIERNAN AVENUE)
INTERCHANGE IN COMMUNITY OF SALIDA (KP 36.1/36.5)

IN STANISLAUS COUNTY FROM SAN JOAQUIN COUNTY LINE TO
KIERNAN AVE (KP 38.73/39.37)

ON ROUTE 99 IN STANISLAUS AND SAN JOAQUIN COUNTIES IN
RIPON FROM THE HAMMETT ROAD OVERCROSSING TO THE
BEGINNING OF THE EXISTING CONCRETE MEDIAN BARRIER AT
THE WILMA AVE OC

IN STANISLAUS COUNTY ON ROUTE 108 FROM ROUTE 132
JUNCTION TO CORAL WOOD DRIVE IN MODESTO. (KP 36.0/42.6)

IN AND NEAR MODESTO FROM RTE 219 TO OAK AVE IN THE CITY
OF OAKDALE (KP 44.4/60.0)

IN STANISLAUS CO ON RTE 108 AT THE INTERSECTION OF
MCHENRY AVE LT AND THE INTERSECTION OF LADD RD LT/VIA
PATTERSON (KP 46.7/46.9)

D- 18

ADD AUXILIARY NB LANE HWY 99

FEASIBILITY STUDY OF 99/132 INTERCHANGE

MODIFICATIONS

HIGHWAY PLANTING RESTORATION

REHABILIATE 15 RAMPS

SHOULDER WIDENING & PLACE RUMBLE STRIPS

INSTALL PROFILE THERMOPLASTIC TRAFFIC STRIPE

ON EDGE & LANE LINES

UPGRADE THE SIGNAL TO PROGRAM VISIBILITY HEAD

HIGHWAY PLANTING

LANDSCAPE - OVERSIGHT

LANDSCAPE ENHANCEMENT

UPGRADE/RELOCATE CURB RAMPS AND

RECONSTRUCT SIDEWALK.

REMOVE/REPLACE PORTLAND CONC SLABS

MODIFY INTERCHANGE.

RECONSTRUCT INTERCHANGE

"RECONSTRUCT NB/SB OFF-RAMPS," RELOCATE MAINT

VEHICLE PULLOUT/

"RECONSTRUCT INTERCHANGE ""HAMMETT RD" "AND
ROUTE 99"

UPGRADE MEDIAN BARRIER

SR 108 REHABILITATION

WIDEN TO FOUR LANES WITH CONTINUOUS 2WAY LEFT

TURN LANE

LEFT TURN CHANNELIZATION WITH NEW SIGNALS
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STA 108 29.1/ 0M200_ 50 Candidate IN STANISLAUS CO ON STATE ROUTE 108 (MCHENRY SIGNALIZATION/POSSIBLE RTE MOD

SR108 Ladd/Patterson roads intersection

STA 108 30.5/31.5 0L720_ 16 Candidate
MID-CANAL & JACKSON ROAD CURB BARRIER

STA 108 31.5/ 0HO030_ 158 MINOR
108 & JACKSON AVE SIGNALS

STA 120 0/4.3 0K140_ 23 Candidate
Oakdale pavement repairs

STA 120 3/12.9 34540_ 89 PS&E/RW
Oakdale Expressway

STA 120 3.5/3.7 0L180_ 231 MINOR

INSTALL FLASHING BEACONS WEST OF RODDEN/RIVER ROAD NEAR OAKDALE

STA 120 4.2/6.1 28120_ 103 Construction

OAKDALE ROADWAY REPAIR

STA 120 4.8/5.3 0K290_ 192 MINOR
UTILITY RELOCATION IN OAKDALE AT "C" & 5TH ST.

STA 120 11.2/18.1 0J910_ 138 MINOR
ROUTE 120 E OF OAKDALE PAVEMENT DELINEATION & RUMBLE STRIPS

STA 132 24/7.1 0F020_ 11 PID
Route 132, Stage Ill

STA 132 7.5/11.4 0G510_ 12 PID
Route 132, Stage IV
STA 132 8.3/ 0J570_ 139 MINOR

HART ROAD TRAFFIC SIGNALS

STA 132 R11.1/R14.7 40350_ 66 PA&ED
ROUTE 132 EXPRESSWAY

STA 132 11.4/11.6 0L080_ 222 MINOR
DAKOTA AVE @ HWY 132 L/T POCKET EXTENSION

STA 132 14.7/17.4 46401 _ 188 MINOR
STANISLAUS CO. WHEELCHAIR RAMPS

STA 132 L14.9/L16.8 3A650_ 90 PS&E/RW
MODESTO 132 REHAB

STA 132 15.6/ 0G920_ 192 MINOR
MORTON AND YOSEMITE BLVD SIGNALS

STA 132 16/ 0M990_ 231 MINOR
YOSEMITE AVE WARNING LIGHTS AND SCHOOL WARNING SIGN POSTS

STA 132 17.7/19.7 3A110_ 87 PS&E/RW
RTE 132 4-LANE WIDENING

STA 132 19.6/ 0K180_ 159 MINOR
CODONI/FRANZINE ROAD SIGNALS

STA 132 20.1/ 0J900_ 167 MINOR
EMPIRE RIGHT TURN CHANNELIZATION

STA 132 27.7127.7 ON180_ 168 MINOR

SR 132 AND BENTLEY LEFT TURN POCKET CONSTRUCTION

AVENUE)/LADD ROAD (KP46.91)

"IN STANISLAUS CO ON HWY 108, REMOVE" & REALIGN THE
RAISED ISLANDS EAST& WEST OF ESTELLE AVE. OVERLAY &
RE- STRIPE BETW MID-CANAL & JACKSON RD (KP49.08/50.77)

ON ROUTE 108 IN STANISLAUS COUNTY IN RIVERBANK AT
JACKSON AVENUE (KP 50.7)

ON ROUTE 120 IN STANISLAUS COUNTY NEAR OAKDALE FROM
ST;\NI)SLAUS COUNTY LINE TO STANISLAUS RIVER BRIDGE (KP
0.0/6.9

0.1 MILE WEST OF VALLEY HOME ROAD TO 2.8 MILE EAST OF
LANCASTER ROAD (OAKDALE BYPASS) (KP 4.5/R20.8)

"IN STANISLAUS CO ON RTE 120, WEST" "OF RODDEN/RIVER
ROAD, WEST OF THE" CITY OF OAKDALE (KP 5.65/5.97)

IN STANISLAUS COUNTY IN OAKDALE AT VARIOUS LOCATIONS

IN STANISLAUS COUNTY IN OAKDALE AT "*"C"" STREET AND 5TH
STREET" (KP 7.7/8.5)

IN STANISLAUS COUNTY AT KNIGHTS FERRY FROM 1.6 KM
WEST OF BLITZ CREEK BRIDGE TO TUOLUMNE COUNTY LINE

ON ROUTE 132 IN STANISLAUS COUNTY FROM WEST-END OF
THE SAN JOAQUIN RIVER BRIDGE TO 0.7 KM WEST OF BUTLER
ROAD (KP 3.9/11.4)

ON ROUTE 132 IN STANISLAUS COUNTY FROM 0.7 KM WEST OF
BUTLER ROAD TO 0.5 KM WEST OF DAKOTA AVENUE. (KP
12.05/18.33)

IN STANISLAUS COUNTY NEAR MODESTO AT HART ROAD

IN MODESTO ON RTE 132 FROM NEBRASKA AVE TO RTE 99 AND
ON RTE 99 FROM RTE 132 TO KANAS AVE (KP R18.2/R23.7) (KP
R25.9/R27.2)

IN STANISLAUS COUNTY ON HIGHWAY 132 AT DAKOTA AVENUE
INTERSECTION (KP18.3/18.7)

IN STANISLAUS CO AT VARIOUS LOCATIONS (KP 23.7/28.1)

IN STANISLAUS COUNTY ON ROUTE 132 IN MODESTO FROM L
STREET TO SAN JUAN DRIVE. (KP L24.1/L27.1)

"IN STANISLAUS COUNTY, ON ROUTE 132" IN MODESTO AT THE
INTERSECTION OF AT MORTON BLVD & YOSEMITE BLVD. (KP
25.2)

IN STANISLAUS CO ON SR132/YOSEMITE AVE AND WILSON
ELEMENTARY SCHOOL IN THE CITY OF MODESTO

IN STANISLAUS COUNTY ON STATE ROUTE 132 FROM
RIVERSIDE DRIVE TO FRAZINE/CODONI ROAD (KP 28.5/31.7)

IN STANISLAUS COUNTY NEAR EMPIRE AT CODONI AVEUE AND
FRAZINE ROAD

ON ROUTE 132 IN STANISLAUS CO AT THE INTERSECTION OF
STATE ROUTE 132 AND SANTE FE AVENUE IN THE COMMUNITY
OF EMPIRE (KP 32.4)

IN STANISLAUS CO ON SR132 AT BENTLEY STREET
INTERSECTION (KP 44.5)

RAISED CURB MEDIAN BARRIER/AC O/LAY

INSTALL SIGNAL

ROADWAY REHABILITATION

CONSTRUCT 2-LANE EXPRESSWAY WITH R/W
PURCHASE FOR 4-LANE ULTIMATE.

CANTILEVER W/W41 & FLASHING BEACONS
RESURFACE ASPHALT CONCRETE

UTILITY RELOCATION

CONSTRUCT RUMBLE STRIPS

WIDEN TO FOUR LANE EXPRESSWAY

PROVIDE 4 LANE EXPRESSWAY ON NEW ALIGNMENT
INSTALL TRAFFIC SIGNALS

CONSTRUCT 4 LANE EXPRESSWAY ON NEW
ALIGNMENT AND SOUNDWALL

EXTEND EB LEFT TURN POCKET

INSTALL WHEELCHAIR RAMPS

ROUTE 132 REHAB & INTERSECTION IMPROVEMENTS.
INSTALL SIGNALS.

INSTALL IN-ROADWAY-WARNING LIGHTS & SCHOOL
CROSSWALK WARNING SIGN POSTS

WIDEN HIGHWAY TO 4-LANES WITH CONTINUOUS TURN
LANE.

INSTALL NEW SIGNALS

INSTALL RIGHT-TURN CHANNELIZATION

CONSTRUCT LEFT TURN POCKET
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STA 132 28/ 0H970_ 159 MINOR IN STA CO ON RTE 132 AT HICKMAN RD/F ST IN THE CITY OF INSTALL TRAFFIC SIGNAL.

WATERFORD TRAFFIC SIGNALS

STA 219 .1/4.9 0A870_ 90 PS&E/RW
RTE 219 4-LANE WIDENING

STA 219 1.8/ ONO000_ 6 Candidate
219/Dale Road Intersection Improvements

TUO 0 L5932 0J440_ 193 MINOR
FOREST SERVICE ROAD R/W PLANS

TUO 49 0/1.5 0K840_ 160 MINOR
TUOLUMNE CO SHOLDER WIDENING

TUO 49 25/2.8 0L790_ 24 Candidate
Moccasin Creek Slipout Repair

TUO 49 3.6/ 3.6 0M230_ 233 MINOR
COULTERVILLE TURNOUT CONSTRUCTION ON HWY 49

TUO 49 5.2/ 0E080_ 182 MINOR
MOCCASIN CREEK AND MARSH FLAT CULVERT REPLACEMENT

TUO 49 13.8/14.4 0G940_ 75 PA&ED
JAMESTOWN 2-way left turn lane PROJECT

TUO 49 14.7/ 0E510_ 139 MINOR
RAWHIDE ROAD & HWY 49 SIGNALS

TUO 49 17.6/18.3 48590 _ 182 MINOR
TUOLUMNE CO. HANDICAP RAMPS

TUO 49 18/18.5 0K150_ 160 MINOR
SONORA HWY 49 ROADWAY REHAB.

TUO 49 23.1/23.6 0J150_ 76 PA&ED
POPPY HILLS DR. CURVE IMPROVEMENT

TUO 49 23.7/ 0H150_ 76 PA&ED
NORTH RAWHIDE ROAD CURVE CORRECTION

TUO 108 LO/L2.8 30503_ 24 Candidate
Yosemite Junction Rehab

TUO 108 LO/L2.8 0M980_ 233 MINOR
SONORA HWY 108 RUMBLE STRIPS

TUO 108 .9/ 0L930_ 223 MINOR

SONORA SIGNAL POSTS AND MBGR RELOCATION AT LIME KILN ROAD

TUO 108 R1.8/R4.6 3404U_ 97 Construction

East Sonora | & Hess Ave IC
TUO 108 R1.9/R4.6 3404A_ 98

East Sonora | & Hess Ave IC Archeo mitigation

Construction

TUO 108 3/ 0M930_ 223 MINOR
SULLIVAN CREEK BRIDGE ROCK SLOPE PROTECTION

TUO 108 3.5/3.9 0L600_ 66 PA&ED

Monoway Pedestrian/bike facility

TUO 108 R4/R6 34042_ 83
EAST SONORA II

PS&E/RW

WATERFORD. (KP 45.08)

IN STANISLAUS COUNTY FROM ROUTE 99 TO ROUTE 108 IN AND
NEAR MODESTO (KP 0.2/7.8)

IN STANISLAUS CO ON SR219/DALE ROAD INTERSECTION
(KP2.98)

"IN TUOLUMNE, AMADOR, ALPINE," CALAVARAS AND MARIPOSA
COUNTIES ON VARIOUS ROUTES (KP-VAR).

IN TUOLUMNE COUNTY NEAR MARIPOSA COUNTY LINE___

IN TUOLUMNE CO ALONG SR 49 AND MOCCASIN CREEK
APPROXIMATELY 0.3KM S/JACKASS GULCH BRIDGE
(KP4.02/4.51)

IN TUOLUMNE CO ON HIGHWAY 49 NEAR COULTERVILLE (KP5.92)

KM

IN TUO CO FROM 0.9KM W/OF MOCCASIN CREEK BR TO 0.5
KM N/OF

E/OF MARSH FLAT RD AND IN MARIPOSA CO FROM 0.7
BEAR VALLEY RD TO 6.5 KM S/OF MERCED RIVER BR

ON ROUTE 49 IN TUOLUMNE COUNTY FROM 0.3 KM NORTH OF
WOODS CREEK BRIDGE TO MAIN STREET IN JAMESTOWN. (KP
22.1/23.1)

IN TUOLUMNE COUNTY AT JAMESTOWN AT INTERSECTION OF
ROUTE 49 AND RAWHIDE ROAD AND HUMBUG STREET

IN TUOLUMNE COUNTY AT VARIOUS LOCATIONS (KP 26.4/30.3)

IN TUOLUMNE COUNTY IN SONORA FROM 0.22 KM NORTH OF
WASHINGTON STREET TO 0.02KM NORTH OF COWAN STREET.
(KP 29.1/29.6)

IN TUOLUMNE COUNTY EAST OF SONORA FROM FRAGUERO
ROAD TO MORMON CREEK ROAD (KP 37.19/37.95).

IN TUOLUMNE COUNTY ON ROUTE 49 AT THE INTERSECTION OF
RAWHIDE RD NEAR TUTTLETOWN. (KP 38.2)

ON ROUTES 108 AND 120 FROM 7.7 KM WEST OF ROUTE 108/120
JUNCTION TO WEST JUNCTION OF RTE 49 (KP L0.0/L4.5) (KP
12.87/19.47)

IN TUOLUMNE CO ON SR108 FROM JUNCTION ROUTE 120 TO
JUNCTION ROUTE 49 W/OF THE CITY OF SONORA (KP
10.00/L4.52)

IN TUOLUMNE CO AT LIME KILN ROAD/S WASHINGTON STREET
NEAR SONORA (KP1.472)

IN TUOLUMNE COUNTY NEAR SONORA FROM 0.3 KM WEST OF
SANGUINETTI OVERHEAD TO 0.5 KM EAST OF STANDARD ROAD

NEAR SONORA FROM 0.3 KM W/O SANGUINETTI OH TO
STANDARD ROAD. (KP 3.0/7.4)

IN TUOLUMNE COUNTY NEAR SONORA AT SULLIVAN CREEK
BRIDGE (KP R3.7)

NEAR SONORA-EDGEMENT ACRES RD TO STANDARD RD

NEAR SONORA FROM 0.8 KM W OF STANDARD RD TO VIA ESTE
(KP R6.4/R9.7)

WIDEN TO 4 LANES AND INTERSECTION
IMPROVEMENTS

INTERSECTION IMPROVEMENTS

WORK ON PLANS TO PURCHASE RIGHT OF WAY
THROUGH FOREST SERVICE ROADS.
"SHOULDERS WIDENING, BOTH SIDES"

CREEK SLIP-OUT REPAIR

CONSTRUCT TURNOUT

REPLACE CULVERTS

LEFT TURN CHANNELIZATION - TWO-WAY LEFT TURN
LANE.

INSTALL SIGNALS

INSTALL HANDICAP RAMPS AT CURBS AND
PEDESTRIAN PATHWAYS

REHABILITATE

CURVE IMPROVEMENT.

CURVE IMPROVEMENT

AC OVERLAY AND WIDEN

INSTALL RUMBLE STRIPS ON BOTH SHOULDERS AND
CENTERLINE

RELOCATION OF SIGNAL POSTS AND MBGR
WIDEN EXISTING HIGHWAY

ENVIRONMENTAL MITIGATION AND MONITORING.
ROCK SLOPE PROTECTION (DITCH ROCK)

CONSTRUCT BIKEWAY

CONSTRUCT STAGE 2 OF SONORA BYPASS



STATUS OF PROJECTS

COUNTY, ROUTE AND POST MILE INDEX

District 10
November 16, 2005
co ROUTE POST MILE E/A PAGE PHASE DESCRIPTION TYPE OF WORK

TUO 108 4.3/5.9 0J160_ 7 PA&ED IN TUOLUMNE COUNTY ON ROUTE 108 "FROM STANDARD ROAD TWO-WAY LEFT TURN LANE.
TO VIA ESTE," EAST OF SONORA. (KP 6.9/9.4)

Standard rd to Via Este rd Two -way Left Turn Lane

TUO 108 5.7/ 6.2 0H320_ 7 PA&ED IN TUOLUMNE COUNTY ON ROUTE 108 NEAR SONORA FROM TWO-WAY LEFT TURN CHANNELIZATION.

. . L 0.3KM WEST OF VIA ESTE ROAD TO 0.1KM EAST OF DRAPER

Via Este rrd to Draper mine rd Channelization MINE ROAD. (KP 9.2/10.3)

TUO 108 7/ 0H220_ 161 MINOR IN TUOLUMNE COUNTY NEAR SOULSBYVILLE AT 0.8 KM WEST INSTALL CHANGEABLE MESSAGE SIGN
OF SOULSBYVILLE ROAD

SOULSBYVILLE ROAD CMS INSTALLATION

TUO 108 10.5/11.3 0J450_ 188 MINOR IN TUOLUMNE CO 1.4 KM E/OF COUNTY DUMP ROAD TO EAST R/W FENCE.
AVENUE UC. (KP 16.9/18.2)

COUNTY DUMP R/W FENCE

TUO 108 R16.1/R18.9 40160_ 42 PID NEAR SONORA FROM LYONS DAM RD TO 0.2 KM E OF LONG BARN AC OVERLAY
CONNECTION (KP R25.9/R30.5)

West Long Barn Rehab

TUO 108 R18.9/R24.5 46210_ 42 PID NEAR LONG BARN FROM 0.2 KM E OF LONG BARN CONNECTION PAVEMENT REHAB AND SHOUDER WIDENING AT
TO 0.8 KM E OF HELIPORT RD (KP R30.5/39.5) VARIOUS LOCATIONS

East Long Barn Rehab

TUO 108 58.8/ 0M240_ 161 MINOR IN TUOLUMNE CO ABOUT 9.6KM E/OF DARDANELLE AT 1.4KM REPAIR SLOPE/RETAINING WALL
E/OF KENNEDY MEADOWS RD AT 4.0KM W/OF MONO CO LINE

KENNEDY MEADOWS SLOPE AND RETAINING WALL REPAIR (KP94.6/103.8)

TUO 120 R3.5/R8 0G750_ 43 PID ON ROUTE 120 FROM 3.5 KILOMETERS EAST OF TULLOCK ROAD CAPM PROJECT:REPAIR/ASPHALT CONC. BLANKET.

. TO 0.5 KILOMETER WEST OF GREEN SPRINGS RD (KP R5.6/12.9)

Green Spring Road CAPM

TUO 120 11.3/ 0L560_ 162 MINOR IN TUOLUMNE CO AT THE SR120 AND O'BRYNES FERRY ROAD INSTALL NEW SIGNALS
INTERSECTION (KP18.29)

O'BYRNES FERRY ROAD INSTALL NEW SIGNALS

TUO 120 11.3/ 0L500_ 224 MINOR IN TUOLUMNE CO_ON RTE 120 IN BOTH DIRECTIONS (KP 18.30) INSTALL FLASHING BEACONS

RTE 120 IN TUOLUMNE CO FLASHING BEACONS INSTALLATION

TUO 120 12.1/16.3 3A730_ 43 PID "IN TUOLUMNE COUNTY, ON ROUTE 120," FROM YOSEMITE REHAB-WIDEN SHOULDER AND AC OVERLAY
JUNCTION TO SHAWMUT ROAD (KP 19.5/T26.2)

Chinese Camp Rehab

TUO 120 12.1/ 29646_ 131 Candidate IN TUO CO @ THE JUNCTION OF 120 HO8 (YOSEMITE JUNCTION). BUILD NEW SAFETY ROADSIDE REST
KP19.4,

Yosemite Junction SRRA ( )

TUO 120 16.2/24.1 3A700_ 84 PS&E/RW ON ROUTE 120 IN TUOLUMNE COUNTY FROM SHAWMUT ROAD REHAB-WIDEN SHOULDER AND AC OVERLAY
JUST EAST OF CHINESE CAMP TO MOCCASIN CREEK BRIDGE

Chinese Camp rehab II KP26.15/38.78)

TUO 120 R19.6/ 0L970_ 25 Candidate IN TUOLUMNE CO ON THE TUOLUMNE RIVER BRIDGE (BR# BRIDGE REHABILITATION

) ) 32-0018) (KP31.5)

Tuolumne River Bridge Rehab

TUO 120 24.6/ 30 0G560_ 126 Candidate OLD PRIEST GRADE RD TO BIG OAK FLAT. (KP T39.6/T47.2) FEASIBILITY STUDY FOR 45 FOOT BUS

Priest Grade Feasibility Study

TUO 120 31.1/32.7 0G080_ 189 MINOR IN TUOLUMNE COUNTY NEAR GROVELAND AT VARIOUS REPLACE AND UPGRADE EXISTING CULVERTS.
LOCATIONS FROM 0.6 KM E/OF WARDS FERRY ROAD TO ELDER

GROVELAND CULVERT REPLACEMENT ROAD. (KP 50.0/52.6)

TUO 120 R32.9/R41.5 0E960_ 44 PID ON ROUTE 120 FROM 0.2 MILES EAST OF FERRETTI ROAD IN ROADWAY REHABILITATION
GROVELAND TO 1.9 MILES EAST OF MARIPOSA COUNTY LINE

Buck Meadows Rehab NEAR BUCK MEADOWS

TUO 120 R33.3/R33.5 0M910_ 232 MINOR IN TUOLUMNE CO ON SR120 NEAR TENAYA ELEMENTARY INSTALLATION OF FLASHING BEACONS

FLASHING BEACON INSTALLATION ON RTE 120 IN BIG OAK FLAT-GROVELAND

SCHOOL IN THE CITY OF BIG OAK FLAT-GROVELAND
(KP53.716/54.038)



STIP CANDIDATES

(State Transportation | mprovement Program)

Projects listed in this section are in the planning phase (* K”
phase) to develop project initiation documents (Project Sudy
Report or Project Scope Summary Report, aka PSR or PSSR)



c Caltrans Central Region XPM Download  11/4/2005
Project Initiation Document (PID) PMCS Download 11/11/2005
Gtrans Status Report -

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
1 ]10-0H820_ K SJ -4 -14.1/15.9 7047 RTE 4/ CHARTER WAY WEST Candidate XPM| No Delivery APL| Yes
| MPROVEMENTS Plan List
. o o Program Status Doc Yr
Location Description Work Description STIP Active 2004
IN SJ CO ON SR 4 FROM SJ RIVER BRIDGE TO I-5 MODIFY INTERCHANGE WIDEN TO 4 OR 5
INTERCHANGE. (KP 22.7/25.5) LANES WITH INTERCHANGE IMPROVEMENTS | Prog Code Component
075.600 PDS
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State ND Act Parcels___ Utilities__0  Structure Est $0 Local
Env Federal Act District Est $20,000

Total Con Est  $20,000 |

PM George Fernandez PH# (209) 948-7983 R/W Est $0
e Adreements
DM Manijit Singh PH# (209) 948-3976 Tvpe Agency Name Date
EM David Hyatt PH# (559) 243-8215
CM Richard Onochie PH# (209) 948-7208
Milestone PID Purpose & Scope,Limits & Drafts PID & PID & Workplan
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target
Completed

Project Comments

11/03/2005 - Design is drafting a letter suggesting this project to be funded as a SHOPP PID. Management to table project for discussion.

09/30/2005 - Awaiting discussion from management as to operational improvements will be funded by STIP or SHOPP.

07/27/2005 - PDT Meeting scheduled to present 4-phase (operational, I/C, I/C improvements, bridge widening) sequence to team. The direction is to
focus operational improvements than capacity increasing in corridor.

06/15/2005 - Project is in re-scoping process. Recent meeting suggests to review Port Access Study, improvements to Daggett Road, and funding.

Program Information
K STA -99 -R3.2/R4 9349 MAI N STREET I/C Candidate XPM| Yes Delivery | APL| Yes
Plan List
) o o Program Status Doc Yr
Location Description Work Description STIP Active 2004
ON ROUTE 99 WEST MAIN STREET INTERCHANGE RECONSTRUCT INTERCHANGE
BETWEEN UNION PACIFIC RAILROAD Prog Code Component
UNDERCROSSING & WEST CANAL DRIVE 075.600 PDS
OVERCROSSING IN CITY OF TURLOCK IN STA CO
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State ND Act Parcels___ Utilities__ 0 strycture Est $0 Oversight , RIP
Env Federal Act District Est $8,100
Total Con Est  $8,100 |
PM Christina Hibbard PH# (209) 948-7889 R/W Est $0
Agreements
Mark Orr 209) 948-7902 Agreements

DM PH# ( ) Type Agency Name Date
EM David Hyatt PH# (559) 243-8215 COoP CITY _ TURLOCK
CM Bob Nijjar PH# (209) 656-1845

Milestone PID Purpose & SZ?pe,Limits & Drafts PID & PID & Workplan o compl

Information  Initiated Need Defined ternatives Cost Estimate Approved ercent Complete

Defined
Target 11-17-2004
- - - - - 99
Completed

Project Comments

9/21/05: Need PEAR before PSR/PDS is signed. Have scheduled meeting w/ Dennis, Terry and team, then meet with City (10/24/05).
7/28/05: Received additional comments on the PSR/PDS. Comment letter sent to consultants 6/30/05.

6/2/05: Handoff to CR PMSU for review.

5/19/05: PSR/PDS Final Draft on Signature Routes, |

4/05: Design sent comments back to consultant, report pending, may take another month before going on signature rounds.

Wednesday, November 16, 2005 1



Caltrans Central Region
Project Initiation Document (PID)
Status Report

4=

&frans

XPM Download

11/4/2005

PMCS Download 11/11/2005

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase

Program Information
3 |10-0H770_ K STA -99 .14.9/15.6 9419 SR132 EAST/ SRO9 | NTERCHANGE Candidate XPM| No Delivery APL| Yes
Plan List
: - - Program Status Doc Yr
Location Description Work Description STIP Active 2004
IN STANISLAUS CO AT THE SR99 AND SR132 FEASIBILITY STUDY OF 99/132 INTERCHANGE
INTERCHANGE "(KP 24.0/25.1, 23.7)" MODIFICATIONS Prog Code Component
075.600
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State  ND Act Parcels Utilites__ 0 structure Est $0 RIP
Env Federal FI Act District Est $60,000
Total Con Est  $60,000 |
PM Na'imah Abd'Allah PH# (209) 948-7829 R/W Est $0
; Agreements
DM Shahin Mansour PH# (559) 230-3114 Tvpe Agency Name Date
EM David Hyatt PH# (559) 243-8215
CM Bob Nijjar PH# (209) 656-1845
Milestone PID Purpose & Scope,Limits & Drafts PID & PID & Workplan
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target 7/1/1999 3/1/2000 10/1/2000 12/1/2001 7/1/2005
I I I I - 65
Completed  12/1/1999 2/17/2000 12/1/2001 3/1/2002
Project Comments
11/03/05-Pending '132 Coridor Study.' Local partners will take lead on corridor study. RTPA is progressing towards advertising a RFP.
4/05-Locals to study from SR 99/ to Dakota Avenue approx. 4 miles, connectivity issues.
3/05-RTPA received federal funding grant to complete the 'Study," ( 10-40350) with the 132 East Project.
4/05-Project Status: ACTIVE-on temporary hold, pending '132 Coridor Study'
Program Information

Candidate

xpm[ No |

Delivery | APL| Yes

Plan List
) o o Program Status Doc Yr
Location Description Work Description STIP Active 2006
Prog Code Component
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State Act Parcels Utilites____ Structure Est
Env Federal Act District Est
Total Con Est
PM Annette Clark PH# (209) 948-3909 R/W Est
- Agreements
Unassigned A0reements

DM 9 PH# Type Agency Name Date

EM Unassigned PH#

CM Unassigned PH#

Milestone PID Purpose & SZCI’pe,LimitS & Drafts PID & PID & Workplan o Comol

Information  Initiated Need Defined ternatives Cost Estimate Approved ercent Complete

Defined
Target
Completed

Project Comments

Wednesday, November 16, 2005




c Caltrans Central Region XPM Download  11/4/2005
Project Initiation Document (PID) PMCS Download 11/11/2005
Gtrans Status Report -

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
10-ON160_ K MER-152 -16.2/16.2 0062 Candidate XPM| No Delivery APL| Yes
Plan List

: - - Program Status Doc Yr
Location Description Work Description STIP Active 2006
IN MERCED COUNTY ON ROUTE 152/VOLTA ROAD CONSTRUCT NEW INTERCHANGE-RTE 152
(KP 26.15) AND VOLTA ROAD Prog Code Component

400.000
Project Documents Right of Way Info Current Cost Estimate .
Eunding

Env State Act Parcels___ Utilities__ 0 Structure Est $0 Oversight
Env Federal Act District Est $0

Total Con Est $0 |

PM George Fernandez PH# (209) 948-7983 R/W Est $0
] . Agreements
DM Michael Lim PH# (559) 230-3138 Tvpe Agency Name Date
EM Lance Brangham PH# (559) 243-8161
CM Bob Nijjar PH# (209) 656-1845
Milestone PID Purpose & Scope,Limits & Drafts PID & PID & Workplan
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target
Completed

Project Comments

09/30/2005: Awaiting traffic forecasting and data from consultant for Caltrans' review.
07/27/2005: Oversight Project, Kick-off Meeting scheduled in August. Was previously scheduled and was cancelled at the sponsor's request.

Program Information
-5 .31.8/33.3 0056 |-5 HAMMER LANE | NTERCHANGE Candidate XPM|_No Delivery | APL| Yes
Plan List
) o o Program Status Doc Yr
Location Description Work Description STIP Active 2006
IN SAN JOAQUIN COUNTY ON ROUTE 5 HAMMER INTERCHANGE ADDITIONS AND
LANE (KP 51.26/53.59) MODIFICATIONS Prog Code Component
400.000 PDS
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State Act Parcels_____ Utilites_ 0 _ structure Est $0 Oversight
Env Federal Act District Est $0
Total Con Est $0 |
PM George Fernandez PH# (209) 948-7983 R/W Est $0
- Agreements
Paul Elliott 209) 948-7079 Agreements
DM Fau 1 PH# ( ) Type Agency Name Date
EM David Hyatt PH# (559) 243-8215
CM Manijit Singh PH# (209) 948-3976
Milestone PID Purpose & SZ?pe,Limits & Drafts PID & PID & Workplan o compl
Information Initiated Need Defined tern_atlves Cost Estimate Approved ercent Complete
Defined
Target
Completed

Project Comments

11/03/2005: PDT Meeting scheduled November 9th to discuss HOV issue into the PSR.

09/30/2005: PSR issues involved - HOV analysis to be included in report. Traffic Operations comments sent to consultant.

07/27/2005: Project is an oversight project. Consultant is working on a PSR for Caltrans review. Potential issues with Traffic Forecasting and Traffic
Analysis.

Wednesday, November 16, 2005 3
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 11/4/2005
PMCS Download 11/11/2005

Dist-EA Phase County-Route-Post Mile PPNO

Project Name

Project Phase

Program Information
7 |10-0NO90_ K SJ -5 -33.2/34.3 0059 | NTERSTATE 5 / HAMVER LANE Candidate XPM| No Delivery APL]| Yes
| NTERCHANGE Plan List
: - - Program Status Doc Yr
Location Description Work Description STIP Active 2006
IN SAN JOAQUIN COUNTY ON ROUTE 5 OTTO INTERCHANGE ADDITIONS AND
DRIVE MODIFICATIONS Prog Code Component
400.000 PDS
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State Act Parcels Utilities__ 0 Structure Est $0 Oversight
Env Federal Act District Est $0
Total Con Est $0 |
PM George Fernandez PH# (209) 948-7983 R/W Est $0
. i Agreements
DM Paul Elliott PH# (209) 948-7079 Tvpe Adency Name Date
EM David Hyatt PH# (559) 243-8215
CM Manijit Singh PH# (209) 948-3976
- Scope,Limits & Drafts PID & PID & Workplan
Milestone PID Purpose & ; i p
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target
Completed

Project Comments

11/03/2005: PDT Meeting scheduled November 9th to discuss HOV issue into the PSR.
09/30/2005: PSR issues involved - HOV analysis to be included in report. Traffic Operations comments sent to consultant.

07/27/2005: Project is an oversight project. Consultant is working on a PSR for Caltrans review. Potential issues with Traffic Forecasting and Traffic
Analysis.

Program Information
-5 .35/35.8 I NTERSTATE 5 / EI GHT M LE ROAD Candidate XPM|[_No Delivery | APL| Yes
| NTERCHANGE Plan List
) o o Program Status Doc Yr
Location Description Work Description STIP Active 2006
IN SAN JOAQUIN COUNTY ON ROUTE 5 EIGHT INTERCHANGE ADDITIONS AND
MILE ROAD (KP 56.45/57.63) MODIFICATIONS Prog Code Component
400.000 PDS
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State Act Parcels Utilities_ 0 structure Est $0 Oversight
Env Federal Act District Est $0
Total Con Est $0
PM George Fernandez PH# (209) 948-7983 R/W Est $0
- Agreements
Paul Elliott 209) 948-7079 Agreements
DM Fau 1 PH# ( ) Type Agency Name Date
EM David Hyatt PH# (559) 243-8215
CM Manijit Singh PH# (209) 948-3976
Milestone PID Purpose & SZ?pe,Limits & Drafts PID & PID & Workplan o compl
Information  Initiated Need Defined ternatives Cost Estimate Approved ercent Complete
Defined
Target
Completed

Project Comments
11/03/2005: PDT Meeting scheduled November 9th to discuss HOV issue into the PSR.
09/30/2005: PSR issues involved - HOV analysis to be included in report. Traffic Operations comments sent to consultant.

07/27/2005: Project is an oversight project. Consultant is working on a PSR for Caltrans review. Potential issues with Traffic Forecasting and Traffic
Analysis.

Wednesday, November 16, 2005 4
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Caltrans Central Region
Project Initiation Document (PID)

XPM Download
PMCS Download 11/11

11/4/2005

/2005

Gtrans Status Report
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
9 |10-0N110_ K SJ -5 .36.2/37.2 0061 |NTERSTATE 5 / NORTH GATEWAY Candidate XPM| No Delivery APL| Yes
| NTERCHANGE Plan List
: - - Program Status Doc Yr
Location Description Work Description STIP Active 2006
IN SAN JOAQUIN COUNTY ON ROUTE 5 NORTH INTERCHANGE ADDITIONS AND
GATEWAY (KP 58.30/59.90) MODIFICATIONS Prog Code Component
400.000 PDS
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State Act Parcels Utilities__ 0 Structure Est $0 Oversight
Env Federal Act District Est $0
Total Con Est $0 |
PM George Fernandez PH# (209) 948-7983 R/W Est $0
. i Agreements
DM Paul Elliott PH# (209) 948-7079 Tvpe Adency Name Date
EM David Hyatt PH# (559) 243-8215
CM Manijit Singh PH# (209) 948-3976
- Scope,Limits & Drafts PID & PID & Workplan
Milestone PID Purpose & ; i p
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target
Completed

Project Comments

11/03/2005: PDT Meeting scheduled November 9th to discuss HOV issue into the PSR.

09/30/2005: PSR issues involved - HOV analysis to be included in report. Traffic Operations comments sent to consultant.

07/27/2005: Project is an oversight project. Consultant is working on a PSR for Caltrans review. Potential issues with Traffic Forecasting and Traffic
Analysis.

Program Information
10-0H780_ K SJ -88 -12.2/19.2 7570 LOCKEFORD/ CLEMNTS | MPROVENMENTS Candidate XPM|_No Delivery ‘ﬂ Yes
Plan List
) o o Program Status Doc Yr
Location Description Work Description STIP Active 2006
IN SAN JOAQUIN COUNTY FROM WEST OF THE IDENTIFY FEASIBLE IMPROVEMENTS
THE CITY OF LOCKEFORD TO THE EAST OF THE Prog Code Component
CITY OF CLEMENTS ON ROUTE 88 400.000
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State Act Parcels Utilities_ 0 structure Est $0 Oversight
Env Federal Act District Est $190
Total Con Est  $190 |
PM Christina Hibbard PH# (209) 948-7889 R/W Est $0
. Agreements
Louis Donad 209) 948-7761 Agreements

DM Louls Donada PH# (209) Type Agency Name Date
EM David Hyatt PH# (559) 243-8215
CM Richard Onochie PH# (209) 948-7208

Milestone PID Purpose & SZ?pe,Limits & Drafts PID & PID & Workplan o compl

Information  Initiated Need Defined ternatives Cost Estimate Approved ercent Complete

Defined
Target
9 100
Completed 1/27/2004

Project Comments

10/17/05: Charter out for signatures.

9/21/05: Drafting Charter. Risks idenitifed for RMP. Working on traffic methodology -adjustments made to SJCOG model. First Community Task Force
meeting 10/12/05.

8/16/05: Discussions re Charter for project between CT and County. Also, in general a Charter/MOU for oversight program.

7/28/05: Kick-off meeting 5/6/05. Working on Traffic Methodology. County is developing Charter and RMP for PDT 8/9/05.

Wednesday, November 16, 2005 5
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Caltrans Central Region
Project Initiation Document (PID)
Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

Dist-EA Phase County-Route-Post Mile PPNO

Project Name

Project Phase

Program Information
11 110-0NOOO_ K STA -219 - 1.8/ 219/ DALE ROAD | NTERSECTI ON Candidate XPM| No Delivery APL| Yes
| MPROVEMENTS Plan List
: - - Program Status Doc Yr
Location Description Work Description STIP Active 2006
IN STANISLAUS CO ON SR219/DALE ROAD INTERSECTION IMPROVEMENTS
INTERSECTION (KP2.98) Prog Code Component
400.000 PDS
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State Act Parcels__9  Utilites__6 _ structure Est $0 Oversight
Env Federal Act District Est $4,200
Total Con Est  $4,200 |
PM Christina Hibbard PH# (209) 948-7889 R/W Est $19,397
i Adreements
DM Mark Orr PH# (209) 948-7902 Tvpe Adency Name Date
EM David Hyatt PH# (559) 243-8215 coP MODESTO/ STANCOG
CM Bob Nijjar PH# (209) 656-1845
- Scope,Limits & Drafts PID & PID & Workplan
Milestone PID Purpose & ; i p
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target
Completed

Project Comments

10/7/05: RW Focused meeting 10/6/05 with City.

appraisal work.

7/28/05: PSR/PR planned based on previous env work. CAR, then Coop for reimbursement and MOU for RW acquisition.

9/21/05: Working on strategy for reimbursement since RIP finds (AB30907?). Working on traffic mitigation. Consultant started PSR/PR. CT to complete

Wednesday, November 16, 2005




STIPPID

(State Transportation | mprovement Program
Project I nitiation Document)

Projects listed in this section have an approved Project
Initiation Document and are awaiting programming or
updating for future cycles
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Caltrans Central Region
Project Status Report

XPM Download

11/4/2005

PMCS Download 11/11/2005

aftrans
Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
12 10-0E480_ K MPA-140 - 0/5.9 4581 M LES CREEK | MPROVEMENTS PID XPM| Yes Deliverv| | ﬂ| No |
Plan List
Location Description Work Description ROW Info %@ ISta_tL:_s DZ%O?
- n
FROM MERCED COUNTY LINE TO 1.1 MILE WEST IMPROVE ROADWAY ALIGNMENT Parcels 11 active
OF OLD HIGHWAY. (KP 0.0/9.5) AND CONSTRUCT SHOULDERS. Utilities 0 Prog Code Prog FY Const$$ RW $$
075.600
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ER Act Structure Est __ $1,463 Structure Est _ $1,057 componenENnginG
Env Federal ES Act District Est $16,326 District Est $11,794 PDS RIP
PID Appr 10/2/2000 [Total con Est  $17,789 | Total Con Est  $12,851 |
. RIP nup LOCAL OTHER
Project Rpt R/W Est $257 CAPT
Adreements BT
PM Ram Gupta PH# (209) 948-7972 T:!Qe Agencn Name Date =
) )
DM Ali Algatami PH# (559) 243-3475 Phase Completion
- PA&ED % RW. % PS&E % CON, %
EM Unassigned PH#
CM Bob Nijjar PH# (209) 656-1845
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 7/1/2013 1/1/2014 1/1/2014 10/1/2014 7/1/2016 1/1/2017 1/1/2017 1/1/2017 5/12/2017 7/1/2017 10/1/2020
Current 7/1/2013 T 1/1/2014 T 1/1/2014 T10/1/2014 T 7/1/2016 T 1/1/2017 T 1/1/2017 T 1/1/2017 T 5/12/2017 T 7/1/2017 T 10/1/2020 T
Project Comments
06/05-Waiting for funds to start PA&ED phase.
Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
13 10-0H830_ K CAL -12 -9.1/11.7 3421 VALLEY SPRI NGS CONNECTOR PID XPM| Yes DeIiverv| | ﬂ| No |
Plan List
Location Description Work Description ROW Info %@ itaTFus DZ%OY
IN CALAVERAS COUNTY ON ROUTE 12 AND NEAR NEW TWO LANE EXPRESSWAY ON Parcels 28 clive
VALLEY SPRINGS FROM 1.5 KM WEST TO 2.7 KM NEW ALIGNMENT BYPASS VALLEY Utilities 0 Prog Code Prog FY Const $$ RW $$
EAST OF ROUTE 12/26 JUNCTION. "(KP 14.6/18.8, SPRINGS. —| 075.600
15.3/16.6)"
. . . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ER Act Structure Est __$7,694 Structure Est __$5,897 Component Funding
Env Federal ES Act District Est $65,107 District Est $49,899 PDS RIP , Local
PID Appr 5/7/2003 [Total Con Est  $72,801 | Total Con Est  $55,796 |
. RIP e LOCAL OTHER
Project Rpt R/W Est $5,684 CAPT
Adreements UG
PM Christina Hibbard PH# (209) 948-7889 Type Agency Name Date
Phase Completion
DM Robert Nguyen PH# (209) 948-3976
PA&ED, % RW. % PS&E % CON %
EM Lance Brangham PH# (559) 243-8161
CM Cliff Rice PH# (209) 948-7222
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 4/1/2011 7/1/2011 5/1/2011 9/1/2011 2/1/2014 4/1/2014 9/1/2014 10/1/2014 12/1/2014 2/1/2015 4/1/2018
Current 4/1/2011 T 7/1/2011 T 5/1/2011 T 9/1/2011 T 2/1/2014 T 4/1/2014 T 9/1/2014 T 10/1/2014 T 12/1/2014 T 2/1/2015 T 4/1/2018 T

Project Comments

7-1-05: No change.

4-25-05: No change to comments.
10/2/03 > PID complete - project removed from APL - EA closed until future funding is obtained. Should be inactive.

7/28/05: Meeting 7/18/05, and w/ County and COG (7/21/05)to discuss an intersection project and funding possibilities.

Wednesday, November 16, 2005

*Escalated at 3%



ct Caltrans Central Region

Project Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

aftrans
Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
14110-06470_ K SJ -5 -25.4/36.2 7268 VEEST STOCKTON W DENI NG PID xpM[ Yes] Delivery[ | APL[ No |
Plan List
Location Description Work Description ROW Info %@ %5 DZ%OY
IN SAN JOAQUIN COUNTY ON I-5 FROM CHARTER WIDEN FROM 6 LANES TO 8 Parcels ctive
WAY TO 1.4KM NORTH OF KM EIGHT MILE ROAD  LANES. - Prog Code Prog EY Const$$ RW $$
Utilities_ 0
(KP 40.8/58.2) — | 075.600
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND Act Structure Est _ $43,849 Structure Est _ $34,615 componenENnginG
Env Federal Fl Act District Est $186,621 District Est $147,320 PDS RIP , IIP , Developer , Measure
PID Appr 1/21/2004 [Total con Est  $230,470] Total Con Est $181,935 |
. RIP nup LOCAL OTHER
Project Rpt R/W Est $7 CAPT
Adreements BT
PM Kevin Sheridan PH# (209) 948-7854 Type Agency Name Date
Phase Completion
DM Robert Nguyen PH# (209) 948-3976
- PA&ED % RW. % PS&E % CON, %
EM David Hyatt PH# (559) 243-8215
CM Manijit Singh PH# (209) 948-3976
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 2/1/2011 4/1/2011 1/1/2012 1/1/2012 6/1/2013 2/1/2014 3/1/2014 6/1/2014 8/1/2014 1/1/2015 7/1/2019
Current 2/1/2011 T 4/1/2011 T 1/1/2012 T 1/1/2012 T 6/1/2013 T 2/1/2014 T 3/1/2014 T 6/1/2014 T 8/1/2014 T 1/1/2015 T 7/1/2019 T

Project Comments

savings to be looked into; Last PDT 7-14-03; Supplimental PSR-PDS approved 1-21-2004.

Measure K, Developer, and STIP funding proposed; Opened Phase-K to do suppliment PSR (PDS) to include in the 2004 program; HOV lanes and cost

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
15 10-0E540_ K SJ -5 -29.5/30.1 7272 CLAUDI A LANDEEN SCHOOL PID XPM| Yes Deliverv| | ﬂ| No |
SOUNDWAL L Plan List
Location Description Work Description ROW Info Program Sta_tu; Doc Yr
STIP Inactive 2004
ALONG S/B I-5 FROM CALAVERAS RIVER BRIDGE SOUNDWALL Parcels
TO MARCH LANE (KP 47.5/48.4) Utilities 1 Prog Code Prog FY Const$$ RW $$
075.600
. . . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND Act Structure Est __$1,083 Structure Est ___$830 Component Funding
Env Federal  FI Act District Est $4,023 District Est $3,083 RIP
PID Appr _5/14/2001 [Total Con Est  $5,106 | Total Con Est  $3,913 |
. RIP e LOCAL OTHER
Project Rpt 5/14/2001 R/W Est $10 CAPT
Adreements UG
PM Kevin Sheridan PH# (209) 948-7854 Type Agency Name Date
Phase Completion
DM Mark Orr PH# (209) 948-7902 Phase Completion
} PA&ED, % RW. % PS&E % CON %
EM David Hyatt PH# (559) 243-8215
CM Manijit Singh PH# (209) 948-3976
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 2/1/2011 2/1/2011 1/1/2012 1/1/2012 6/1/2013 2/1/2014 3/1/2014 7/1/2014 8/1/2014 1/1/2015 7/1/2019
Current 2/1/2011 T 2/1/2011 T 1/1/2012 T 1/1/2012 T 6/1/2013 T 2/1/2014 T 3/1/2014 T 7/1/2014 T 8/1/2014 T 1/1/2015 T 7/1/2019 T

Project Comments

NBSSR 6-12-2001. No Funding for the Project. SJCOG may fund from Measure Funds when 10-0G470 project would begin.
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Caltrans Central Region
Project Status Report

4=

XPM Download 11/4/2005

PMCS Download 11/11/2005

aftrans
Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
16 110-0E610_ K SJ -99 -5.3/15 7634 MANTECA 6- LANE PID xpM[ Yes] Delivery[ | APL[ No |
Plan List
Location Description Work Description ROW Info %@ %5 DZ%OY
IN SAN JOAQUIN COUNTY ON ROUTE 99 FROM SR WIDEN TO 6 LANES Parcels 12 ctive
120 WEST INTERCHANGE TO 0.6 KM NORTH OF Utilit 7 Prog Code Prog EY Const$$ RW $$
ARCH ROAD. (KP 8.5/24.1) MHes _—— 1 575600
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND Act Structure Est _ $17,608 Structure Est _$13,900 componenENnginG
Env Federal  FI Act District Est $146,439 District Est $115,600 PDS RIP, IIP
PID Appr 7/6/2004 [Total Con Est  $164,047] Total Con Est $129,500 |
. RIP nup LOCAL OTHER
Project Rpt R/W Est $3,437 CAPT
Adreements BT
PM Kevin Sheridan PH# (209) 948-7854 Type Agency Name Date
e Phase Completion
DM Manijit Singh PH# (209) 948-3976
- PA&ED % RW. % PS&E % CON, %
EM David Hyatt PH# (559) 243-8215
CM Richard Onochie PH# (209) 948-7208
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[ ] | | 1]
Approved 8/1/2008 8/1/2010 9/1/2009 12/1/2010 2/1/2012 1/1/2013 8/1/2013 8/1/2013 1/1/2014 3/1/2014 4/1/2018
Current 8/1/2008 T 8/1/2010 T 9/1/2009 T12/1/2010 T 2/1/2012 T 1/1/2013 T 8/1/2013 T 8/1/2013 T 1/1/2014 T 3/1/2014 T 4/1/2018 T

Project Comments

7/2004 Supplemental PSR completed and signed.

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
17]10-0H890_ K SJ -120-2.2/22 7168 MOKI NLEY AVE | NTERCHANGE PID xpM| Yes| Delivery[ | APL] ves]|
Plan List
Location Description Work Description ROW Info %@ %:32 DZOOCOY
IN SAN JOAQUIN COUNTY AT MCKINLEY OVERSIGHT TO CONSTRUCT NEW Parcels
OVERCROSSING ON ROUTE 120 (KP 3.68) INTER- CHANGE Utilities 0 Prog Code Prog FY Const$$ RW $$
— | 400.000

Project Documents

*Escalated Cost Estimate

Current Cost Estimate

Funds Req Date = CTC Vote Date

Env State ND Act Structure Est Structure Est ___$0 Component Funding
Env Federal FI Act District Est District Est $25,000 Oversight
PID Appr 3/1/2004 |Tota| Con Est Total Con Est  $25,000 |
. RIP e LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements UG
PM Christina Hibbard PH# (209) 948-7889 Type Agency Name Date =
DM Maniit Singh PH# (209) 948-3976 COP__ CITY OF MANTECA Phase Completion
} PA&ED, % RW. % PS&E % CON %
EM David Hyatt PH# (559) 243-8215
CM Richard Onochie PH# (209) 948-7208
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 7/1/2005
Current 7/1/2005 T
Past Due

Project Comments

10/7/05: Meeting w/ Dennis, then meeting with City re Design Exception.

9/21/05: Design exception not approved. Letter to City of Manteca to that effect.
7/28/05: PSR on hold while we work out design question. Draft Coop for PA&ED at City Attorney.
6/14/05: PSR review comments table being addressed by consultant.

Wednesday, November 16, 2005

*Escalated at 3%



4=

Caltrans Central Regio
Project Status Report

n

XPM Download 11/4/2005
PMCS Download 11/11/2005

aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
18 110-06420_ K STA -5 -15.8/15.9 9124 | - 5/ SPERRY ROAD PID xpM[ Yes] Delivery[ | APL[ No |
Plan List
Location Description Work Description ROW Info %@ ISta_tL:_s DZ%OY
- n
IN STANISLAUS COUNTY NEAR PATTERSON ON RECONSTRUCT EXISTING Parcels 3 active
INTERSTATE 5 AT SPERRY ROAD INTERCHANGE ~ DIAMOND INTERCHANGE HAVING | ... 0 Prog Code Prog FY Const$$ RW $$
(KP 25.5) SINGLE-LN RAMPS. MHes = 1 575,600
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND  Act Structure Est $0 Structure Est $0 CamrEnET AETE
Env Federal  FI Act District Est $8,258 District Est $7,337 PDS RIP
PID Appr 9/5/2002 |Tota| Con Est  $8,258 | Total Con Est  $7,337 |
. RIP nup LOCAL OTHER
Project Rpt R/W Est $35 CAPT
Agreements BT
PM Na'imah Abd'Allah PH# (209) 948-7829 Type Agency Name Date
Phase Completion
DM Robert Nguyen PH# (209) 948-3976
- PA&ED % RW. % PS&E % CON, %
EM Richard Levy PH# (209) 948-7865
CM Bob Nijjar PH# (209) 656-1845
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 10/1/2007 10/1/2007 5/1/2008 7/1/2009 7/1/2009 10/1/2009 11/12/2009 11/1/2009 7/1/2011
Current 10/1/2007 T 10/1/2007 T 5/1/2008 T 7/1/2009 T 7/1/2009 T 10/1/2009 T11/12/2009 T 11/1/2009 T 7/1/2011 T

Project Comments

7/25/05-Local funding available to

be transferred to project.

Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
19 10-0E560_ 0 STA -99 - 10.9/24.7 9395 CERES/ MODESTO 8- LANE PID XPM| No Deliverv| | ﬂ| No |
FEASI BI LI TY STUDY Plan List
Location Description Work Description ROW Info %@ lSta_tufs DZ%OY
"THROUGH CERES, CENTRAL MODESTO" AND AT WIDEN TO EIGHT LANES. Parcels 80 nactive
APPROACH TO STANISLAUS RIVER (KP 17.5/39.8). Utilities 7 Prog Code ProgFY Const$$ RW $$
075.600
. ) . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND Act Structure Est Structure Est _$116,600_ Component Funding
Env Federal FI Act District Est District Est $158,900 RIP, IIP
PID Appr 6/18/2003 |Tota| Con Est Total Con Est $275,500
. RIP e LOCAL OTHER
Project Rpt R/W Est $46,312 | capr
Agreements UG
PM Na'imah Abd'Allah PH# (209) 948-7829 Type Agency Name Date
Phase Completion
DM Robert Nguyen PH# (209) 948-3976
} PA&ED, % RW. % PS&E % CON %
EM David Hyatt PH# (559) 243-8215
CM Bob Nijjar PH# (209) 656-1845
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved
Current

Project Comments

5/3/05-Request to be taken off APL

4/13/05-DD request Study be shelved. Study needs extensive and costly updating to address various regional issues.
06/18/2003.- Feasiblility Study completed.

Wednesday, November 16, 2005
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*Escalated at 3%



4=

Caltrans Central Region
Project Status Report

XPM Download

11/4/2005
PMCS Download 11/11/2005

aftrans
Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
20 [10-0F020_ K STA -132-2.4/7.1 9750 ROUTE 132, STAGE I11 PID XPM| Yes Delivery| | APL| No |
Plan List
Location Description Work Description ROW Info | Broaram Status Doc Yy
STIP Inactive 2004
ON ROUTE 132 IN STANISLAUS COUNTY FROM WIDEN TO FOUR LANE Parcels 30
WEST-END OF THE SAN JOAQUIN RIVER BRIDGE =~ EXPRESSWAY Utilit 0 Prog Code Prog EY Const$$ RW $$
TO 0.7 KM WEST OF BUTLER ROAD (KP 3.9/11.4) MHes = 1 575,600
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ER Act Structure Est _ $25,790 Structure Est _$20,970 componenENnginG
Env Federal ES Act District Est $60,838 District Est $49,467 RIP , IIP
PID Appr _10/29/2001 [Total con Est  $86,629 | Total Con Est  $70,437 |
. RIP nup LOCAL OTHER
Project Rpt R/W Est $3,894 CAPT
Adreements BT
PM Na'imah Abd'Allah PH# (209) 948-7829 Type Agency Name Date
Phase Completion
DM Robert Nguyen PH# (209) 948-3976
- PA&ED % RW. % PS&E % CON, %
EM David Hyatt PH# (559) 243-8215
CM Bob Nijjar PH# (209) 656-1845
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[ ] | | 1]
Approved 7/1/2008 1/1/2009 1/1/2009 1/1/2009 1/1/2012 4/1/2012 4/1/2012 7/1/2012 8/12/2012 5/1/2013 7/1/2016
Current 7/1/2008 T 1/1/2009 T 1/1/2009 T 1/1/2009 T 1/1/2012 T 4/1/2012 T 4/1/2012 T 7/1/2012 T 8/12/2012 T 5/1/2013 T 7/1/2016 T

Project Comments

7/16/05- New PM assigned. Pending a Design Manager assignement. Robert Nguyen, no longer in District.
"Dual purpose and need" project. On-site meeting with FWS on 8/30/00.

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
21110-0G230_ K CAL -4 -21.1/21.8 4/ 49 | NTERSECTI ON | MPROVEMENTS PID XPM| Yes Delivery| | APL|[ No |
Plan List
Location Description Work Description ROW Info %@ itaTFus DZ%OYGr
"AT SOUTH JUNCTION, ROUTE 4/49" INTERSECTION IMPROVEMENTS Parcels 9 clive
INTERSECTION IN CALAVERAS COUNTY IN THE Utilities 3 Prog Code Prog FY Const$$ RW $$
CITY OF ANGELS CAMP "(BR NO 30-0008, —| 075.600
30-0019)" "(KP 33.9/35.1, 11.5/11.7)"
. . . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND Act Structure Est ____ $0 Structure Est ___$0 Component Funding
Env Federal FI Act District Est $7,644 District Est $5,361 PDS RIP
PID Appr _6/30/2005 [Total con Est  $7,644 | Total Con Est  $5,361 |
. RIP up LOCAL OTHER
Project Rpt R/W Est $6,368 CAPT
Adreements UG
PM_Joy Pinne PH# (209) 948-7976 Type Agency Name Date .
; Phase Completion
DM David Sangha PH# (559) 244-2942 Phase Completion
PA&ED, % RW. % PS&E % CON %
EM Lance Brangham PH# (559) 243-8161
CM CiIiff Rice PH# (209) 948-7222
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[ ] | | | 1]
Approved 8/1/2015 6/1/2016 4/15/2016 4/15/2016 6/15/2017 7/31/2017 7/30/2017 11/9/2017 12/21/2017 5/1/2018 4/1/2020
Current 8/1/2015 T 6/1/2016 T 4/15/2016 T4/15/2016 T 6/15/2017 T 7/31/2017 T 7/30/2017 T 11/9/2017 T12/21/2017 T 5/1/2018 T 4/1/2020 T

Wednesday, November 16, 2005

Project Comments

6-30-05 PSR/PDS Approved. City of Angels and CCOG must make this project a priority and program the project by 7/1/12 per relinquishment agreeement

10-167.

6-6-05: PSR/PDS complete. Awaiting signature from Kome July 1, 2005 to allow local agency an additional year to program the project in accordance with

the relinquishment agreement for the Angels Camp Bypass project.
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*Escalated at 3%



Caltrans Central Region
Project Status Report

4=

XPM Download 11/4/2005

PMCS Download 11/11/2005

aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
22 10-0G510_ K STA -132-7.5/11.4 9769 RQUTE 132, STACE |V PID XPM| Yes Deliverv| | ﬂ| No |
Plan List
Location Description Work Description ROW Info %@ ISta_tL:_s DZ%OY(;
- _ n
ON ROUTE 132 IN STANISLAUS COUNTY FROM 0.7 PROVIDE 4 LANE EXPRESSWAY Parcels 17 active
KM WEST OF BUTLER ROAD TO 0.5 KM WEST OF ON NEW ALIGNMENT Utiliti 0 Prog Code Prog FY Const$$ RW $$
DAKOTA AVENUE. (KP 12.05/18.33) MHes = 1 575,600
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ER  Act Structure Est $0 Structure Est $0 CamrEnET AETE
Env Federal ES Act District Est $79,112 District Est $64,325 PDS RIP , IIP
PID Appr _10/29/2001 [Total con Est  $79,112 | Total Con Est _$64,325 |
. RIP nup LOCAL OTHER
Project Rpt R/W Est $6,000 CAPT
Agreements BT
PM Na'imah Abd'Allah PH# (209) 948-7829 Type Agency Name Date
Phase Completion
DM Robert Nguyen PH# (209) 948-3976
- PA&ED % RW. % PS&E % CON, %
EM David Hyatt PH# (559) 243-8215
CM Bob Nijjar PH# (209) 656-1845
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 7/1/2008 1/1/2009 1/1/2009  7/1/2010 1/1/2012 4/1/2012  7/1/2012 7/1/2012  8/12/2012  5/1/2013 7/1/2017
Current 7/1/2008 T 1/1/2009 T 1/1/2009 T 7/1/2010 T 1/1/2012 T 4/1/2012 T 7/1/2012 T 7/1/2012 T 8/12/2012 T 5/1/2013 T 7/1/2017 T

Project Comments

7/25/05-New PM assigned.
Last Kick-off meeting held 12/2000.
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SHOPP CANDIDATES

(State Highway Operation and Protection Program)

Projects listed in this section are in the Planning Phase (* K”
phase) to develop Project Initiation Documents (Project Study
Report or Project Scope Summary Report, aka PSR or PSSR)



4=

Caltrans Central Region
Project Initiation Document (PID)

XPM Download

11/4/2005

PMCS Download 11/11/2005

Gtrans Status Report
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase
23 10-0A010_ K CAL -4 -14.7/ 3090 POOLE STATION INTERSECTION Candidate

Work Description
CURVE CORRECTION

Location Description
NEAR ANGELS CAMP AT POOLE STATION RD 9.7
KM W OF RTE 49 (KP 23.7)

Right of Way Info Current Cost Estimate

Project Documents

Program Informat

on

XPM|[ Yes

Program
SHOPP

Prog Code
201.010

Funding

Delivery| Yes
Plan
Status

Active

Component

APL| Yes
List
Doc Yr
2004A

Env State CE Act Parcels__ 4  Utilities__1  Structure Est $0
Env Federal EX Act District Est $2,000
Total Con Est  $2,000 |
PM Hanna Kassis PH# (209) 948-3748 R/W Est $737
. i Adreements
DM Paul Elliott PH# (209) 948-7079 Tvpe Agency Name Date
EM Richard Levy PH# (209) 948-7865
CM CiIiff Rice PH# (209) 948-7222
- Scope,Limits & Drafts PID & PID & Workplan
Milestone PID Purpose & ; i p
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target 8/1/2004 5/1/2005
- - 98
Completed

Project Comments

10/4/05: Supplemental PSR was not approved, all documents needed to be upadated PEAR, Storm Water Data Report ...- target PID date 1/2/2006.
8/09/05-Resources are being collected from the Functional Units- Environmental resources will be recieved today-PID date ??

7/26/05: Asked for resources from functional units. Original PSR approved 11/27/1996. Supplemental PSR in which Alternative C was selected (realign
Pool Station Road to intersect SR 4 at 90 degree to the tangent portion). Estimated cost of Alernative ¢ at this time is +-$3,134,000.

7-1-05: Changes to project resulting in possible downscope. Can drop this job if RTL dates within a few months.

Program Information
XPM| Yes Delivery ‘ﬂ Yes

10-ON150_ K MER -5 -0/32.5 0071 |-5 PAVEMENT REHAB FROM PM 0.0 Candidate
TO 32.5 Plan List
) o o Program Status Doc Yr
Location Description Work Description SHOPP Active 2004A
ON ROUTE 5 FROM NESS AVENUE DIGOUTS & REPAIR OF LOCALIZED FAILURES
OVERCROSSING IN FRESNO COUNTY TO & A/IC OVERLAY Prog Code Component
STANISLAUS COUNTY LINE "(FRE-KP105.9/106.4, 201.121
MER KP0.0/52.3)"
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State CE Act_08/16/2005 Parcels Utilities_ 0 structure Est $0
Env Federal EX Act 08/16/2005 District Est $25,000
Total Con Est  $25,000 |
PM Ram Gupta PH# (209) 948-7972 R/W Est $0
- Agreements
Paul Elliott 209) 948-7079 Agreements
DM Fau 1 PH# ( ) Type Agency Name Date
EM Lance Brangham PH# (559) 243-8161
CM Bob Nijjar PH# (209) 656-1845
Milestone PID Purpose & SZ?pe’LimitS & Drafts PID & PID & Workplan o compl
Information  Initiated Need Defined ternatives Cost Estimate Approved ercent Complete
Defined
Target
Completed

Project Comments

report.

Last PDT meeting was held on 8/11/05.

10/05-CAPM Report is being circulated for final signatures. Due to lack of programmed funds, the project will be stopped at the completion of CAPM
PS&E is 65% complete.

Wednesday, November 16, 2005
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Caltrans Central Region
Project Initiation Document (PID)

XPM Download 11/4/2005
PMCS Download 11/11/2005

Gtrans Status Report
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
25 10-0L680_ K MER-99 -23.7/29 0029 Candidate XPM| Yes Delivery| Yes | APL]| Yes
Plan List
: - - Program Status Doc Yr
Location Description Work Description SHOPP Active 2004A
IN MERCED CO ON RTE 99 FROM N/OF W THRIE BEAM MEDIAN BARRIER
ATWATER OH TO HAMMATT AVENUE OC Prog Code Component
(KP38.22/46.67) 201.010
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State Act Parcels Utilites__ 0 structure Est $0
Env Federal Act District Est $1,500
Total Con Est  $1,500 |
PM Hanna Kassis PH# (209) 948-3748 R/W Est $0
] . Agreements

DM Michael Lim PH# (559) 230-3138 Tvpe Agency Name Date
EM Lance Brangham PH# (559) 243-8161
CM Bob Nijjar PH# (209) 656-1845

Milestone PID Purpose & Scope,Limits & Drafts PID & PID & Workplan

Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete

Defined
Target
Completed

Project Comments

10/4/05: The scope of this project will change, because of project 3169E, Temp. K-rail. The other project in the Area is 41480. CR due 11/15/2005.
10/3/05: PDT 8/31/05 Duper Tong to decide on new scope based on the scope of pojects:41480 and 3169E.
8/08/05: decission was maid to place temporary K-Rail- Design Manager might change, Terry Ogle to make a decision. PSR/PR will be pursued.

6/27/05: Focus meeting is scheduled 8/5/05 to discuss the scope of the project. APL status was changed to active 5/17/05, before that project was inactive

Program Information
10-0K720_ K MER-165 -29.6/30.3 0040 WESTSI DE BLVD CURVE CORRECTI ON Candidate XPM|[_No Delivery | Yes | APL| Yes
W TH | NTERSECTI ON | MPROVEMVENT Plan List
) o o Program Status Doc Yr
Location Description Work Description SHOPP Active 2004A
IN MERCED COUNTY ON ROUTE 165 AT THE CURVE CORRECTION & SHOULDER WIDENING
INTERSECTION OF WESTSIDE BLVD "RT., N/OF Prog Code Component
THE CITY OF LOS BANOS" (KP 47.64/48.76) 201.010
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State CE Act Parcels_4  Utilities__4  Syructure Est $0
Env Federal EX Act District Est $1,500
Total Con Est  $1,500 |
PM Hanna Kassis PH# (209) 948-3748 R/W Est $371
. - Agreements
Michael L 559) 230-3138 Agreements,

DM Michael Lim PH# ( ) Type Agency Name Date
EM Mary Oliva PH# (209) 941-1919
CM Bob Nijjar PH# (209) 656-1845

Milestone PID Purpose & Si?pe,LimitS & Drafts PID & PID & Workplan o compl

Information  Initiated Need Defined ternatives Cost Estimate Approved ercent Complete

Defined
Target 3/8/2005 6/1/2005 8/2/2005 9/1/2005 10/1/2005 »5
Completed  3/15/2005 6/3/2005 8/2/2005

Project Comments

10/13/05: recieved design information and requested resources. Target PID date 2/1/06.
10/4/05: David contacted Mike lim to ask about status of 11 page fact sheet ...., Mike committed to deliver 10/7/05, PID target date 1/30/06.
8/09/05: Draft PID, cost estimate and Fact sheet are due 9/01/05 to make the 10/01/05 date- scope was defined in the 8/02/05 PDT Meeting.

8/2/05: PDT Mtg. held. Hanna Kassis took over PM duties from Wesly Zinke.
7/22/05: Mary Oliva is taking over duties as EM from Richard Levy.

Wednesday, November 16, 2005 14



Caltrans Central Region
Project Initiation Document (PID)

XPM Download 11/4/2005

PMCS Download 11/11/2005

4=

Gtrans Status Report
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
27 110-0k530_ K SJ -4 -9.1/ 0045 LEFT TURN LANE NEAR WHISKEY Candidate XPM| Yes Delivery APL| Yes
SLOUGH IN HOLT Plan List
: - - Program Status Doc Yr
Location Description Work Description SHOPP Active 2004A
“IN SAN JOAQUIN COUNTY ON ROUTE 4," INSTALL 2-WAY LEFT TURN LANE
HIGHWAY SEGMENT EAST OF WHISKEY "SLOUGH, Prog Code Component
CITY OF HOLT, COOK." (KP 14.03/14.42) 201.010
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State CE Act Parcels__ 7 Utilites__4  Structure Est $0
Env Federal EX Act District Est $874
Total Con Est  $874 |
PM Hanna Kassis PH# (209) 948-3748 R/W Est $724
. i Agreements
DM Paul Elliott PH# (209) 948-7079 Tvpe Adency Name Date
EM Richard Levy PH# (209) 948-7865
CM Manijit Singh PH# (209) 948-3976
- Scope,Limits & Drafts PID & PID & Workplan
Milestone PID Purpose & ; i p
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target 11/22/2004 11/1/2004 5/1/2005 6/1/2005 9/1/2005
I I I I - 35
Completed 11/22/2004 11/1/2004 5/1/2005

Project Comments

completed by 12/18/05.

Project on schedule.

8/8/2005: Workplan submitted to PMSU SB45 report by 8/11/2005.

7-19-05 Project Transferred to new PM, Hanna Kassis. PDT meeting to be after new fyscal year.

10/18/05: design are working on PSR/PR, when CE is recieved PSR/PR will go out on signature rounds. All studies are complete except Air/noise will be

10-ON440_ K

STA -108 - 29/29.1

0066

Candidate

Program Information

xpm[ No |

Delivery | APL| Yes

Plan List
) o o Program Status Doc Yr
Location Description Work Description SHOPP Active 2004A
IN STANISLAUS CO ON RTE 108 AT THE LEFT TURN CHANNELIZATION WITH NEW
INTERSECTION OF MCHENRY AVE LT AND THE SIGNALS Prog Code Component
INTERSECTION OF LADD RD LT/VIA PATTERSON 201.010
(KP 46.7/46.9)
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State CE Act Parcels Utilities_ 0 structure Est $0
Env Federal Act District Est $3,400
Total Con Est  $3,400 |
PM Hanna Kassis PH# (209) 948-3748 R/W Est $0
. Agreements
Louis Donada 209) 948-7761 Agreements

DM PH# ( ) Type Agency Name Date
EM Unassigned PH#
CM Bob Nijjar PH# (209) 656-1845

Milestone PID Purpose & SZ?pe,Limits & Drafts PID & PID & Workplan o compl

Information  Initiated Need Defined ternatives Cost Estimate Approved ercent Complete

Defined
Target
Completed

Project Comments

10/19/05: Conceptual Report was approved 10/18/05. a Kickoff meeting will be scheduled in November 2005.
10/4/05: Conceptual Report due 10/15/2005. Lou Donada is the new Design Manager.

Wednesday, November 16, 2005
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Caltrans Central Region
Project Initiation Document (PID)

XPM Download 11/4/2005
PMCS Download 11/11/2005

Gtrans Status Report
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
29 110-0L720_ K STA -108 -30.5/31.5 0010 MID-CANAL & JACKSON ROAD CURB Candidate XPM| Yes Delivery| Yes | APL]| Yes
BARRIER Plan List
: - - Program Status Doc Yr
Location Description Work Description SHOPP Active 2004A
"IN STANISLAUS CO ON HWY 108, REMOVE" & RAISED CURB MEDIAN BARRIER/AC O/LAY
REALIGN THE RAISED ISLANDS EAST& WEST OF Prog Code Component
ESTELLE AVE. OVERLAY & RE- STRIPE BETW 201.010
MID-CANAL & JACKSON RD (KP49.08/50.77)
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State Act Parcels Utilites__ 0 structure Est $0
Env Federal Act District Est $700
Total Con Est $700 |
PM Hanna Kassis PH# (209) 948-3748 R/W Est $7
; i Agreements
DM Shahin Mansour PH# (559) 230-3114 Tvpe Agency Name Date
EM Mary Oliva PH# (209) 941-1919
CM Bob Nijjar PH# (209) 656-1845
- Scope,Limits & Drafts PID & PID & Workplan
Milestone PID Purpose & ; i p
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target 3/24/2005 4/1/2005 6/1/2005 8/1/2005 10/30/2005
I I I I - 10
Completed  3/24/2005 6/23/2005

Project Comments

8/31/05: Requested resources from the Functional units.

clarified on scope of work to be done...PID target date still 10/30/05.

10/11/05: design stated that the Target date for approved PSR is 12/30/05. (e-mail from Manny T Marcos). DB Cert. in circulation.
10/4/05: workplan updated and SB45 Report ready 9/29/05. PID approval target date 11/17/05. New schedule was inputed 9/27/05.

8/01/05: e-mail from Manny T Marcos (DE)-Draft PID by 8/31/05 and Approved PID by 10/05. On schedule. Last PDT Meeting held on 5/23/05. Team wag

K

AMA -88 -44.1/45.1 2607 HAMS' STATI ON CURVE CORRECTI ON Candidate

Program Informat

on

XPM| Yes

Delivery | APL| Yes

Plan List
) o o Program Status Doc Yr

Location Description Work Description SHOPP Active 2006
IN AMADOR COUNTY ON TE 88 NEAR HAMS'S CURVE IMPROVEMENTS.

STATION. (KP 71.0/72.6) Prog Code Component

201.310
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State ER Act Parcels__1  Utilities__1  syryucture Est $0
Env Federal FI Act District Est $8,000
Total Con Est  $8,000 |
PM lorzua Akuva PH# (209) 941-1958 R/W Est $968
Agreements
Mark O 209) 948-7902 Agreements

DM Mark O PH# ( ) Type Agency Name Date

EM David Hyatt PH# (559) 243-8215

CM Cliff Rice PH# (209) 948-7222

Milestone PID Purpose & Si?pe,LimitS & Drafts PID & PID & Workplan o compl

Information  Initiated Need Defined ternatives Cost Estimate Approved ercent Complete

Defined
Target 10/1/2000 3/1/2001 11/1/2005 1/1/2006 12/1/2005 5
Completed  10/1/2000

Project Comments

10/3/2005> The PID Document is about 75% complete. The Pin number for this project is lower than 100 due to high cost estimates for all the
alternatives. The program advisor has advised Design Branch to complete the draft PSR, have EA closed, and shelve the project.
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Caltrans Central Region
Project Initiation Document (PID)

XPM Download 11/4/2005
PMCS Download 11/11/2005

Gtrans Status Report
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
10-0K130_ K AMA-88 -54.7/60.8 2680 PEDDLER HI LL REHAB Candidate XPM| Yes Delivery APL| Yes
Plan List
: - - Program Status Doc Yr
Location Description Work Description SHOPP Active 2006
ON ROUTE 88 IN AMADOR COUNTY FROM 0.1 ROADWAY REHABILITATION
MILES WEST OF FOSTER MEADOW ROAD TO 1.1 Prog Code Component
MILES EAST OF SHOT ROCK VISTA POINT (KP 201.120
88.0/97.8)
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State ND Act Parcels__4  Utilites__1  Structure Est $0
Env Federal FI Act District Est $10,419
Total Con Est  $10,419 |
PM Joy Pinne PH# (209) 948-7976 R/W Est $403
. i Agreements
DM Paul Elliott PH# (209) 948-7079 Tvpe Adency Name Date
EM David Hyatt PH# (559) 243-8215
CM CIiff Rice PH# (209) 948-7222
- Scope,Limits & Drafts PID & PID & Workplan
Milestone PID Purpose & ; i p
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target 12/4/2003 2/24/2005 5/9/2005 6/1/2005 9/1/2005
I I I I - 75
Completed  12/4/2003 12/4/2003 5/25/2005

Project Comments

9/28/05: Schedule resulted in Long Lead project. Schedule updated to reflect revised PID, including the changes in R/W and Environmental
activities/milestones. Awaiting updated R/W Data Sheet to place PID on Signature Rounds.

8-26-05: Environmental schedule is outside of the 4-year window for the SHOPP cycle. Working with PDT members to develop a realistic schedule -
possibly long lead project.

6-6-05: Last PDT 5/25/05 - On schedule.

Program Information
10-0F950_ K CAL -4 -42.7/43.5 3243 ARNOLD CURVE CORRECTI ON Candidate XPM|_Yes Delivery | APL| Yes
Plan List
) o o Program Status Doc Yr
Location Description Work Description SHOPP Active 2006
ON ROUTE 4 IN CALAVERAS COUNTY BETWEEN CURVE IMPROVEMENTS.
0.1 MILE (0.2 KM) EAST OF MORGAN ROAD AND Prog Code Component
1.0 MILE (1.6 KM) EAST OF MORAN ROAD (KP 201.310
68.7/70.0)
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State ND Act Parcels__5  Utilites__ 3 structure Est $0
Env Federal FI Act District Est $8,004
Total Con Est  $8,004 |
PM Karen Bonnetti PH# (209) 948-3737 R/W Est $893
Agreements
Mark O 209) 948-7902 Agreements

DM Mark O PH# ( ) Type Agency Name Date
EM Lance Brangham PH# (559) 243-8161
CM Cliff Rice PH# (209) 948-7222

Milestone PID Purpose & Si?pe,LimitS & Drafts PID & PID & Workplan o compl

Information  Initiated Need Defined ternatives Cost Estimate Approved ercent Complete

Defined
Target 10/1/2004 12/1/2004 1/1/2005 6/25/2005 10/30/2005 o5
Completed 10/14/2004 1/11/2005 1/11/2005 6/28/2005

Project Comments

10/28/05: Long Lead PSR updates completed. Doc on review/signature circulation. SWDR in progress.

09/21/05: Project has been confirmed as a Long Lead. Updating of the PID package/schedule in progress. Expected completion: end of October 2005.
08/31/09: PSR completed and sent out on signature rounds. Level5 activities from former schedule will be deleted.

08/26/05: Request to update project limist to 42.7/43.5 sent.

08/09/05: Milestone Target Dates defined. We'll proceed finalizing workplan. There will be no need to begin Enviromental work prior to 7/1/05.
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Caltrans Central Region
Project Initiation Document (PID)

XPM Download

11/4/2005

PMCS Download 11/11/2005

Gtrans Status Report
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
33 10-ONO10_ K SJ -5 -.3/13.8 0048 | -5 RUBBERI ZED PCAPM #1 Candidate XPM| Yes Delivery APL| Yes
Plan List
: - - Program Status Doc Yr
Location Description Work Description SHOPP Active 2006
ON ROUTE 5 FROM GAFFERY ROAD AC OVERLAY
OVERCROSSING TO MOSSDALE ROAD Prog Code Component
OVERCROSSING (KP 0.5/22.2) 201.122
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State CE Act 08/01/2005 Parcels Utilities 0 Structure Est $0
Env Federal EX Act 08/01/2005 District Est $3,714
Total Con Est  $3,714 |
PM K.Sheridan/ W.Zinke PH# (209) 948-7854 R/W Est $3
i Adreements
DM Scott Shaver PH# (559) 230-3118 Tvoe Agency Name Date
EM David Hyatt PH# (559) 243-8215
CM Manijit Singh PH# (209) 948-3976
: Scope,Limits & Drafts PID & PID & Workplan
Milestone PID Purpose & ; i p
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target 6/6/2005 6/9/2005 6/9/2005 719/2005 11/1/2005
- - - — - 99
Completed 6/6/2005 6/9/2005 6/9/2005 7/13/2005

Project Comments

11/14/05: Kome signed Pavement Preservation PR.

11/1/05: PID sent through PPM SFP to Kome for approval.
10/19/05: Updated R/W Data Sheet in, DBC and PID will be updated, need cover Memo supplied then to Kome for signature!
10/11/05: Requested update to R/W Data Sheet to include potholing $, begin request process on 10/3.
9/26/05: Updated cost estimate received $3,714,000. DBC will be updated to reflect cost increase. RMP created (Oil price index, lack of CR and field

Program Informat

on

10-ONO20_ K SJ -5 -13.8/25.4 0050 | -5 RUBBERI ZED PCAPM #2 Candidate XPM| Yes Delivery | APL| Yes
Plan List
) o o Program Status Doc Yr
Location Description Work Description SHOPP Active 2006
ON ROUTE 5 FROM MOSSDALE ROAD AC OVERLAY
OVERCROSSING TO CHARTER WAY Prog Code Component
UNDERCROSSING (KP 22.2/40.8) 201.122
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State CE Act_08/01/2005 Parcels Utilities_ 0 structure Est $0
Env Federal EX Act 08/01/2005 District Est $8,039
Total Con Est  $8,039 |
PM K.Sheridan/ W.Zinke PH# (209) 948-7854 R/W Est $3
Agreements
Scott Sh 559) 230-3118 Agreements
DM >¢o aver PH# ( ) Type Agency Name Date
EM David Hyatt PH# (559) 243-8215
CM Manijit Singh PH# (209) 948-3976
Milestone PID Purpose & SZCI’peaLimitS & Drafts PID & PID & Workplan o compl
Information  Initiated Need Defined ternatives Cost Estimate Approved ercent Complete
Defined
Target 6/6/2005 6/9/2005 6/9/2005 7/9/2005 11/1/2005 99
Completed 6/6/2005 6/9/2005 6/9/2005 7/13/2005

Project Comments

11/15/05: Kome signed Pavement Preservation PR.

10/11/05: Requested update to R/W Data Sheet to i

11/1/05: PID sent through PPM SFP to Kome for approval.
10/19/05: Updated R/W Data Sheet in, DBC and PID will be updated, need cover Memo supplied then to Kome for signature!

nclude potholing $, begin request process on 10/3

9/27/05: Updated cost estimate received $8,641,000. DBC will be updated to reflect cost increase.
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c Caltrans Central Region XPM Download  11/4/2005
Project Initiation Document (PID) PMCS Download 11/11/2005
Gtrans Status Report -

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information

35 10-3A380_ K SJ -5 -R14.5/R17.1 7215 SAN JOAQUIN | TS Candidate XPM| No Delivery APL| Yes
Plan List
: - - Program Status Doc Yr
Location Description Work Description SHOPP Active 2006
VARIOUS LOCATIONS THROUGHOUT SJ CO "CLOSED CIRCUIT TV CAMERAS, HWY"
"ADVISORY RADIOS, CMS" Prog Code Component
201.315
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State Act Parcels___ Utilities__ 0 Structure Est $0
Env Federal Act District Est $2,700

Total Con Est  $2,700 |

PM K.Sheridan/ W.Zinke PH# (209) 948-7854 R/W Est $0
i Adreements
DM SWAT PH# (209) 948-3976 Tvpe Agency Name Date
EM Richard Levy PH# (209) 948-7865
CM Maniit Singh PH# (209) 948-3976
- Scope,Limits & Drafts PID & PID & Workplan
Milestone PID Purpose & ; i p
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target 5/24/2005 6/15/2005 8/8/2005 1/1/2006 3/1/2006
- - - - - 40
Completed  5/24/2005 6/15/2005 8/31/2005

Project Comments

10/5/05: DM reports Draft PID and Cost Est. delay from 10/1/06 to 1/1/06, leading PID and Workplan Approval delay to between 3/1/06 and 4/1/06.
8/31/05: Change to limits by program sponsor, additional mapping is going to be submitted to environmental.

8/8/05: PDT Mtg. held.

6/15/05: Pre-Kick-off PDT Mtg. held.

6/6/05: K phase open.

Program Information
10-0NO30_ K SJ -5 -29.8/32.9 0052 | -5 RUBBERI ZED PCAPM #3 Candidate XPM| Yes Delivery | APL| Yes
Plan List

) o o Program Status Doc Yr
Location Description Work Description SHOPP Active 2006
ON ROUTE 5 FROM MARCH LANE OVERCROSSING AC OVERLAY
TO 0.5 KM NORTH OF HAMMER LANE Prog Code Component
OVERCROSSING (KP 48.0/52.9) 201.122

Project Documents Right of Way Info Current Cost Estimate .
Funding

Env State CE Act_08/01/2005 Parcels_____ Utilites_ 0 _ structure Est $0
Env Federal EX Act 08/01/2005 District Est $2,069

Total Con Est  $2,069 |

PM K.Sheridan/ W.Zinke PH# (209) 948-7854 R/W Est $3
DM Scott Shaver PH# (559) 230-3118 Agreements
Type Agency Name Date
EM David Hyatt PH# (559) 243-8215
CM Manijit Singh PH# (209) 948-3976
Milestone PID Purpose & Si?pe,LimitS & Drafts PID & PID & Workplan o compl
Information  Initiated Need Defined ternatives Cost Estimate Approved ercent Complete
Defined
Target 6/6/2005 6/9/2005 6/9/2005 7/9/2005 11/1/2005 99
Completed 6/6/2005 6/9/2005 6/9/2005 7/13/2005

Project Comments

11/15/05: Kome signed Pavement Preservation PR.

11/1/05: PID sent through PPM SFP to Kome for approval.

10/19/05: Updated R/W Data Sheet in, DBC and PID will be updated, need cover Memo supplied then to Kome for signature!
10/11/05: Requested update to R/W Data Sheet to include potholing $, begin request process on 10/3

9/27/05: Updated cost estimate received $2,223,000. DBC will be updated to reflect cost increase.
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Caltrans Central Region
Project Initiation Document (PID)

4=

XPM Download

11/4/2005

PMCS Download 11/11/2005

Gtrans Status Report
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
37 |10-00920_ K SJ .12 -0/ 7353 MOKELUWNE RI VER BRI DGE CONTRCL Candidate XPM| No Delivery APL| Yes
HOUSE Plan List
: - - Program Status Doc Yr
Location Description Work Description SHOPP Active 2006
IN SAN JOAQUIN COUNTY ON ROUTE 12 AT THE REPLACE DAMAGED BEAM AND CONTROL
MOKELUMNE RIVER BRIDGE NO 29-0043 (KP 0.01) HOUSE Prog Code Component
201.110
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State _ CE Act Parcels__1  Utilities__1 Structure Est __ $4,000
Env Federal ND Act District Est $0
Total Con Est  $4,000 |
PM K.Sheridan/ W.Zinke PH# (209) 948-7854 R/W Est $8
e i Agreements
DM Manijit Singh PH# (209) 948-3976 Tvpe Adency Name Date
EM Richard Levy PH# (209) 948-7865
CM Richard Onochie PH# (209) 948-7208
- Scope,Limits & Drafts PID & PID & Workplan
Milestone PID Purpose & ; i p
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target 1/27/2004 11/1/2004 4/1/2005 1/1/2006 3/1/2006
- - - - - 50
Completed  1/27/2004 9/20/2004 4/15/2005

Project Comments

10/17/05: PDT Mtg. held.
7/28/05: Will pursue PEAR by 10/1/05 vs. CE by 3/1/06.

PEAR for programming purposes.

10/04/05: PDT Mtg. scheduled for 10/17/05, so we can get detailed work description for Structures so PEAR can be finished off.

7/18/05: PM change to Wes Zinke. APS expected by end of Oct. Env. would need additional 4 mo to get CE, so we decided to go ahead and prepare a

Program Informat

on

10-0G800_ K SJ -12 -.1/4.4 7352 BOULDI N | SLAND REHAB Candidate XPM[ Yes Delivery | APL| Yes
Plan List
) o o Program Status Doc Yr

Location Description Work Description SHOPP Active 2006
ON ROUTE 12 IN SAN JOAQUIN COUNTY ON ROADWAY REHABILITATION BY WIDENING

BOULDIN ISLAND NEAR TERMINOUS FROM THE SHOULDERS Prog Code Component
MOKELUMNE RIVER BRIDGE TO POTATO SLOUGH 201.120

BRIDGE (KP 0.2/7.1)

Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State ND Act Parcels__ 1 Utilites__ 0  structure Est $0
Env Federal F| Act District Est $33,000
Total Con Est_ $33,000 |
PM Kevin Sheridan PH# (209) 948-7854 R/W Est $342
- Agreements
Paul Elliott 209) 948-7079 Agreements

DM Fau 1 PH# ( ) Type Agency Name Date

EM David Hyatt PH# (559) 243-8215

CM Manijit Singh PH# (209) 948-3976

Milestone PID Purpose & SZCI’peaLimitS & Drafts PID & PID & Workplan o compl

Information  Initiated Need Defined ternatives Cost Estimate Approved ercent Complete

Defined
Target 10/1/2000 3/1/2001 4/9/2001 7/1/2004 10-28-2005 99
Completed 11/22/2000 3/1/2001 4/9/2001 5/1/2004

Project Comments

10-05: Est approval 10-28-05.

History: Kick-off PDT Mtg. was held on 3/22/01. This project is a rehab. on the existing alignment of SJ-12 on Bouldin Island; Environmental review
done as part of the Bouldin Island Passing Lane project, which is in the same limits; Cost estimate has been changed from $3M to $32M (escalated
$38M) due to the Geo-technical work involved; Based on a focus meeting with the HQ the project is scheduled to proceed for 2006 SHOPP.
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Caltrans Central Region
Project Initiation Document (PID)

XPM Download 11/4/2005

PMCS Download 11/11/2005

4=

Gtrans Status Report
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
39 10-28150_ K SJ -12 -5/95 7373 LODI REHAB #1 Candidate XPM| Yes Delivery APL| Yes
Plan List
: - - Program Status Doc Yr
Location Description Work Description SHOPP Active 2006
NEAR TERMINOUS FROM POTATO SLOUGH STRUCTURAL SECTION REPAIR
BRIDGE 0.2 KM EAST OF GUARD ROAD (KP Prog Code Component
8.1/15.3) 201.120
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State ND Act Parcels 1 Utilities__4  Structure Est $0
Env Federal FI Act District Est $3,956
Total Con Est  $3,956 |
PM K.Sheridan/ W.Zinke PH# (209) 948-7854 R/W Est $473
. ] Adreements
DM Emad Araim PH# (559) 243-3844 Tvoe Agency Name Date
EM David Hyatt PH# (559) 243-8215
CM Manijit Singh PH# (209) 948-3976
- Scope,Limits & Drafts PID & PID & Workplan
Milestone PID Purpose & ; i p
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target 8/1/2004 10/1/2004 10/1/2005 4/1/2006 7/1/2006
- - - - — 25
Completed 8/1/2004 10/1/2004 1/1/2005 10/2/2001

Project Comments
10/31/05: PDT Mtg. held, we will schedule a task force field review prior to our next PDT Mtg. which will be in January.
10/11/05: PDT Mtg. re-scheduled for 10/31/05, we will choose a preferred Alt.

10/4/05: PDT Mtg. scheduled for 10/18/05.
9/30/05: Proposed Scope, limits, and Alt(s) sent out to the PDT. PDT Mtg. will be scheduled to discus choosing a preferred Alt. for programming.
6/24/05: PDT Mtg. held. As a result of the information in the Preliminary Geotechnical Report (PGR), we will have to redo the PSR adding 1 additional

Program Information
10-27920_ K SJ -88 -5.1/12.3 7546 STOCKTON REHAB Candidate XPM| Yes Delivery | APL| Yes
Plan List
) o o Program Status Doc Yr
Location Description Work Description SHOPP Active 2006
ON ROUTE 88 IN SAN JOAQUIN COUNTY NEAR "REHABILITATE ROADWAY, REPLACE"
WATERLOO FROM 0.3 KM NORTH OF COMSTOCK STRUCTURES AND WIDEN SHOULDERS Prog Code Component
ROAD TO 0.3 KM SOUTH OF ROUTE 12 WEST (KP 201.120
8.2/19.5)
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State ND Act Parcels 22 Utilites_4  sgucture Est _ $5,523
Env Federal F| Act District Est $11,845
Total Con Est $17,368 |
PM K.Sheridan/ W.Zinke PH# (209) 948-7854 R/W Est $2,283
DM Nicholas Chan PH# (559) 230-3126 Agreements
Type Agency Name Date
EM David Hyatt PH# (559) 243-8215
CM Richard Onochie PH# (209) 948-7208
Milestone PID Purpose & Si?pe,LimitS & Drafts PID & PID & Workplan o compl
Information Initiated Need Defined tern_atlves Cost Estimate Approved ercent Complete
Defined
Target 8/16/2004 11/1/2004 6/1/2005 7/1/2005 12/1/2005 100
Completed  8/16/2004 11/1/2004 6/1/2005 7/1/2005 10/31/1997

Project Comments

10/4/05: SB-45 requested and received, DBC updated, will need updated R/W Data Sheet and Cost Est.
9/28/05: Signed PEAR, returned to DM. Workplan updated as per Long Lead (LL)/G-13 schedule, will need to: request new SB-45 report, update DBC,
revise RMP, update PID language, escalate R/W $.
9/27/05: Revised PEAR recieved dated 9/20/05, need to re-evaluate project schedule based on revised Env. duration of 39 months and target PA&ED
date of 6/1/10, also need to incorporate Env. Risks provided into RMP. Mtg. set up for 9/28/05 with SFP to get LL/G-13 direction.
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Caltrans Central Region
Project Initiation Document (PID)

XPM Download 11/4/2005

PMCS Download 11/11/2005

4=

Gtrans Status Report
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
41110-0L020_ K SJ -99 -0/.3 RI PON BRI DGE REHABI LI TATI ON Candidate XPM| Yes Delivery APL| Yes
Plan List
: - - Program Status Doc Yr
Location Description Work Description SHOPP Active 2006
ON ROUTE 99 IN RIPON AT THE COUNTY LINE OF BRIDGE REHABILITATION
SAN JOAQUIN COUNTY AND STANISLAUS COUNTY Prog Code Component
AT THE STANISLAUS RIVER BRIDGES (29-0013 201.110
L/R)
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State  ND Act Parcels 2 Utilities__0 Structure Est ~ $14,940
Env Federal FI Act District Est $28,148
Total Con Est $43,088 |
PM K.Sheridan/ W.Zinke PH# (209) 948-7854 R/W Est $695
e i Adreements
DM Manijit Singh PH# (209) 948-3976 Tvoe Agency Name Date
EM David Hyatt PH# (559) 243-8215
CM Richard Onochie PH# (209) 948-7208
: Scope,Limits & Drafts PID & PID & Workplan
Milestone PID Purpose & ; i p
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target 9/30/2004 12/1/2004 3/1/2005 7/1/2005 12/1/2005
- - - — - 95
Completed  9/30/2004 11/1/2004 3/1/2005 6/30/2005

Project Comments

11/7/05: PPM SFP reached agreement with Environmental to begin 24 mo timeline earlier so can PA&ED by 10/1/08, and R/W to reduce duration on
A225 from 18 to 15 mo > RTL target would then be 6/30/10. No longer a Long Lead (LL), waiting on revised PEAR to document above agreement!

10/4/05: SB-45 requested and received, DBC updated, will need updated R/W Data Sheet and Cost Est.
9/28/05: Signed PEAR, returned to DM. Workplan updated as per Long Lead (LL)/G-13 schedule, will need to: request new SB-45 report, update DBC,
revise RMP, update PID language, escalate R/W $.

Program Information
10-0L870_ K STA -99 -13.4/13.8 0037 HATCH RD SO 9TH ST. AUXI LI ARY Candidate XPM[ Yes Delivery | APL| Yes
LANE NB Plan List
) o o Program Status Doc Yr
Location Description Work Description SHOPP Active 2006
ON ROUTE NORTHBOUND 99 NEAR THE CITY OF ADD AUXILIARY NB LANE HWY 99
MODESTO IN STANISLAUS CO BETWEEN HATCH Prog Code Component
ROAD OVERCROSSING AND SOUTH 9TH STREET 201.310
OFF-RAMP (KP21.56/22.1)
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State CE Act Parcels__6  Utilites__ 3 structure Est $0
Env Federal EX Act District Est $1,700
Total Con Est  $1,700 |
PM Karen Bonnetti PH# (209) 948-3737 R/W Est $601
. Agreements
Shahin M 559) 230-3114 Agreements,

DM anin Mansour PH# ( ) Type Agency Name Date
EM David Hyatt PH# (559) 243-8215
CM Bob Nijjar PH# (209) 656-1845

Milestone PID Purpose & SZCI’peaLimitS & Drafts PID & PID & Workplan o compl

Information  Initiated Need Defined ternatives Cost Estimate Approved ercent Complete

Defined
Target 10/19/2004 11/1/2004 11/30/2004 7/15/2005 9/30/2005 o5
Completed 10/19/2004 11/30/2004 11/30/2004 7/26/2005

Project Comments

09/22/05: PSR package completed and sent on review/signature rounds.
09/14//05: Request to update cost estimate, expected ED, and ROW information sent.
09/13/05: SB45 updated according to adjusted received. Support Cost Ratio drop from 102% to 62%, still too high. All information need by Design to
complete PSR was sent. Waiting for final version of PSR to do final review and send it on signature rounds.
09/07/05: Alt#3 and Alt#2 deemed unprogrammable. Support Cost Ratio=102%. Request for Adjustment of Resources (to needs of Alt#1) sent to FUs with
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Caltrans Central Region
Project Initiation Document (PID)

XPM Download 11/4/2005

PMCS Download 11/11/2005

Gtrans Status Report
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
43 |10-0K700_ K STA -99 -22.4/22.7 9464 SR99/ SR219 KI ERNAN AVENUE Candidate XPM| Yes Delivery APL| Yes
NB/ SB OFF- RAMPS Plan List
: - - Program Status Doc Yr
Location Description Work Description SHOPP Active 2006
ON ROUTE 99 AT STATE ROUTE 219 (KIERNAN "RECONSTRUCT NB/SB OFF-RAMPS,"
AVENUE) INTERCHANGE IN COMMUNITY OF RELOCATE MAINT VEHICLE PULLOUT/ Prog Code Component
SALIDA (KP 36.1/36.5) 201.310
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State CE Act 09/06/2005 Parcels Utilities ___1 Structure Est $0
Env Federal EX Act 09/06/2005 District Est $1,617
Total Con Est  $1,617 |
PM Na'imah Abd'Allah PH# (209) 948-7829 R/W Est $9
i Agreements
DM Mark Orr PH# (209) 948-7902 Tvpe Adency Name Date
EM David Hyatt PH# (559) 243-8215
CM Tim Campbell PH# (805) 549-3089
Milestone PID Purpose & Scope,Limits & Drafts PID & PID & Workplan
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target 12/9/2003 3/1/2004 8/1/2004 3/1/2005 6/1/2005
I I I I - 70
Completed  12/9/2003 3/1/2004 8/1/2004
Project Comments
11/03/05-Storm Water Data Report, completed and on review rounds. Expected PID approval date 11/14/05.
10/06/05-Mandatory Design Exception approved. Schedule, and Database Cert completed. PSR to be sent out for signature rounds.
8/02/05-Resources requested for SB45 and workplan. Design preparing Draft PSR.
6/16/05-Project transferred to current PM.
Program Information
10-0K140_ K STA -120-0/4.3 9649 QAKDALE PAVEMENT REPAI RS Candidate XPMLYes Delivery ‘ﬂ Yes
Plan List
) o o Program Status Doc Yr
Location Description Work Description SHOPP Active 2006
ON ROUTE 120 IN STANISLAUS COUNTY NEAR ROADWAY REHABILITATION
OAKDALE FROM STANISLAUS COUNTY LINE TO Prog Code Component
STANISLAUS RIVER BRIDGE (KP 0.0/6.9) 201.120
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State CE Act Parcels _3  Utilities_ 9 structure Est $0
Env Federal EX Act District Est $5,212
Total Con Est  $5,212 |
PM Tony Singh PH# (209) 948-7058 R/W Est $118
- Agreements
Paul Elliott 209) 948-7079 Adreements
DM Fau ° PHi (209) Type Agency Name Date
EM David Hyatt PH# (559) 243-8215
CM Bob Nijjar PH# (209) 656-1845
Milestone PID Purpose & SZ?pe,Limits & Drafts PID & PID & Workplan o compl
Information  Initiated Need Defined ternatives Cost Estimate Approved ercent Complete
Defined
Target 12/16/2003 3/1/2004 11/1/2004 2/1/2005 10/28/2005 99
Completed 12/16/2003 3/1/2004 11/1/2004 9-1-2005

Project Comments

10-05: Est approval 10-28-05.
Kickoff PDT held on 12/16/03. Field Review on 9/24/04. Provided Design with Support Cost (SB45) on 10/13/04. Draft PSSR is ready for circulation on

February 11, 2005. The total project cost is $2,837,000.
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Caltrans Central Region
Project Initiation Document (PID)

XPM Download 11/4/2005

PMCS Download 11/11/2005

4=

Gtrans Status Report
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
45110-0L790_ K TUO -49 -2.5/28 0036 MOCCASI N CREEK SLI POUT REPAI R Candidate XPM| Yes Delivery APL| Yes
Plan List
: - - Program Status Doc Yr
Location Description Work Description SHOPP Active 2006
IN TUOLUMNE CO ALONG SR 49 AND MOCCASIN CREEK SLIP-OUT REPAIR
CREEK APPROXIMATELY 0.3KM S/JACKASS Prog Code Component
GULCH BRIDGE (KP4.02/4.51) 201.150
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State  ND Act Parcels 2 Utilities__0 Structure Est $0
Env Federal FI Act District Est $2,000
Total Con Est  $2,000 |
PM Karen Bonnetti PH# (209) 948-3737 R/W Est $51
i Adreements
DM Khaled Daher PH# (559) 230-3130 Tvoe Agency Name Date
EM David Hyatt PH# (559) 243-8215
CM Alfred Blum PH# (209) 948-7216
: Scope,Limits & Drafts PID & PID & Workplan
Milestone PID Purpose & ; i p
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target 12/1/2004 1/1/2005 3/1/2005 7/15/2005 10/31/2005
- - - — - 95
Completed  12/1/2004 1/4/2005 3/23/2005 8/4/2005

Project Comments

11/01/05: Request to update cost est on FMP submitted.

10/28/05: PSR completed and submitted for review/signature rounds.

09/29/05: New PEAR was received with Enviromental Schedule was compressed. Project no longer a potential Long Lead. PSR and attachments will be
updated accordingly. Expected completion end of October 2005.

09/02/05: Due to Enviromental and Design's work schedule this project is a potential Long Lead (exceeds 4yr cycle by 5 months). Workplan expected

Program Information
10-30503_ K TUO -108 -L0/L2.8 YOSEM TE JUNCTI ON REHAB Candidate XPM|_No Delivery | APL| Yes
Plan List
) o o Program Status Doc Yr
Location Description Work Description SHOPP Active 2006
ON ROUTES 108 AND 120 FROM 7.7 KM WEST OF AC OVERLAY AND WIDEN
ROUTE 108/120 JUNCTION TO WEST JUNCTION OF Prog Code Component
RTE 49 (KP L0.0/L4.5) (KP 12.87/19.47) 201.120
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State CE Act Parcels 17  Utilites__ 0 sgrycture Est $0
Env Federal EX Act District Est $2,650
Total Con Est  $2,650 |
PM Tony Singh PH# (209) 948-7058 R/W Est $405
Agreements
Mark O 209) 948-7902 Agreements,

DM Mark O PH# ( ) Type Agency Name Date
EM David Hyatt PH# (559) 243-8215
CM Alfred Blum PH# (209) 948-7216

Milestone PID Purpose & Si?pe,LimitS & Drafts PID & PID & Workplan o compl

Information  Initiated Need Defined ternatives Cost Estimate Approved ercent Complete

Defined
Target 8/16/2004 11/1/2004 4/1/2005 7/1/2005 12-1-2005 100
Completed  8/16/2004 11/1/2004 4/1/2005 7/21/1997

Project Comments

11-3-05: Environmental process need 54 months to complete, thus a LONG-LEAD project. Next PDT in Dec to discuss long- lead and other issues.

10-05: PID 50% complete not 2006 candidate. New R/W datasheet requested.

7-25-05: This project may not make the 2006 SHOPP Cycle due to new limits on east , need realignment or design exception and scope/cost change due
to archeological sites.
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Caltrans Central Region

Status Report

Project Initiation Document (PID)

XPM Download

11/4/2005

PMCS Download 11/11/2005

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
47 110-0L970_ K TUO -120 -R19.6/ 0031 TUOLUMNE RI VER BRI DGE REHAB Candidate XPM| No Delivery APL| Yes
Plan List
: - - Program Status Doc Yr
Location Description Work Description SHOPP Active 2006
IN TUOLUMNE CO ON THE TUOLUMNE RIVER BRIDGE REHABILITATION
BRIDGE (BR# 32-0018) (KP31.5) Prog Code Component
201.110
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State CE Act 07/26/2005 Parcels Utilities 0 Structure Est $1,000
Env Federal EX Act 07/26/2005 District Est $6,000
Total Con Est  $7,000 |
PM Na'imah Abd'Allah PH# (209) 948-7829 R/W Est $0
i Agreements
DM Khaled Daher PH# (559) 230-3130 Tvpe Adency Name Date
EM David Hyatt PH# (559) 243-8215
CM Alfred Blum PH# (209) 948-7216
- Scope,Limits & Drafts PID & PID & Workplan
Milestone PID Purpose & ; i p
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target 7/23/2004 12/7/2005 1/3/2006 3/1/2006 6/17/2006
Completed 8/9/2004

Project Comments

11/03/05-Advance Planning Study in progress, two alternatives are being studied in structures. Anticipate completion by 12/22/05.
9/27/05-Design consulting with Structures on bridge plans.

07/26/05 Approved Categorical Exemption(CE)/Programmatic Categorical Exclusion(PCE)
06/15/05 : Kick-off mtg (06/13/05) Design to request Advance Planning Study. Storm Water Data Report required.

Program Informat

on

10-0M780_ - - Candidate XPM|_No Delivery | APL| Yes
Plan List
) o o Program Status Doc Yr
Location Description Work Description SHOPP Active 2008
Prog Code Component
201.120
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State Act Parcels Utilites____ Structure Est
Env Federal Act District Est
Total Con Est
PM K.Sheridan/ W.Zinke PH# (209) 948-7854 R/W Est
- Agreements
Unassigned A0reements

DM 9 PH# Type Agency Name Date

EM Unassigned PH#

CM Unassigned PH#

Milestone PID Purpose & SZ?pe,Limits & Drafts PID & PID & Workplan o compl

Information  Initiated Need Defined ternatives Cost Estimate Approved ercent Complete

Defined
Target 3/14/2005 .
Completed  7/20/2005

Project Comments

10/19/05: DM assignment needed!

assignment, so | can request K phase be opened.

7/28/05: DM assignment won't be given till after 9/1/05.
7/20/05: PM is K. Sheridan/W. Zinke, Wes will be acting PM in the PID phase. Received Conceptual Report today dated 3/14/05. Requested DM
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Status Report

Caltrans Central Region
Project Initiation Document (PID)

XPM Download
PMCS Download 11/11/2005

11/4/2005

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
49 110-0M790_ - - Candidate XPM| No Delivery APL| Yes
Plan List
: - - Program Status Doc Yr
Location Description Work Description SHOPP Active 2008
Prog Code Component
201.120
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State Act Parcels Utilities Structure Est
Env Federal Act District Est
Total Con Est
PM lorzua Akuva PH# (209) 941-1958 R/W Est
. Agreements
DM Unassigned PH# Type Agency Name Date
EM Unassigned PH#
CM Unassigned PH#
- Scope,Limits & Drafts PID & PID & Workplan
Milestone PID Purpose & ; i p
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target
Completed

Project Comments

10/3/2005>> | have just taken over this project. The project needs a Design manager, environmental manager, and construction manager before a kick-off
meeting will be called.

Program Information
10-0M800_ - - Candidate XPM|_No Delivery | APL| Yes
Plan List
) o o Program Status Doc Yr
Location Description Work Description SHOPP Active 2008
Prog Code Component
201.120
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State Act Parcels Utilites____ Structure Est
Env Federal Act District Est
Total Con Est
PM Hanna Kassis PH# (209) 948-3748 R/W Est
- Agreements
Unassigned A0reements

DM 9 PH# Type Agency Name Date

EM Unassigned PH#

CM Unassigned PH#

Milestone PID Purpose & SZCI’pe,LimitS & Drafts PID & PID & Workplan o Comol

Information  Initiated Need Defined ternatives Cost Estimate Approved ercent Complete

Defined
Target
Completed

Project Comments
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- —~CliL XPM Download
Project Initiation Document (PID)

11/4/2005
PMCS Download 11/11/2005

4=

Gtrans Status Report
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
51 110-0G350_ K SJ -12 -R4.4/ 7364 Candidate XPM| No Delivery APL| Yes
Plan List
: - - Program Status Doc Yr
Location Description Work Description SHOPP Active 2008
IN SAN JOAQUIN CO NEAR TERMINOUS AT LITTLE REPLACE BRIDGE BEARING PADS
POTATO SLOUGH BRIDGE AND NEAR MANTECA Prog Code Component
AT W120-N5 CONNECTOR "OH (KP R7.1, R1.2)" 201.110
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State  CE Act Parcels Utilities__ 0 Structure Est $0
Env Federal Act District Est $1,800
Total Con Est  $1,800 |
PM K.Sheridan/ W.Zinke PH# (209) 948-7854 R/W Est $0
) i Adreements
DM Louis Donada PH# (209) 948-7761 Tvoe Agency Name Date
EM Richard Levy PH# (209) 948-7865
CM Manijit Singh PH# (209) 948-3976
- Scope,Limits & Drafts PID & PID & Workplan
Milestone PID Purpose & ; i p
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target 6/22/2001
- 5
Completed  7/13/2005

Project Comments

10/18/05: New DM Louis Donada assigned, K phase re-requested open, CR sent to design, Kick-off PDT Mtg. will be scheduled shortly.
7/28/05: No DM re-assignment or work to begin till after 9/1/05 or DM assignment.
7/14/05: K phase requested open. Conceptual Report recieved dated 1/18/02 on 7/13/05, as per district program advisors project should be active as a 2008 SHOPP cycle candidate. Requested new DM assignment
from previous DM Emad Araim. WZ

9/7/04: Not a District Priority, stop work this FY until further notice. KB

10-0M950_ K

STA -99 -R11.8/R24.5 0046

Candidate

Program Informat

on

xpm[ No |

Delivery | APL| Yes

Plan List
) o o Program Status Doc Yr
Location Description Work Description SHOPP Active 2008
IN STANISLAUS CO NB AND SB FROM WHITMORE TMS ELECTRICAL ELEMENTS
AVE (CERES) TO HAMMETT RD (NEAR RIPON) (KP Prog Code Component
19.07/39.43) 201.315
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State Act Parcels Utilities_ 0 structure Est $0
Env Federal Act District Est $0
Total Con Est $0 |
PM Hanna Kassis PH# (209) 948-3748 R/W Est $0
- Agreements
Unassigned A0reements

DM 9 PH# Type Agency Name Date
EM Unassigned PH#
CM Bob Nijjar PH# (209) 656-1845

Milestone PID Purpose & SZ?pe’LimitS & Drafts PID & PID & Workplan o compl

Information  Initiated Need Defined ternatives Cost Estimate Approved ercent Complete

Defined
Target
Completed

Project Comments
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Caltrans Central Region
Project Status Report

4=

XPM Download 11/4/2005

PMCS Download 11/11/2005

aftrans
Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
53 10-0J720_ 0 ALP -4 -0/3.2 1044 BEAR VALLEY CAPM PID XPM| Yes Deliverv| | APL | No |
Plan List
Location Description Work Description ROW Info %g% ISta_tL:_s DZ%OY(;
IN ALPINE COUNTY ON ROUTE 4 FROM CAPM parcels nactive
CALAVERAS COUNTY LINE TO 0.5KM EAST OF Utiliti 0 Prog Code Prog FY Const$$ RW $$
ROUTE 207. (KP 0.0/5.1) nes —— 201.121
) ) ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act 07/08/2003 Structure Est Structure Est $0 componenENnginG
Env Federal EX Act 07/08/2003 District Est District Est $1,250
PID Appr 10/17/2003 |Tota| Con Est Total Con Est  $1,250 |
. RIP up LOCAL OTHER
Project Rpt  10/17/2003 R/ Est $0 ST
Adreements BT
PM Karen Bonnetti PH# (209) 948-3737 Type Agency Name Date
. Phase Completion
DM Louis Donada PH# (209) 948-7761
- PA&ED_0 % RW. % PS&E % CON, %
EM David Hyatt PH# (559) 243-8215
CM CIiff Rice PH# (209) 948-7222
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 7/1/2005 7/1/2005  7/11/2005 7/1/2005 7/1/2005 4/1/2006 6/1/2006 6/1/2006 8/1/2006  10/1/2006 10/1/2007
Current 7/1/2005 T 7/1/2005 T 7/11/2005 T 7/1/2005 T 7/1/2005 T 4/1/2006 T 6/1/2006 T 6/1/2006 T 8/1/2006 T 10/1/2006 T 10/1/2007 T
Past Due Past Due Past Due Past Due Past Due

Project Comments

Project did not make 2004 SHOPP! Thisis shelved PID (unprogramed).

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
54 [10-00600_ K ALP -88 -0/6 1351 CAPLES REHAB PID xPM| Yes|  Delivery] | APL[ ves]
Plan List
Location Description Work Description ROW Info Program Sta_ms Doc Yr
SHOPP Active 2006
ON ROUTE 88 IN ALPINE COUNTY FROM AMADOR ROADWAY REHABILITATION Parcels 1
COUNTY LINE TO 1.24KM EAST OF THE CARSON Utilities 0 Prog Code Prog FY Const$$ RW $$
PASS SUMMIT (KP 0.0/R9.7) — 201.120
. ) . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND Act Structure Est ____ $0 Structure Est ___$0 Component Funding
Env Federal  FI Act District Est $15,045 District Est $12,600 LONG LEAD
PID Appr _10/14/2005 [Total Con Est  $15,045 | Total Con Est  $12,600 |
. RIP e LOCAL OTHER
Project Rpt  10/14/2005 R/ Est $18 CAPT
Adreements UG
PM lorzua Akuva PH# (209) 941-1958 Type Agency Name Date
. Phase Completion
DM David Franke PH# (559) 243-3809
} PA&ED_0 % RW. % PS&E % CON %
EM David Hyatt PH# (559) 243-8215
CM Cliff Rice PH# (209) 948-7222
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 1/1/2010 10/1/2008 8/1/2010 6/1/2009 5/1/2011 5/1/2011 7/1/2011 11/1/2011 12/1/2011 11/1/2013
Current 1/1/2010 T 10/1/2008 T 8/1/2010 T 6/1/2009 T 5/1/2011 T 5/1/2011 T 7/1/2011 T 11/1/2011 T 12/1/2011 T 11/1/2013 T

Project Comments

7/25/05> The PID Document did not make the funding List.
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Caltrans Central Region
Project Status Report
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XPM Download 11/4/2005

PMCS Download 11/11/2005

aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
55110-06370_ K AMA-104 - 0/ 2.8 2800 EDW N SHOULDERS PID xpM[ Yes] Delivery[ | APL[ ves]
Plan List
Location Description Work Description ROW Info %g% %5 DZ%OY(;
IN AMA CO ON RTE 104 BEGINNING AT THE AMA  WIDENING THE EXISTING Parcels ctive
CO LINE AND ENDING AT DUTCHKE RD. (KP SHOULDERS. Utilities 2 Prog Code Prog EY Const$$ RW $$
0.0/4.5) —| 201.310
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND  Act Structure Est $0 Structure Est $0 CamrEnET AETE
Env Federal  FI Act District Est $4,076 District Est $3,516
PID Appr 9/12/2001 |Tota| Con Est  $4,076 | Total Con Est  $3,516 |
. RIP nup LOCAL OTHER
Project Rpt R/W Est $480 CAPT
Agreements BT
PM lorzua Akuva PH# (209) 941-1958 Type Agency Name Date =
Phase Completion
DM Mark Orr PH# (209) 948-7902 Ehase Combpletion
- PA&ED % RW. % PS&E % CON, %
EM David Hyatt PH# (559) 243-8215
CM CIiff Rice PH# (209) 948-7222
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 8/1/2009 2/1/2007 4/1/2007 5/1/2010 7/1/2010 7/1/2010 9/1/2010 11/1/2010 7/1/2012
Current 8/1/2009 T 2/1/2007 T 4/1/2007 T 5/1/2010 T 7/1/2010 T 7/1/2010 T 9/1/2010 T 11/1/2010 T 7/1/2012 T

Project Comments

7/25/05> PID was sent to Lydia Gomez on 11/9/2005 for electronic review.

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
56 10-0F280_ K CAL -4 - 43.8/44.2 3248 Bl G TREES STATE PARK WALL PID XPM| Yes Deliverv| | ﬂ| No |
Plan List
Location Description Work Description ROW Info %% itaTFus DZ%OYGr
ON ROUTE 4 BETWEEN 2 KM NORTH OF WHITE CONSTRUCT WALL FOR Parcels clive
PINE AND BIG TREES STATE PARK ENTRANCE SEDIMENT CONTROL Utilities 2 Prog Code Prog FY Const $$ RW $$
(KP70.5/71.2) | 201.335
. ) . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND Act Structure Est ____ $0 Structure Est ___$0 Component Funding
Env Federal  FI Act District Est $2,961 District Est $2,554 LONG LEAD
PID Appr  _10/18/2005 [Total con Est  $2,961 | Total Con Est  $2,554 |
. RIP e LOCAL OTHER
Project Rpt R/W Est $14 CAPT
Adreements UG
PM lorzua Akuva PH# (209) 941-1958 Type Agency Name Date
. Phase Completion
DM Louis Donada PH# (209) 948-7761
PA&ED_0 % RW. % PS&E % CON %
EM Lance Brangham PH# (559) 243-8161
CM Cliff Rice PH# (209) 948-7222
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 2/15/2010 2/1/2010 1/1/2011 11/1/2010 2/1/2011 2/1/2011 4/1/2011 6/1/2011 7/1/2012
Current 2/15/2010 T 2/1/2010 T 1/1/2011 T 11/1/2010 T 2/1/2011 T 2/1/2011 T 4/1/2011 T 6/1/2011 T 7/1/2012 T

Project Comments

10/3/2005>> PID was approved on 10/18/2005. This project ison the List of projects to be funded, but itisaLong Lead project.
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XPM Download 11/4/2005

PMCS Download 11/11/2005

Caltrans Central Region
Project Status Report
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aftrans
Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
57110-0F160_ K MER-0 -L5712 5011 COVER MATERI AL BI NS PID xpM[ Yes] Delivery[ | APL[ No |
Plan List
Location Description Work Description ROW Info %g% %5 DZ%OY(;
"IN MERCED, MARIPOSA, TUOLUMNE," COVER MATERIAL BINS Parcels ctive
"CALAVERAS, SAN JOAQUIN, AMADOR, AND" Utilit 0 Prog Code Prog EY Const$$ RW $$
ALPINE COUNTIES AT VARIOUS MAINTENANCE MHeS = 1 501352
STATIONS.
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act Structure Est _ $1,323 Structure Est _ $1,211 componenENnginG
Env Federal EX Act District Est $80 District Est $73
PID Appr 9/27/2005 |Tota| Con Est  $1,403 | Total Con Est  $1,284 |
. RIP nup LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Adreements BT
PM A]alb Brar PH# (209) 948-7990 T:!Qe Agencn Name Date =
DM Manjit Singh PH# (209) 948-3976 Ehase Completion
PA&ED % RW. % PS&E % CON, %
EM Lance Brangham PH# (559) 243-8161
CM Bob Nijjar PH# (209) 656-1845
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 2/1/2007 8/1/2007 5/1/2007 4/1/2008 9/1/2008 9/1/2008 12/1/2008 1/15/2009 3/1/2009 10/1/2010
Current 2/1/2007 T 8/1/2007 T 5/1/2007 T 4/1/2008 T 9/1/2008 T 9/1/2008 T 12/1/2008 T 1/15/2009 T 3/1/2009 T 10/1/2010 T

Project Comments

9.27.05: Supp PSR signed today.

8.08.05: Supp PSR on signature round.
6.28.05: Design is preparing Supp PSR . Should be ready by 7/31/05 for signature rounds.
4/25/05: Back on APL on 4/15/05. design to update/rewrite PID for 2006 SHOPP.

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
58 10-0F740_ K MER-5 -17.5/17.5 0033 LOS BANOS I-5 & 152 GIRDER PID XPM| Yes DeIiverv| | &| No |
RETROFIT Plan List
Location Description Work Description ROW Info Program Sta_ms Doc Yr
SHOPP Active 2006
ON ROUTE 5 AT ROUTE 5/152 SEPARATION AT GIRDER DIAPHRAGM RETROFIT Parcels
BRIDGE 39-0161 R & L (KP 28.2) Utilities O Prog Code Prog FY Const$$ RW $3
201.110
. . . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act 03/05/2003 Structure Est $1,743 Structure Est $1,643 Component Funding
Env Federal EX Act 03/05/2003 District Est $884 District Est $833
PID Appr 9/23/2005 |Tota| Con Est  $2,627 | Total Con Est  $2,476 |
. RIP e LOCAL OTHER
Project Rpt _9/23/2005 R/W Est $0 CAPT
Adreements UG
PM Peter Jemerigbe PH# (209) 948-7008 Type Agency Name Date
Phase Completion
DM Steve Sakata PH# (559) 230-3112
) PA&ED, % RW. % PS&E % CON %
EM Mary Oliva PH# (209) 941-1919
CM Bob Nijjar PH# (209) 656-1845
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[ ] | | | 1]
Approved 11/1/2006  1/1/2007  12/1/2006 2/1/2007 4/1/2007 7/1/2007 7/1/2007  11/1/2007 1/12/2008  2/1/2008 2/1/2009
Current 11/1/2006 T 1/1/2007 T 12/1/2006 T 2/1/2007 T 4/1/2007 T 7/1/2007 T 7/1/2007 T 11/1/2007 T 1/12/2008 T 2/1/2008 T 2/1/2009 T

Project Comments
7/18/05 : PID sent out on signature 7/13/05: Construtability PID Review Meeting held on 6/17/05

*Escalated at 3%
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XPM Download 11/4/2005

PMCS Download 11/11/2005
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aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
59 110-4773U_ K MER-5 -31.8/32.5 9052 RAMP AND APPROACH SLAB REHAB PID XPM| Yes Delivery| | APL[ ves]
ON |5 FROM GARZAS CR BR TO Plan List
Location Description Work Description ROW Info %g% %5 DZ%OY(;
ON ROUTE 5 IN MERCED AND STANISLAUS RAMP & BRIDGE APPROACH Parcels 3 ctive
COUNTIES FROM GARZAS CREEK BRIDGE TO THE REHAB Utilit " Prog Code Prog EY Const$$ RW $$
STANISLAUS COUNTY LINE (KP 51.2/52.3) (KP MHes = 1 501120
0.0/45.2)
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND Act Structure Est _ $13,881 Structure Est _$11,974 componenENnginG
Env Federal FI Act District Est $18,336 District Est $15,817 Scour
PID Appr |Tota| Con Est  $32,217 | Total Con Est  $27,791 |
. RIP nup LOCAL OTHER
Project Rpt R/W Est $421 CAPT
Agreements BT
PM_Ram Gupta PH# (209) 948-7972 Type  Agency Name Date
) Phase Completion
DM Arthur Ramirez PH# (559) 243-3527
PA&ED % RW. % PS&E % CON, %
EM Lance Brangham PH# (559) 243-8161
CM Bob Nijjar PH# (209) 656-1845
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[ ] | | | 1]
Approved 1/29/2009 5/1/2009 2/1/2009 5/1/2009 1/1/2011 1/1/2011 1/1/2011 4/1/2011 5/12/2011 11/1/2011 11/1/2013
Current 1/29/2009 T 5/1/2009 T 2/1/2009 T 5/1/2009 T 1/1/2011 T 1/1/2011 T 1/1/2011 T 4/1/2011 T 5/12/2011 T 11/1/2011 T 11/1/2013 T

Project Comments
10/05: Supplemental PSSR is being circulated for final signatures. Last PDT meeting was held on 7/18/05. 1st Supplemental PSSR was signed on 10/4/2001.
PSSR was approved on 9/1/1999.

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
10-3A670_ K MER-59 - 10.4/14.8 5256 PAVEMENT REHAB FROM MARI POSA PID XPM| Yes Deliverv| | ﬂ| Yes|
CREEK BR. TO N B SR99 ON- RAMP Plan List
Location Description Work Description ROW Info %% itaTFus Dzooco\g
ON STATE ROUTE 59 FROM MARIPOSA CREEK TO REHAB Parcels 67 e
NORTHBOUND STATE ROUTE 99 ON-RAMP (KP Utilities 5 Prog Code Prog EY Const$$ RW $$
16.7/23.8) — | 201.120

Funds Req Date = CTC Vote Date

Project Documents *Escalated Cost Estimate Current Cost Estimate

Env State ND Act Structure Est ____ $0 Structure Est __ $0 Component Funding
Env Federal  FI Act District Est $15,308 District Est $12,084 LONG LEAD
PID Appr _10/18/2005 [Total Con Est  $15,308 | Total Con Est  $12,084 |
. RIP e LOCAL OTHER
Project Rpt  10/18/2005 R/W Est $19,785 | caprT
Agreements UG
PM Ram Gupta PH# (209) 948-7972 T}{Ee Agenc:! Name Date
. Phase Completion
DM James Espinosa PH# (559) 243-3537
PA&ED, % RW. % PS&E % CON %
EM Lance Brangham PH# (559) 243-8161
CM Bob Nijjar PH# (209) 656-1845
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information  PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[ | | | | [ 1]
Approved 10/1/2010 10/1/2010 10/1/2010 8/1/2012 10/1/2013 10/1/2013 11/1/2013 1/1/2014 7/1/2015
Current 10/1/2010 T 10/1/2010 T10/1/2010 T 8/1/2012 T 10/1/2013 T 10/1/2013 T 11/1/2013 T 1/1/2014 T 7/1/2015 T

Project Comments
10/05- waiting to be funded for PA&ED. Supplemental PSSR was approved on 10/18/05 as a long-lead project. Last PDT meeting was held on 7/14/05.
Field review was held 7/7/05. Constructability Review meeting was held on 7/22/05. PSSR was approved on 9/20/2001.

*Escalated at 3%
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XPM Download 11/4/2005

PMCS Download 11/11/2005

aftrans
Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
61 10-3A270_ K MER-59 - 15.2/16.3 5265 BEAR CREEK & BLACK RASCAL PID XPM| Yes Deliverv| | ﬂ| No |
BRI DGE REHABI LI TATI ON Plan List
Location Description Work Description ROW Info %g% ISta_tL:_s DZ%OY(;
- n
"IN MER CO ON SR 59, AT VARIOUS" LOCATIONS REPLACE AND WIDEN BRIDGES Parcels 1 active
FROM BEAR CREEK BR TO BLACK RASCAL Utiliti 3 Prog Code Prog FY Const$$ RW $$
BRIDGE. (KP 24.5/26.2) es = 201.110
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND Act Structure Est __ $4,860 Structure Est _ $4,318 componenENnginG
Env Federal  FI Act District Est $3,211 District Est $2,853
PID Appr 9/24/2001 |Tota| Con Est  $8,071 | Total Con Est  $7,171 |
. RIP nup LOCAL OTHER
Project Rpt R/W Est $5 CAPT
Adreements BT
PM Ram Gupta PH# (209) 948-7972 T:!Qe Agencn Name Date
Phase Completion
DM Roberto Banda PH# (559) 243-3526
PA&ED % RW. % PS&E % CON, %
EM Lance Brangham PH# (559) 243-8161
CM Bob Nijjar PH# (209) 656-1845
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 10/1/2008 10/1/2008 12/1/2008 2/1/2008 9/1/2009 12/1/2009  3/1/2010 3/1/2010  6/12/2010 9/1/2010  12/1/2012
Current 10/1/2008 T 10/1/2008 T 12/1/2008 T 2/1/2008 T 9/1/2009 T 12/1/2009T 3/1/2010 T 3/1/2010 T 6/12/2010 T 9/1/2010 T 12/1/2012 T|

Project Comments

9/05--Awaiting for fund allocation. Limits for this project falls within the STIP Project, 10-0E5900.

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
62]10-3A340_ K MER-99 -1/ 5356 FOG OMB PID xPM[ Yes| Delivery[ ] APL[ No |
Plan List
Location Description Work Description ROW Info %% itaTFus DZ%OYGr
IN AND NEAR MER ON RTE 99 -VARIOUS CLOSED CIRCUIT TV CAMERAS & Parcels 5 clive
LOCATIONS. IN AND NEAR MODESTO ON RTE CcMS' Utilities 1 Prog Code Prog FY Const$$ RW $$
99-VARIOUS LOCATIONS. IN AND NEAR TRACY ON —| 201.315
RTE 205-VARIOUS LOCATION.
. . . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act Structure Est ____ $0 Structure Est ___$0 Component Funding
Env Federal EX Act District Est $3,377 District Est $3,000
PID Appr _9/23/2005 [Total con Est  $3,377 | Total Con Est  $3,000 |
. RIP e LOCAL OTHER
Project Rpt R/W Est $204 CAPT
Adreements UG
PM Louis Marquez PH# (209) 948-3647 Type Agency Name Date =
Phase Completion
DM SWAT PH# (209) 948-3976 Phase Completion
} PA&ED_10 % RW. % PS&E % CON %
EM David Hyatt PH# (559) 243-8215
CM Bob Nijjar PH# (209) 656-1845
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[ ] | | | 1]
Approved 8/1/2007 1/1/2008 8/1/2007 12/1/2007 12/1/2008 5/1/2009 8/1/2009 8/1/2009 9/15/2009 12/1/2009 1/1/2011
Current 8/1/2007 T 1/1/2008 T 8/1/2007 T 12/1/2007 T 12/1/2008 T 5/1/2009 T 8/1/2009 T 8/1/2009 T 9/15/2009 T 12/1/2009 T 1/1/2011 T

Project Comments

Comments Date 10/18/2005:(PSSR Approved on 9/23/2005
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XPM Downl

oad 11/4/2005

PMCS Download 11/11/2005

aftrans
Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
63 10-0L010_ K MER-99 - 12.8/16.6 5409A CHI LDS AVE. LANDSCAPE PID XPM| Yes Deliverv| | ﬂ| No |
RESTORATI ON Plan List
Location Description Work Description ROW Info %g% %5 DZ%OY(;
HIGHWAY PLANTING RESTORATION IN MERCED HIGHWAY PLANTING Parcels ctive
COUNTY ON ROUTE 99 FROM 0.2 MILES SOUTH RESTORATION Utiliti 0 Prog Code Prog FY Const$$ RW $$
OF THE CHILDS AVENUE OC TO THE WEST MHes = 1 501210
MERCED OH (KP20.6/26.7)
) . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act 06/06/2005 Structure Est $0 Structure Est $0 CamrEnET AETE
Env Federal EX Act 06/06/2005 District Est $2,808 District Est $2,570
PID Appr 9/21/2005 |Tota| Con Est  $2,808 | Total Con Est  $2,570 |
. RIP nup LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Adreements BT
PM Peter Jemerigbe PH# (209) 948-7008 Type Agency Name Date
Phase Completion
DM Elbert Cox PH# (559) 230-3146
PA&ED % RW. % PS&E % CON, %
EM Lance Brangham PH# (559) 243-8161
CM Bob Nijjar PH# (209) 656-1845
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 10/1/2007  4/1/2008 1/1/2008  4/1/2008 7/1/2008  10/1/2008 12/1/2008 12/1/2008  2/1/2009 3/1/2009 4/1/2013
Current 10/1/2007 T_4/1/2008 T 1/1/2008 T 4/1/2008 T 7/1/2008 T 10/1/2008 T 12/1/2008 T 12/1/2008 T 2/1/2009 T 3/1/2009 T 4/1/2013 T|

Project Comments

6/15/05: Design is working on comments sent back from Draft PID. Design is scheduling a Pid constructability review for July 2005.

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
10-48100_ K MER-99 - 13.9/14.4 5415 EAST MERCED OH PID XPM| Yes Deliverv| | ﬂ| Yes |
Plan List
Location Description Work Description ROW Info Program Sta_ms Doc Yr
SHOPP Active 2006
IN MERCED FROM 0.2 KM S OF EAST MERCED OH WIDEN 15TH ST UC AND REPLACE Parcels 2
BR #39-0130R/L TO 0.2 KM N OF 15H ST UC BR EAST MERCED OH Utilities 10 Prog Code Prog FY Const $$ RW $$
#39-0139R/L (KP 22.4/23.2) —| 201.110
. . . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act 08/21/2001 Structure Est _ $17,707 Structure Est _ $16,204 Component Funding
Env Federal EX Act 08/21/2001 District Est $4,962 District Est $4,541
PID Appr  10/23/2003 [Total Con Est  $22,669 | Total Con Est  $20,745 |
. RIP e LOCAL OTHER
Project Rpt  10/23/2003 R/W Est $127 CAPT
Adreements UG
PM Ram Gupta PH# (209) 948-7972 T}{Ee Agenc:! Name Date
Phase Completion
DM Sanku Mohan PH# (559) 243-3581
) PA&ED_100 % RW_55 % PS&E_45 % CON %
EM Mary Oliva PH# (209) 941-1919
CM Bob Nijjar PH# (209) 656-1845
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 10/1/2001 12/1/2006 12/1/2006 4/1/2007  12/1/2008  2/1/2009 2/1/2009 5/1/2009 8/1/2009  11/1/2009 12/1/2011
Current 10/1/2001 A 12/1/2006 T 12/1/2006 T 4/1/2007 T 12/1/2008 T 2/1/2009 T 2/1/2009 T 5/1/2009 T 8/1/2009 T 11/1/2009 T 12/1/2011 T|

Project Comments

9/05-Design is working on traffic detours. Completion of supplemental PSSR is expected at 5/1/06. Next PDT meeting will be he
meeting was held on 10/25/05. Supp PSSR approved on 10/23/03. Design has agreed to work on updating PSSR. Design to requ
Document, R/W data sheet, stormwater data report, etc. after trafic detours are finalized.

Id on 12/7/05. Last PDT
est updates to Environmenta
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XPM Download 11/4/2005

PMCS Download 11/11/2005

aftrans

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |

65 10-3A720_ K MER-99 - 17.6/24.5 5431 FRANKLI N SLOUGH REHAB PID XPM| Yes Deliverv| | ﬂ| Yes|

Plan List

Location Description Work Description ROW Info %g% %5 DZ%OY(;
ON ROUTE 99 IN & NEAR ATWATER FROM 0.7 KM AC OVERLAY AND WIDEN Parcels ctve
SOUTH OF FRANKLIN SLOUGH TO GROVE SHOULDERS Utilities 2 Prog Code Prog FY Const$$ RW $$
AVENUE (KP 28.3/39.4) —| 201.120

Project Documents *Escalated Cost Estimate

Current Cost Estimate

Funds Req Date = CTC Vote Date

Env State ND Act Structure Est __ $2,210 Structure Est _ $1,964 componenENnginG
Env Federal  FI Act District Est $9,726 District Est $8,641
PID Appr |Tota| Con Est  $11,936 | Total Con Est  $10,605 |
. RIP nup LOCAL OTHER
Project Rpt R/W Est $155 CAPT
Agreements BT
PM Louis Marquez PH# (209) 948-3647 Type Agency Name Date
. - Phase Completion
DM Boris Ayaviri PH# (559) 243-2854
PA&ED % RW. % PS&E % CON, %
EM Lance Brangham PH# (559) 243-8161
CM Bob Nijjar PH# (209) 656-1845
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 12/1/2008  2/1/2008 2/1/2009  9/1/2009 8/1/2009 1/1/2010  3/1/2010 3/1/2010  4/15/2010 5/1/2010 11/1/2011
Current 12/1/2008 T 2/1/2008 T 2/1/2009 T 9/1/2009 T 8/1/2009 T 1/1/2010 T 3/1/2010 T 3/1/2010 T 4/15/2010 T 5/1/2010 T 11/1/2011 Tj

Project Comments

date 11/18/2005

Current Date:10/18/2005 Design received Storm Water Report and has addressed comments, PM will address comments in the project document review and
will request that the PSSR be sent out for final signatues. Project Manager would like to thank Borris Ayaviri Design for good team work efforts. PID completion

Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
66 10-35461_ K MER-140 - 4.3/11.7 5541 MJUD SLOUGH REHAB PID XPM| No Deliverv| | ﬂ| No |
Plan List
Location Description Work Description ROW Info %% lSta_tufs DZ%OYGr
NEAR GUSTINE FROM WEST JCT RTE 33 TO SAN STRUCTURAL SECTION REPAIR Parcels 9 nactive
JOAQUIN RIVER BRIDGE (KP 6.9/18.8) AND WIDEN THREE BRIDGES Utilities 0 Prog Code Prog FY Const $$ RW $$
201.120
. ) . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND Act Structure Est Structure Est __$1,100 Component Funding
Env Federal FI Act District Est District Est $5,975 LONG LEAD
PID Appr 8/30/1999 |Tota| Con Est Total Con Est  $7,075 |
. RIP e LOCAL OTHER
Project Rpt R/W Est $110 CAPT
Agreements UG
PM Ajaib Brar PH# (209) 948-7990 Type Agency Name Date .
DM Unassigned PH# RR CALIF. NORTHERN Phase Completion
PA&ED, % RW. % PS&E % CON %
EM Lance Brangham PH# (559) 243-8161
CM Bob Nijjar PH# (209) 656-1845
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved
Current
Project Comments
9.27.05: Not on APL, no work performed.
4/25/05: Not in 2004 Or 2006 SHOPP yet. No work performed.
Inactive , below priority line, awaits Funding. No work done at this time.
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Caltrans Central Region
Project Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

aftrans
Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
67 10-0A860_ K MER-140 - 34.5/35.8 5638 EL CAPI TAN REHAB. PID XPM| No Deliverv| | APL | No |
Plan List
Location Description Work Description ROW Info %g% ISta_tL:_s DZ%OY(;
- n
NEAR MERCED FROM EL CAPITAN CANAL TO RTE AC OVERLAY AND WIDEN Parcels active
99 (KP 55.5/57.6) SHOULDERS Utilitles 3 Prog Code Prog FY Const$$ RW $$
201.120
. ) ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act Structure Est Structure Est $0 componenENnginG
Env Federal EX Act District Est District Est $922
PID Appr 9/2/1997 |Tota| Con Est Total Con Est ~ $922 |
. RIP nup LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Adreements BT
PM_Ram Gupta PH# (209) 948-7972 Type  Agency Name Date
Phase Completion
DM Steve Sakata PH# (559) 230-3112
- PA&ED % RW. % PS&E % CON, %
EM Mary Oliva PH# (209) 941-1919
CM Bob Nijjar PH# (209) 656-1845
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved
Current

Project Comments

10/05: Waiting for funds to start PA&ED phase.

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
68 10-38220_ K MER-165 - 0/11.7 5830 SR165 REHAB FROM |5 TO HENRY PID XPM| Yes DeIiverv| | ﬂ| Yes|
M LLER ROAD Plan List
Location Description Work Description ROW Info %% itaTFus D;gozr
IN MERCED COUNTY ON STATE ROUTE 165 REHABILITATE THE EXISTING Parcels 62 clive
BETWEEN INTERSTATE 5 AND HENRY MILLER ASPHALT CONCRETE ROADWAY. Utilities 2 Prog Code Prog FY Const $$ RW $$
ROAD. (KP 0.0/18.8) — 201.120
. . . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND Act Structure Est __$4,115 Structure Est __$3,446 Component Funding
Env Federal FI Act District Est $27,429 District Est $22,971
PID Appr _10/23/2003 [Total Con Est  $31,543 | Total Con Est  $26,417 |
. RIP e LOCAL OTHER
Project Rpt R/W Est $2,837 CAPT
Adreements UG
PM_Ram Gupta PH# (209) 948-7972 Type Agency Name Date
Phase Completion
DM Sanku Mohan PH# (559) 243-3581
PA&ED, % RW. % PS&E % CON %
EM Lance Brangham PH# (559) 243-8161
CM Bob Nijjar PH# (209) 656-1845
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 1/1/2009 5/1/2009 1/1/2009  7/1/2009 1/1/2011 4/1/2011 7/1/2011 7/1/2011  8/15/2011 10/1/2011  4/1/2013
Current 1/1/2009 T 5/1/2009 T 1/1/2009 T 7/1/2009 T 1/1/2011 T 4/1/2011 T 7/1/2011 T 7/1/2011 T 8/15/2011 T 10/1/2011 T 4/1/2013 T

Project Comments

10/05- Waiting for funds to start PA&ED phase. 2nd Supplemental PSSR has been approved on 10/27/05 as a long-lead project. Last PDT meeting was held
on 7/19/05. Last 1st Supplemental PSSR was approved on 8/14/2003. PSSR was approved in 1993.

Wednesday, November 16, 2005

35

*Escalated at 3%



4=

Caltrans

Central Region

XPM Download 11/4/2005

PI’OjeCt Status Report PMCS Download 11/11/2005
Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
69 |10-06340_ K MPA-140 - 22/25.3 4736 M DPI NES SUMM T REHAB PID XPM| Yes Delivery| | APL[ ves]
Plan List
Location Description Work Description ROW Info %g% %: DZ%OY(;
ON STATE ROUTE 140 IN MARIPOSA CO FROM REHABILITATE ROADWAY Parcels
THE NORTH JUNCTION OF STATE ROUTES 140 & Utilities 0 Prog Code Prog EY Const$$ RW $$

49 TO WHITLOCK ROAD (KP 35.4/40.7)

Project Documents

*Escalated Cost Estimate

Current Cost Estimate

201.120

Funds Req Date = CTC Vote Date

Env State ND  Act Structure Est $0 Structure Est $0 CamrEnET AETE
Env Federal  FI Act District Est $5,639 District Est $5,010
PID Appr 11/7/2005 |Tota| Con Est  $5,639 | Total Con Est  $5,010 |
. RIP nup LOCAL OTHER
Project Rpt  11/7/2005 R/W Est $2 CAPT
Agreements BT
PM Louis Marquez PH# (209) 948-3647 Type Agency Name Date
. . Phase Completion
DM Ali Algatami PH# (559) 243-3475
PA&ED % RW. % PS&E % CON, %
EM Lance Brangham PH# (559) 243-8161
CM Bob Nijjar PH# (209) 656-1845
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 7/1/2008 7/1/2008 10/1/2008 12/1/2009  3/1/2010 3/1/2010  4/15/2010 5/15/2010 11/15/2011
Current 7/1/2008 T 7/1/2008 T 10/1/2008 T 12/1/2009 T 3/1/2010 T 3/1/2010 T 4/15/2010 T 5/15/2010 T 11/15/2011T]|

Project Comments

Current Date:10/18/2005 the PSSR is in Fresno for e- document review. Design has addressed comments, PM will address remaining comments and request
PSSR be sent out for final signatures. PID completion Date 11/18/2005

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
70 10-0E800_ K MPA-140 - 50.9/51.2 4942 ROUTE 140 - SLOPE REPAIR PID XPM| Yes DeIiverv| | &| Yes|
Plan List
Location Description Work Description ROW Info Program Sta_ms Doc Yr
SHOPP Active 2006
ON ROUTE 140 IN MARIPOSA COUNTY FROM REPAIR UNDERMINED CONCRETE Parcels 2
CRANE CREEK BRIDGE TO 1.0KM WEST OF ROCK SLOPE PROTECTION. Utilities 2 Prog Code Prog FY Const $$ RW $$
YOSEMITE PARK BOUNDARY (KP 81.9/82.4) —| 201.150
. . . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND Act Structure Est ____ $0 Structure Est ___$0 Component Funding
Env Federal FI Act District Est $4,579 District Est $4,068
PID Appr _4/14/2004 [Total con Est  $4,579 | Total Con Est  $4,068 |
. RIP e LOCAL OTHER
Project Rpt R/W Est $379 CAPT
Adreements UG
PM Louis Marquez PH# (209) 948-3647 Type Agency Name Date
. Phase Completion
DM Shahin Mansour PH# (559) 230-3114
PA&ED, % RW. % PS&E % CON %
EM Lance Brangham PH# (559) 243-8161
CM Bob Nijjar PH# (209) 656-1845
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 11/1/2008 11/1/2008 1/1/2009 2/1/2010 6/1/2010 6/1/2010  7/15/2010  9/1/2010 9/1/2011
Current 11/1/2008 T 11/1/2008 T 1/1/2009 T 2/1/2010 T 6/1/2010 T 6/1/2010 T 7/15/2010 T 9/1/2010 T 9/1/2011 T

Project Comments

Current Date: 10/18/2005 the PSSR is in Fresno for e-project document review, Project will use M410 R/W CERT DATE 7/1/10 AND M460 RTL date of 7/1/10.
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Caltrans Central Region
Project Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

aftrans

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |

71 10-3A400_ K SJ -4 -14.5/21.1 7048 CROSS- TOWN TVS PID XPM| Yes Deliverv| | ﬂ| Yes |

Plan List
Location Description Work Description ROW Info | Broaram Status Doc Yy
VARIOUS LOCATIONS THROUGHOUT SJ CO INSTALL 10 CMS "6 WEATHER Parcels 5 Slpl9iz Active At
STATIONS,” Utilities 2 Prog Code Prog FY Const$$ RW $3$
— | 201.315

Project Documents

*Escalated Cost Estimate

Current Cost Estimate

Funds Req Date = CTC Vote Date

Env State CE Act 02/09/2000 Structure Est $0 Structure Est $0 CamrEnET AETE
Env Federal EX Act 02/09/2000 District Est $6,556 District Est $6,000
PID Appr _10/29/1999 [Total Con Est  $6,556 | Total Con Est  $6,000 |
. RIP nup LOCAL OTHER
Project Rpt R/W Est $334 CAPT
Agreements BT
PM K.Sheridan/ W.Zinke PH# (209) 948-7854 Type Agency Name Date
Phase Completion
DM SWAT PH# (209) 948-3976
- PA&ED % RW. % PS&E % CON, %
EM Richard Levy PH# (209) 948-7865
CM Richard Onochie PH# (209) 948-7208
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 11/1/2005  5/1/2009 7/1/2006  1/1/2007  10/1/2007  7/1/2008 11/1/2008 11/1/2008 12/15/2008 3/1/2009  11/1/2010
Current 11/1/2005 T 5/1/2009 T 7/1/2006 T 1/1/2007 T 10/1/2007 T 7/1/2008 T 11/1/2008 T 11/1/2008 T 12/15/2008T 3/1/2009 T 11/1/2010 Tj
Past Due

Project Comments

9/30/05: Revised CE/PCE expected by 10/11/05.
9/26/05: RMP created.

10/19/05: Revised CE/PCE or PEAR now expected by 11/15/05.

9/19/05: 2 page supplemental and new cost est. $6,514 received. Updated CE/PCE expected by 9/29/05.

Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
72]10-0H490_ K SJ -99 -.2/17 7611 RI PON PLANTI NG REHAB PID xPM| Yes|  Delivery] | APL[ No |
Plan List
Location Description Work Description ROW Info %% lSta_tufs DZ%OYGr
IN SJ CO IN RIPON ON RTE 99 FROM 0.3 KM HIGHWAY PLANTING Parcels nactive
NORTH OF THE STANISLAUS RIVER BR TO RESTORATION. Utilities 0 Prog Code Prog FY Const$$ RW $$
MILEGEO AVE OC. (KP 0.3/2.7). — 201.210
. ) . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act Structure Est ____ $0 Structure Est ___$0 Component Funding
Env Federal EX Act District Est $1,366 District Est $1,288
PID Appr _9/12/2001 [Total Con Est  $1,366 | Total Con Est  $1,288 |
. RIP e LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements UG
PM Louis Marquez PH# (209) 948-3647 Type Agency Name Date
Phase Completion
DM Elbert Cox PH# (559) 230-3146
) PA&ED, % RW. % PS&E % CON %
EM Richard Levy PH# (209) 948-7865
CM Richard Onochie PH# (209) 948-7208
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 10/1/2006 7/1/2007 10/1/2006  9/1/2007 9/1/2007 11/1/2007 11/1/2007 1/1/2008 3/1/2008 5/1/2008 10/1/2012
Current 10/1/2006 T 7/1/2007 T 10/1/2006 T 9/1/2007 T 9/1/2007 T 11/1/2007 T 11/1/2007 T 1/1/2008 T 3/1/2008 T 5/1/2008 T 10/1/2012 T

Project Comments

Project is Inactive Not on the approved project list.Project is inactive and is a shelfed project not to be worked on.project manager will update
schedule,SB45,and database Cert.when project becomes active.Team members will revisit project to update current information.
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XPM Download 11/4/2005

PMCS Download 11/11/2005

ct Caltrans Central Region
Project Status Report
Dist-EA Phase County-Route-Post Mile  PPNO Project Name Project Phase
73 10-0E170_ K SJ -99 -10.9/125 7653 TURNER STATI ON REHAB PID
Location Description Work Description ROW Info
NEAR STOCKTON FROM 1.6 MI N OF LATHROP RD "STRUCTURE REHAB, RAMP Parcels 14
TO 2.4 MI S OF ARCH RD OC. (KP 17.5/20.2) REHAB, AND" BRIDGE RAIL Utilities 5

Project Documents

*Escalated Cost Estimate

UPGRADE

Current Cost Estimate

Program Information |

XPM| Yes Delivery| | APL[ ves]

Plan List
Program Status Doc Yr
SHOPP Active 2006
Prog Code Prog FY Const $$ RW $3$
201.114

Funds Req Date = CTC Vote Date

Env State ND Act Structure Est __ $6,253 Structure Est _ $5,237 componenENnginG
Env Federal  FI Act District Est $16,289 District Est $13,642
PID Appr 9/18/2001 [Total con Est  $22,543 | Total Con Est  $18,879 |
. RIP nup LOCAL OTHER
Project Rpt R/W Est $1,624 CAPT
Agreements BT
PM K.Sheridan/ W.Zinke PH# (209) 948-7854 Type Agency Name Date
. Phase Completion
DM Paul Elliott PH# (209) 948-7079
- PA&ED % RW. % PS&E % CON, %
EM David Hyatt PH# (559) 243-8215
CM Richard Onochie PH# (209) 948-7208
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 3/1/2010 3/1/2010 9/1/2009  3/1/2010 3/1/2011  12/1/2011  4/1/2012 4/1/2012  5/15/2012  8/1/2012 8/1/2014
Current 3/1/2010 T 3/1/2010 T 9/1/2009 T 3/1/2010 T 3/1/2011 T 12/1/2011T 4/1/2012 T 4/1/2012 T 5/15/2012 T 8/1/2012 T 8/1/2014 T

Project Comments

10/4/05: SB-45 requested and received, DBC updated, will need updated R/W Data Sheet and Cost Est.
9/30/05: Revised PEAR recieved dated 9/29/05, signed PEAR, returned to DM. Workplan updated as per Long Lead (LL)/G-13 schedule, revised Env. duration
of 38 months and target PA&ED date of 3/1/10, will need to: request new SB-45 report, update DBC, revise RMP, update PID language, escalate R/W $.
8/22/05: PEAR in, will need updated R/W Data Sheet, and updated design est, also new SB-45 as Env. made significant changes to their resource

Dist-EA

Phase County-Route-Post Mile  PPNO

Project Name Project Phase

74110-0c880_ K SJ

Location Description

-99

- 20.1/34.7 7686

IN AND NEAR STOCKTON AND LODI AT VARIOUS

LOCATIONS FROM 0.3 KM S OF RTE 88 TO 0.3 KM

N OF PELTIER RD (KP 32.3/55.8)

Project Documents

*Escalated Cost Estimate

PELTI ER RD LANDSCAPE PID
Work Description ROW Info
UPGRADE PLANTING AND Parcels
IRRIGATION e

Utilities O

Current Cost Estimate

Program Information |

XPM| Yes DeIiverv| | &| No |

Plan List
Program Status Doc Yr
SHOPP Inactive 2006
Prog Code ProgFY Const$$ RW $3$
201.210

Funds Req Date = CTC Vote Date

Env State CE Act Structure Est ___ $0 Structure Est $0 Component Funding
Env Federal EX Act District Est $1,883 District Est $1,443
PID Appr _8/27/1999 [Total con Est  $1,883 | Total Con Est  $1,443 |
. RIP e LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Adgreements UG
PM K.Sheridan/ W.Zinke PH# (209) 948-7854 Type Agency Name Date
Phase Completion
DM Elbert Cox PH# (559) 230-3146
) PARED_8 % RW. % PS&E % CON %
EM Richard Levy PH# (209) 948-7865
CM Richard Onochie PH# (209) 948-7208
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information  PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 7/1/2008 10/1/2008 12/1/2008  2/1/2009 6/1/2009 9/1/2014 11/1/2014 11/1/2014 12/1/2014 1/1/2015 1/1/2016
Current 7/1/2008 T 10/1/2008 T 12/1/2008 T 2/1/2009 T 6/1/2009 T 9/1/2014 T 11/1/2014 T 11/1/2014 T 12/1/2014 T 1/1/2015 T 1/1/2016 T

Project Comments

Inactive. zzz
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Caltrans Central Region
Project Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

aftrans
Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
75 10-0G820_ K SJ -132-0/7.1 7835 VERNALI S ROUTE 132 REHAB. PID XPM| Yes Deliverv| | ﬂ| No |
Plan List
Location Description Work Description ROW Info %g% %5 DZ%OY(;
ON ROUTE 132 IN SAN JOAQUIN COUNTY NEAR REPAIR PCC PAVEMENT. Parcels ctive
VERNALIS FROM INTERSTATE 580 TO Utilities 0 Prog Code Prog FY Const$$ RW $$
STANISLAUS COUNTY LINE (KP 0.0/11.4) ——| 201.120
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE  Act Structure Est $0 Structure Est $0 CamrEnET AETE
Env Federal EX Act District Est $13,315 District Est $11,830
PID Appr 10/3/2005 [Total con Est  $13,315 | Total Con Est  $11,830 |
. RIP nup LOCAL OTHER
Project Rpt  10/3/2005 RV Est $11 CAPT
Adreements BT
PM K.Sheridan/ W.Zinke PH# (209) 948-7854 Type Agency Name Date
. Phase Completion
DM Paul Elliott PH# (209) 948-7079
- PA&ED % RW. % PS&E % CON, %
EM Richard Levy PH# (209) 948-7865
CM Manijit Singh PH# (209) 948-3976
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 7/1/2007 5/1/2009 10/1/2009 10/1/2009 11/15/2009 8/1/2010 4/1/2011
Current 7/1/2007 T 5/1/2009 T 10/1/2009 T 10/1/2009 T 11/15/2009T 8/1/2010 T 4/1/2011 T

Project Comments

10/3/05: Kome signed PSSR.
9/27/05: PID sent to Kome for approval!

8/26/05: PID on WEB for electronic review till 9/4/05.

9/6-14/05: DM responded to comments and issued final PSSR, need cover Memo issued for final signature rounds!

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
76 10-0K710_ K SJ -205-2/2.6 7866 RTE 205 AUXI LI ARY LANE PRQJECT PID XPM| Yes DeIiverv| | ﬂ| No |
Plan List
Location Description Work Description ROW Info %% itaTFus DZ%OYGr
ON ROUTE 205 BETWEEN MOUNTAIN HOUSE CONSTRUCT EASTBOUND Parcels 3 clive
PARKWAY ON-RAMP AND ELEVENTH STREET AUXILLARY LANE Utilities 1 Prog Code Prog FY Const $$ RW $$
OFF-RAMP (KP 3.2/4.2) — 201.310
. . . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND Act Structure Est ____ $0 Structure Est ___$0 Component Funding
Env Federal EX Act District Est $3,029 District Est $2,691
PID Appr 9/1/2005 |Tota| Con Est  $3,029 | Total Con Est  $2,691 |
. RIP e LOCAL OTHER
Project Rpt R/W Est $216 CAPT
Adreements UG
PM K.Sheridan/ W.Zinke PH# (209) 948-7854 Type Agency Name Date
DM Manjit Singh PH# (209) 948-3976 RR UNION PACIFI 042304 Phase Completion
} PA&ED, % RW. % PS&E % CON %
EM David Hyatt PH# (559) 243-8215
CM Manijit Singh PH# (209) 948-3976
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information  PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 4/1/2008 4/1/2008  4/1/2008 3/15/2009 1/1/2010 1/1/2010  1/13/2010 5/1/2010 8/1/2011
Current 4/1/2008 T 4/1/2008 T 4/1/2008 T 3/15/2009 T 1/1/2010 T 1/1/2010 T 1/13/2010 T 5/1/2010 T 8/1/2011 T

Project Comments

9/1/05: Kome signed PSR, will need to correct a couple items and make RMP a permanent attachment to document before final is distributed!
7/18/05: DBC on signature rounds.
6/27/05: R/W indicates 21mo between M225 and M410, adding 7 months to workplan schedule, will request updated SB-45 and revise DBC.

6/24/05: PID CR scheduled for 6/27/05. SB-45 on 6/21/05, drafted Database Cert. (DBC). Next route DBC and attach to and circulate PID for final signatures.
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ct Caltrans Central Region XPM Download  11/4/2005

Project Status Report PMCS Download 11/11/2005
Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
77 10-0H470_ K SJ -205-R5.9/R8.3 7879 TRACY PLANTI NG REHAB PID XPM| Yes Deliverv| | ﬂ| No |
Plan List
Location Description Work Description ROW Info %g% %5 DZ%OY(;
IN SJ CO IN TRACY ON RTE 205 FROM SOUTH OF HIGHWAY PLANTING Parcels ctive
CORRAL HOLLOW UC TO 0.2 KM EAST OF RESTORATION. Utilities 0 Prog Code Prog FY Const$$ RW $$
MACARTHUR DRIVE (KP R9.4/R13.4) ——| 201.210
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act 08/01/2005 Structure Est $0 Structure Est $0 CamrEnET AETE
Env Federal EX Act 08/01/2005 District Est $3,307 District Est $2,938
PID Appr  _10/18/2005 [Total Con Est  $3,307 | Total Con Est  $2,938 |
. RIP nup LOCAL OTHER
Project Rpt R/W Est $7 CAPT
Adreements BT
PM K.Sheridan/ W.Zinke PH# (209) 948-7854 Type Agency Name Date
Phase Completion
DM Elbert Cox PH# (559) 230-3146
- PA&ED % RW. % PS&E % CON, %
EM Richard Levy PH# (209) 948-7865
CM Manijit Singh PH# (209) 948-3976
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600

Delivery Planl:l | I | I:l

Approved 7/1/2008  10/1/2008  8/1/2008 9/1/2008 4/1/2009 7/1/2009 7/1/2009  10/1/2009 12/1/2009  1/1/2010 4/1/2014

Current 7/1/2008 T 10/1/2008 T_8/1/2008 T 9/1/2008 T 4/1/2009 T 7/1/2009 T 7/1/2009 T 10/1/2009 T 12/1/2009 T 1/1/2010 T 4/1/2014 T

Project Comments

10/18/05: Julie Dunning signed Supplemental PSR for Kome.

10/10/05: PID sent to Kome for approval!

9/29/05: Last comment received on WEB on 9/28 was addressed today by design, PM re-requested cover Memo be issued project is ready for Kome's

signature.
Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
78 10-0K340_ K STA -5 -.1/27.4 9050A STANI SLAUS COUNTY NMONI TORI NG PID XPM| Yes Deliverv| | ﬂ| Yes|
STATI ONS Plan List
Location Description Work Description ROW Info %% itaTFus DZ%OYGr
ON ROUTES 5 AND 99 INSTALL TRAFFIC INSTALL TRAFFIC MONITORING Parcels clive
MONITORING STATIONS AT VARIOUS LOCATIONS STATIONS (TMS) AT VARIOUS Utilities 0 Prog Code ProgFY Const$$ RW $$
IN STANISLAUS COUNTY (TMS) LOCATIONS —| 201.315
. . . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act 05/16/2003 Structure Est $0 Structure Est $0 Component Funding
Env Federal EX Act 05/16/2003 District Est $2,655 District Est $2,503
PID Appr 11/4/2005 |Tota| Con Est  $2,655 | Total Con Est  $2,503 |
. RIP e LOCAL OTHER
Project Rpt _11/4/2005 R/W Est $0 CAPT
Adreements UG
PM _Tony Singh PH# (209) 948-7058 Type Agency Name Date
Phase Completion
DM Getachew Eshete PH# (559) 243-3890
} PA&ED, % RW. % PS&E % CON %
EM David Hyatt PH# (559) 243-8215
CM Bob Nijjar PH# (209) 656-1845
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan______| | | | 1
Approved 8/1/2006 12/1/2006 10/1/2007 10/1/2007 12/1/2007 1/12/2008  3/1/2008  12/1/2008
Current 8/1/2006 T 12/1/2006 T 10/1/2007 T 10/1/2007 T 12/1/2007 T 1/12/2008 T 3/1/2008 T 12/1/2008 T

Project Comments
10-05: Estimate change: $2,503. Est Approval 10-28-05.
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ct Caltrans Central Region XPM Download  11/4/2005

Project Status Report PMCS Download 11/11/2005
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
7 10-0G770_ K STA -33 - .5/145 9182 NEWWVAN PATTERSON CAPM PID XPM| Yes Deliverv| | A_PL| Yes|
Plan List
Location Description Work Description ROW Info | Brodram SIEILE Lee
SHOPP Active 2006
ON ROUTE 33 FROM NEWMAN CITY LIMITS TO REHABILITATE ROADWAY (CAPM) Parcels
WARD AVE (2 LOCATIONS). "(KP 0.8/2.4,20.3/23.3)" Utilities 0 Prog Code Prog FY Const$$ RW $$
201.121
. ) ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act 07/15/2005 Structure Est $0 Structure Est $0 ST AT
Env Federal EX Act _07/15/2005 District Est $3,584 District Est $3,280
PID Appr 8/23/2001 |Tota| Con Est  $3,584 | Total Con Est  $3,280 |
i RIP up LOCAL OTHER
Project Rpt 11/7/2005 R/ Est $0 ST
Agreements BT
PM _Tony Singh PH# (209) 948-7058 Type  Agency Name Date .
Phase Completion
DM Mark Orr PH# (209) 948-7902 Phase Completion
- PA&ED % RW. % PS&E % CON, %
EM David Hyatt PH# (559) 243-8215
CM Bob Nijjar PH# (209) 656-1845
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
S | ] | ]
Approved 10/15/2005 8/1/2007  8/1/2007 1/1/2009 8/1/2008 10/1/2008 10/1/2008 11/15/2008 3/15/2009  3/1/2010
Current 10/15/2005T 8/1/2007 T 8/1/2007 T 1/1/2009 T 8/1/2008 T 10/1/2008 T 10/1/2008 T 11/15/2008T 3/15/2009 T 3/1/2010 T
Past Due

Project Comments
10-05: No utilities conflict anticipated (risk) : Est approval 10-28-05.
CAP "M" PSSR was approved 8/23/01. Not a District's priority.

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
80]10-2A4200_ K STA -33 - 23.4/ 0032  INGRAM CREEK BRIDGE SCOUR PID XPM| Yes Delivery| Yes| APL[ No |
Plan List
Location Description Work Description ROW Info %% itaTFus DZ%OYGr
ON ROUTE 33 AT INGRAM CREEK BRIDGE NEAR BRIDGE SCOUR MITIGATION Parcels 2 clive
THE TOWN OF WESTLEY IN STANISLAUS COUNTY Utilities 3 Prog Code Prog FY Const$$ RW $$
(KP 37.7) — | 201.111
. ) . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act 07/12/2005 Structure Est $557 Structure Est $510 Component Funding
Env Federal EX Act 07/12/2005 District Est $675 District Est $618 Scour
PID Appr _10/14/2005 [Total con Est  $1,233 | Total Con Est  $1,128 |
. RIP e LOCAL OTHER
Project Rpt  10/14/2005 R/W Est $56 CAPT
Adreements UG
PM Ajaib Brar PH# (209) 948-7990 Type  Agency Name Date .
DM Maniit Singh PH# (209) 948-3976 Phase Completion
) PA&ED, % RW. % PS&E % CON %
EM Mary Oliva PH# (209) 941-1919
CM Bob Nijjar PH# (209) 656-1845
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[ ] | | | 1]
Approved 10/14/2005 9/1/2006  12/1/2006 4/1/2008 7/1/2008 7/1/2008 8/1/2008 10/1/2008 12/1/2009
Current 10/14/2005A 9/1/2006 T 12/1/2006 T 4/1/2008 T 7/1/2008 T 7/1/2008 T 8/1/2008 T 10/1/2008 T 12/1/2009 T

Project Comments

10.17.05: PID has deen signed on 10.14.05 & achieved the PA&ED

09.27.05: All comments submitted, PSSR is on final signature with Dist. Dist. received on 10.04.05.

09.20.05: Because of R/W Lead time change, Schedule has been revised below. SB45 is required to update support cost. Addressing other PID comments.
08.08.05: PSSR on signature round. Addressing the PMSU comments on Support Cost.
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Ct Caltrans Central Region XPM Download  11/4/2005
Project Status Report PMCS Download 11/11/2005
Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
81 10-40160_ K TUO -108 -R16.1/R18.9 0126 WEST LONG BARN REHAB PID XPM| Yes Deliverv| | ﬂ| No |
Plan List
Location Description Work Description ROW Info %g% ISta_tL:_s DZ%OY(;
NEAR SONORA FROM LYONS DAM RD TO 0.2 KM E AC OVERLAY Parcels nactive
OF LONG BARN CONNECTION (KP R25.9/R30.5) Utilities 0 Prog Code Prog FY Const$$ RW $$
201.120
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act 08/03/1999 Structure Est $0 Structure Est $0 CamrEnET AETE
Env Federal EX Act 08/03/1999 District Est $3,265 District Est $3,170
PID Appr 9/24/2001 |Tota| Con Est  $3,265 | Total Con Est _ $3,170 |
. RIP nup LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Adreements BT
PM Louis Marquez PH# (209) 948-3647 Type Agency Name Date
Phase Completion
DM Thanh Nguyen PH# (559) 243-3813
- PA&ED 100 % RW. % PS&E % CON, %
EM David Hyatt PH# (559) 243-8215
CM Alfred Blum PH# (209) 948-7216
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 8/1/1999 5/31/2005 6/1/2006 10/1/2006 10/1/2006 12/1/2006 1/12/2007  6/1/2007  12/1/2007
Current 8/1/1999 A 5/31/2005 T 6/1/2006 T 10/1/2006 T 10/1/2006 T 12/1/2006 T 1/12/2007 T 6/1/2007 T 12/1/2007 T|
Past Due

Project Comments

Not on the approve project list project is inactive and is a shelfed project not to be worked on.project manager will update schedule,SB45,and database Cert.
when project becomes active.Team members will revisit project to update current information.

Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
82 10-46210_ K TUO -108 -R18.9/R24.5 0157 EAST LONG BARN REHAB PID XPM| Yes Deliverv| | ﬂ| No |
Plan List
Location Description Work Description ROW Info %% lSta_tufs DZ%OYGr
NEAR LONG BARN FROM 0.2 KM E OF LONG BARN PAVEMENT REHAB AND SHOUDER Parcels 1 nactive
CONNECTION TO 0.8 KM E OF HELIPORT RD (KP  WIDENING AT VARIOUS Utilities 0 Prog Code Prog FY Const $$ RW $$
R30.5/39.5) LOCATIONS —| 201.120
. ) . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND Act Structure Est Structure Est ___$0 Component Funding
Env Federal Fl Act District Est District Est $10,992
PID Appr 9/24/2001 |Tota| Con Est Total Con Est  $10,992 |
. RIP e LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements UG
PM Louis Marquez PH# (209) 948-3647 Type Agency Name Date
Phase Completion
DM Thanh Nguyen PH# (559) 243-3813
} PA&ED, % RW. % PS&E % CON %
EM David Hyatt PH# (559) 243-8215
CM Alfred Blum PH# (209) 948-7216
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 10/1/2006 12/1/2006 12/1/2006 6/1/2007  7/1/2007 8/1/2005 9/1/2007  10/1/2007  9/1/2008
Current 10/1/2006 T 12/1/2006 T 12/1/2006 T 6/1/2007 T 7/1/2007 T 8/1/2005 T 9/1/2007 T 10/1/2007 T 9/1/2008 T

Past Due

Project Comments

Not on the approve project list project project is inactive and is a shelved project not to be worked on.project manager will update schedule,SB45,and
database Cert. when project is active.Team members will revisit project to update current information.
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ct Caltrans Central Region XPM Download  11/4/2005
Project Status Report PMCS Download 11/11/2005
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
83 10-0G750_ K TUO -120 -R3.5/R8 0259 GREEN SPRI NG ROAD CAPM PID XPM| Yes Deliverv| | APL| No |
Plan List
Location Description Work Description ROW Info | Brodram SIEILE Lee
SHOPP Active 2006
ON ROUTE 120 FROM 3.5 KILOMETERS EAST OF CAPM PROJECT:REPAIR/ASPHALT Parcels
TULLOCK ROAD TO 0.5 KILOMETER WEST OF CONC. BLANKET. Utilities 0 Prog Code Prog FY Const$$ RW $$
GREEN SPRINGS RD (KP R5.6/12.9) —— 201.121
. ) ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act 07/13/2005 Structure Est $0 Structure Est $0 ST AT
Env Federal EX Act 07/13/2005 District Est $4,558 District Est $4,296
PID Appr 10/18/2005 |Tota| Con Est  $4,558 | Total Con Est  $4,296 |
i RIP up LOCAL OTHER
Project Rpt  10/18/2005 R/ Est $0 ST
Agreements BT
PM Ajaib Brar PH# (209) 948-7990 Type Agency Name Date .
Phase Completion
DM Mark Orr PH# (209) 948-7902 Phase Completion
- PA&ED % RW. % PS&E % CON, %
EM David Hyatt PH# (559) 243-8215
CM Alfred Blum PH# (209) 948-7216
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 10/30/2005 9/1/2006 11/1/2006 9/1/2007  9/1/2007  11/1/2007  2/1/2008 2/1/2008 2/1/2009
Current 10/30/2005T 9/1/2006 T 11/1/2006 T 9/1/2007 T 9/1/2007 T 11/1/2007 T 2/1/2008 T 2/1/2008 T 2/1/2009 T|
Past Due

Project Comments

10.18.05: PID is in Dist Office for final signature.
9.27.05: Addressed all comments, revised Supp.PSSR submitted to PMSU for final signature. Hope to get signed by 10/10

9.16.05: On the basis of PID comments schedule revised below. SB45 will be generated soon and sent to design. Design working on other comments.
8.08.05: Support Cost/Schedule/SB45 submitted to design. The Supp PSSR will be ready by next week.

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
84110-3A730_ K TUO -120 - 12.1/16.3 0282 CHI NESE CAMP REHAB PID xPM| Yes|  Delivery] | APL[ No |
Plan List
Location Description Work Description ROW Info Program Sta_ms Doc Yr
. . SHOPP Active 2006
IN TUOLUMNE COUNTY, ON ROUTE 120," FROM REHAB-WIDEN SHOULDER AND AC Parcels 13
YOSEMITE JUNCTION TO SHAWMUT ROAD (KP  OVERLAY Utilities 5 Prog Code Prog FY Const$$ RW $$
19.5/T26.2) — | 201.120
. ) . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND Act Structure Est ____ $0 Structure Est ___$0 Component Funding
Env Federal FI Act District Est $8,629 District Est $7,016
PID Appr  _10/18/2005 [Total con Est  $8,629 | Total Con Est  $7,016 |
. RIP e LOCAL OTHER
Project Rpt  10/18/2005 R/ Est $927 CAPT
Adreements UG
PM Na'imah Abd'Allah PH# (209) 948-7829 Type Agency Name Date
Phase Completion
DM Getachew Eshete PH# (559) 243-3890
} PA&ED, % RW. % PS&E % CON %
EM David Hyatt PH# (559) 243-8215
CM Alfred Blum PH# (209) 948-7216
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 7/1/2011 11/1/2011 12/1/2011 12/1/2012  1/1/2013 1/1/2013 2/15/2013 3/1/2013 3/1/2014
Current 7/1/2011 T 11/1/2011 T 12/1/2011 T 12/1/2012T 1/1/2013 T 1/1/2013 T 2/15/2013 T 3/1/2013 T 3/1/2014 T

Project Comments

10/18/05-PID approved . Long Lead (LL).
8/03/05- Draft PSR on Review Rounds. Project is on schedule.
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Caltrans Central Region
Project Status Report

4=

XPM Download 11/4/2005

PMCS Download 11/11/2005

aftrans
Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
85 10-0E960_ K TUO -120 -R32.9/R41.5 0335 BUCK MEADONS REHAB PID XPM| Yes Deliverv| | ﬂ| No |
Plan List
Location Description Work Description ROW Info %g% %5 DZ%OY(;
ON ROUTE 120 FROM 0.2 MILES EAST OF ROADWAY REHABILITATION Parcels ctive
FERRETTI ROAD IN GROVELAND TO 1.9 MILES Utilities 3 Prog Code Prog FY Const$$ RW $$
EAST OF MARIPOSA COUNTY LINE NEAR BUCK —— 201.120
MEADOWS
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND  Act Structure Est $0 Structure Est $0 CamrEnET AETE
Env Federal  FI Act District Est $8,834 District Est $7,620
PID Appr _9/19/2005 [Total Con Est  $8,834 | Total Con Est  $7,620 |
. RIP nup LOCAL OTHER
Project Rpt  9/19/2005 R/W Est $99 CAPT
Adreements BT
PM Na'imah Abd'Allah PH# (209) 948-7829 Type Agency Name Date
Phase Completion
DM Abdul Baker PH# (559) 243-8037
- PA&ED % RW. % PS&E % CON, %
EM David Hyatt PH# (559) 243-8215
CM Alfred Blum PH# (209) 948-7216
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 10/1/2009 6/30/2002 10/1/2009 11/1/2009 6/30/2002  6/1/2010  8/1/2010 8/1/2010 9/1/2010 9/1/2010 9/1/2011
Current 10/1/2009 T 6/30/2002 A 10/1/2009 T 11/1/2009 T 6/30/2002 A 6/1/2010 T 8/1/2010 T 8/1/2010 T 9/1/2010 T 9/1/2010 T 9/1/2011 T

Project Comments

9/19/05 - PID Approved.

7125/05-Project schedule completed, PMSU completed the SB45 report for programming. Draft PSSR on review rounds.

Project on schedule.
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Caltrans Central Region
Project Initiation Document (PID)

XPM Download 11/4/2005

PMCS Download 11/11/2005

4=

Gtrans Status Report
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
86 10-0F980_ K CAL -4 -R20.5/R21.1 3121 STATE ROUTE 4 NEW CONNECTI ONS Candidate XPM| Yes Delivery APL| Yes
Plan List
: - - Program Status Doc Yr
Location Description Work Description LOCAL Active 2002
IN CAL CO IN THE CITY OF ANGELS CAMP FROM NEW PUBLIC ROAD CONNECTION
0.6 KM W/OF ROUTE 49 TO ROUTE 49. (KP (OVERSIGHT). Prog Code Component
R33.0/R34.0) 400.000
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State CE Act Parcels Utilities___ 0 Structure Est $0 Oversight , Local
Env Federal Act District Est $1,200
Total Con Est  $1,200 |
PM Christina Hibbard PH# (209) 948-7889 R/W Est $0
e i Adreements
DM Manijit Singh PH# (209) 948-3976 Tvoe Agency Name Date
EM Lance Brangham PH# (559) 243-8161 coP CITY OF LA
CM CiIiff Rice PH# (209) 948-7222
: Scope,Limits & Drafts PID & PID & Workplan
Milestone PID Purpose & ; i p
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target 5/1/2005 6/30/2005 6/30/2005 10/1/2005 2/9/2006
- - - — - 10
Completed

Project Comments

9/21/05: Traffic Forecast approved 8/22/05. Traffic Ops Report due ~10/14/05.

7/28/05: PDT 8/2/05. Finishing Travel Forescasting methodology.

6/14/05: PDT 6/14/05. Discussing CAHA, CTC approval and PSR-level document. Traffic studies in the works.

5/18/05: Traffic meeting held on 5/12/05. Looking at several strategies to speed the process so City can receive CDBG funds. PDT scheduled 5/24/05.

Program Information
10-O0M660_ K MER-152 -17.9/18.2 0044 SR152/ MERCED COLLEGE ENTRANCE Candidate XPM[_No Delivery | APL| Yes
| NTERSECTI ON Plan List
) o o Program Status Doc Yr
Location Description Work Description LOCAL Active 2004
IN THE CITY OF LOS BANOS AT THE PROPOSED NEW SIGNALIZED INTERSECTION
MERCED COLLEGE (KP28.81/29.29) Prog Code Component
400.000
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State Act Parcels Utilities_ 0 structure Est $0 Oversight
Env Federal Act District Est $600
Total Con Est  $600 |
PM George Fernandez PH# (209) 948-7983 R/W Est $0
. Agreements
Shahin M 559) 230-3114 Agreements

DM anin Mansour PH# ( ) Type Agency Name Date
EM Lance Brangham PH# (559) 243-8161
CM Bob Nijjar PH# (209) 656-1845

Milestone PID Purpose & SZ?pe’LimitS & Drafts PID & PID & Workplan o compl

Information  Initiated Need Defined ternatives Cost Estimate Approved ercent Complete

Defined
Target 12/1/2004 12/15/2004 12/15/2004 2/8/2005 8/1/2005 75
Completed 12/1/2004 12/15/2004 12/15/2004 2/8/2005

Project Comments

3/2/2005.

03/05-Submitted comments on Draft PSR and Traffic Operational Analysis Report.
12/04-Due to controlled access at the median, the Consultant is preparing a PSR to get an approval from the CTC. Kick-off meeting was held on

11/03/2005: Consultant revising PSR comments. Awaiting Traffic Ops approval. Next PDT Meeting scheduled for November 17th.
05/05-sent comments on revised Traffic Operational Analysis Report. Next PDT meeting is scheduled for 6/7/2005. Last PDT meeting was held on
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c Caltrans Central Region XPM Download  11/4/2005
Project Initiation Document (PID) PMCS Download 11/11/2005
Gtrans Status Report -

Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
88 |10-0E550_ K SJ -5 -16.4/16.8 7222 I-5/LOUISE AVE |/ C Candidate XPM| Yes Delivery APL| Yes
(WAS GOLD RUSH CI TY) Plan List
: - - Program Status Doc Yr
Location Description Work Description LOCAL Active 2004
LOUISE AVENUE I/C (KP 26.4/27.0) RECONSTRUCT BRIDGE AND RAMP
Prog Code Component
400.000
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State ER Act Parcels______ Utilites__0 Structure Est $0 Oversight , Local , Developer
Env Federal Act District Est $16,000

Total Con Est $16,000 |

PM George Fernandez PH# (209) 948-7983 R/W Est $0
. Agreements

DM Paul Elliott PH# (209) 948-7079 Tvpe Agency Name Date
EM David Hyatt PH# (559) 243-8215 coP CITY OF LATHROP
CM Manjit Singh PH# (209) 948-3976

Milestone PID Purpose & Scope,Limits & Drafts PID & PID & Workplan

Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete

Defined
Target 8/27/2003 7/1/2004 9/1/2004 11/1/2004 1/1/2005

10
Completed  8/27/2003

Project Comments

11/03/2005: PDT Meeting scheduled November 15, 2005.

09/30/2005: Consultant working on environmental issues to the draft PSR.

07/27/2005: Sponsor & consultant met with FHWA on July 21st. Awaiting draft PSR. Environemtal focus meeting held June 20th.

06/15/05 - Consultant to submit draft PSR by June 20th. Arrangements underway to schedule meeting with FHWA and City of Lathrop for conceptual

review.
Program Information
K SJ -99 .24/24.1 7702 MORADAY 99 | NTERCHANGE Candidate XPM|_No Delivery | APL| Yes
Plan List
) o o Program Status Doc Yr
Location Description Work Description LOCAL Active 2004
IN SAN JOAQUIN CO AT MORADA LANE IN RECONSTRUCT MORADA LANE I/C AT SJ-99 IN
STOCKTON (KP38.62/38.78) STOCKTON Prog Code Component
400.000
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State Act Parcels_____ Utilites_ 0 _ structure Est $0 Oversight , Developer
Env Federal Act District Est $20,000
Total Con Est_ $20,000 |
PM George Fernandez PH# (209) 948-7983 R/W Est $0
s Agreements
Manjit Singh 209) 948-3976 Agreements
DM Manjit 5ing PH# ( ) Type Agency Name Date
EM David Hyatt PH# (559) 243-8215
CM Richard Onochie PH# (209) 948-7208
Milestone PID Purpose & SZ?pe,Limits & Drafts PID & PID & Workplan o compl
Information  Initiated Need Defined ternatives Cost Estimate Approved ercent Complete
Defined
Target 8/1/2003 7/1/2004 10/1/2004 12/1/2004 8/1/2005 10

Completed 8/1/2003

Project Comments

11/03/2005: Consultant to submit draft project report to Caltrans review by mid-November.

07/27/2005: Design geometrics meeting scheduled August 2nd. Consultant will forward design plans prior to meeting.

Dec 2004. New PM is Kevin Sheridan. PDT held to discuss revised Traffic Forecasts numbers. The Traffic Forcast Analysis was approved and the project is
now moving foward into Operational Analysis.

Wednesday, November 16, 2005 46
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Caltrans Central Region
Project Initiation Document (PID)

XPM Download 11/4/2005

PMCS Download 11/11/2005

Gtrans Status Report
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
90 |10-0L130. K SJ .99 -252/254 7708 El GHTM LE/ 99 | NTERCHANGE Candidate XPM| No Delivery APL| Yes
Plan List
: - - Program Status Doc Yr
Location Description Work Description LOCAL Active 2004
IN SAN JOAQUIN CO AT EIGHT MILE ROAD IN RECONSTRUCT EIGHT MILE RD I/C AT SJ-99 IN
STOCKTON (KP40.71/40.87) STOCKTON Prog Code Component
400.000
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State Act Parcels Utilities__ 0 Structure Est $0 Oversight , Developer
Env Federal Act District Est $20,000
Total Con Est  $20,000 |
PM George Fernandez PH# (209) 948-7983 R/W Est $0
) i Agreements
DM Louis Donada PH# (209) 948-7761 Tvoe Agency Name Date
EM David Hyatt PH# (559) 243-8215
CM Richard Onochie PH# (209) 948-7208
- Scope,Limits & Drafts PID & PID & Workplan
Milestone PID Purpose & ; i p
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target 8/1/2003 7/1/2004 10/1/2004 12/1/2004 3/1/2005
I I I I - 10
Completed 8/1/2003

Project Comments

6th.

now moving foward into Operational Analysis.

11/03/2005: The PSR has been distributed for draft document review on 11/2/05. Comments are due 11/23/05. PDT Meeting scheduled for December

07/27/2005: Design geometrics meeting scheduled August 2nd. Consultant will forward design plans prior to meeting.
Dec 2004. New PM is Kevin Sheridan. PDT held to discuss revised Traffic Forecasts numbers. The Traffic Forcast Analysis was approved and the project is

Program Information

10-0H910_ K SJ -205-2.4/5.3 7873 1-205/ LAMMERS RD INTERCHANGE Candidate XPM| Yes Delivery | APL| Yes
Plan List
) o o Program Status Doc Yr
Location Description Work Description LOCAL Active 2004
IN SAN JOAQUIN COUNTY IN AND NEAR TRACY OVERSIGHT TO CONSTRUCT NEW
FROM HANSEN ROAD OVERCROSSING TO GRANT INTERCHANGE Prog Code Component
LINE ROAD UNDERCROSSING (KP 3.8/R8.5) 400.000
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State ER Act Parcels Utilities__ 0 strycture Est $8,000 Local , Oversight
Env Federal F| Act District Est $29,370
Total Con Est $37,370 |
PM Christina Hibbard PH# (209) 948-7889 R/W Est $0
s Agreements
Manjit Singh 209) 948-3976 Agreements

DM Manjit 5ing PH# ( ) Type Agency Name Date
EM David Hyatt PH# (559) 243-8215 cop CITY OF TRACY
CM Manijit Singh PH# (209) 948-3976

Milestone PID Purpose & Si?pe,LimitS & Drafts PID & PID & Workplan o compl

Information  Initiated Need Defined ternatives Cost Estimate Approved ercent Complete

Defined
Target 5/1/2002 7/1/2004 9/1/2004 11/1/2004 5/1/2005 %
Completed 5/1/2002 7/1/2004 10/1/2004 12/1/2004

Project Comments

10/18/05: Received Kim Anderson's review comments. Will continue rounds, comments to be sent to consultant all at once.

9/21/05: Coop to HQ 8/31/05. Received FHWA comments to PSR/Conceptual Acceptance. Consultant for PA&KED chosen, CT is CEQA and NEPA lead.
8/16/05: Coop to City Attorney and functional units for review.

7/28/05: PSR on signature rounds. RFP for PA&ED.

6/14/05: Conceptual Acceptance package sent to FHWA 6/10/05. Developing Coop #10-239 for PA&ED.
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Caltrans Central Region
Project Initiation Document (PID)

XPM Download

11/4/2005

PMCS Download 11/11/2005

Gtrans Status Report
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
92 10-0L330_ K STA -99 -22.3/22.7 9463 RECONSTRUCT | NTERCHANGE STA-99 Candidate XPM| Yes Delivery APL| Yes
@ KI ERNAN (SR 219) Plan List
: - - Program Status Doc Yr
Location Description Work Description LOCAL Active 2004
IN STANISLAUS COUNTY AT ROUTE 99 AND RECONSTRUCT INTERCHANGE
KIERNAN AVE (KP 36.0/36.64) Prog Code Component
400.000
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State Act Parcels Utilities__ 0 Structure Est $0 Oversight
Env Federal Act District Est $20,000
Total Con Est  $20,000 |
PM Christina Hibbard PH# (209) 948-7889 R/W Est $0
. . Adreements
DM David Sangha PH# (559) 244-2942 Tvpe Agency Name Date
EM David Hyatt PH# (559) 243-8215
CM Bob Nijjar PH# (209) 656-1845
: Scope,Limits & Drafts PID & PID & Workplan
Milestone PID Purpose & ; i p
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target 5/14/2004 5/9/2005 10/30/2005 12/30/2005
- - — - 40
Completed  5/14/2004 5/9/2005

Project Comments

8/16/05: Proceed w/ Kiernan reconstruction is question for County, while Hammett area circulation corridor is being decided upon.

7/28/05: Comments to Traffic Report sent to consultant 7/13/05.

6/14/05: Traffic Operations Analysis Report received 5/20/05. In review.

3/15/05: PDT meeting 3/23/05. New design team will attend. Coordination meeting w/ 219/Widening project held 1/19/05. Also, coordianting w/
Pelandale project.

Program Information
10-0L320_ K STA -99 -24/24.4 9474 RECONSTRUCT | NTERCHANGE STA- 99 Candidate XPM[ Yes Delivery | APL| Yes
@ HAMVETT ROAD Plan List
) o o Program Status Doc Yr
Location Description Work Description LOCAL Active 2004
IN STANISLAUS COUNTY FROM SAN JOAQUIN "RECONSTRUCT INTERCHANGE ""HAMMETT
COUNTY LINE TO KIERNAN AVE (KP 38.73/39.37) RD" "AND ROUTE 99" Prog Code Component
400.000
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State Act Parcels Utilities_ 0 structure Est $0 Oversight
Env Federal Act District Est $17,000
Total Con Est $17,000 |
PM Christina Hibbard PH# (209) 948-7889 R/W Est $0
. Agreements
David Sangh 550) 244-2942 Agreements

DM David >angha PH# ( ) Type Agency Name Date
EM David Hyatt PH# (559) 243-8215
CM Bob Nijjar PH# (209) 656-1845

Milestone PID Purpose & SZ?pe’LimitS & Drafts PID & PID & Workplan o compl

Information  Initiated Need Defined ternatives Cost Estimate Approved ercent Complete

Defined
Target
Completed

Project Comments

8/16/05: Proceed w/ Kiernan reconstruction is question for County, while Hammett area circulation corridor is being decided upon.
7/28/05: Comments to Traffic Report sent to consultant 7/13/05.

6/14/05: Traffic Operations Analysis Report received 5/20/05. In review.

3/15/05: PDT meeting 3/23/05. New design team will attend.

2/3/05: Traffic Methodolgy approved. PDT meeting 2/9/05.
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Caltrans Central Region
Project Initiation Document (PID)

4=

XPM Download

11/4/2005

PMCS Download 11/11/2005

Gtrans Status Report
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
94 110-0k770_ K MER-5 -19.6/21.3 5077 I 5/ H LLSDALE AVUENUE Candidate XPM| No Delivery APL| No
| NTERCHANGE Plan List
: - - Program Status Doc Yr
Location Description Work Description LOCAL Active 2005
IN MERCED COUNTY AT INTERSTATE 5 AND NEW INTERCHANGE
HILLSDALE AVE. (KP 31.61/34.39) Prog Code Component
400.000
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State ER Act Parcels Utilities__ 0 Structure Est $4,679 Oversight
Env Federal ES Act District Est $18,079
Total Con Est  $22,758 |
PM George Fernandez PH# (209) 948-7983 R/W Est $0
; i Agreements
DM Shahin Mansour PH# (559) 230-3114 Tvpe Agency Name Date
EM Lance Brangham PH# (559) 243-8161
CM Bob Nijjar PH# (209) 656-1845
- Scope,Limits & Drafts PID & PID & Workplan
Milestone PID Purpose & ; i p
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target 9-15-2003 10-15-2003 12-1-2003 12-1-2004 6-30-2005
I I I I - 98
Completed  9-15-2003 10-15-2003 12-1-2003 2/1/2005

Project Comments

10/27/05 County will respond by letter to Caltrans comments on the Conceptual Approval to "Preliminary Engineering Summary Report."
6/05-Received final "Preliminary Engineering Summary Report" tor review. Merced County is requesting a conditional approval for their 'Traffic
Operational Analysis Report'. Last PDT meeting was held on 5/26/05.

2/05- Caltrans submitted comments on the Draft "Preliminary Engineering Summary Report" to the consultant.

12/04-The efforts would not lead to a "Project Initiation Document”. Final Product is a "Transportation Improvement Plan".

Program Information
10-0K780_ K MER-5 -21.7/ 22 5175 1 5/ SR33 | NTERCHANGE Candidate XPM| _No Delivery | APL| No
| MPROVEMENTS Plan List
) o o Program Status Doc Yr
Location Description Work Description LOCAL Active 2005
IN MERCED COUNTY AT STATE ROUTE 33 AND MODIFICATIONS TO INTERCHANGE
INTERSTATE 5. "(KP R26.52/27.02, 35.03/35.47)" Prog Code Component
400.000
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State ER Act Parcels Utilities_ 0 structure Est __ $8,271 Oversight
Env Federal ES Act District Est $25,603
Total Con Est $33,874 |
PM George Fernandez PH# (209) 948-7983 R/W Est $0
. Agreements
Shahin M 559) 230-3114 Agreements

DM hanin Mansour PH# (559) Type Agency Name Date
EM Lance Brangham PH# (559) 243-8161
CM Bob Nijjar PH# (209) 656-1845

Milestone PID Purpose & SZCI’peaLimitS & Drafts PID & PID & Workplan o compl

Information  Initiated Need Defined ternatives Cost Estimate Approved ercent Complete

Defined
Target 9-15-2003 10-15-2003 12-1-2003 12-1-2004 6-30-2005 08
Completed  9-15-2003 10-15-2003 12-1-2003 2/1/2005

Project Comments

10/27/05 County will respond by letter to Caltrans comments on the Conceptual Approval to "Preliminary Engineering Summary Report."
6/05-Received final "Preliminary Engineering Summary Report" tor review. Merced County is requesting a conditional approval for their ‘Traffic
Operational Analysis Report'. Last PDT meeting was held on 5/26/05.

2/05- Caltrans submitted comments on the Draft "Preliminary Engineering Summary Report" to the consultant.

12/04-The efforts would not lead to a "Project Initiation Document". Final Product is a "Transportation Improvement Plan".
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Caltrans Central Region
Project Initiation Document (PID)

XPM Download 11/4/2005

PMCS Download 11/11/2005

4=

Gtrans Status Report
Dist-EA Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
96 |10-0K790_ K MER-33 -R13.2/R17.1 5160 3R33 W DENI NG FROM SR152 TO |5 Candidate XPM| No Delivery APL| No
Plan List
: - - Program Status Doc Yr
Location Description Work Description LOCAL Active 2005
IN MERCED COUNTY AT STATE ROUTE 33 FROM WIDENING
STATE ROUTE 152 TO MCCABE RD. (KP Prog Code Component
R21.29/27.79) 400.000
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State ER Act Parcels Utilities__ 0 sStructure Est  $19,294 Oversight
Env Federal ES Act District Est $75,324
Total Con Est $94,618 |
PM George Fernandez PH# (209) 948-7983 R/W Est $0
; i Agreements
DM Shahin Mansour PH# (559) 230-3114 Tvpe Agency Name Date
EM Lance Brangham PH# (559) 243-8161
CM Bob Nijjar PH# (209) 656-1845
- Scope,Limits & Drafts PID & PID & Workplan
Milestone PID Purpose & ; i p
Information Initiated Need Defined Alternatives Cost Estimate Approved Percent Complete
Defined
Target 9-15-2003 10-15-2003 12-1-2003 12-1-2004 6-30-2005
I I I I - 95
Completed  9-15-2003 10-15-2003 12-1-2003 2/1/2005

Project Comments

5/05-sent comments to the consultant on their revised Traffic Operational Analysis Report, received on 4/19/05. Last PDT meeting was held on 5/26/05.
2/05-Submitted comments on the Draft "Preliminary Engineering Summary Report" to the consultant.
12/04-The efforts would not lead to a "Project Initiation Document”. Final Product is a "Transportation Improvement Plan".

Program Information
10-O0M200_ K STA -108 - 29.1/ 0042  SR108 LADD PATTERSON ROADS Candidate XPM|[_No Delivery | APL| Yes
| NTERSECTI ON Plan List
) o o Program Status Doc Yr
Location Description Work Description LOCAL Active
IN STANISLAUS CO ON STATE ROUTE 108 SIGNALIZATION/POSSIBLE RTE MOD
(MCHENRY AVENUE)/LADD ROAD (KP46.91) Prog Code Component
400.000
Project Documents Right of Way Info Current Cost Estimate .
Funding
Env State Act Parcels Utilities_ 0 structure Est $0 Oversight
Env Federal Act District Est $1,200
Total Con Est  $1,200 |
PM Christina Hibbard PH# (209) 948-7889 R/W Est $0
. Agreements
Shahin M 559) 230-3114 Agreements

DM hanin Mansour PH# (559) Type Agency Name Date
EM Mary Oliva PH# (209) 941-1919
CM Bob Nijjar PH# (209) 656-1845

Milestone PID Purpose & Si?pe,LimitS & Drafts PID & PID & Workplan o compl

Information Initiated Need Defined tern_atlves Cost Estimate Approved ercent Complete

Defined
Target 8/11/2004 6/27/2005 9/1/2005 11/21/2005 3/13/2006 20
Completed  3/22/2005

Project Comments

10/17/05: Working on 10-year design period Fact Sheet.

9/21/05: Meetings 8/5, 8/12, 8/17, and 8/19. Meeting with County 10/4/05 to discuss scope (including safety project), design exception, strategy.
7128/05: Meetings to develop, confirm strategy to coordinate capacity improvements and safety needs at intersection (7/14/05, 8/5/05).
6/03/05-Pending Scoping document from County/Consultant, PSR/PR.

4/22/05-Traffic Analysis comments sent to Count.y.
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PA&ED PHASE

Project Approval
(PA&ED Milestone)



ct Caltrans Central Region XPM Download  11/4/2005
PA&ED Status Report PMCS Download 11/11/2005

oftrans
08 Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
10-0G550 0 AMA-88 - 22.3/23.8 2454 PI NE GROVE | MPROVEMENTS PA&ED xpM[ In XPM | Delivery[ | APL
Plan List
) o L Doc Yr Program Status
Location Description Work Description ROW Info 2002 STIP Programmed
"ON STATE ROUTE 88 IN AMADOR COUNTY," IN IMPROVE OPERATION/BYPASS Parcels 40 Component Eunding
THE VICINITY OF PINE GROVE FROM CLIMAX . -
Utilities__ 4 PDS Oversight , RIP , Local , LCO

ROAD TO MT. ZION ROAD. (KP 36.2/38.4)
Funds Req Date CTC Vote Date

Current Cost Estimate

Project Documents *Escalated Cost Estimate
Env State ER Act Structure Est $0 Structure Est $0
Env Federal ES  Act District Est ~ $19,432 District Est ~ $15,800 | ProdaCode Prog FY Const$$ RW 3%
— — 075.600 $0 $0
PID Appr 3/19/2003 |Tota| Con Est  $19,432 | Total Con Est  $15,800 | . e LocAL  OTHER
Project Rpt R/W Est $13,285 |CAPT __ 50
Agreements SUPT 1780
Christina Hibbard 209) 948-7889 VD a y
PM PH# (209) ;P € ACT’?:‘ ency Name Date Phase Completion
DM _Mark Orr PH# (209) 948-7902 PARED___ % RW____ % PS&E___ % CON___ %
EM David Hyatt PH# (559) 243-8215
cM Cliff Rice PH# (209) 948-7222
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | | | |
Approved
Current 10/1/2005 T 7/1/2007 T 12/30/200 T 10/1/2008 T 10/1/2008 T 10/1/2009 T 7/1/2012 T 7/1/2012 T 10/1/2013 T
Project Comments
9/20/05: ACTC planning on meeting w/ Kome to discuss PSR and who can complete.
7/28/05: ACTC working on finishing PSR (cost and schedule needed). Coop for PA&ED ready.
7-1-05: no comment
6-15-05: Updated schedule information from consultant
99 Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
10-49980_ 0 AMA-88 - 29.5/ 2505  DEFENDER GRADE ROAD LEFT PA&ED xpM[ In XPM | Delivery[ Yes] APL
TURN LANE Plan List
) o o Doc Yr Program Status
Location Description Work Description ROW Info 2004A SHOPP Active
"ON ROUTE 88, 4 KM EAST OF JUNCTION" "RTE 88 ADD LEFT TURN LANE Parcels 10 c ¢ Fundi
& 26, AT DEFENDER GRADE ROAD" (KP 47.43) " amponent Tunding
Utilities___ 1
Project Documents *Escalated Cost Estimate Current Cost Estimate Funds Req Date ~ CTC Vote Date
Env State CE Act Structure Est $0 Structure Est $0
Env Federal EX  Act District Est $1,421 District Est $1,339 Pr;’glcé’ldg Prog FY Const$ RW$5
PID Appr _9/21/2005 [Total Con Est__$1,421 | Total Con Est _ $1,339 | . e loeal omm
Project Rpt R/W Est $908 CAPT
Adreements SUPT
PM H.Kassis/ J.Jones PH# (209) 948-3748 -
(209) Type  Agency Name Date Bhase Comnlotion
DM Mark Orr PH# (209) 948-7902 PAZED_75 % RW % PS&E % CON %
EM Richard Levy PH# (209) 948-7865
CM CIiff Rice PH# (209) 948-7222
XPM Milestones _ Circulate  Approve Bridge Site Maps to Contract
Begin Env.  NOP DED FED PA & ED toStruc  Survey  Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan 10/1/2005 | [ | |
Approved 1/1/2004 7/1/2005 4/1/2006 6/22/2005 4/1/2006 3/1/2008 3/15/2008 7/15/2009
Current 1/1/2004 A 7/1/2005 A 4/1/2006 T 6/22/2005 A4/1/2006 T 3/1/2008 T3/15/2008 T 7/15/2009 T
Project Comments

10/4/05: Supplemental PSR approved 9/21/05. Previous PA &ED 10/1/05. SHPO approval of MOA is still required.
9/14/05-PID was signed and sent to Kome's office for review; however, the environmental document is still pending therefore the schedule had to be revised.

8/23/05- Handoff meeting was held on 8/22. The Supplemental PSR is on signature rounds and is expected to meet PID date. It was determined that the project will not meet
PA&ED due to the CE not being signed. The draft MOA was sent to SHPO in July and still waiting review. JJ

*Escalated at 3%
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ct Caltrans Central Region XPM Download  11/4/2005
PA&ED Status Report PMCS Download 11/11/2005

aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
100
10-0E530_ 0 CAL -4 -R10.3/R16.4 3067 WAGON TRAI L PA&ED xpM[ In XPM | Delivery[ ] APL
Plan List
. o o Doc Yr Program Status
Location Description Work Description ROW Info 2002 STIP Programmed
ON SR 4 FROM EAST OF COPPEROPOLIS TO TWO LANE EXPRESSWAY Parcels 24 Component Eunding
APPROX 6.4 KM WEST OF CAL-4/ CAL-49 Utilities 3 X
INTERSECTION IN ALTAVILLE (ANGELS CAMP) —~ [ PDS RIP, Oversight, LCO
(KP16.5 /26.3)
Project Documents *Escalated Cost Estimate Current Cost Estimate | Eunds Req Date  CTC Vote Date
Env State ER Act Structure Est Structure Est $0
Env Federal FI Act District Est District Est $28,617 Prog Code Prog FY Const$$ RW $$
— — 075.600 $0 $0
PID Appr 6/29/2001 |Tota| Con Est Total Con Est  $28,617 | e . LocAL  oTHER
Project Rpt R/W Est $1,266 CAPT $0
Agreements SUPT 1178
Christina Hibbard 209) 948-7889 VD a y
PM - PHi (209) ;P = Ccoé ency Name Date Phase Completion
DM_Paul Elliott PH# (209) 948-7079 e PASED % RW___ % PSEE__ % CON %
EM Lance Brangham PH# (559) 243-8161
CM Cliff Rice PH# (209) 948-7222
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600

Delivery Plan

Approved

Current

Project Comments

10/14/05: Received comments to Coop Amendment from CCOG.
9/21/05: CCOG received federal funds (PLHD) to complete PA&ED. Amending Coop, CAR to relect federal funds. Working on Charter, Project Pinciples and Guidelines. ACTC

working on RFQ.

101 Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
10-0E450_ K CAL -4 - 13.8/14.6 3087 POOL STATI ON CURVE CORRECTI ON PA&ED xpM[ In XPM | Delivery[ Yes] APL
Plan List
) o o Doc Yr Program Status
Location Description Work Description ROW Info 2004A SHOPP Active
ON ROUTE 4 IN CALAVERAS COUNTY FROM 0.3KM IMPROVE ROADWAY ALIGNMENT = I 1 .
arcels__ =~ | Component Funding
EAST OF HUNT ROAD TO 0.3KM WEST OF POOLE AND CONSTRUCT SHOULDER. Utiliti 1
STATION ROAD. (KP 22.2/23.4) tes__=
Project Documents *Escalated Cost Estimate Current Cost Estimate Funds Req Date ~ CTC Vote Date
Env State ND Act Structure Est $0 Structure Est $0
Env Federal Fl  Act District Est $18,566 District Est $17,500 Pr;glcé’f; Prog FY Const$6 RW $%
PID Appr  _6/30/2005 |[Total Con Est_ $18,566 | Total Con Est _$17,500 | . e loeal omm
Project Rpt R/W Est $1,173 CAPT
Adreements SUPT
PM Hanna Kassis PH# (209) 948-3748 -
‘ (209) Type  Agency Name Date Bhase Comnlotion
DM Paul Elliott PH# (209) 948-7079 PAGED_10 % RW. % PS&E_10 % CON %
EM Lance Brangham PH# (559) 243-8161
CM Cliff Rice PH# (209) 948-7222
XPM Milestones _ Circulate  Approve Bridge Site Maps to Contract
Begin Env.  NOP DED FED PA & ED toStruc  Survey  Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | |
Approved 3/29/2004 8/1/2007 7/1/2008 2/1/2007 9/1/2006  2/1/2007 6/1/2008 6/1/2008 4/1/2010
Current 3/29/2004 A 8/1/2007 T 7/1/2008 T 2/1/2007 T 9/1/2006 T2/1/2007 T 6/1/2008 T 6/1/2008 T 4/1/2010 T

Project Comments
10/4/05: PA&ED 8/1/08 e-mail from Vickie Traxler to David Hyatt dated 7/1/05 8:47 AM. PDT meeting 10/24/05 to update schedule. Project to be programed into

2006 SHOPP.

8/9/05: PID Document Approved 6/30/2005 s this project to be amended into the 2004 SHOPP OR programed into 2006 SHOPP.

*Escalated at 3%
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ct Caltrans Central Region XPM Download  11/4/2005
PMCS Download 11/11/2005

PA&ED Status Report

aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
102
10-0G440 0 MER-59 -R14.8/R19 5264  ATWATER MERCED EXPRESSWAY PA&ED xpM[ In XPM | Delivery[ ] APL
Plan List
. o o Doc Yr Program Status
Location Description Work Description ROW Info 2002 STIP Programmed
IN THE CITY OF MERCED FROM THE CONSTRUCT A NEW ALIGNMENT ' parcels 19 | comooiont Funding
INTERSECTION OF BELLEVUE AVE AND EXISTING Utilities 0 N
RTE 59 TO THE INTERSECTION OF GURR RD & —— | PDS Oversight , RIP , Measure ,
EXISTING RTE 140 (KP R23.8/30.6) Developer , LCO
Project Documents *Escalated Cost Estimate Current Cost Estimate Funds Req Date  CTC Vote Date
Env State ER Act Structure Est _ $24,966 Structure Est _$20,300
Env Federal ES  Act District Est  $164,434 District Est ~_$133,700 | ProaCode Prog FY Const$$ RW $3
— — 075.600 $0 $0
PID Appr 9/14/2001 |Tota| Con Est  $189,401 | Total Con Est  $154,000 | . e LocAL  OTHER
Project Rpt R/W Est $15,900 [ cAPT $0 $0
Agreements SUPT  ¢374 $3.269
G F d 209) 948-7983
PM_George Fernandez PH# (209) Type Agency Name Date Phase Completion
DM Sanku Mohan PH# (559) 243-3581 PAZED 5 % RW % PS&E % CON %
EM Lance Brangham PH# (559) 243-8161
CM Bob Nijjar PH# (209) 656-1845
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | | | |
Approved 7/1/2002 2/1/2006 2/1/2007 8/1/2006  8/1/2010 8/1/2010
Current 7/1/2002 A 2/1/2006 T 2/1/2007 T 8/1/2006 T 8/1/2010 T 10/1/2007 T 10/1/2007 T 8/1/2010 T 9/1/2012 T 9/1/2012 T 9/1/2015 T
Project Comments
11/03/2005: MCAG sponsored Informational Workshop scheduled November 10th.
09/30/2005: Caltrans awaiting Traffic Study for review. Awaiting updated traffic forecasting model (include UC Merced)
07/27/2005: Consultant working on traffic analysis. Consultant requests information on route concept plans.
NAR/MKBING - Cn-nn Anreamant rannirad  PPM tn ciihmit ainitharizina dnciiment tn initiate ~rn-nn anreameant
103 Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
10-0E590_ 0 MER-59 - 15/19 6688 16TH ST./OLI VE AVE. W DENI NG PA&ED xpM[ In XPM | Delivery[ Yes] APL
Plan List
) o o Doc Yr Program Status
Location Description Work Description ROW Info 2000 STIP Programmed
ON ROUTE 59 IN MERCED COUNTY IN MERCED WIDEN TO 4 LANES. Parcels 49 c ¢ Fundi
FROM BEAR CREEK BRIDGE TO 550 METERS . omponent tunhding
Utilities__ 2 PDS RIP

NORTH OF BLACK RASCAL CREEK (KP 24.1/30.6)
Funds Req Date CTC Vote Date

Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND Act Structure Est _ $4,262 Structure Est _ $3,900
Env Federal ES  Act District Est $15,845 District Est $14,500 | BroaCode ProgFY Const$ RW 5%
075.600 $0 $0
PID Appr _11/28/2000 |[Total Con Est_ $20,106 | Total Con Est _$18,400 | i e loeal omim
Project Rpt R/ Est $8,920 |CAPT _ 45
Adreements SUPT  ¢1.120
PM Ram Gupta PH# (209) 948-7972 -
: P : (209) Type  Agency Name Date Phase Comoletion
DM Martin Nishikawa PH# (559) 230-3122 PAZED_g5 % RW % PS&E % CON %
EM Lance Brangham PH# (559) 243-8161
CM Bob Nijjar PH# (209) 656-1845
XPM Milestones Circulate  Approve Bridge Site Maps to Contract
Begin Env.  NOP DED FED PA & ED toStruc  Survey  Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan 12/1/2005 | [ | |
Approved 7/1/2005 6/1/2005
Current 7/1/2000 A 7/2/2002 A 7/1/2005 A 1/1/2006 T 1/1/2006 T 1/1/2007 T 7/1/2006 T 1/1/2007 T 1/1/2009 T 1/1/2009 T 1/1/2011 T
Project Comments

10/05-Public Hearing was held on October 27, 2005. Comment period ends on 11/8/05. Value analysis will be conducted in November, 2005. FHWA earlier requested for an 'EA’
and not a 'CE' to meet NEPA requirements. PA&ED delivery date has been moved out to 1/1/06. Start of PS&E and R/W phases have been moved out to July 2006, assuming

RTIP funds would be available in FY06/07. Next PDT is scheduled for 12/15/05. Last PDT meeting was held on 8/3/05.

*Escalated at 3%
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11/4/2005
PMCS Download 11/11/2005

XPM Download

aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
104
10-41580_ 0 MER-99 - 0/4.6 5401 PLAI NSBURG RD FREEWAY PA&ED xpM[ In XPM | Delivery[ Yes] APL
Plan List
. . L Doc Yr Program Status
Location Description Work Description ROW Info 1998 STIP Programmed
NEAR MERCED FROM MADERA COUNTY LINE TO 4E TO 6F ON 8F R/W ALIGNMENT Parcels 19 .
—— | Component Funding
BUCHANAN HOLLOW RD IN MERCED COUNTY (KP -
Utilities___ 8 PDS TCRP , IIP
0.0/7.4) —_— '
Project Documents *Escalated Cost Estimate Current Cost Estimate Funds Reg Date ~ CTC Vote Date
Env State ER Act Structure Est $8,116 Structure Est $7,211
Env Federal ES  Act District Est $70,797 District Est $62,002 | BroaCode ProgFY Const$ RW 5%
710.870 $0 $0
PID Appr 2/2/1999 |Tota| Con Est $78,913 | Total Con Est  $70,113 |
_— RIP up LOCAL OTHER
Project Rpt R/W Est $11,840 |[capT $0
Agreements SUPT $3.243
Peter J igh 209) 948-7008
PM_Pe .er em'.3.”9 e PH# (209) Type Agency Name Date Phase Completion
DM _Boris Ayaviri PH# (559) 243-2854 PASED_85 % RW_0 % PS&E_ 0 % CON_0 %
EM Lance Brangham PH# (559) 243-8161 TCRP Info
CM Bob Nijjar PH# (209) 656-1845 Bill Ref# 105 Pgm Amnt $5,000
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan 3/23/2006 || | |
Approved 7/1/1999 8/1/2001 11/1/2004 10/1/2002
Current 7/1/1999 A 8/1/2003 A 3/23/2006 T 9/1/2006 T 12/1/2006 T 2/1/2007 T 7/1/2009 T 7/1/2009 T 3/1/2013 T
Project Comments

7/27/08 _ Held PDT meeting today. Team worked on completing Risk Management Plan.
TCRP Project. Envir. document linked to project 10-415800.

4/25/25-Project Team to work on developing a Risk Management Plan for the project.
4/14/25-Biological Opinion from USF&WS pending

105 Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
10-41570_ 0 MER-99 - 4.6/10.5 5414 ARBOLEDA DR FW PA&ED xpM[ In XPM | Delivery[ Yes] APL
Plan List
) o o Doc Yr Program Status
Location Description Work Description ROW Info 1998 STIP Programmed
IN MERCED COUNTY ON ROUTE 99 FROM 4E TO 6F ON 8F R/W ALIGNMENT Parcels 54 c ¢ Fundi
BUCHANAN HOLLOW ROAD TO 0.5KM NORTH OF Uil A amponent tunding
MCHENRY ROAD. (KP 7.4/16.9) files_—=__{ PDS vl e
Project Documents *Escalated Cost Estimate Current Cost Estimate Funds Req Date ~ CTC Vote Date
Env State ND Act 05/21/2003 Structure Est ~ $17,592 Structure Est ~ $15,630
Env Federal Fl  Act 05/21/2003 District Est $88,614 District Est $78,732 | BroaCode ProgFY Const$ RW 5%
| 06,205 $94.362 | 710.870 $0 $24,600
PID Appr 2/2/1999 Total Con Est  $106, Total Con Est ] RIp e i S——
Project Rpt _5/23/2003 R/W Est $19,812 [CAPT $24 600
Agreements SUPT $5.887
PM Peter Jemerigbe PH# (209) 948-7008 -
g (209) Type  Agency Name Date Bhase Comnlotion
DM Roberto Banda PH# (559) 243-3526 PAZED_g5 % RW % PS&E % CON %
EM Lance Brangham PH# (559) 243-8161 TCRP Info
CM Bob Nijjar PH# (209) 656-1845 Bill Ref# 104 Pgm Amnt $5,000
XPM Milestones _ Circulate  Approve Bridge Site Maps to Contract
Begin Env.  NOP DED FED PA & ED toStruc  Survey  Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan 3/23/2006 | |
Approved 7/1/1999 8/1/2001 11/1/2004 10/1/2005 12/1/2005 9/1/2002 3/1/2008 3/1/2008 10/1/2011
Current 7/1/1999 A 8/1/2003 A 3/23/2006 T 9/1/2006 T 12/1/2006 T 2/1/2007 T 7/1/2009 T 7/1/2009 T 3/1/2013 T

Project Comments

7/27/08 _ Held PDT meeting today. Team worked on completing Risk Management Plan.
TCRP Project. Envir. document linked to project 10-415800.

4/25/25-Project Team to work on developing a Risk Management Plan for the project.
4/14/25-Biological Opinion from USF&WS pending
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106 Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
10-36312_ 0 MER-99 - 10.2/12.8 0528Y M SSION AVE FW PLANTI NG PA&ED xPM[ In XPM | Delivery[ Yes] APL
Plan List
. L L Doc Yr Program Status
Location Description Work Description ROW Info 1998 STIP Programmed
IN MERCED FROM MC HENRY RD TO 0.4 KM HIGHWAY PLANTING & Parcels ElTEET S
SOUTH OF CHILDS AVE OC (KP 17.0/20.6) IRRIGATION -
Utilities O RIP , IIP

Funds Req Date CTC Vote Date

Current Cost Estimate

Project Documents *Escalated Cost Estimate
Env State ND Act 04/16/2001 Structure Est $0 Structure Est $0
Env Federal FI Act District Est $4,159 District Est $3,920 Prg?Sngg Prog FY Const$$ RW $3
PID Appr 8/31/1993 |Tota| Con Est  $4,159 | Total Con Est  $3,920 | '
_— RIP up LOCAL OTHER
Project Rpt 5/24/2001 R/W Est $0 CAPT
Agreements SUPT
Peter Jemerigbe 209) 948-7008 VD o y -
i Elbert C : o (559) 230-3146 ;"’ - C'TYAOFEE'SRCIE\IDame - Ehase Completion
DM _Elbert Cox PH# (559) 230- COP___ COUNTY OFMERGED PARED___ % RW____ % PS&E___ % CON___ %
EM Unassigned PH#
CM Bob Nijjar PH# (209) 656-1845
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | | | |
Approved 11/1/2006 2/1/2007 2/1/2008 1/1/2010 7/1/2009
Current 8/1/2005 T 7/1/2006 T 11/1/2006 T 2/1/2007 T3/1/2007 T 2/1/2008 T 2/1/2008 T 7/1/2009 T

Project Comments
7/28/05 - Work in progress. No issues.
06/14/05 - Not on APL. No work being done.

107 Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
10-0G130 0 MER-140 - 36.5/37.6 5645  BRADLEY OVERHEAD W DENI NG PA&ED xem[ 1n xPM | Delivery[ Yes| APL [ Yes]
Plan List
) o o Doc Yr Program Status
Location Description Work Description ROW Info 2000 STIP Programmed
ON RTE 140 IN MER CO FROM MARTHELLA AVE REPLACING BRADLEY OH BRIDGE = I 16 .
arcels __ =2 | Component Funding
TO .3 KM E/O SANTA FE AVENUE (KP 58.7/60.5) WIDEN FROM 2 LANES TO 4 e
Utilities__ 0 PDS RIP
LANES. —
Project Documents *Escalated Cost Estimate Current Cost Estimate Funds Req Date ~ CTC Vote Date
Env State ER Act Structure Est $7,210 Structure Est $7,000
Env Federal Fl  Act District Est $8,845 District Est $8,587 | ProaCode ProgFY Const$ RW 5%
——— 075.600 $0 $4,652
PID Appr _11/22/2000 |[Total Con Est_ $16,055 | Total Con Est _$15,587 | - o oo o
Project Rpt R/W Est $4,201 CAPT ¢4 652
Adreements SUPT _ $1 600
PM Ram Gupta PH# (209) 948-7972 =
p (209) Type  Agency Name Date Phase Comoletion
DM Steve Sakata PH# (559) 230-3112 PAZED_85 % RW._ 5 % PS&E_45 % CON %
EM Lance Brangham PH# (559) 243-8161
CM Bob Nijjar PH# (209) 656-1845
XPM Milestones Circulate ~ Approve Bridge Site Maps to Contract
Begin Env.  NOP DED FED PA & ED toStruc  Survey  Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan 10/1/2005 | |
Approved 7/1/2002 11/1/2002 10/1/2002 7/1/2002 7/1/2006 7/1/2006 1/1/2010
Current 7/1/2001 A 9/2/2001 A12/1/2005 T 2/1/2006 T 2/1/2006 T 11/1/2002 A 10/1/2002 A 1/1/2005 A 10/1/2006 T 10/1/2006 T 1/1/2010 T

Project Comments

10/05-FHWA has approved DED for public circulation. 60% constructability review meeting will be held on November 8, 2005. Value analysis will be conducted
in November 2005. Early R/W acquisition request was approved on 5/26/05. Next PDT is scheduled for 1/10/06. Last PDT was held on 9/15/05. Related

project-SHOPP EA 10-3A6600.
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Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
108
10-3A130_ 0 MER-140 - 37.5/38.7 5652 PARKWAY | NTERCHANGE PA&ED xpM[ In XPM | Delivery[ | APL
Plan List
. L L Doc Yr Program Status
Location Description Work Description ROW Info 2004 LOCAL Active
ON SR 99 NEAR MISSION AVE AND EXTENDING CONSTRUCT INTERCHANGE AND I 4 )
Parcels__* | Component Funding
APPROXIMATELY 7.25 KM N TO YOSEMITE AVE. OVERHEAD - -
Utilities 2 Oversight

CROSS SR 140 BETWEEN HARTLEY CANAL &
KIBBY RD. (KP 60.4/62.3)

*Escalated Cost Estimate

Current Cost Estimate

Project Documents

Funds Req Date CTC Vote Date

Env State ER Act Structure Est Structure Est $6,402
Env Federal ES Act District Est District Est $22,646 Prjgoc(;)(;jg PISCURT oty R
PID Appr 8/23/2001 |Tota| Con Est Total Con Est  $29,048 | ' e . LocAL  oTHER
Project Rpt R/W Est $861 CAPT
Agreements SUPT
PM George Fernandez PH# (209) 948-7983 Type Agency Name Date Phase Completion
- - rhase tcompletion
DM Michael Lim PH# (559) 230-3138 PAZED 2 % RW % PSE % CON %
EM Unassigned PH#
CM Bob Nijjar PH# (209) 656-1845
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | | | |
Approved
Current 7/1/2001 A 3/1/2006 T 12/1/2005 T 9/1/2009 T
Project Comments

11/03/2005: Awaiting from the consultant, draft project report submittal for circulation review and signatures.

09/30/2005: Second set draft project report comments sent. Request updated Traffic Data figures.
07/27/2005: Draft Project Report comments have been received and forwarded to Merced County Caltrans awaiting revised Draft Project Report for review and approval.

4/18/05-Draft Project Report in circulation for final signatures.

109 Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
10-41910_ 0 MER-152 - 16/24.8 5707 LOS BANGS BYPASS PA&ED xpM[ In XPM | Delivery[ Yes] APL
Plan List
) o o Doc Yr Program Status
Location Description Work Description ROW Info 1998 STIP Programmed
ON STATE ROUTE 152 IN MERCED COUNTY IN 4 LANE FREEWAY (LOS BANOS Parcels 80 c ¢ Fundi
AND NEAR LOS BANOS (KP25.8/39.9) BYPASS) . amponent tunding
Utilities 9 PDS RIP, IIP
Project Documents *Escalated Cost Estimate Current Cost Estimate Funds Req Date ~ CTC Vote Date
Env State ER Act 02/17/2005 Structure Est ~ $25,917 Structure Est ~ $21,705
Env Federal ES  Act 02/17/2005 District Est ~_$221,498 District Est ~_$185,501 Pfggscg’é’: Prog FY ES“SI $$ ;‘;N $$
PID Appr  2/3/2004 [Total Con Est  $247,415 Total Con Est $207,206 . - oAl omiR
Project Rpt 11/22/2004 RW Est $50,653 | capT
Adreements SUPT  $2 000 $2.000
PM Ram Gupta PH# (209) 948-7972 -
p (209) Type  Agency Name Date Bhase Comnlotion
DM Jack Walker PH# (559) 243-3861 PAZED_g5 % RW % PS&E % CON %
EM Bryan Apper PH# (559) 243-8156
CM Bob Nijjar PH# (209) 656-1845
XPM Milestones _ Circulate  Approve Bridge Site Maps to Contract
Begin Env.  NOP DED FED PA & ED toStruc  Survey  Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan 5/1/2006 | |
Approved 11/1/1998 5/1/2002 5/1/2006 3/1/2005
Current 11/1/1998 A 2/17/2005 A 5/1/2006 T 5/1/2006 T 1/1/2009 T 7/1/2008 T 1/1/2009 T 10/1/2011 T 10/1/2011 T 1/1/2015 T
Project Comments

9/05-Final Environmental document and Project Report is being prepared. B.O. has been forwarded to USFWS by the FHWA for their approval.
Environmental is working mitigation strategy for impacts to farmland and biological resources. Next PDT meeting is scheduled for 11/2/05. PDT
recommended Alternative#3M as a preferred alternative on 6/28/05. Last PDT meeting was held on 6/28/05.
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alffrans p
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
110
10-0E490_ 0 SJ -5 -22.1/23.6 7239 FRENCH CAVP/ SPERRY ROAD PARED xPM[ In XPM | Delivery[ ] APL
Plan List
. . L Doc Yr Program Status
Location Description Work Description ROW Info 2002 LOCAL Active
"ON INTERSTATE 5, IN STOCKTON, IN" SJ MODIFY/RECONSTRUCT Parcels Component Eunding
COUNTY FROM 0.6 KM SOUTH OF FRENCH CAMP . -
Utilities 0 Oversight

RD INTERCHANGE TO 3.1KM NORTH OF FRENCH
CAMP RD INTERCHANGE (KP 35.6/38.1)

Project Documents *Escalated Cost Estimate

Current Cost Estimate

Funds Req Date CTC Vote Date

111 Dist-EA  Phase County-Route-Post Mile PPNO
10-3A100_ 0 SJ -99 -15/18.6 7668 SOUTH STOCKTON 6- LANE PA&ED xpM[ In XPM | Delivery[ Yes] APL
Plan List
) o o Doc Yr Program Status
Location Description Work Description ROW Info 2000 STIP Programmed
IN SAN JOAQUIN CO AND IN STOCKTON FROM 0.6 WIDEN TO 6 LANES parcels 81 .
KM N/OF ARCH RD TO 0.2 KM S/OF RTE 4 WEST. " component Funding
Utilities 5 PDS IIP, RIP

Env State ER Act Structure Est Structure Est _ $15,000
Env Federal FI Act District Est District Est $65,000 Prjgoc(;)(;jg Prog FY Const$$ RW $3
PID Appr 3/11/2002 |Tota| Con Est Total Con Est  $80,000 | ' e . LocAL  oTHER
Project Rpt R/W Est $12,249 | CAPT
Agreements SUPT
Christina Hibbard 209) 948-7889 VD gency
i it Si Pris 1220 (;rop < cwﬁofgfocﬂaorr?e pate Phase Completion
DM _Manjit Singh PH# (209) 948-3976 PAZED_5 % RW____ % PS&E___ % CON___ %
EM David Hyatt PH# (559) 243-8215
CM Manijit Singh PH# (209) 948-3976
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | | | |
Approved
Current 4/1/2002 A 9/1/2005 A 10/1/2006 T

Project Comments

10/19/05: Traffic update resolved, working on noise question for DED.

9/21/05: Received FHWA comments to Admin DED. Discussed Traffic w/ FHWA 9/23/05. Received comments for DPR 9/19/05. Coop sent to HQ 8/31/05. FWS concurrence!

8/16/05: PDT 8/18/05. Discussing timing & participants for VA study.
7/28/05: CA 7/20/05, Admin DED at FHWA 7/26/05 for approval to circulate.

Project Name

Project Phase

Program Information

(KP 24.1/29.9) (PA&ED ONLY)

*Escalated Cost Estimate

Project Documents

Current Cost Estimate

Funds Req Date CTC Vote Date

Env State ER Act Structure Est _ $20,908 Structure Est _ $17,000
Env Federal ES  Act District Est $73,792 District Est $60,000 | BroaCode ProgFY Const$ RW 5%
075.600 $0 $0
PID Appr _11/28/2000 |[Total Con Est_ $94,700 | Total Con Est _$77,000 | i e loeal omim
Project Rpt R/W Est $32,011 [ CAPT $0 $0
Agreements SUPT _ $800 $1.455
PM Kevin Sheridan PH# (209) 948-7854 -
n Sheri (209) Type  Agency Name Date Bhase Comnlotion
DM Martin Nishikawa PH# (559) 230-3122 PAZED_20 % RW % PS&E % CON %
EM David Hyatt PH# (559) 243-8215
CM Richard Onochie PH# (209) 948-7208
XPM Milestones Circulate  Approve Bridge Site Maps to Contract
Begin Env.  NOP DED FED PA & ED toStruc  Survey  Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | |
Approved 8/1/2006 7/1/2007
Current 5/11/2001 A 2/8/2002 A 1/1/2006 T 2/1/2008 T 11/1/2008 T 11/1/2009 T 1/1/2000 T 5/1/2012 T 7/1/2012 T 7/1/2016 T

Project Comments

9/28/05 PDT scheduled to discuss Traffic/Operational analysis for alternatives.

7/20/05 PDT to discuss Project Alternatives scheduled for August 8th.

6/05 Project Alternatives being revised. Delivery Hour meeting with DD to be scheduled.
6/05 Operational Analysis and Traffic Forecasts being revised for alternatives.

Wednesday, November 16, 2005 57

*Escalated at 3%



4=

Caltrans Central Region
PA&ED Status Report

XPM Download 11/4/2005
PMCS Download 11/11/2005

aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
112
10-2A780_ 0 SJ -132-1.1/3 7844 BI RD ROAD | NTERCHANGE PA&ED xpM[ In XPM | Delivery[ | APL
Plan List
. L L Doc Yr Program Status
Location Description Work Description ROW Info 2006 LOCAL Active
IN SAN JOAQUIN CO ON RTE 132 FROM 0.1 MILE CONSTRUCT NEW INTERCHANGE  pgicels 2 Component Funding
W/OF INTERSTATE 5 TO 0.4 MILES EAST OF L -
Utilities O Oversight

SERVICE ROAD OC (KP1.77/4.83)

Current Cost Estimate

Funds Req Date CTC Vote Date

Project Documents *Escalated Cost Estimate
Env State ND Act Structure Est _ $1,061 Structure Est __$1,000
Env Federal Act District Est $8,487 District Est $8,000 Prjgoc(;)(;jg Prog FY Const$$ RW $3
PID Appr 4/22/1999 |Tota| Con Est  $9,548 | Total Con Est  $9,000 | '
_— RIP up LOCAL OTHER
Project Rpt R/W Est $90 CAPT
Agreements SUPT
George Fernandez 209) 948-7983
PM .9 PH# (209) Type Agency Name Date Phase Completion
DM David Sangha PH# (559) 244-2942 PARED % RW % PS&E % CON %
EM Lance Brangham PH# (559) 243-8161
CM Manijit Singh PH# (209) 948-3976
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | | | |
Approved
Current 9/1/2005 T 1/1/2006 T 3/1/2006 T 4/1/2006 T7/1/2006 T 9/1/2007 T 9/1/2007 T 7/1/2008 T
Project Comments
11/03/2005: Draft Project Report awaiting final circulation and approval. DED, text revision in progress. Next PDT Meeting December 7th.
09/30/2005: Draft Project Report circulated and reviewed. Awaiting revised Project Report from consultant.
07/27/2005: Consultant ready to submit Draft Environmental Document and Draft Project Report by August 2005.
06/15/2005: Team has selected preferred alternative. Traffic analysis report received.
113 Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
10-0A510_ 0 SJ -132-58/7.1 7855 VERNALI S EXPRESSWAY PA&ED xpM[ In XPM | Delivery[ Yes] APL
Plan List
) o o Doc Yr Program Status
Location Description Work Description ROW Info 2000 STIP Programmed
IN SAN JOAQUIN & STANISLAUS CO'S FROM RTE CONSTRUCT NEW 2-LN p I 22 .
arcels_ =2 | Component Funding
33/132 SEPARATION OH TO THE SAN JOAQUIN EXPRESSWAY. Utiliti 8
RIVER BRIDGE (KP 9.4/11.5) (KP 0.0/R3.9) files_=__{ PDS VLR, R, L1
Project Documents *Escalated Cost Estimate Current Cost Estimate Funds Req Date ~ CTC Vote Date
Env State ER Act Structure Est $203 Structure Est $180
Env Federal ES  Act District Est ~_$15,870 District Est _ $14,100 | EreaCode ProgFY Const$$ RW 3%
| —1 072 | —$14 280 | 710.870 $0 $767
PID Appr 12/10/1997 Total Con Est  $16, Total Con Est ) RIp e i S——
Project Rpt R/W Est $4,569 CAPT __ ¢o80 $517
Agreements SUPT 4767 $0
PM Kevin Sheridan PH# (209) 948-7854 Type Agency Name Date -
i Phase Completion
DM Sanku Mohan PH# (559) 243-3581 PAZED_45 % RW_0 % PS&E_0 % CON_Q %
EM David Hyatt PH# (559) 243-8215 TCRP Info
CM _Bob Nijjar PH# (209) 656-1845 Bill Ref# 109 Pgm Amnt $2,000
XPM Milestones _ Circulate  Approve Bridge Site Maps to Contract
Begin Env.  NOP DED FED PA & ED toStruc  Survey  Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | |
Approved 7/1/2000 7/1/2002 7/1/2003 10/2/2006 9/1/2003  11/2/2009 11/2/2009 2/1/2012
Current 7/1/2000 A 6/3/2002 A 1/15/2005T11/1/2007 T 10/2/2006 T 4/1/2007 T 11/2/2009 T 11/2/2009 T 2/1/2012 T
Project Comments

9/05 Environmental Summary completed. Copies will be submitted to STANCOG and SJCOG. Stop work.
6/05 Meeting with FHWA to determine project future. Delivery Hour meeting with DD to be scheduled.
4/25/2005> Internal meeting scheduled for April 27, 2005 to discuss how to "close" the project.
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PA&ED Status Report PMCS Download 11/11/2005

aftrans
114 Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
10-1A690_ 0 STA -99 -9.7/10.9 9399 M TCHELL RD/ SERVI CE RD PA&ED xpM[ In XPM | Delivery[ ] APL
| NTERCHANGE Plan List
. o o Doc Yr Program Status
Location Description Work Description ROW Info 2002 LOCAL Active
"ON RTE 99 IN CERES, IN STANISLAUS" COUNTY RECONSTRUCT INTERCHANGE Parcels Component Eunding
FROM 0.5 KM SOUTH TO 1.0 KM NORTH OF Utilities 0 N
MITCHELL ROAD (KP 15.6/17.5) —_— Oversight , Developer
Project Documents *Escalated Cost Estimate Current Cost Estimate | Eunds Req Date  CTC Vote Date
Env State ND Act Structure Est _$22,947 Structure Est _ $21,000
Env Federal Fl  Act District Est _ $30,596 District Est ~_$28,000 Prjgoc(;’gg Prog FY Const$§  RW $$
PID Appr 7/9/2002 |Tota| Con Est  $53,544 | Total Con Est  $49,000 | ' . e LocAL  OTHER
Project Rpt R/ Est $0 CAPT
Agreements SUPT
Christina Hibbard 209) 948-7889 VD a y
PM —— PHi (209) ;P = cm’(A grEfESName Date Phase Completion
DM Manjit Singh PH# (209) 948-3976 PARED % RW % PS&E % CON %
EM David Hyatt PH# (559) 243-8215
CM Bob Nijjar PH# (209) 656-1845
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | | | |
Approved
Current 5/1/2003 A 12/23/200 T 12/23/200 T 3/1/2006 T 4/1/2006 T 7/1/2007 T 5/1/2008 T 5/1/2009 T 7/1/2012 T

Project Comments
10/19/05: PDT 10/18/05. GADs to be re-submitted ~10/24.

10/7/05: Working with City on quality control process.
9/21/05: GAD package distributed for review 9/13/05. Formally dropped SPI concept. Have developed Communication Plan, and developing RMP. VA Study requested.

7/28/05: Have requested complete GAD package for review. Management meeting and PDT meeting 8/16/05.

115 Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
10-0L590_ 0 STA -99 - 16.8/24.7 0003 MODESTQ SALI DA CORRI DOR TREE PA&ED xpM[ In XPM | Delivery[ Yes] APL
PLANTI NG Plan List
) o o Doc Yr Program Status
Location Description Work Description ROW Info 2004 STIP Programmed
IN STANISLAUS CO ON RTE 99 AT VARIOUS HIGHWAY PLANTING Parcels c ¢ Fundi
LOCATIONS NEAR THE CITY OF MODESTO AND Uil 0 omponent :Unding
THE COMMUNITY OF SALIDA "(KP27.0/29.0, files__= =, i
31.0/35.8, 37.0/39.7)"
Project Documents *Escalated Cost Estimate Current Cost Estimate Funds Req Date ~ CTC Vote Date
Env State CE Act 09/21/2005 Structure Est $0 Structure Est $0
Env Federal EX  Act 09/21/2005 District Est $1,167 District Est $1,100 Pfggsc;’é’: Prog FY Const$6 RW $%
PID Appr |Total Con Est  $1,167 | Total Con Est  $1,100 | ' . e LocAL  oTHER
Project Rpt R/W Est $0 CAPT
Adreements SUPT
PM Na'imah Abd'Allah PH# (209) 948-7829 -
(209) Type  Agency Name Date Bhase Comnlotion
DM Elbert Cox PH# (559) 230-3146 PA&ED % RW % PS&E % CON %
EM David Hyatt PH# (559) 243-8215
CM Bob Nijjar PH# (209) 656-1845
XPM Milestones Circulate  Approve Bridge Site Maps to Contract
Begin Env.  NOP DED FED PA & ED toStruc  Survey  Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan 3/1/2006 | [ | |
Approved 9/1/2005 1/1/1999 1/1/2006 1/1/1999  3/1/2006 4/1/2006  7/1/2006 9/1/2007 9/1/2007 7/1/2008
Current 11/1/2005 T 3/1/2006 T 4/1/2006 T7/1/2006 T 2/1/2008 T 2/1/2008 T 10/1/2012 T

Project Comments
10/17/05-Landscape Arch has requested Environmental studies.
08/04/05- Kickoff PDT. Resources and schedule updates requested from funcitonal units to develop workplan.

*Escalated at 3%
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116 Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
10-47210_ 0 STA -99 - 20.8/21.4 9460 PELANDALE | NTERCHANGE PA&ED xPM[ In XPM | Delivery[ Yes] APL
Plan List
. L L Doc Yr Program Status
Location Description Work Description ROW Info 2000 STIP Programmed
IN MODESTO FROM 0.3 KM S TO 0.6 KM N OF MODIFY INTERCHANGE. 21 .
Parcels B
PELANDALE OC (KP R34.6/R35.6) " Component  Funding
Utilities 4 PDS RIP

*Escalated Cost Estimate

Current Cost Estimate

Project Documents

Funds Req Date CTC Vote Date

Env State ND  Act Structure Est _ $8,742 Structure Est __$8,000
Env Federal FI  Act District Est ~ $25,133 District Est ~ $23,000 | ProgaCode Prog FY Const$$ RW 3%
— — 075.600 $0 $0
PID Appr  _11/28/2000 |Tota| Con Est  $33,875 | Total Con Est  $31,000 | . e LocAL  OTHER
Project Rpt R/W Est $33,667 |capT $0
Agreements SUPT $550
Na'imah Abd'Allah 209) 948-7829
PM_Na'imal a PH# (209) Type  Agency Name Date Phase Completion
DM Steve Sakata PH# (559) 230-3112 PARED 40 % RW % PS&E % CON %
EM David Hyatt PH# (559) 243-8215
CM Bob Nijjar PH# (209) 656-1845
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | | | |
Approved 5/1/2004 8/1/2003
Current 12/1/2002 A 7/1/2006 T 9/1/2006 T12/1/2006 T 1/1/2007 T 8/1/2006 T 2/1/2007 T 7/1/2008 T 7/1/2008 T 12/1/2010 T
Project Comments

11/03/05-Exec Meeting being scheduled with local agency offici

als to discuss local lead on the project.

8/1/05- Internal Executive Meeting held. Pending PDT to summarized Alternatives through a Matrix.

3/24/05-Sub-Traffic meeting- no consensus from City of Modesto .
1/31/2005, Last PDT Meeting, team decide on a Matrix Process and criteria to reduce number of alternatives.

117 Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
10-3A410_ 0 STA -108 - 27.6/37.3 9615 Rl VERBANK OAKDALE W DENI NG PA&ED xem[ 1n xPM | Delivery[ Yes| APL [ No |
Plan List
. o o Doc Yr Program Status
Location Description Work Description ROW Info 1998 STIP Programmed
IN AND NEAR MODESTO FROM RTE 219 TO OAK WIDEN TO FOUR LANES WITH = I 162 .
arcels _-22 | Component Funding
AVE IN THE CITY OF OAKDALE (KP 44.4/60.0) CONTINUOUS 2WAY LEFT TURN e
Utilities__ 5 PDS RIP
LANE
Project Documents *Escalated Cost Estimate Current Cost Estimate Funds Req Date ~ CTC Vote Date
Env State ER Act Structure Est Structure Est $1,153
Env Federal ES  Act District Est District Est $20,612 | BroaCode ProgFY Const$ RW 5%
075.600 $0 $0
PID Appr 3/31/1999 |Total Con Est Total Con Est  $21,765 | Rip . LOCAL OTHER
Project Rpt R/W Est $20,489 [ CAPT $0
Adreements SUPT _ g991
PM Tony Singh PH# (209) 948-7058 =
y Sing (209) Type  Agency Name Date Phase Comoletion
DM Getachew Eshete PH# (559) 243-3890 PAZED_15 % RW % PS&E % CON %
EM David Hyatt PH# (559) 243-8215
CM Bob Nijjar PH# (209) 656-1845
XPM Milestones Circulate  Approve Bridge Site Maps to Contract
Begin Env.  NOP DED FED PA & ED toStruc  Survey  Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | |
Approved 7/1/1999 1/30/2002 7/1/2004
Current 7/1/1999 A 7/1/2006 T 7/1/2008 T
Project Comments

10-05: Removed from APL.
9-2005: All phases CLOSED-No charges at this time.
5/05- WIth available STIP dollars, it is possible COG will want

to start up a corridor study for SR 219/SR 108 Corridor.

4/19/05- StanCog held SR 108 Mgmt Board meeting to discuss SR 108/SR219, funding constraints and SR108 realignment.
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Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
118
10-26444_ 1 AMA-88 - 0/55 2300 JACKSON VALLEY REHAB PA&ED xPM[ In XPM | Delivery[ Yes] APL
Plan List
. L L Doc Yr Program Status
Location Description Work Description ROW Info 2000A SHOPP Programmed
IN JACKSON VALLEY FROM THE SJ CO LINE TO ROADWAY REHABILITATION Parcels 23 Component Funding
JUST WEST OF THE JACKSON CREEK BR AND Utilities 2

CONTINUE NEAR JACKSON VALLEY RD TO JCT
WITH RTE 104. "(KP 0.0/3.6, 5.4, 8.8)"

*Escalated Cost Estimate

Current Cost Estimate

Project Documents

Funds Req Date CTC Vote Date

Env State ND Act 01/18/2002 Structure Est $0 Structure Est $0
Env Federal EX Act 01/18/2002 District Est $7,617 District Est $6,768 Prog Code Prog FY Const$$ RW $$
— — 201.120 2007 $5,905 $941
PID Appr |Tota| Con Est $7,617 | Total Con Est  $6,768 | e e LocAL oTHER
Project Rpt  1/18/2002 R/W Est $1,391 CAPT
Agreements SUPT
PM lorzua A.kuva PH# (209) 941-1958 Type Agency Name Date Phase Completion
DM _Paul Elliott PH# (209) 948-7079 PARED_33 % RW_50 % PS&E_75 % CON___ %
EM Richard Levy PH# (209) 948-7865
CM Cliff Rice PH# (209) 948-7222
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | | | |
Approved 7/1/2005 7/1/2006 7/1/2006 2/1/2008
Current 7/1/1999 A 2/1/2007 T 12/1/2007 T 6/1/2007 T9/1/2009 T 9/1/2009 T 9/1/2009 T 4/1/2012 T
Project Comments

10/3/2005>> Had PDT meeting on September 22, 2005. We are still working with some property owners who are reluctant issuing us permit to enter.

Permit to enter for most of the properties have been acquired.

of way data sheet becomes available.

There is increase in right of way cost. | will write a PCR as soon as a new right

119 Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
10-1A070_ 1 MER-59 - 27.2/ 5300 MERCED RIVER (SNELLING) BRI DGE PA&ED xpM[ In XPM | Delivery[ Yes] APL
REPLACEMENT Plan List
) o o Doc Yr Program Status
Location Description Work Description ROW Info 1998 SHOPP Programmed
NEAR SNELLING AT MERCED RIVER BRIDGE BR# REPLACE BRIDGE (SCOUR) = I 4 .
arcels_= | Component Funding
39-71 (KP 43.7) -
Utilities___ 3 Scour
Project Documents *Escalated Cost Estimate Current Cost Estimate Funds Req Date ~ CTC Vote Date
Env State ND Act 02/25/2004 Structure Est $4,832 Structure Est $4,691
Env Federal EX  Act District Est $973 District Est $o45 | BroaCode ProgFY Const$$ RW 33
— — 201.111 2007 $5,636 $177
PID Appr  4/28/2004 [Total Con Est  $5,805 | Total Con Est  $5,636 | o - ot o
Project Rpt _4/28/2004 R/W Est $171 CAPT
Adreements SUPT
PM Louis Marquez PH# (209) 948-3647 -
: q : (209) Type  Agency Name Date Bhase Comnlotion
DM Ali Algatami PH# (559) 243-3475 PAZED_100 % RW_65 % PS&E_g3 % CON %
EM Lance Brangham PH# (559) 243-8161
CM Bob Nijjar PH# (209) 656-1845
XPM Milestones _ Circulate  Approve Bridge Site Maps to Contract
Begin Env.  NOP DED FED PA & ED toStruc  Survey  Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan 10/1/2005 | |
Approved 3/1/2002 9/1/2004 10/1/2004 9/1/2000 7/1/2006 7/1/2006 7/1/2008
Current 10/15/200 A 3/1/2006 T 9/1/2004 A 3/1/2006 T3/1/2006 T 3/1/2007 T 3/1/2007 T 5/1/2008 T
Project Comments

Current Date: 10/18/2005 Environment is waiting for B.O., request from environment to move M200 to 3/1/2006. PM has updated schedule, PM will request SB45, design to
completed revised 11 page fact sheet for R/W Engineering for resource WBS 300. PDT meeting scheduled for 10/27/2005. Project is on schedule.
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120 Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
10-3A660_ 0 MER-140 - 36.2/38 5643 BRADLEY OH REPLACEMENT PA&ED xpM[ In XPM | Delivery[ Yes] APL
Plan List
. o o Doc Yr Program Status
Location Description Work Description ROW Info 2000 SHOPP Programmed
IN MERCED FROM 0.3 KM W/O BAKER DR TO 0.2 BRIDGE REPLACEMENT Parcels 5 Component Eunding
KM E/O SANTE FE AVE. BR #39-0044 (KP 56.3/61.2) L
Utilities 7
Project Documents *Escalated Cost Estimate Current Cost Estimate | Eunds Req Date  CTC Vote Date
Env State ER Act Structure Est _$12,875 Structure Est _$12,500
Env Federal FI Act District Est $1,455 District Est $1,413 Prog Code Prog FY Const$$ RW $$
—_—— —_——— 201.112 2007 $17,196 $2,237
PID Appr 8/27/1999 |Tota| Con Est  $14,330 | Total Con Est  $13,913 | i e LocAL  OTHER
Project Rpt R/W Est $2,879 CAPT
Agreements SUPT
R Gupt. 209) 948-7972 VD o y
PM_Ram Bupla PHi (209) F;L = BNS’? ency Name OAng_(e)l}e Phase Completion
DM _Steve Sakata PH# (559) 230-3112 PARED_85 % RW_5 % PS&E_55 % CON___ %
EM Lance Brangham PH# (559) 243-8161
CM Bob Nijjar PH# (209) 656-1845
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan 10/1/2005 | | | |
Approved 10/1/2000 7/1/2001 3/1/2002 5/1/2002 3/1/2002  7/1/2002 10/1/2004 1/1/2005 11/1/2009
Current 10/1/2000 A 12/1/2001 A 12/1/2005 T 2/1/2006 T 2/1/2006 T 11/1/2002 A 10/1/2002 A1/1/2005 A10/1/2006 T10/1/2006 T 1/1/2010 T
Project Comments
10/05-FHWA has approved DED for public circulation. 60% constructability review meeting will be held on November 8, 2005. Value Analysis will be conducted
in November 2005. Early R/W acquisition request was approved on 5/26/05. Next PDT is scheduled for 1/10/06. Last PDT was held on 9/15/05. other related
project-10-0G130K.
121 Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
10-27980_ 0 MER-165 - 11.7/26.9 5858 WOLFSEN REHAB PA&ED xpMm[ In XPM | Delivery[ Yes] APL [ ves]
Plan List
) o o Doc Yr Program Status
Location Description Work Description ROW Info 1998 SHOPP Programmed

ON ROUTE 165 IN MERCED COUNTY FROM HENRY AC OVERLAY & WIDEN/REPLACE = I 5 .
arcels_ 2 | Component Funding

MILLER ROAD TO ROUTE 140 (KP 18.8/43.32) STR. e
Utilities___ 3
Project Documents *Escalated Cost Estimate Current Cost Estimate Funds Reg Date  CTC Vote Date
Structure Est $5,528 Structure Est $5,211

Env State ND Act

Prog Code Prog FY Const$$ RW $3$

Env Federal  FI Act District Est $9,279 District Est $8,746
— — 201.120 2007 $17,500 $29
PID Appr _10/13/2004 |[Total Con Est_ $14,807 | Total Con Est _$13,957 | o e oeal omim
Project Rpt R/W Est $397 CAPT
Adreements SUPT

PM Louis Marquez PH# (209) 948-3647 Type Agency Name Date Phase Completion

- I Phase Completion
DM Shahin Mansour PH# (559) 230-3114 COoP PAZED_25 % RW, % PS&E % CON %

EM Lance Brangham

PH# (559) 243-8161

CM _Bob Nijjar PH# (209) 656-1845
XPM Milestones Circulate  Approve Bridge Site Maps to Contract
Begin Env.  NOP DED FED PA & ED toStruc  Survey  Reg RIW  R/W Cert RTL Accept

M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600

Delivery Plan

7/1/2004 9/1/2004 9/1/2004  9/1/2002 3/1/2006 3/1/2006 12/1/2007

Approved

Current

7/10/2006 T 3/12/2007 T 11/1/2005 T 3/12/2007 T5/12/2007 T6/12/2008 T6/12/2008 T 8/12/2009 T

Project Comments

Current Date: 10/18/2005 PSSR apporoved on 10/13/2005 Project manager has updated schedule, PDT meeting schedule for 10/24/2005 Project is on schedule.

*Escalated at 3%
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Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
122
10-38150_ 0 MER-165 - 26.9/30 5917 STEVI NSON REHAB PA&ED xpM[ In XPM | Delivery[ Yes] APL
Plan List
. L L Doc Yr Program Status
Location Description Work Description ROW Info 1998 SHOPP Programmed
IN MERCED COUNTY NEAR STEVINSEN FROM "AC OVERLAY, DIGOUTS, = I 35 .
arcels _ 2~ | Component Funding
ROUTE 140 TO 0.2 KM SOUTH OF WESTSIDE INTERSECTION" IMPROVEMENTS Utilities 3

BOULEVARD RIGHT (KP 43.2/48.3)

Project Documents

& SHOULDER WIDENING

*Escalated Cost Estimate

Current Cost Estimate

Funds Req Date CTC Vote Date

Env State CE Act 08/16/2005 Structure Est $0 Structure Est $0
Env Federal EX Act 08/16/2005 District Est $5,986 District Est $5,642 Prog Code Prog FY Const$$ RW $$
— — 201.120 2007 $6,663 $1,167
PID Appr |Tota| Con Est  $5,986 | Total Con Est  $5,642 | e e LocAL oTHER
Project Rpt R/W Est $4,261 | capT
Agreements SUPT
PM Louis Marquez PH# (209) 948-3647 Type Agency Name Date Phase Completion
DM _Abdul Baker PH# (559) 243-8037 PARED_50 % RW_25 % PS&E_5 % CON___ %
EM Lance Brangham PH# (559) 243-8161
CM Bob Nijjar PH# (209) 656-1845
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | | | |
Approved 7/1/2002 6/5/2000 7/1/2002 7/1/2003 7/1/2003 12/1/2004
Current 12/1/2005 T 12/1/2005 T 2/1/2006 T 6/1/2008 T 6/1/2008 T 8/1/2009 T

Project Comments

Current Date: 10/3/2005 Project is in Fresno for e-project document review. Design is addressing comments ,PM has updated schedule, SB45, construction cost estimate updated.
PM would like to thank Amir Zamanian in Design for being a good team player.

Program Information

123 Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase
10-1A930_ 0 MPA-49 -12/12.4 4105 DARRAH ROAD CHANNELI ZATI ON PA&ED XPM| In XPM DeIivery ﬂ
Plan List
Doc Yr Proqrm StaE
Location Description Work Description ROW Info 2004 SHOPP Programmed
ON ROUTE 49 IN MARIPOSA COUNTY AT THE LEFT/RIGHT TURN Parcels Component Funding
INTERSECTION OF DARRAH ROAD (KP 19.3/19.9) CHANNELIZATION Utilities 0

Project Documents

*Escalated Cost Estimate

Current Cost Estimate

Funds Req Date CTC Vote Date

Env State CE Act 03/09/2005 Structure Est $0 Structure Est $0
Env Federal EX  Act 03/09/2005 District Est $2,575 District Est $2,500 | EreaCode ProgFY Const$$ RW 3%
— —— 201.010 2007 $2,200 $0
PID Appr 9/25/2003 |Total Con Est  $2,575 | Total Con Est  $2,500 | rip P LocAL  oTHER
Project Rpt R/W Est $0 CAPT
Adreements SUPT
PM Hanna Kassis PH# (209) 948-3748 -
(209) Type  Agency Name Date Bhase Comnlotion
DM Mark Orr PH# (209) 948-7902 PAZED_g0 % RW % PS&E_25 % CON %
EM Lance Brangham PH# (559) 243-8161
CM Bob Nijjar PH# (209) 656-1845
XPM Milestones _ Circulate  Approve Bridge Site Maps to Contract
Begin Env. NOP DED FED PA & ED to Struc  Survey  Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan 10/3/2005 | |
Approved 7/1/2003 1/1/2005 7/1/2006  7/1/2006 1/1/2005 1/1/2006 5/1/2006 11/1/2006 11/1/2006 3/1/2008
Current 7/1/2003 A 3/9/2005 A10/3/2005 T 1/1/2005 A 9/1/2005 T9/1/2005 T 8/1/2006 T 8/1/2006 T 3/1/2008 T

Project Comments

10/14/05: Project Report was sent back to design to respond to comments. PA&ED of 10/3/05 will need to be changed. the new target date is 12/15/05.(Sl 216)

8/08/05: SI=216 (at $2,481,000) -Team needs needs direction

from Traffic Safety on how to arive at a higher SI- M224 needs to be deleted (no new R/W required).

7/20/05: PDT Mtg. held. PM transfer to Hanna Kassis. On schedule.
7/15/05: DPR sent out on review by design. Cost est. shows $2.48M, escalates to $2.63M in the 06/07FY.
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124 Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
10-0E380_ 0 SJ -26 -18.5/18.8 7493  WMER CURVE CORRECTI ON #2 PA&ED xPM[ In XPM | Delivery[ Yes] APL
Plan List
. . L Doc Yr Program Status
Location Description Work Description ROW Info 2002 SHOPP Programmed
ON ROUTE 26 IN SAN JOAQUIN CO FROM 1.4 KM CURVE CORRECTION Parcels 10 .
WEST OF SANDSTONE CREEK BRIDGE TO 0.3 KM Utilites 2 Component Funding

WEST OF WIMER ROAD "(KP 28.8/30.22,

32.09/32.41)"

Project Documents

Funds Req Date CTC Vote Date

*Escalated Cost Estimate Current Cost Estimate

Env State ND Act Structure Est $0 Structure Est $0
Env Federal FI Act District Est $8,397 District Est $7,915 Prog Code Prog FY Const$$ RW $$
— — 201.010 2007 $6,664 $196
PID Appr  _12/23/2004 |Tota| Con Est  $8,397 | Total Con Est  $7,915 | i . LocAL  OTHER
Project Rpt R/W Est $3,378 CAPT
Agreements SUPT
H Kassi 209) 948-3748
PM_Hanna Kassis PH# (209) Type  Agency Name Date Phase Completion
DM _Jun Xu PH# (559) 243-3590 PA&ED_10 % RW____ % PS&E__% CON__%
EM David Hyatt PH# (559) 243-8215
CM Richard Onochie PH# (209) 948-7208
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | | | |
Approved 3/17/2003 11/1/2004 10/1/2004 5/1/2004 1/1/2005  7/1/2005 7/1/2006 7/1/2006 1/1/2008
Current 3/17/2003 A 12/1/2005 T 9/1/2006 T 11/1/2006 T 5/1/2006 T 7/1/2006 T 3/1/2008 T 3/1/2008 T 3/1/2011 T

Project Comments

10/17/05: PDT meeting held; selected the preferred alternative (parallel alignment 2B). The estimated cost is $12,000k, S| concern. Traffic Safety are checking the TSI.

Meeting with R/W, R/W Engineering and Design-10/25/05.
On schedule under the new current...Schedule. AAP
8/08/05: 8/31/05 next PDT Meeting-PCR is needed Project limits changed to 17.9/21.1

A Focus

Project Name

Project Phase

Program Information

125 Dist-EA  Phase County-Route-Post Mile PPNO
10-0F730_ 0 STA -99 -R15/R23.3 9420 MODESTQ SALI DA PLANTI NG REHAB PA&ED xem[ 1n xPM | Delivery[ Yes] APL
Plan List

. o o Doc Yr Program Status
Location Description Work Description ROW Info 2002 SHOPP Programmed
IN STA CO IN AND NEAR THE CITIES OF MODESTO HIGHWAY PLANTING parcel .

arcels Component Funding

AND SALIDA ON SR 99 AT VARIOUS LOCATIONS RESTORATION Utilities 0

FROM TUO RIVER BR TO 1.1 KM NORTH OF RTE
219. (KP 24.14/37.5)

Project Documents

*Escalated Cost Estimate

Current Cost Estimate

Funds Req Date CTC Vote Date

Env State CE Act 07/05/2000 Structure Est $0 Structure Est $0
Env Federal EX  Act 07/05/2000 District Est $2,588 District Est $2,513 | EreaCode ProaFY Const$$ RW$$
— — 201.210 2007 $3,413 $0
PID Appr _9/28/2000 [Total Con Est__ $2,588 | Total Con Est _ $2,513 | o o loeal omim
Project Rpt R/W Est $0 CAPT
Adreements SUPT
PM Ajaib Brar PH# (209) 948-7990 -
J (209) Type  Agency Name Date Bhase Comnlotion
DM Elbert Cox PH# (559) 230-3146 PA&ED % RW % PS&E % CON %
EM Mary Oliva PH# (209) 941-1919
CM Bob Nijjar PH# (209) 656-1845
XPM Milestones Circulate  Approve Bridge Site Maps to Contract
Begin Env.  NOP DED FED PA & ED toStruc  Survey  Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan 1/1/2006 | |
Approved 7/1/2002 12/1/2002 4/1/2003 12/1/2003 4/1/2004 7/1/2004 7/1/2009
Current 7/1/2004 A 1/1/2006 T 3/1/2006 T 5/1/2007 T 5/1/2007 T 8/1/2010 T

Project Comments
9.08.05: On schedule.
4/25/05: Taken over last week. On schedule.

PSR was approved 9/28/00. Supplemental PSR was apporved 8/23/01 to update cost increase. On 02/03 Resource Recovery List. Need a PCR to move the Schedule. Again
placed on the 03/04 FY Resource recovery list. In 2004 SHOPP. Kickoff PDT held on 8/25/04. New schedule in place: RTL 5/1/07.
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126 Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
10-0A671_ 0 STA -99 -R15.1/R17 9421 MODESTO RAVP REHAB PA&ED xPM[ In XPM | Delivery[ Yes] APL
Plan List
. . L Doc Yr Program Status
Location Description Work Description ROW Info 2002 SHOPP Programmed
IN MODESTO FROM TUOLUMNE BLVD UC TO 0.4 REHABILIATE 15 RAMPS Parcels Component Funding
KM N OF KANSAS AVE OC (KP 24.3/27.4) Utilities 0

*Escalated Cost Estimate

Project Documents

Current Cost Estimate

Funds Req Date CTC Vote Date

Env State CE Act 05/21/1997 Structure Est _ $10,271 Structure Est $9,126
Env Federal EX Act District Est $8,812 District Est $7,829 Prog Code Prog FY Const$$ RW $$
— — 201.120 2007 $19,884 $0
PID Appr 9/19/2001 |Tota| Con Est $19,083 | Total Con Est  $16,955 | i e LocAL  OTHER
Project Rpt R/ Est $0 CAPT
Agreements SUPT
Ajaib B 209) 948-7990
PM_Ajaib Brar PH# (209) Type  Agency Name Date Phase Completion
DM _Abdul Baker PH# (559) 243-8037 PARED_25 % RW_20 % PS&E_15 % CON___ %
EM Mary Oliva PH# (209) 941-1919
CM Bob Nijjar PH# (209) 656-1845
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | | | |
Approved 7/1/2002 10/1/2003 10/1/2004 7/1/2004  12/30/2004 12/30/2004 9/1/2006 3/1/2007 7/1/2008
Current 7/1/2002 A 10/1/2004 A 7/1/2007 T 10/1/2007 T 8/1/2007 T 10/1/2007 T10/1/2009 T10/1/2009 T 7/1/2011 T

Project Comments

10.5.05: Design has drafted the design exceptions and working with geometrician addressing his comments.
8.09.05: Design has gotten all the info. needed to prepare a good case for design exceptions.

7.26.05: PDT was held on 7/26 to push forward design exceptions.
6.28.05: The schedule is moved by approx 2 yrs. because Environ could not get the permits to enter the river area.

127 Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
10-3A740_ 0 STA -108 - 22.4/ 26.5 9568 MODESTO SR 108 REHAB. PA&ED xpM[ In XPM | Delivery[ Yes] APL
Plan List
) o o Doc Yr Program Status
Location Description Work Description ROW Info 2004 SHOPP Programmed
IN STANISLAUS COUNTY ON ROUTE 108 FROM SR 108 REHABILITATION Parcels c ¢ Fundi
ROUTE 132 JUNCTION TO CORAL WOOD DRIVE IN Uil 0 amponent Tunding
MODESTO. (KP 36.0/42.6) tes__—
Project Documents *Escalated Cost Estimate Current Cost Estimate Funds Req Date ~ CTC Vote Date
Env State CE Act 05/24/2001 Structure Est $0 Structure Est $0
Env Federal EX  Act 05/24/2001 District Est $7,538 District Est $7,318 | BroaCode ProaFY Const$ RW 5%
— — 201.120 2007 $7,282 $0
PID Appr _7/18/2003 [Total Con Est__$7,538 | Total Con Est _ $7,318 | o e loeal omm
Project Rpt R/W Est $0 CAPT
Adreements SUPT
PM Ajaib Brar PH# (209) 948-7990 -
J ‘ (209) Type  Agency Name Date Bhase Comnlotion
DM Paul Elliott PH# (209) 948-7079 PASED % Rw—p_% bSeE % CON %
EM Mary Oliva PH# (209) 941-1919
CM Bob Nijjar PH# (209) 656-1845
XPM Milestones Circulate  Approve Bridge Site Maps to Contract
Begin Env. NOP DED FED PA & ED to Struc  Survey  Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan 1/1/2006 | |
Approved 7/1/2004 4/1/2005 10/1/2005 10/1/2005 1/1/2006 12/1/2006 3/1/2007 6/1/2008
Current 7/1/2004 A 1/1/2006 T 3/1/2006 T5/1/2006 T 5/1/2007 T 5/1/2007 T 8/1/2008 T
Project Comments

10.18.05: On schedule, design expect to circulate PR by Mid of next month.
9.08.05: PDT held on 8.11.05. On schedule
4/25/05: Taken over last week. On schedule.

Based on field review 4/11/01, project was reclassified to HA-22 Pavement Rehab, due to severe pavement deterioration. PSSR was approved 9/11/01.
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128 Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
10-40350_ 0 STA -132 -R11.1/R14.7 0944 ROUTE 132 EXPRESSVAY PA&ED xpM[ In XPM | Delivery[ Yes] APL
Plan List
. L L Doc Yr Program Status
Location Description Work Description ROW Info 1998 STIP Programmed
IN MODESTO ON RTE 132 FROM NEBRASKA AVE CONSTRUCT 4 LANE = I 86 .
arcels _~~ | Component Funding
TO RTE 99 AND ON RTE 99 FROM RTE 132 TO EXPRESSWAY ON NEW -
Utilities 14 PDS TCRP , RIP

KANAS AVE (KP R18.2/R23.7) (KP R25.9/R27.2)

Project Documents

*Escalated Cost Estimate

ALIGNMENT AND SOUNDWALL

Current Cost Estimate

Env State ND Act Structure Est __$7,604 Structure Est __$6,959

Env Federal FI Act District Est $22,170 District Est $20,289

PID Appr 7/2/1993 |Tota| Con Est  $29,775 | Total Con Est  $27,248 |

Project Rpt R/W Est $5,032
Adgreements

PM_Na'imah Abd'Allah PH# (209) 948-7829 Type Agency Name Date

DM David Sangha PH# (559) 244-2942

EM David Hyatt PH# (559) 243-8215

CoP CITY OF MODESTO

Funds Req Date CTC Vote Date

RW $$
$2,370

OTHER

Prog FY Const $$

2007 $4,000
up LocAL
$4.000

Prog Code
710.870
RIP

CAPT $2.370

PA&ED_68 % RW. % PS&E

$0

Phase Completion
5

SUPT _$3177

% CON %

TCRP Info

Bill Ref# 109 Pgm Amnt $12,000

CM Bob Nijjar PH# (209) 656-1845
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | | | |
Approved 12/1/2003 10/1/2006 10/1/2006 4/1/2004 7/1/2008 7/1/2008 10/1/2010
Current 7/1/2006 T 8/1/2006 T1/25/2007 T 2/20/2007 T 2/20/2007 T 3/15/2007 T 7/1/2008 T 7/1/2008 T 10/1/2010 T

Project Comments

11/03/05-The RTPA is progressing towards advertisement of the RFP for the Corridor Study, pending a Planned Implementation Project (PIP) Team meeting,

10/17/05- Locals Agency to take lead on 132 Corridor Study.

08/03/05- Local partners will take the lead on '132 Corridor Study. ' On hold pending a '132 Corridor Study.'
Locals to study from SR 99/ to Dakota Avenue approx. 4 miles, connectivity issues.

Project Phase

Program Information

129 Dist-EA  Phase County-Route-Post Mile PPNO Project Name
10-0L600_ 0 TUO -108 - 3.5/ 3.9 0004 MONOWAY PEDESTRI AN BI KE PA&ED XPM|[ In XPM DeIivery APL
FACI LI TY Plan List
. o o Doc Yr Program Status
Location Description Work Description ROW Info 2004 STIP Programmed
NEAR SONORA-EDGEMENT ACRES RD TO CONSTRUCT BIKEWAY Parcels c t Fundi
STANDARD RD . amponent tunding
Utilities_ 1 IIP, TE

Project Documents

*Escalated Cost Estimate

Current Cost Estimate

Funds Req Date CTC Vote Date

Env State CE Act 09/01/2005 Structure Est $0 Structure Est $0
Env Federal EX  Act 08/23/2005 District Est $1,010 District Est gog1 | ProaCode ProgFY Const$$ RW 3%
025.700 2007 $981 $128
PID Appr |Total Con Est  $1,010 | Total Con Est  $981 | P e LocAL  OTHER
Project Rpt R/W Est $36 CAPT $1.109
Adreements SUPT $354
PM Tony Singh PH# (209) 948-7058 -
‘y g (209) Type  Agency Name Date Bhase Comnlotion
DM Louis Donada PH# (209) 948-7761 PA&ED % RW % PS&E % CON %
EM David Hyatt PH# (559) 243-8215
CM Alfred Blum PH# (209) 948-7216
XPM Milestones Circulate  Approve Bridge Site Maps to Contract
Begin Env.  NOP DED FED PA & ED toStruc  Survey  Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan 7/1/2005 | |
Approved 4/1/2004 1/1/1999 4/1/2005 1/1/1999  7/1/2005 1/1/1999 7/1/2006
Current 1/1/2005 A 11/15/200 T 2/1/2006 T 2/10/2006 T 1/1/2006 T 3/15/2007 T3/15/2007 T 9/1/2008 T

Project Comments
11-3-05: New level 6 schedule input added; PA&ED

10-05: CE approval date 9-15-05; Last PDT 9-22-05. New M200 2-1-06; M380 1-15-07; M460 3-15-07.
7-25-05: Cost may increase due to Storm Water/Hydraulics items i/c retaining wall. Schedule change due to Oak Mitigation. PA&ED from 7-1-05 to 6-1-06 keeping the same FY.
Design will confirm project footprint after Field Review 1/13/05. Work has been completed previously as part of the the East Sonora Bypass Stage |. Kick Off 12-2005.
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Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
130
10-46130_ 0 AMA-49 - 4/6.7 2128 RTE 49 JACKSON OVERLAY PA&ED xPM[ In XPM | Delivery[ Yes] APL
Plan List
. o o Doc Yr Program Status
Location Description Work Description ROW Info 1998 SHOPP Programmed
IN AND NEAR JACKSON FROM 0.1 KM S OF SOUTH AC OVERLAY AND WIDEN Parcels 9 Component Funding
JCT RTE 88 TO 0.5 KM N OF AMADOR CENTRAL SHOULDER Utilities 1

RAILROAD CROSSING (KP 6.4/10.7)

Funds Req Date CTC Vote Date

Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND Act Structure Est $540 Structure Est $480
Env Federal FI Act District Est $7,248 District Est $6,440 Prog Code Prog FY Const$$ RW $$
— — 201.120 2008 $7,557 $1,310
PID Appr 9/16/1997 |Tota| ConEst  $7,789 | Total Con Est  $6,920 | i . LocAL  OTHER
Project Rpt R/W Est $144 CAPT
Agreements SUPT
PM lorzua Akuva PH# (209) 941-1958 Type Agency Name Date Phase Completion
- I rhase tLompleton
DM _Nicholas Chan PH# (559) 230-3126 PARED_60 % RW_10 % PS&E_10 % CON___ %
EM David Hyatt PH# (559) 243-8215
CM Cliff Rice PH# (209) 948-7222
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600

Delivery Plan

7/1/2006 9/1/2006 11/1/2006 2/1/2004 1/1/2008 1/1/2008 5/1/2009

Approved

Current 7/1/2007 T

8/1/2008 T 9/1/2006 T 12/1/2008 T7/1/2009 T 4/1/2010 T 4/1/2010 T 8/1/2012 T

Project Comments
10/3/05>> Task Orders for extended Phase | archeologogy stud

ies are being reviewed and should be approved and excecuted this month. There is cost

increase on the project as a result of an additional bridge work added to the project. Design will write a Supplemental PSR to cover the

new cost before the completion of PA&ED.

131 Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
10-37930_ 0 CAL -12 -3/10.2 3387 BURSON REHAB PA&ED xpMm[ In XPM | Delivery[ Yes] APL [ ves]
Plan List
) o o Doc Yr Program Status
Location Description Work Description ROW Info 1998 SHOPP Programmed
NEAR WALLACE FROM 0.8 KM E/OF SOUTHWORTH STRUCTURAL SECTION REPAIR Parcels 7 c ¢ Fundi
RD TO 0.3 KM E/OF RTE 26 (KP 4.8/16.4) " amponent Tunding
Utilities___ 2
Project Documents *Escalated Cost Estimate Current Cost Estimate Funds Req Date ~ CTC Vote Date
Env State ND Act Structure Est $0 Structure Est $0
Env Federal EX  Act District Est $5,729 District Est $5,400 |ProaCode ProaFY Const$§ RW 5%
— — 201.120 2008 $5,400 $97
PID Appr 6/14/1993 |Total Con Est $5,729 | Total Con Est  $5,400 | P P LOCAL OTHER
Project Rpt R/W Est $441 CAPT
Adreements SUPT
PM lorzua Akuva PH# (209) 941-1958 -
‘ (209) Type  Agency Name Date Bhase Comnlotion
DM Louis Donada PH# (209) 948-7761 PAZED_05 % RW_10 % PS&E_10 % CON %
EM Richard Levy PH# (209) 948-7865
CM CIiff Rice PH# (209) 948-7222
XPM Milestones Circulate  Approve Bridge Site Maps to Contract
Begin Env.  NOP DED FED PA & ED toStruc  Survey  Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | |
Approved 8/1/2006 10/1/2002 3/1/2008 5/1/2008 12/1/2009
Current 8/1/2006 T 10/1/2006 T 12/1/2006 T 3/1/2008 T 5/1/2008 T 12/1/2009 T

Project Comments

10/1/05>> Environmental Branch is still working on the Exten

ded Phase | & Historic Property Survey Reports. HPSR will be sent to SHPO by the end of

November, 2005. A Supplemental PSSR is required and will be finalized by 8/1/2006.
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132
10-2A420_ 0 CAL -26 - 0/3.1 7498 SAVAGE WAY REHAB PA&ED xPM[ In XPM | Delivery[ Yes] APL
Plan List
. L L Doc Yr Program Status
Location Description Work Description ROW Info 2000 SHOPP Programmed
ON RTE 26 FROM WIMER/OSTITAL ROAD IN SAN PAVEMENT REHABILITATION Parcels 49 Component Funding
JOAQUIN COUNTY TO SAVAGE WAY IN Utilities 4

CALAVERAS COUNTY "(KP32.7/33.0, 0.0/4.9)"

*Escalated Cost Estimate

Project Documents

Current Cost Estimate

Funds Req Date CTC Vote Date

Env State ND Act Structure Est $0 Structure Est $0
Env Federal FI Act District Est $9,018 District Est $8,500 Prog Code Prog FY Const$$ RW $$
e — —_——— 201.120 2008 $16,278 $1,331
PID Appr 8/26/1999 |Tota| ConEst  $9,018 | Total Con Est  $8,500 | i . LocAL  OTHER
Project Rpt R/W Est $1,632 CAPT
Agreements SUPT
PM Iorzya Akuva PH# (209) 941-1958 Type Agency Name Date Phase Completion
DM Louis Donada PH# (209) 948-7761 PARED 50 % RW % PS&E % CON %
EM David Hyatt PH# (559) 243-8215
CM Richard Onochie PH# (209) 948-7208
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | | | |
Approved 6/30/2000 7/1/2001 1/1/2004 12/1/2002 1/1/2004 1/1/2005 3/1/2005 8/1/2007
Current 6/30/2000 A 6/17/2005 A 8/1/2006 T 8/1/2006 T 3/1/2005 A8/1/2006 T 4/1/2008 T 4/1/2008 T 4/1/2010 T
Project Comments

10/3/05>> The MOA between CT, FHWA, and SHPO to show CT commitment to study the site at Penrod Road will be submitted to SHPO next week. The
final Environmental Document is pending SHPO and USFWS approval of CT mitigation plans.

Program Information

Project Name Project Phase

133 Dist-EA  Phase County-Route-Post Mile PPNO
10-0K0S0_ 0 MER-59 - 14.1/ 5232 CH LDS AVE. /59 PA&ED xpM[ In XPM | Delivery[ Yes] APL
Plan List
. o o Doc Yr Program Status
Location Description Work Description ROW Info 2004A SHOPP Programmed

ON STATE ROUTE 59 IN MERCED COUNTY IN
MERCED AT CHILDS AVENUE (KP 22.728)

Project Documents

INSTALL NEW SIGNALS Parcels __ 9

Utilities 5

Component Funding

Funds Req Date CTC Vote Date

*Escalated Cost Estimate Current Cost Estimate

Env State ND Act Structure Est $0 Structure Est $0
Env Federal FI  Act District Est $2,122 District Est $2,000 | EroaCode ProgFY Const$$ RW 3%
| > 122 | $2.000 | 201.010 2008 $1,800 $1,047
PID Appr 3/29/2004 Total Con Est  $2, Total Con Est , BB T LOCAL OTHER
Project Rpt R/W Est $1,751 CAPT
Adreements SUPT
PM Hanna Kassis PH# (209) 948-3748 -
(209) CTOMF:Qe Agency Name Date Bhase Comnlotion
DM Roberto Banda PH# (559) 243-3526 PA&ED % RW % PS&E % CON %
EM Lance Brangham PH# (559) 243-8161
CM Bob Nijjar PH# (209) 656-1845
XPM Milestones _ Circulate  Approve Bridge Site Maps to Contract
Begin Env.  NOP DED FED PA & ED toStruc  Survey  Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | |
Approved 1/1/2004 4/1/2004 12/1/2004  7/1/2006 10/1/2006 12/1/2006 12/1/2006 3/1/2007 12/1/2007 2/1/2008 3/1/2009
Current 1/1/2004 A 4/1/2004 A 8/13/2004 A 7/1/2006 T10/1/2006 T 12/1/2006 T 12/1/2006 T 3/1/2007 T12/1/2007 T 2/1/2008 T 3/1/2009 T

Project Comments

10/18/05: Traffic Operation (VU) indicated that a signal concept will work. Scope definition is needed-scope might change from re-alinment to a Traffic Signal.
9/22/05: Traffic Safety Requested operational analysis for the intersection (Signal

Concept).
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134 Dist-EA  Phase County-Route-Post Mile PPNO
10-0F650_ 0 MER-59 - 22.6/23.3 5286

Project Phase
PA&ED

Project Name

" OAKDALE ROAD | NTERSECTI ON
| MPROVEMENT"

ROW Info
_5
1

Work Description

INTERSECTION/SIGHT DISTANCE  pgicels

IMPROVEMENT. -
Utilities

Location Description

IN MERCED COUNTY ON ROUTE 59 NEAR THE
ENTRANCE OF THE MERCED COUNTY DISPOSAL
SITE. (KP 36.4/37.5).

*Escalated Cost Estimate Current Cost Estimate

Project Documents

Program Information

Plan List
Doc Yr Program Status
2002A SHOPP Programmed

Component Funding

Funds Req Date CTC Vote Date

Env State ND Act Structure Est $0 Structure Est $0
Env Federal FI Act District Est $1,854 District Est $1,748 Prog Code Prog FY Const$$ RW $$
— — 201.010 2008 $2,201 $255
PID Appr 9/14/2001 |Tota| ConEst $1,854 | Total Con Est  $1,748 | i . LocAL  OTHER
Project Rpt R/W Est $275 CAPT
Agreements SUPT
H Kassi 209) 948-3748
PM_Hanna Kassis PH# (209) Type  Agency Name Date Phase Completion
DM Scott Shaver PH# (559) 230-3118 PARED 60 % RW % PS&E 5 % CON %
EM Lance Brangham PH# (559) 243-8161
CM Bob Nijjar PH# (209) 656-1845
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | | | |
Approved 1/1/2003 1/1/2006 9/1/2006 6/1/2006  12/1/2007 12/1/2007 12/1/2007 1/1/2010
Current 10/2/2003 A 1/1/2006 T 1/1/2007 T 7/1/2006 T1/1/2007 T 4/1/2008 T 4/1/2008 T 1/1/2010 T

Project Comments

: PDT Mtg. held (Hanna Kassis new PM). Checking costs, Sl, impact to schedule, next PDT Mtg. will be held on or near 12/1/05, with DED and DPR expected by 1/1/06.

10/3/05
9/15/05: PDT Mtg. scheduled 10/3/05. Tiger Salamander is now an issue, will affect cost and schedule!
6/14/05: PDT Mtg. held. Lance replaced Vickie Traxler as EM, and new generalist coming 7/13/05.
5/25/05: Biology fairy shrimp studies are complete, consultation will be needed with USFW and additional mitigation $ added to the engr. est.
135 Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
10-0K020_ 0 MER-99 - 15.8/17.3 5423 WEST MERCED/ BEAR CREEK PA&ED xpM[ In XPM | Delivery[ Yes] APL
STRUCTURES REPLACEMENT Plan List
) o o Doc Yr Program Status
Location Description Work Description ROW Info 2004 SHOPP Programmed
IN MERCED COUNTY ON ROUTE 99 FROM 0.1KM REPLACE BRIDGES Parcels 9 c ¢ Fundi
NORTH OF V STREET TO BLACK RASCAL BRIDGE Uil s omponent TLnCIng
BR #'S 39-0131R/L (KP 25.4/27.8) tes__=
Project Documents *Escalated Cost Estimate Current Cost Estimate Funds Req Date ~ CTC Vote Date
Env State ND Act Structure Est _ $15,538 Structure Est _ $14,646
Env Federal Fl  Act District Est $18,872 District Est $17,789 | BroaCode ProaFY Const$§ RW 5%
— e — 201.110 2008 $30,375 $0
PID Appr |Total Con Est  $34,410 | Total Con Est  $32,435 | . e LocAL  oTHER
Project Rpt R/W Est $1,566 CAPT
Adreements SUPT
PM Kevin Sheridan PH# (209) 948-7854 -
- (209) Type  Agency Name Date Bhase Comnlotion
DM James Espinosa PH# (559) 243-3537 PA&ED % RW % PS&E % CON %
EM Lance Brangham PH# (559) 243-8161
CM Bob Nijjar PH# (209) 656-1845
XPM Milestones _ Circulate  Approve Bridge Site Maps to Contract
Begin Env.  NOP DED FED PA & ED toStruc  Survey  Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | |
Approved 8/1/2003 5/1/2006 7/1/2006  9/1/2006 9/1/2006 9/30/2006 1/1/2008 1/1/2008 5/1/2010
Current 8/1/2003 A 5/1/2006 T 7/1/2006 T 9/1/2006 T 3/1/2005 A 6/1/2006 T9/1/2006 T 1/1/2008 T 1/1/2008 T 5/1/2010 T

Project Comments
9/05 On Schedule. Environmental performing Arche.
6/05 Permit to Enter Received, Env. performing Arche studies.
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136 Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
10-0L580_ 0 MER-99 -R32.6/R37.2 0002 DELH CORRI DOR TREE PLANTI NG PA&ED xPM[ In XPM | Delivery[ Yes] APL
Plan List
. L L Doc Yr Program Status
Location Description Work Description ROW Info 2004 STIP Programmed
IN MERCED CO ON RTE 99 NEAR THE COMMUNITY HIGHWAY PLANTING Parcels Component Funding
OF DELHI (KPR52.4/59.9) _
Utilities O P, TE

*Escalated Cost Estimate

Current Cost Estimate

Project Documents

Funds Req Date CTC Vote Date

Env State Act Structure Est $0 Structure Est $0
Env Federal Act District Est $849 District Est $800 Erog Cade  Prog FY Const$$ RW $$
e —— e —— 025.700 2008 $615 $0
PID Appr |Tota| Con Est  $849 | Total Con Est  $800 | e e LocAL oTHER
Project Rpt R/W Est $0 CAPT 615
Agreements SUPT $185
PM_Peter Jemerigbe PH# (209) 948-7008 Type Agency Name Date Phase Completion
DM Elbert Cox PH# (559) 230-3146 PASED % RW % PSE % CON %
EM Mary Oliva PH# (209) 941-1919
CM Bob Nijjar PH# (209) 656-1845
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan 3/1/2006 | | | |
Approved 9/1/2005 1/1/1999 1/1/2006 1/1/1999  3/1/2006 4/1/2006  7/1/2006 9/1/2007 9/1/2007 7/1/2008
Current 10/27/200 T 3/1/2006 T 4/1/2006 T7/1/2006 T 2/1/2008 T 2/1/2008 T 10/1/2012 T

Project Comments

7/28/05-Task Manager will commence work on project after PID work load demand.
06/14/05 - Not on APL. No work being done.

Project Phase

Program Information

137 Dist-EA  Phase County-Route-Post Mile PPNO Project Name
10-2A940_ 0 MER-140 - 40.4/ 41 5657 MERCED 140@RBOLEDA DR PA&ED xpM[ In XPM | Delivery[ Yes] APL
Plan List
) o o Doc Yr Program Status
Location Description Work Description ROW Info 2004A SHOPP Programmed
ON ROUTE 140 NEAR MERCED BETWEEN SOUTH CONSTRUCT LEFT TURN = I .
arcels Component Funding
ORCHARD DRIVE AND PLAINSBURG ROAD AT CHANNELIZATION AND FLASHING Utiliti 1
ARBOLEDA DRIVE. (KP 65.0/66.0) BEACONS tes__=
Project Documents *Escalated Cost Estimate Current Cost Estimate Funds Req Date ~ CTC Vote Date
Env State ND Act Structure Est $0 Structure Est $0
Env Federal FI  Act District Est $2,362 District Est $2,20¢ | EreaCode ProaFY Const$$ RWS$
— —_——— 201.010 2008 $3,849 $640
PID Appr _4/14/2004 [Total Con Est__$2,362 | Total Con Est _ $2,226 | o o oeal omm
Project Rpt R/W Est $394 CAPT
Agreements SUPT
PM Hanna Kassis PH# (209) 948-3748 -
(209) Type  Agency Name Date Bhase Comnlotion

DM Abdul Baker PH# (559) 243-8037 PAZED_05 % RW % PS&E % CON %

EM Lance Brangham PH# (559) 243-8161

CM Bob Nijjar PH# (209) 656-1845
XPM Milestones Circulate  Approve Bridge Site Maps to Contract

Begin Env.  NOP DED FED PA & ED toStruc  Survey  Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600

Delivery Plan 6/1/2006 | |
Approved 1/1/2004 7/1/2005 1/1/2005 5/1/2006 6/1/2006 10/1/2006 1/31/2006 11/1/2006 7/1/2007 7/1/2007 8/29/2008
Current 1/1/2004 A 7/1/2005 T 10/1/2005 T 5/1/2006 T 6/1/2006 T 10/1/2006 T 1/31/2006 T11/1/2006 T 7/1/2007 T 7/1/2007 T 8/29/2008 T

Project Comments

9/7/05: PDT meeting held, DED will be circulated 10/1/05. 4 Parcels are required. Drainage work is involved. R/R involvement is also expected, because of STAA Turn Radius

design.
Project On schedule.
8/08/05: Next PDT 9/07/05.
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138
10-0FO70_ 0 SJ -4 -45/56 7021  ROUTE 4 CURVE CORRECTI ON - PA&ED xPM[ In XPM | Delivery[ Yes] APL
EAST OF M DDLE RI VER Plan List
. . . Doc Yr Program Status
Location Description Work Description ROW Info 2004A SHOPP Programmed

ON ROUTE 4 IN SAN JOAQUIN COUNTY BETWEEN CURVE CORRECTION "ROUTE 4 pacels 1
CURVE CORRECTION - EAST OF"

MIDDLE RIVER BRIDGE AND 1.6 KM EAST OF
MIDDLE RIVER BRIDGE (KP 7.24/9.01)

*Escalated Cost Estimate

Project Documents

Component Funding

Utilities 2

Funds Req Date CTC Vote Date

Current Cost Estimate

Env State ND Act Structure Est $0 Structure Est $0
Env Federal FI  Act District Est _ $14,810 District Est ~_$13,060 | BroaCode Prog FY Const$$ ~RW $$
— — 201.010 2008 $13,390 $363
PID Appr  _12/21/2004 |Tota| Con Est $14,810 | Total Con Est  $13,960 | i e LocAL  OTHER
Project Rpt R/W Est $1,611 CAPT
Agreements SUPT
PM Htamna Kassis PH# (209) 948-3748 Type Agency Name Date Phase Completion
DM Nicholas Chan PH# (559) 230-3126 PARED % RW % PS&E % CON %
EM David Hyatt PH# (559) 243-8215
CM Manijit Singh PH# (209) 948-3976
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | | | |
Approved 1/1/2004 11/1/2005  4/1/2006 4/1/2006 11/1/2005 4/1/2006 8/1/2007 8/1/2007 5/1/2010
Current 1/1/2004 A 3/1/2006 T 8/1/2006 T12/15/200 T 7/1/2006 T12/1/2006 T 4/1/2008 T 4/1/2008 T 1/1/2011 T

Project Comments

8/10/05: PDT Meeting held. Projects OF070, 0H040 and OH570 were discussed. Phil Jang recomended; Project OF070 should include a new bridge (cost will be high SI will

drop-result-no project).

8/08/05: Next PDT Meeting 8/10/05 To get Direction from Traffic Safety for projects 0F070 and O0H5700 S.I is at risk.

7-21-05 Project Transferred, new PM Hanna Kassis.

Project Name

Project Phase Program Information

139 Dist-EA  Phase County-Route-Post Mile PPNO
10-0H570_ 0 SJ -4 -54/59 7024 SJ-4 CURVE | MPROVENENT PA&ED xPM[ In XPM | Delivery[ Yes] APL [ Yes]|
Plan List
. o o Doc Yr Program Status
Location Description Work Description ROW Info 2004A SHOPP Programmed

"IN SAN JOAQUIN COUNTY, ON ROUTE 4," "WEST
OF TRACY BOULEVARD, WEST OF" STOCKTON.
(KP 8.69/9.49)

*Escalated Cost Estimate

Project Documents

CURVE IMPROVEMENT.

Parcels __1
Utilities___ 2

Component Funding

Funds Req Date CTC Vote Date

Current Cost Estimate

Env State ND Act Structure Est $0 Structure Est $0
Env Federal FI  Act District Est $1,754 District Est $1,653 | EreaCode ProaFY Const$$ RWS$
201.010 2008 $1,890 $442
PID Appr  _3/1/2004 [Total Con Est__$1,754 | Total Con Est _ $1,653 | o e oeal omem
Project Rpt R/W Est $132 CAPT
Adreements SUPT
Hanna Kassis 209) 948-3748
PM : PH# (209) Type  Agency Name Date Bhase Comnlotion
DM Nicholas Chan PH# (559) 230-3126 PA&ED % RW % PS&E % CON %
EM David Hyatt PH# (559) 243-8215
CM Manijit Singh PH# (209) 948-3976
XPM Milestones Circulate  Approve Bridge Site Maps to Contract
Begin Env.  NOP DED FED PA & ED toStruc  Survey  Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | |
Approved 1/1/2004 11/1/2005  4/1/2006  4/1/2006 11/1/2005 4/1/2006 8/1/2007 8/1/2007 5/1/2010
Current 1/1/2004 A 3/1/2006 T 8/1/2006 T12/15/200 T 7/1/2006 T12/1/2006 T 4/1/2008 T 4/1/2008 T 1/1/2011 T

Project Comments

7-21-05 Project Transferred, new PM Hanna Kassis.

Last PDT Meeting held on 6/23/05. Project was recommended to be combined with 10-0F070 some time ago (by previous Team PM Christina Hibbard), however looks like S.I. is
at risk at this time.. could lose project due to a very low S.I....Design will be requesting a new S.I. to see if we can keep a good strong S.I in order to build job, otherwise may
discontinue to work on project. If S.I is good a PCR will need to be done for scope, cost & schedule change. New PA&ED Date would be 12/15/05 per team concurrence during
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PMCS Download 11/11/2005

XPM Download

aftrans
140 Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase
10-0HO40_ 0O SJ -4 -5.8/82 7025 TRACY BLVD/ TRAPPER RD. CURVE PA&ED
| MPROVEMENT
Location Description Work Description ROW Info
IN SAN JOAQUIN COUNTY WEST OF THE CITY OF CURVE CORRECTION Parcels 3
STOCKTON FROM 0.3 KM WEST OF TRACY Utilities 2

BOULEVARD TO TRAPPER ROAD (KP 9.3/R13.9)

Project Documents

*Escalated Cost Estimate

Current Cost Estimate

Program Information

Plan List
Doc Yr Program Status
2004A SHOPP Programmed

Component Funding

Funds Req Date CTC Vote Date

Env State ND Act Structure Est $0 Structure Est $0
Env Federal FI  Act District Est _ $13,261 District Est ~_$12,500 | BroaCode Prog FY Const$$ —RW $$
— — 201.010 2008 $18,290 $2,561
PID Appr 8/30/2004 |Tota| Con Est  $13,261 | Total Con Est  $12,500 | i e LocAL  OTHER
Project Rpt R/W Est $1,833 CAPT
Agreements SUPT
PM Htamna Kassis PH# (209) 948-3748 Type Agency Name Date Phase Completion
DM Nicholas Chan PH# (559) 230-3126 PARED 70 % RW % PS&E % CON %
EM David Hyatt PH# (559) 243-8215
CM Manijit Singh PH# (209) 948-3976
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | | | |
Approved 1/1/2004 11/1/2005  4/1/2006 4/1/2006 11/1/2005 4/1/2006 8/1/2007 8/1/2007 5/1/2010
Current 1/1/2004 A 3/1/2006 T 8/1/2006 T12/15/200 T 7/1/2006 T12/1/2006 T 4/1/2008 T 4/1/2008 T 1/1/2011 T
Project Comments

10/11/05: Environmental Focus Meeting for combined projects (0H04UQ) 0H040 and 0H570-PA&ED date will be 4/1/06 concerns from design were express by Nick Chan via
Phone. Sl is 299 PCR is needed. PCR meeting scheduled for 10/20/05.

8/10/05: PDT Meeting held. Projects 0F070, OH040 and 0H570 were discussed. Phil Jang recommended; Project 0F070 should include a new bridge (cost will be high SI will

141

Project Name

Project Phase

Program Information

Dist-EA  Phase County-Route-Post Mile PPNO
10-0A840_ 0 SJ -12 -.1/10.1 7350 BOULDIN | SLAND PASSI NG LANES PA&ED xpMm[ In XPM | Delivery[ Yes] APL[ No |
Plan List
) o o Doc Yr Program Status
Location Description Work Description ROW Info 1998 STIP Programmed
NEAR TERMINOUS FROM SACRAMENTO COUNTY ADD PASSING LANES AT 2 Parcels __ 2| ¢ ¢ Fundi
LINE TO RTE 5 (KP 0.2/16.3) LOCATIONS AND WIDEN Utiities 0 omponen F:‘I'; Ing

Project Documents

SHOULDERS FROM MOKELUMNE

*Escalated Cost Estimate

Current Cost Estimate

Funds Req Date CTC Vote Date

Env State ND Act Structure Est $0 Structure Est $0
Env Federal FI  Act District Est ~_$16,034 District Est _ $13,037 | EreaCode ProgFY Const$$ RW 3%
075.600 2008 $14,856  $487
PID Appr 9/9/1997 |Total Con Est $16,034 | Total Con Est  $13,037 | e e LocAL OTHER
Project Rpt R/W Est $1,422 CAPT _$15.343
Adreements SUPT 0798
PM Kevin Sheridan PH# (209) 948-7854 -
‘ (209) Type  Agency Name Date Bhase Comnlotion
DM Paul Elliott PH# (209) 948-7079 PAGED. 40 % RW—p—s % PS&E_5 % CON___ %
EM David Hyatt PH# (559) 243-8215
CM Manjit Singh PH# (209) 948-3976
XPM Milestones Circulate  Approve Bridge Site Maps to Contract
Begin Env.  NOP DED FED PA & ED toStruc  Survey  Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | |
Approved 1/1/2003 9/1/2002 9/1/2003 12/1/2003 4/1/2005
Current 7/1/2010 T 12/1/2010 T 7/1/2012 T 7/1/2012 T 3/1/2015 T
Project Comments
9/1/2005 Project pending SJ 12 Corridor Study

FTIP APPROVED 10/5/98; PCR SUBMITTED TO DELAY PA&ED TO 1/03. RW ON HOLD. PLANNING WORKING A SEPERATE PROJECT FOR CORRIDOR STUDY? Need to

redefine Need and Purpose for the

project after completion of the corridor study.
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11/4/2005
PMCS Download 11/11/2005

XPM Download

aftrans
142 Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
10-0E930_ 0 SJ -26 -4.6/6 7453 2 NASCO RD 2-WAY LEFT TURN LANE PA&ED xPM[ In XPM | Delivery[ Yes] APL
Plan List
. L L Doc Yr Program Status
Location Description Work Description ROW Info 2004 SHOPP Programmed

ON ROUTE 26 IN SAN JOAQUIN CO. BETWEEN
NORD AVE. AND THOMPSON ROAD (KP 7.45/9.66)

Project Documents

*Escalated Cost Estimate

INSTALL CONTINUOUS TWO-WAY  picals

LEFT TURN LANE. Utilities

Current Cost Estimate

58
4

Component Funding

Funds Req Date CTC Vote Date

Env State ND Act Structure Est $0 Structure Est $0
Env Federal FI Act District Est $2,864 District Est $2,700 Prog Code Prog FY Const$$ RW $$
e — —_——— 201.010 2008 $2,700 $3,661
PID Appr 9/12/2001 |Tota| ConEst  $2,864 | Total Con Est  $2,700 | i . LocAL  OTHER
Project Rpt R/W Est $5,590 CAPT
Agreements SUPT
PM Hanlna Kassis PH# (209) 948-3748 Type Agency Name Date Phase Completion
DM David Sangha PH# (559) 244-2942 PARED 60 % RW % PS&E % CON %
EM David Hyatt PH# (559) 243-8215
CM Richard Onochie PH# (209) 948-7208
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | | | |
Approved 1/1/2004 3/1/2006 10/18/2006 6/1/2005  12/20/2005 7/2/2008 7/2/2008 10/1/2009
Current 11/6/2003 A 9/1/2006 T 10/18/200 T 8/1/2005 T 4/1/2006 T 4/2/2008 T 4/2/2008 T 7/1/2009 T

Project Comments

7/25/05-Focus meeting with Environmental (and Consultant) and Design: David Hyatt-new Environmental schedule for the Combined project (0G590) is 59 Parcels needed Number
was 80. APE maps submitted to environental 7/08/05-New cost estimate will be prepared to request an official S.I. Next PDT Meeting 9/05-M224 11/05T.

7-21-05 Project Transferred to New PM Hanna Kassis. AAP

Last PDT Meeting held on 5-29-05. Env. requested to move schedule out for this project and for 10-G5900 ( Susan Schider and David Hyatt ). Due to new Cultural Findings,

Project Phase

Program Information

143 Dist-EA  Phase County-Route-Post Mile PPNO Project Name
10-06590 0 SJ -26 -5.7/9 7456 3EECHER ROAD LEFT- TURN W DENI NG PA&ED xpM[ In XPM | Delivery[ Yes] APL
Plan List

) o o Doc Yr Program Status
Location Description Work Description ROW Info 2004 SHOPP Programmed
IN SAN JOAQUIN COUNTY ON STATE ROUTE 26 CONSTRUCT A CONTINUOUS = I 49 .

" p arcels ___=__| Component Funding

FROM BEECHER ROAD TO 0.1KM "EAST OF TWO-WAY LEFT "TURN LANE, AND Utilities 2

MURRAY ROAD, WEST OF LINDEN" (KP 9.27/14.48)

Project Documents

*Escalated Cost Estimate

2.4 METER SHOULDERS."

Current Cost Estimate

Funds Req Date CTC Vote Date

Env State ND Act Structure Est $0 Structure Est $0
Env Federal Fl  Act District Est $5,701 District Est $5,374 | EreaCode ProaFY Const$$ RWSS
201.010 2008 $5,374 $2,345
PID Appr  9/24/2001 [Total Con Est  $5,701 | Total Con Est  $5,374 | . o e o
Project Rpt R/W Est $2,345 CAPT
Adreements SUPT
Hanna Kassis 209) 948-3748
PM ! PH# (209) Type  Agency Name Date Bhase Comnlotion
DM David Sangha PH# (559) 244-2942 PAZED_3 % RW % PS&E % CON %
EM David Hyatt PH# (559) 243-8215
CM Richard Onochie PH# (209) 948-7208
XPM Milestones Circulate  Approve Bridge Site Maps to Contract
Begin Env.  NOP DED FED PA & ED toStruc  Survey  Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | |
Approved 10/1/2003 1/1/2004 10/18/2006 6/20/2005 12/20/2005 4/2/2008 4/2/2008 7/1/2009
Current 11/6/2003 A 9/1/2006 T 10/18/200 T 8/1/2005 T4/1/2006 T 4/2/2008 T 4/2/2008 T 7/1/2009 T

Project Comments

7/25/05: PDT Meeting held; Draft Ed date November 2007, final ED date is April 2008. Environmental consultant is conducting CIA, DRIR and D&F ED. This project will be cobined

with 0E930 IF TSI permits.

7-21-05 Project Transferred to new PM Hanna Kassis. AAP
Last PDT Meeting held on 5-29-05. Env. requested to move schedule out for this project and for 10-0E930 ( Susan Schider and David Hyatt ). Due to new Cultural Findings,
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aftrans
144 Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
10-0E370_ 0 SJ -26 -17.1/17.9 7488  SHELLY CURVE CORRECTI ON #1 PA&ED xPM[ In XPM | Delivery[ Yes] APL
Plan List
. . L Doc Yr Program Status
Location Description Work Description ROW Info 2004 SHOPP Programmed
ON SR 26 FROM 0.4 KM EAST OF DUCK CREEK TO CURVE CORRECTION. Parcels 6 Component Funding
1.4 KM WEST OF SANDSTONE CREEK BRIDGE. (KP Utilities 2
27.4/28.8) _—

Funds Req Date CTC Vote Date

Current Cost Estimate

Project Documents *Escalated Cost Estimate
Env State ND Act Structure Est $0 Structure Est $0
Env Federal FI Act District Est $2,445 District Est $2,305 Prog Code Prog FY Const$$ RW $$
e —— —_———— 201.010 2008 $2,513 $0
PID Appr 10/2/2001 |Tota| Con Est  $2,445 | Total Con Est  $2,305 | i e LocAL  OTHER
Project Rpt R/W Est $398 CAPT
Agreements SUPT
H Kassi 209) 948-3748
PM_Hanna .a55|s PH# (209) Type  Agency Name Date Phase Completion
DM_Paul Elliott PH# (209) 948-7079 PASED % RW % PSSE % CON___ %
EM David Hyatt PH# (559) 243-8215
CM Richard Onochie PH# (209) 948-7208
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env. NOP DED FED PA&ED  toStruc  Survey  RegRIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | | | |
Approved 7/1/2002 10/1/2005 10/1/2005 2/1/2007 2/1/2007  1/1/2006 2/1/2007 2/1/2007 10/1/2008
Current 11/1/2003 A 4/6/2006 T 11/2/2006 T 1/1/2007 T 3/1/2006 T6/1/2006 T11/30/200 T11/30/200 T 12/1/2009 T
Project Comments

10/18/05: this is an Operational Project Program 201.310.
8/9/08- Environmental cost $1.2 million, New official Sl is needed -Environmental issues mostly cultural Historic and Prehistoric-Design to submitt a new cost estimate to Traffic

Safet to genarate an official S.I. Next PDT 9/06/05.

Project on Schedule.
145 Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
10-0L640_ O STA -99 -R10.2/R12.2 0006 M TCHELL ROAD MEDI AN BARRI ER PA&ED xpMm[ In XPM | Delivery[ Yes] APL [ ves]
Plan List
) o o Doc Yr Program Status
Location Description Work Description ROW Info 2004 SHOPP Programmed
ON ROUTE 99 IN STANISLAUS COUNTY IN AND UPGRADE MEDIAN BARRIER Parcels c ¢ Fundi
NEAR CERES FROM THE MITCHELL ROAD Uil 0 omponent TLnCIng
UNDERCROSSING TO THE BEGINNING OF THE ties__~
EXISTING CONCRETE MEDIAN BARRIER AT KP
Project Documents *Escalated Cost Estimate Current Cost Estimate Funds Req Date ~ CTC Vote Date
Env State CE Act 08/16/2005 Structure Est $0 Structure Est $0
Env Federal EX  Act 08/16/2005 District Est $4,025 District Est $3,008 |ProaCode ProaFY Const$ RW 5%
— — 201.020 2008 $2,700 $0
PID Appr |Total Con Est  $4,025 | Total Con Est  $3,908 | P P LocAL  OTHER
Project Rpt R/W Est $11 CAPT
Adreements SUPT
PM Jennifer Jones PH# (209) 928-3605 -
ifer Jor (209) Type  Agency Name Date Bhase Comnlotion
DM Martin Nishikawa PH# (559) 230-3122 PAZED_05 % RW % PS&E % CON %
EM David Hyatt PH# (559) 243-8215
CM Bob Nijjar PH# (209) 656-1845
XPM Milestones _ Circulate  Approve Bridge Site Maps to Contract
Begin Env.  NOP DED FED PA & ED toStruc  Survey  Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan 10/1/2005 | [ | |
Approved 1/1/1999 1/1/1999 3/26/2004 1/21/2004 3/26/2004 1/1/1999  1/1/1999 12/1/2005 12/1/2005 12/1/2006
Current 11/1/2004 A 10/1/2005 T 7/1/2005 T9/1/2005 T 9/1/2006 T 9/1/2006 T 12/1/2007 T

Project Comments

10/14/05- The PR is currently with Design to address coments made by Terry Ogle, when the comments have been addressed, the PR will be placed back on signature rounds. A

PCR is also being initiated because there was a change in cost.
9/27/2005- The PR/PSR is still pending and it is unlikely that the PA&ED milestone will be met. This project also require a PCR in order to program about $10,500 for Right of Way

costs and to document the change in the schedule.

*Escalated at 3%
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XPM Download 11/4/2005

PMCS Download 11/11/2005

oftrans
146 Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
10-0L630_ 0 STA -99 -R24.2/ 0005  HAMMETT TO M LGEO MEDI AN PA&ED xPM[ In XPM | Delivery[ Yes] APL
BARR!I ER Plan List
. o o Doc Yr Program Status
Location Description Work Description ROW Info 2004 SHOPP Programmed
ON ROUTE 99 IN STANISLAUS AND SAN JOAQUIN UPGRADE MEDIAN BARRIER Parcels Component Funding
COUNTIES IN RIPON FROM THE HAMMETT ROAD Utilities 1

OVERCROSSING TO THE BEGINNING OF THE

EXISTING CONCRETE MEDIAN BARRIER AT THE
Current

Cost Estimate

Project Documents *Escalated Cost Estimate

Funds Req Date CTC Vote Date

Env State CE Act 08/08/2005 Structure Est $0 Structure Est $0
Env Federal EX Act 08/08/2005 District Est $3,932 District Est $3,817 Prog Code Prog FY Const$$ RW $$
— — 201.020 2008 $1,913 $0
PID Appr |Tota| Con Est  $3,932 | Total Con Est  $3,817 | e e LocAL oTHER
Project Rpt R/W Est $14 CAPT
Agreements SUPT
J ifer J 209) 928-3605
PM enn.l ETI 0.7195 PH# (209) Type  Agency Name Date Phase Completion
DM Martin Nishikawa PH# (559) 230-3122 PARED 95 % RW % PS&E % CON %
EM David Hyatt PH# (559) 243-8215
CM Bob Nijjar PH# (209) 656-1845
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan 10/3/2005 | | | |
Approved 1/1/1999 1/1/1999 3/26/2004 1/21/2004 3/26/2004 1/1/1999  1/1/1999 12/1/2005 12/1/2005 12/1/2006
Current 11/1/2004 A 10/3/2005 T 7/1/2005 T9/1/2005 T 9/1/2006 T 9/1/2006 T 12/1/2007 T

Project Comments

10/14/05- The Project Report is currently with Design to address comments made by Terry Ogle, when comments have been addressed, the PR will be placed back on signature

rounds. A PCR is also being initiated due to a change in the cost.

9/27/05- The PR/PSR is still pending and it is unlikely that the PA&ED milestone will be met. This project will also require a PCR in order to program about $10,000 for Right of

Way costs and to document the change in the schedule.

Project Name

Project Phase

Program Information

147 Dist-EA  Phase County-Route-Post Mile PPNO
10-0G940 0 TUO -49 - 13.8/14.4 0054 JAVESTOM 2-WAY LEFT TURN LANE PA&ED xem[ 1n xPM | Delivery[ Yes] APL
PROJECT Plan List

) o o Doc Yr Program Status
Location Description Work Description ROW Info 2004 SHOPP Programmed
ON ROUTE 49 IN TUOLUMNE COUNTY FROM 0.3 LEFT TURN CHANNELIZATION - = I 14 .

arcels _——__| Component Funding

KM NORTH OF WOODS CREEK BRIDGE TO MAIN TWO-WAY LEFT TURN LANE. Utilities 0

STREET IN JAMESTOWN. (KP 22.1/23.1)

*Escalated Cost Estimate

Current Cost Estimate

Funds Req Date CTC Vote Date

Project Documents

Env State ND Act Structure Est $0 Structure Est $0
Env Federal FI  Act District Est $2,841 District Est $2,600 | EroaCode ProgFY Const$$ RW 3%
— — 201.010 2008 $3,200 $0
PID Appr 10/17/2003 |Total Con Est  $2,841 | Total Con Est  $2,600 | rip P LocAL  oTHER
Project Rpt R/W Est $588 CAPT
Adreements SUPT
PM Hanna Kassis PH# (209) 948-3748 -
‘ (209) Type  Agency Name Date Bhase Comnlotion
DM Paul Elliott PH# (209) 948-7079 PAGED_10 % RW. % PS&E_10 % CON %
EM David Hyatt PH# (559) 243-8215
CM Alfred Blum PH# (209) 948-7216
XPM Milestones Circulate  Approve Bridge Site Maps to Contract
Begin Env.  NOP DED FED PA & ED toStruc  Survey  Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | |
Approved 1/1/2004 1/1/2006 12/1/2006 6/1/2006 12/1/2006 12/1/2007 12/1/2007 4/1/2009
Current 8/23/2004 A 12/1/2006 T 12/1/2007 T 6/1/2007 T12/1/2007 T12/1/2008 T12/1/2008 T 4/1/2010 T

Project Comments

9/8/05: A conversation is still taking place between Design and Traffic Safety to arrive at a yes or no for a Safety Project.
9/7/05: design subitted cost estimate to Traffic Safety. new TSI= 173 at $3,345k construction cost and $508k R/W.
8/16/05: PDT Meeting held, DED target date 12/1/06 and PA&ED date is 12/1/07, design to submiit a new 6 page cost estimate to Traffic Safety to obtain TSI.
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PMCS Download 11/11/2005

XPM Download

aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
148
10-0J150_ 0 TUO -49 - 23.1/23.6 0084 POPPY HILLS DR CURVE PA&ED xPM[ In XPM | Delivery[ Yes] APL
| MPROVENMENT Plan List
. L L Doc Yr Program Status
Location Description Work Description ROW Info 2004 SHOPP Programmed
IN TUOLUMNE COUNTY EAST OF SONORA FROM CURVE IMPROVEMENT. Parcels 8 Component Funding
FRAGUERO ROAD TO MORMON CREEK ROAD (KP Utilities 2

37.19/37.95).

*Escalated Cost Estimate

Project Documents

Current

Funds Req Date CTC Vote Date

Cost Estimate

Env State ND Act Structure Est $0 Structure Est $0
Env Federal FI Act District Est $2,066 District Est $1,947 Prog Code Prog FY Const$$ RW $$
— — 201.010 2008 $2,500 $150
PID Appr  _10/30/2003 |Tota| Con Est  $2,066 | Total Con Est  $1,947 | i e LocAL  OTHER
Project Rpt R/W Est $573 CAPT
Agreements SUPT
H Kassi 209) 948-3748
PM_Hanna .a55|s PH# (209) Type  Agency Name Date Phase Completion
DM_Paul Elliott PH# (209) 948-7079 PARED_50 % RW_5 % PS&E_15 % CON___ %
EM David Hyatt PH# (559) 243-8215
CM Alfred Blum PH# (209) 948-7216
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | | | |
Approved 3/1/2004 10/1/2005 10/1/2006 10/1/2006 7/1/2006 10/1/2006 7/1/2005 10/1/2007 10/1/2007 12/1/2008
Current 4/1/2004 A 4/1/2006 T 11/1/2006T11/1/2006 T 5/5/2006 T7/1/2006 T11/1/2007 T11/1/2007 T 1/1/2009 T
Project Comments

9/12/05: PDT held; New EA is needed for Oak matigation(cost for mitigation $940k.

a segment of the highway needs to be reliquished. adjustment to the environmental/Project schedule need to be made. Project 03150 and OH150 will be combined. PCR is needed

as soon as the Sl and the Schedule are finalized.
8/09/05: Next PDT Meeting 9/12/05- This project to be combined with 0H150

Project Name

Project Phase Program Information

149 Dist-EA  Phase County-Route-Post Mile PPNO
10-0H150_ 0 TUO -49 - 23.7/ 0086 NORTH RAVHI DE ROAD CURVE PA&ED xpM[ In XxPM | Delivery[ Yes] APL[ ves]
CORRECTI ON Plan List
) o o Doc Yr Program Status
Location Description Work Description ROWInfo | 5004a  sHoPP Programmed
IN TUOLUMNE COUNTY ON ROUTE 49 AT THE CURVE IMPROVEMENT Parcels 16 Component Funding
INTERSECTION OF RAWHIDE RD NEAR Utilities 3

TUTTLETOWN. (KP 38.2)

*Escalated Cost Estimate

Project Documents

Current Cost Estimate

Funds Req Date CTC Vote Date

Env State ND Act Structure Est $0 Structure Est $0
Env Federal FI  Act District Est $2,122 District Est $2,000 | EreaCode ProgFY Const$$ RWS$
— — 201.010 2008 $2,287 $1,226
PID Appr 2/3/2004 |Total Con Est  $2,122 | Total Con Est  $2,000 | rip P LocAL  oTHER
Project Rpt R/W Est $2,569 CAPT
Adreements SUPT
PM Hanna Kassis PH# (209) 948-3748 -
‘ (209) Type  Agency Name Date Bhase Comnlotion
DM Paul Elliott PH# (209) 948-7079 PAGED_50 % RW. % PS&E_15 % CON %
EM David Hyatt PH# (559) 243-8215
CM Alfred Blum PH# (209) 948-7216
XPM Milestones Circulate  Approve Bridge Site Maps to Contract
Begin Env.  NOP DED FED PA & ED toStruc  Survey  Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | |
Approved 4/1/2004 11/1/2006 8/1/2005 7/1/2006  7/1/2006 1/1/2006  7/1/2006 10/1/2007 10/1/2007 11/1/2009
Current 4/1/2004 A 11/1/2006 T 4/1/2006 T 7/1/2006 T 7/1/2006 T 1/1/2006 T7/1/2006 T 3/1/2008 T 3/1/2008 T 4/1/2010 T
Project Comments

7-21-05 PM Change to Hanna Kassis. AAP
5/18/05: PM change to Abel Preciado, replacing Wesley Zinke.

4/5/05: PDT Mtg. held. PDTs recomendation to combine this project and EA 10-0J150, PCR will be initiated. 12/21/04: R/W Data Sheet received indicating 20 months between
M225 Reg R/W and M410 R/W Cert. pushing RTL out to at least 3/1/08. We are checking the Sl due to R/W $ increase.
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ct Caltrans Central Region XPM Download  11/4/2005
PA&ED Status Report PMCS Download 11/11/2005

aftrans
150 Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
10-0J160_ 0 TUO-108 - 4.3/5.9 0128 STANDARD RD TO VIA ESTE RD PA&ED xPM[ In XPM | Delivery[ Yes] APL
TWO - WAY LEFT TURN LANE Plan List
. L L Doc Yr Program Status
Location Description Work Description ROW Info 2004A SHOPP Programmed
IN TUOLUMNE COUNTY ON ROUTE 108 "FROM TWO-WAY LEFT TURN LANE. p I 29 )
arcels _ <Y | Component Funding

STANDARD ROAD TO VIA ESTE," EAST OF Utilities 4
SONORA. (KP 6.9/9.4) _
Funds Req Date CTC Vote Date

Current Cost Estimate

Project Documents *Escalated Cost Estimate
Env State ND Act Structure Est $0 Structure Est $0
Env Federal FI Act District Est $6,310 District Est $5,948 Prog Code Prog FY Const$$ RW $$
e — e — 201.010 2008 $7,030 $3,403
PID Appr 1/16/2004 |Tota| Con Est  $6,310 | Total Con Est  $5,948 | i e LocAL  OTHER
Project Rpt R/W Est $4,548 | capT
Agreements SUPT
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date Phase Completion
) I rhase tcompletion
DM David Sangha PH# (559) 244-2942 PARED 60 % RW % PS&E % CON %
EM David Hyatt PH# (559) 243-8215
CM Alfred Blum PH# (209) 948-7216
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600

Delivery Plan

Approved 10/1/2003 8/1/2005 7/1/2006 7/1/2006  8/1/2006 3/1/2008 3/1/2008 10/1/2009
Current 10/1/2003 A 10/1/2005 T 11/1/2006 T 1/1/2006 T7/1/2006 T 3/1/2008 T 3/1/2008 T 10/1/2009 T
Project Comments

10/17/05: PCR is prepared need instructions from Traffic Safety.
9/30/05: combined projects 0J160 and O0H320 (0J16U) SI=209 at $8,046k const. and $4,201k R/W

cost.
7-2105 Project transferred to Hanna Kassis as new PM from Kevin Sheridan, not Abel Preciado, please replaced PM name). AAP

151 Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
10-0H320_ 0 TUO -108-57/6.2 0131 VIA ESTE RRD TO DRAPER M NE RD PA&ED xem[ 1n xPM | Delivery[ Yes| APL [ Yes]
CHANNEL| ZATI ON Plan List

. o o Doc Yr Program Status
Location Description Work Description ROW Info 2004A SHOPP Programmed
IN TUOLUMNE COUNTY ON ROUTE 108 NEAR TWO-WAY LEFT TURN = I 9 .

arcels__= | Component Funding
SONORA FROM 0.3KM WEST OF VIA ESTE ROAD CHANNELIZATION. Utiliti 3
TO 0.1KM EAST OF DRAPER MINE ROAD. (KP tes__=
9.2/10.3)
Project Documents *Escalated Cost Estimate Current Cost Estimate Funds Req Date ~ CTC Vote Date
Structure Est $0 Structure Est $0

Env State ND Act
Prog Code Prog FY Const$$ RW $3$

Env Federal FI Act District Est $2,937 District Est $2,768
— — 201.010 2008 $3,844 $189
PID Appr  3/9/2004 [Total Con Est  $2,937 | Total Con Est  $2,768 | o . el omen
Project Rpt R/W Est $188 CAPT
Adreements SUPT
PM Hanna Kassis PH# (209) 948-3748 -
‘ (209) Type  Agency Name Date Bhase Comnlotion
DM Paul Elliott PH# (209) 948-7079 PAGED % RW % PS&E % CON %
EM David Hyatt PH# (559) 243-8215
CM Alfred Blum PH# (209) 948-7216
XPM Milestones Circulate  Approve Bridge Site Maps to Contract
Begin Env.  NOP DED FED PA & ED toStruc  Survey  Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600

Delivery Plan | |
Approved 9/1/2003  11/1/2005 7/1/2005  3/1/2006  3/1/2006 3/1/2006  4/1/2006 7/1/2007 7/1/2007 10/1/2008

9/1/2003 A 11/1/2005T 10/1/2005 T 9/1/2006 T11/1/2006 T 3/1/2006 T4/1/2006 T 7/1/2007 T 7/1/2007 T 10/1/2008 T

Current

Project Comments

7-2105 Project transferred to Hanna Kassis as new PM from Kevin Sheridan, not Abel Preciado, please replaced PM name). AAP
4-18-05 PDT meeting held. Sl at risks. RW and Environmental to provide new estimates by May. Design will recalculate overall estimate. New Sl will be determined.

August 2004. This project to be combined with Project EA 0J160.
March 2004, Environmental performing Environmental Studies. PID signed 3/8/04

*Escalated at 3%
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aftrans
152 Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information
10-3169C_ 0 MER-99 - 26.5/28.8 0546Y.I VI NGSTON STAGE 2 FW PLANTI NG PA&ED xPM[ In XPM | Delivery[ Yes] APL
Plan List
. L L Doc Yr Program Status
Location Description Work Description ROW Info 1998 STIP Programmed
IN MERCED COUNTY NEAR THE CITY OF HIGHWAY PLANTING & Parcels Component Funding
LIVINGSTON ON ROUTE 99 FROM 0.4 KM SOUTH IRRIGATION Utilities 0 i

Caltrans Central Region
PA&ED Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

OF ARENA WAY TO 0.4 KM SOUTH OF HAMMATT
AVENUE. (KP 42.0/R46.3)
*Escalated Cost Estimate

Current Cost Estimate

Project Documents

Funds Req Date CTC Vote Date

Env State ND Act 08/31/2001 Structure Est $0 Structure Est $0
Env Federal FI Act 11/02/2001 District Est $530 District Est $500 Erog Cade  Prog FY Const$$  RW $$
— —— 025.700 2009 $500 $0
PID Appr |Tota| Con Est  $530 | Total Con Est  $500 | e e LocAL oTHER
Project Rpt  12/17/2001 R/W Est $0 CAPT $500
Agreements SUPT $260
PM_Peter Jemerigbe PH# (209) 948-7008 Type Agency Name Date Phase Completion
DM Elbert Cox PH# (559) 230-3146 PASED % RW % PSE % CON %
EM Unassigned PH#
CM Bob Nijjar PH# (209) 656-1845
XPM Milestones Circulate ~ Approve Bridge Site  Maps to Contract
Begin Env NOP DED FED PA & ED to Struc Survey Reg RIW  R/W Cert RTL Accept
M020 M030 M120 M160 M200 M221 M224 M225 M410 M460 M600
Delivery Plan | | | |
Approved 11/1/2006 2/1/2007 2/1/2008 7/1/2008 7/1/2009
Current 8/1/2005 T 7/1/2006 T 11/1/2006 T 2/1/2007 T3/1/2007 T 2/1/2008 T 2/1/2008 T 7/1/2009 T

Project Comments
7/28/05 _ Work in progress. No issues.
06/14/05 - Not on APL. No work being done.
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Caltrans Central Region
Project Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
153/10-47080_ 1 ALA -580 -LO/L2.7 7860 580/ 205 TRUCK BYPASS PS&E/RW xPM| Yes|  Delivery| Yes| APL[ ves]
Plan List
Location Description Work Description ROW Info %g% % d Dl%gYer
- rogramm
IN ALAMEDA COUNTY ON RTE 580 FROM COUNTY CONSTRUCT 580/205 TRUCK parcels ogramme
LINE TO 1.5 KM W OF GRANT LANE RD UC AND ON BYPASS. """580/205 TRUCK Utilities 2 Prog Code Prog EY Const$$ RW $$
RTE 205 FROM CALIF AQUEDUCT TO RTE 580/205 BYPASS"™ —| 201.310
JCT (KPLO0.0/4.35) (KP L0.0/0.34)
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND Act 05/23/2003 Structure Est Structure Est $7,225 componenENnginG
Env Federal Fl Act 05/28/2003 District Est District Est $11,558
PID Appr 9/19/1995 |Tota| Con Est Total Con Est  $18,783 |
. RIP nup LOCAL OTHER
Project Rpt  6/16/2003 R/W Est $772 CAPT
Agreements BT
PM Wesley Zinke PH# (209) 948 7916 Type Agency Name Date =
Phase Completion
DM Mark Orr PH# (209) 948-7902 Ehase Completion
- PA&ED 100 % RW_100 % PS&E_98 % CON %
EM David Hyatt PH# (559) 243-8215
CM Manijit Singh PH# (209) 948-3976
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan [12/1/2005 | [ 12/1/2005] [ ]
Approved 3/1/2002 6/1/2000 6/1/2000 8/1/2002 10/1/2002  8/1/2002 1/1/2003 2/15/2003 7/1/2003 12/1/2004
Current 6/16/2003 A 6/1/2000 A 10/15/2002A 9/9/2005 A 9/12/2005 A 12/1/2005 T 1/15/2006 T 4/15/2006 T 1/1/2010 T|

Project Comments

11/8/05: Revised BEEs in at $24.355M or 55.1% over programmed amount of $15.7M, will preplace existing RFF with revised one.

10/31/05: On schedule for RTL target of 12/1/05, HQ OE comments (Draft Contract) received 10/25, FHWA comments by 11/15, district response by 11/21, and
Draft Contract ready or RTL by 12/1/05.

10/18/05: On schedule for RTL target of 12/1/05.

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
154110-0E720_ K MER-5 - .4/32.3 7610 “MERCED CO. MONI TORI NG PS&E/RW xpM| Yes| Delivery[ | APL] ves]|
STATI ONS" Plan List
Location Description Work Description ROW Info %% itaTFus Dzooco\g
"ON ROUTES 5, 59, 99, 140 AND 152" INSTALL INSTALL TRAFFIC MONITORING Parcels clive
TRAFFIC MONITORING STATIONS AT VARIOUS STATIONS (TMS) AT VARIOUS Utilities 0 Prog Code Prog FY Const$$ RW $$
LOCATION IN MERCED CO (TMS) LOCATIONS — 201.315

Funds Req Date = CTC Vote Date

Project Documents *Escalated Cost Estimate Current Cost Estimate

Env State CE Act 05/16/2003 Structure Est $0 Structure Est $0 Component Funding
Env Federal EX Act 05/16/2003 District Est $2,509 District Est $2,365
PID Appr  _10/18/2005 [Total Con Est  $2,509 | Total Con Est  $2,365 |
. RIP e LOCAL OTHER
Project Rpt  10/18/2005 R/W Est $26 CAPT
Agreements UG
PM Louis Marquez PH# (209) 948-3647 Type Agency Name Date
Phase Completion
DM Getachew Eshete PH# (559) 243-3890
) PA&RED_85 % RW. % PS&E % CON %
EM Richard Levy PH# (209) 948-7865
CM Bob Nijjar PH# (209) 656-1845
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information  PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[ | | | | [ 1]
Approved 8/1/2006 12/1/2006 10/1/2007 10/1/2007 12/1/2007 1/12/2008 3/1/2008 12/1/2008
Current 5/10/2004 A 12/1/2006 T 10/1/2007 T 10/1/2007 T 12/1/2007 T 1/12/2008 T 3/1/2008 T 12/1/2008 T

Project Comments
Current Date: 10/18/2005 PSSR approve on 10/18/2005

*Escalated at 3%
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Caltrans Central Region
Project Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

alffrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
155/10-1A840_ 1 MPA-49 - 17.1/17.5 4147 OLD H GHWAY | NTERSECTI ON AND PS&E/RW xPMm| Yes|  Delivery| Yes| APL[ No |
BRI DGE Plan List
Location Description Work Description ROW Info %@ % d Dl%ngr
rogramm
"ON SR 49, IN MARIPOSA COUNTY NEAR" REALIGN AND BRIDGE Parcels 5 ogra €
MARIPOSA FROM 2.6 KM SOUTH OF JUNCTION SR Utilit " Prog Code Prog EY Const$$ RW $$
49 AND SR 140 TO 0.1KM NORTH OF STOCKTON MHeS = 1575 600 $0 $46
CREEK BRIDGE (KP 27.5/28.2)
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND Act 01/07/2003 Structure Est $678 Structure Est $602 i
Env Federal EX Act 01/07/2003 District Est $3,267 District Est $2,903 PDS RIP
PID Appr 6/29/2001 |Tota| Con Est  $3,945 | Total Con Est _ $3,505 |
. RIP nup LOCAL OTHER
Project Rpt  3/27/2003 R/W Est $804 CAPT $46
Agreements BT
PM_Ram Gupta PH# (209) 948-7972 Type  Agency Name Date $1.568
) Phase Completion
DM Arthur Ramirez PH# (559) 243-3527
PA&ED 100 % RW_10 % PS&E_90 % CON %
EM Lance Brangham PH# (559) 243-8161
CM Bob Nijjar PH# (209) 656-1845
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 7/1/2001 9/1/2001 1/1/2003 2/1/2002 1/1/2005 4/1/2009 7/1/2009 7/1/2009 8/15/2009 10/1/2009 10/1/2010
Current 4/1/2003 A 9/1/2001 A 1/1/2003 A10/1/2004 A 1/1/2005 A 4/1/2009 T 7/1/2009 T 7/1/2009 T 8/15/2009 T 10/1/2009 T 10/1/2010 T

Project Comments

re-evaluation and completion of design plans from 90%

non 1/19/05

5/05-All work stopped at the request of Mariposa County. Remaining issues:-funds needed for construction, environmental mitigation, utility relocation;

Cooperative Agreement; and possible re-evaluation of Environmental document (Please note that it was approved on 2/18/03). Last PDT meeting was held

to 100% PS&E, Environmental mitigation for oak trees, approval of Utility Relocation Maps and

Dist-EA Phase County-Route-Post Mile  PPNO

Project Name Project Phase

156]10-0k330_ K SJ -5 -.1/47.8  7161B

Location Description

"IN SAN JOAQUIN COUNTY ON ROUTES 5," 132
AND 580 AT VARIOUS LOCATIONS TO INSTALL
TRAFFIC MONITORING STATIONS (TMS)

Project Documents

*Escalated Cost Estimate

Program Information |

VEST SAN JOAQUI N CO. PS&E/RW XPM| Yes Delivery| | APL[ ves]
MONI TORI NG STATI ONS Plan List
Work Description ROW Info %% itaTFus D;gozr
INSTALL TRAFFIC MONITORING  parcels ctive
STATIONS (TMS) AT VARIOUS Utilities O Prog Code Prog FY Const$$ RW $$
LOCATIONS —| 201.315

Funds Req Date = CTC Vote Date

Current Cost Estimate

Env State CE Act 05/16/2003 Structure Est $0 Structure Est $0 Component Funding
Env Federal EX Act 05/16/2003 District Est $2,917 District Est $2,750
PID Appr _10/3/2005 [Total con Est  $2,917 | Total Con Est  $2,750 |
. RIP up LOCAL OTHER
Project Rpt 10/3/2005 R/W Est $28 CAPT
Adgreements UG
PM K.Sheridan/ W.Zinke PH# (209) 948-7854 Type Agency Name Date
Phase Completion
DM Getachew Eshete PH# (559) 243-3890 Phase Completion
} PA&ED, % RW. % PS&E % CON %
EM David Hyatt PH# (559) 243-8215
CM Richard Onochie PH# (209) 948-7208
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information  PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 9/10/2005 12/1/2006 10/1/2007 10/1/2007 12/1/2007 1/12/2008 3/1/2008 12/1/2008
Current 10/3/2005 A 12/1/2006 T 10/1/2007 T 10/1/2007 T 12/1/2007 T 1/12/2008 T 3/1/2008 T 12/1/2008 T

Project Comments

10/3/05: Kome signed PSR/PR.
9/29/05:
9/28/05:
9/14/05:

PID updated with R/W $ information and sent to Kome for approval.
Revised R/W Data Sheet received showing revised estimate of $25,000 for utility potholing.
Waiting on updated R/W Data Sheet, cost expected to remain at $0.

Wednesday, November 16, 2005
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ct Caltrans Central Region XPM Download  11/4/2005

Project Status Report PMCS Download 11/11/2005
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
157]10-06760_ K SJ -88 - 12.6/16.4 7574 LOCKFORD CAP- M PS&E/RW xpM[ Yes] Delivery[ | APL[ No |
Plan List
Location Description Work Description ROW Info %g% %5 DZ%OY(;
IN SAN JOAQUIN COUNTY IN THE CITY OF AC OVERLAY Parcels ctive
LOCKEFORD FROM JACK TONE RD TO N/OF DISCH Utilities 0 Prog Code Prog EY Const$$ RW $$
RD. (KP 22.2/26.4) —| 201.121
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act 06/25/2001 Structure Est $0 Structure Est $0 CamrEnET AETE
Env Federal EX Act 06/25/2001 District Est $2,265 District Est $2,135
PID Appr 10/3/2005 |Tota| Con Est  $2,265 | Total Con Est  $2,135 |
. RIP nup LOCAL OTHER
Project Rpt  10/3/2005 RV Est $0 CAPT
Agreements BT
PM K.Sheridan/ W.Zinke PH# (209) 948-7854 Type Agency Name Date
Phase Completion
DM Mark Orr PH# (209) 948-7902
- PA&ED % RW. % PS&E % CON, %
EM David Hyatt PH# (559) 243-8215
CM Richard Onochie PH# (209) 948-7208
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[ ] | | | 1]
Approved 9/15/2005 7/1/2006 1/1/2007 4/1/2007 7/1/2007 7/1/2007 8/15/2007 10/1/2007 10/1/2008
Current 9/15/2005 A 7/1/2006 T 1/1/2007 T 4/1/2007 T 7/1/2007 T 7/1/2007 T 8/15/2007 T 10/1/2007 T 10/1/2008 T

Project Comments

10/3/05: Kome signed PR.

9/27/05: PID sent to Kome for approval!

9/13/05: Updated CE/PCE signed.

8/29/05: PID on WEB for electronic review till 9/7/05.

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
158]10-0k320_ K SJ -99 -0/ 7612 EAST SAN JOAQUIN CO PS&E/RW xpM| Yes| Delivery[ | APL] ves]|
MONI TORI NG STATI ONS Plan List
Location Description Work Description ROW Info %% itaTFus DZ%OYGr
ON ROTUES 99 & 120 INSTALL TRAFFIC INSTALL TRAFFIC MONITORING Parcels clive
MONITORING STATIONS AT VARIOUS LOCATIONS STATIONS (TMS) AT VARIOUS Utilities 0 Prog Code Prog FY Const$$ RW $$
IN SAN JOAQUIN COUNTY (TMS) LOCATIONS —| 201.315
. ) . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act 05/16/2003 Structure Est $0 Structure Est $0 Component Funding
Env Federal EX Act 05/16/2003 District Est $2,655 District Est $2,503
PID Appr _10/3/2005 [Total Con Est  $2,655 | Total Con Est  $2,503 |
. RIP e LOCAL OTHER
Project Rpt 10/3/2005 R/W Est $28 CAPT
Adreements UG
PM K.Sheridan/ W.Zinke PH# (209) 948-7854 Type Agency Name Date
Phase Completion
DM Getachew Eshete PH# (559) 243-3890 Phase Completion
} PA&ED, % RW. % PS&E % CON %
EM David Hyatt PH# (559) 243-8215
CM Richard Onochie PH# (209) 948-7208
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[ ] | | | 1]
Approved 9/10/2005 12/1/2006 10/1/2007 10/1/2007 12/1/2007 1/12/2008 3/1/2008 12/1/2008
Current 10/3/2005 A 12/1/2006 T 10/1/2007 T 10/1/2007 T 12/1/2007 T 1/12/2008 T 3/1/2008 T 12/1/2008 T

Project Comments

10/3/05: Kome signed PSR/PR.

9/27/05: PID updated with R/W $ information and sent to Kome for approval.

9/26/05: Revised R/W Data Sheet received showing revised estimate of $25,000 for utility potholing.
9/14/05: Waiting on updated R/W Data Sheet, cost expected to remain at $0.
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Caltrans Central Region
Project Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
159(10-00L570. 0 SJ -205- 0/12.6 0001 TRACY CORRI DOR TREE PLANTI NG PS&E/RW xPM| Yes|  Delivery| Yes| APL[ ves]
Plan List
Location Description Work Description ROW Info %@ % d DZ%OY
- rogramm
IN SAN JOAQUIN CO ON RTE 205 FROM THE SAN  HIGHWAY PLANTING Parcels ogra €
JOAQUIN CO LINE TO CORAL "HOLLOW UC, AND Utilit 0 Prog Code Prog EY Const$$ RW $$
FROM 0.2 KM E/OF" MACARTHUR DR TO THE MHes = 1925700
205/05_SEP. (KP0.0/20.3)
) . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State Act Structure Est $0 Structure Est $0 CamrEnET AETE
Env Federal Act District Est $1,394 District Est $1,314 1P, TE
PID Appr |Tota| Con Est  $1,394 | Total Con Est  $1,314 |
. RIP nup LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements BT
PM Kevin Sheridan PH# (209) 948-7854 Type Agency Name Date
Phase Completion
DM Elbert Cox PH# (559) 230-3146
- PA&ED % RW. % PS&E % CON, %
EM David Hyatt PH# (559) 243-8215
CM Manijit Singh PH# (209) 948-3976
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan| 3/1/2006 | | I:l
Approved 3/1/2006 4/1/2006 7/1/2006 8/1/2007 9/1/2007 9/1/2007 10/13/2007 10/1/2007 7/1/2008
Current 9/7/2005 A 4/1/2006 T 7/1/2006 T 1/15/2008 T 1/15/2008 T 3/12/2008 T 5/15/2008 T 7/15/2008 T 1/1/2013 T

Project Comments

9/7/05 CE signed.

Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
160]10.06810_ K SJ -580-0/5 7901 580 PAVEMENT REPAIR PS&E/RW xPM| Yes|  Delivery] | APL[ No |
Plan List
Location Description Work Description ROW Info Program Sta_ms Doc Yr
. . SHOPP Active 2006
ON ROUTES 5, 580 IN SAN JOAQUIN" FROM THE PAVEMENT REPAIR & SHOULDER Parcels
STANISLAUS COUNTY LINE TO ROUTE 132 WIDENING Utilities 0 Prog Code Prog FY Const$$ RW $$
WESTBOUND CONNECTOR (KP L0.0/L0.50) (KP — 201.120
0.0/8.0)
. ) . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act 07/28/2005 Structure Est $0 Structure Est $0 Component Funding
Env Federal EX Act 07/28/2005 District Est $13,402 District Est $12,265
PID Appr _9/19/2005 [Total Con Est  $13,402 | Total Con Est  $12,265 |
. RIP e LOCAL OTHER
Project Rpt  9/19/2005 R/ Est $4 CAPT
Agreements UG
PM K.Sheridan/ W.Zinke PH# (209) 948-7854 Type Agency Name Date
. Phase Completion
DM Louis Donada PH# (209) 948-7761
) PA&ED, % RW. % PS&E % CON %
EM Richard Levy PH# (209) 948-7865
CM Manijit Singh PH# (209) 948-3976
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 9/10/2005 2/1/2008 7/1/2008 7/1/2008 8/15/2008 11/1/2008 11/1/2009
Current 9/19/2005 A 2/1/2008 T 7/1/2008 T 7/1/2008 T 8/15/2008 T 11/1/2008 T 11/1/2009 T

Project Comments

9/19/05: Kome signed PSSR.

8/24/05: PID on WEB for electronic review till 9/2/05.
8/15/05:
8/12/05:

Errors corrected. Schedule updated, brought in 1 yr. SB-45 re-requested.
SB-45 contained errors, Milestones had to be updated in XPM. SB-45 re-requested.
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ct Caltrans Central Region XPM Download  11/4/2005

Project Status Report PMCS Download 11/11/2005
Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
161]10-0N210_ 1 STA -5 -28.1/ |-5 & RAMPS PAVENENT PS&E/RW xPM| No Delivery] | APL[ No |
PRESERVAT| ON Plan List
Location Description Work Description ROW Info %g% %5 %
IN STANISLAUS COUNTY & SAN JOAQUIN COUNTY 25 MM RAC (G) OVERLAY Parcels ctive
FROM MERCED/STANISLAUS COUNTY LINE TO Utilities 0 Prog Code Prog FY Const$$ RW $$
GAFFERY ROAD UNDERCROSSING "(KP ——| 201.122
STA-0.4/45.2, SJ-0.0/0.5)"
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State Act Structure Est Structure Est $0 Component Funding
Env Federal Act District Est District Est $8,000
PID Appr |Tota| Con Est Total Con Est  $8,000 |
. RIP nup LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Adreements BT
PM Tony Singh PH# (209) 948-7058 Type  Agency Name Date .
Phase Completion
DM SWAT PH# Phase Completion
- PA&ED % RW. % PS&E % CON, %
EM David Hyatt PH# (559) 243-8215
CM Bob Nijjar PH# (209) 656-1845
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[ ] | | | 1]
Approved
Current
Project Comments
7-27-05: Proj limit: STA 0-28.1; 25 mm RAC 2006 SHOPP; CE signed and returned to Envir.
Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
162 10-34042_ 1 TUO -108 -R4/R6 0021B EAST SONORA 1| PS&E/RW XPM| Yes Deliverv| Yes| ﬂ| Yes|
Plan List
Location Description Work Description ROW Info %@ IS)ta_tus d DZ%OYOr
NEAR SONORA FROM 0.8 KM W OF STANDARD RD CONSTRUCT STAGE 2 OF Parcels 34 rogramme
TO VIA ESTE (KP R6.4/R9.7) SONORA BYPASS Utilities 0 Prog Code ProgFY Const$$ RW $$
075.600 $0 $11,418
. ) . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ER Act 07/10/1997 Structure Est $4,120 Structure Est $4,000 Component Funding
Env Federal ES Act 07/10/1997 District Est $16,377 District Est $15,900 PDS RIP, IIP
PID Appr _7/16/1999 [Total Con Est  $20,497 | Total Con Est  $19,900 |
. RIP e LOCAL OTHER
Project Rpt  7/16/1999 R/W Est $12,234 | capt $8.356  _ $3.062
Adreements UG
PM Tony Singh PH# (209) 948-7058 Type Agency Name Date $2.744 $914 :
Phase Completion
DM Khaled Daher PH# (559) 230-3130 Phase Completion
) PA&ED_100 % RW_34 % PS&E_25 % CON %
EM Mary Oliva PH# (209) 941-1919
CM Alfred Blum PH# (209) 948-7216
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600

Delivery Planl:l | I | I:l

Approved 7/16/1999  8/1/2002 8/1/2002  10/1/2002 11/1/2006 12/1/2006 12/1/2006  2/1/2007 4/1/2007 7/1/2007 7/1/2009

Current 7/16/1999 A 8/1/2002 A 8/1/2002 A11/1/2005 T 11/1/2006 T 12/1/2006 T 12/1/2006 T 2/1/2007 T 4/1/2007 T 7/1/2007 T 7/1/2009 T]
Past Due

Project Comments

11-05: Need FY-estmate of funds availabilty to adjust the schedule.

10-05: PS&E @ 30%, work on hold due to need for construction funding;. R/W work on going on request; Strut Est=$9,185, Dist Est=$17,000, Total Const
Est=$26,185; R/W Est=$20,000 (x1000).
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ct Caltrans Central Region XPM Download  11/4/2005

Project Status Report PMCS Download 11/11/2005
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
163]10-3A700_ K TUO -120 - 16.2/24.1 0292 CHI NESE CAMP REHAB | | PS&E/RW xPM[ Yes|  Delivery[ ] APL[ No |
Plan List
Location Description Work Description ROW Info | Erogram Status Doc Yy
- SHOPP Active 2006
ON ROUTE 120 IN TUOLUMNE COUNTY FROM REHAB-WIDEN SHOULDER AND AC Parcels
SHAWMUT ROAD JUST EAST OF CHINESE CAMP  OVERLAY Utilities 0 Prog Code Prog FY Const$$ RW $$
TO MOCCASIN CREEK BRIDGE KP26.15/38.78) ——1 201.120
. ) ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act 03/03/2005 Structure Est $1,809 Structure Est $1,705 ST AT
Env Federal EX Act 03/03/2005 District Est $926 District Est $873
PID Appr 10/13/2005 |Tota| Con Est  $2,735 | Total Con Est  $2,578 |
. RIP up LOCAL OTHER
Project Rpt  10/13/2005 R/ Est $0 ST
Agreements BT
PM Na'imah Abd'Allah PH# (209) 948-7829 Type Agency Name Date
Phase Completion
DM Getachew Eshete PH# (559) 243-3890 Phase Completion
- PARED 98 % RW. % PS&E % CON %
EM David Hyatt PH# (559) 243-8215
CM Alfred Blum PH# (209) 948-7216
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
S | ] | ]
Approved 9/1/2005 11/1/2005 11/1/2007 1/1/2008 1/1/2008 2/15/2008 4/1/2008 9/1/2009
Current 9/1/2005 A 1/1/2007 T 12/1/2007 T 1/1/2008 T 1/1/2008 T 2/15/2008 T 4/1/2008 T 9/1/2009 T

Project Comments

10/13/05- PID Approved.

8/08/05-Design working on design exceptions.

06-21-05- 65% Constructibility Review; project cost is 3.5M cost of project without design except is 46M for bridge widing.

Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
164]10.0H300_ 0 STA -99 -R18/R19.3 9438 BRI GGSMORE TEA PS&E/RW xPM| Yes|  Delivery] | APL[ ves]
Plan List
Location Description Work Description ROW Info %% IS)ta_tus d DZ%O?
"IN STA CO, ON RTE 99, FROM 0.8 KM" S/OF LANDSCAPE - OVERSIGHT Parcels rogramme
BRIGGSMORE RD OC TO 1.3 KM N/ OF Utilittes O Prog Code Prog FY Const$$ RW $$
BRIGGSMORE RD OC. (KP R28.9/R31.0) —| 204.736 2005 $1,000 $0
. ) . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate 7/26/2004 9/15/2004
Env State CE Act 05/31/2005 Structure Est $0 Structure Est $0 Component Funding
Env Federal EX Act 05/31/2005 District Est $1,014 District Est $984 Local , TEA, Oversight
PID Appr _5/31/2001 [Total con Est  $1,014 | Total Con Est  $984 |
. RIP up LOCAL OTHER
Project Rpt  8/31/2005 R/ Est $0 CAPT
Agreements UG
PM Christina Hibbard PH# (209) 948-7889 Type Agency Name Date
Phase Completion
DM Elbert Cox PH# (559) 230-3146 COP____ CITY OF MODESTO 050304 Phase Completion
} PA&ED_90 % RW. % PS&E % CON %
EM David Hyatt PH# (559) 243-8215
CM Cliff Rice PH# (209) 948-7222
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[ ] | | | 1]
Approved
Current 7/1/2005 A 6/1/2006 T 8/1/2006 T 12/1/2006 T 12/1/2006 T 6/1/2010 T|

Project Comments

10/7/05: Local Assistance to distribute 65% courtesy review. 95% will be permit review. Meeting 10/31/05 with City of Modesto.

Current Date: City of Modesto is scheduling a meeting in October 2005.

9/21/05: Internal briefing/hand-off meeting scheduled 10/5/05.

5/31/05 Caltrans Environmental signed the C.E. for the project , the city of Modesto has completed the CEQA Document. City of Modesto has completed the

Wednesday, November 16, 2005 84 *Escalated at 3%



ct Caltrans Central Region XPM Download  11/4/2005

Project Status Report PMCS Download 11/11/2005
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
165/10-3A120_. 1 SJ -5 -R13.9/R15.6 7213 MOSSDALE W DENI NG PS&E/RW xPM| Yes|  Delivery| Yes| APL[ ves]
Plan List
Location Description Work Description ROW Info %@ % d DZ%OYOr
- rogramm
ON ROUTE 5 IN SAN JOAQUIN COUNTY FROM 0.1 NORTHBOUND WIDENING I-5 Parcels ogra €
KM NORTH OF PARADISE CUT OVERFLOW BRIDGE Utilit 1 Prog Code Prog EY Const$$ RW $$
TO 0.7 KM NORTH OF ROUTE 120 NORTHBOUND MHeS = 1710870 2006 $3378  $60
ON RAMP (KP R22.4/R25.1)
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND  Act 06/25/2004 Structure Est Structure Est _ $3,953 componenENnginG
Env Federal EX Act 06/30/2004 District Est District Est $5,610 TCRP , RIP
PID Appr 10/19/2000 |Tota| Con Est Total Con Est  $9,563 |
. RIP nup LOCAL OTHER
Project Rpt  6/29/2004 R/ Est $84 CAPT g3 438
Agreements BT
PM Kevin Sheridan PH# (209) 948-7854 Type Agency Name Date $1.411
; Phase Completion
DM Nicholas Chan PH# (559) 230-3126
- PA&ED 100 % RW_30 % PS&E_92 % CON_0 %
EM David Hyatt PH# (559) 243-8215 TCRP Info
CM Manijit Singh PH# (209) 948-3976 Bill Ref# 108 Pgm Amnt $7,000
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600

Delivery Plan[ | [2/1/2006 | [ 3/1/2006 | ]

Approved 11/1/2002 11/1/2001 11/1/2001 7/1/2004 9/1/2003 12/1/2003  2/1/2004 2/1/2004  3/14/2004  6/1/2004  12/1/2006

Current 6/30/2004 A 11/1/2001 A 11/1/2001 A10/1/2003 A 5/1/2004 A11/23/2005T 2/1/2006 T 3/1/2006 T 4/15/2006 T 6/1/2006 T 10/1/2009 T|

Project Comments

10/18/05 RD17 (Reclamation District for Levee) is requiring payment sent by RD 17's Attorney. Deferred to HQs Legal.

9/19/05 Railraod agreements pending.

8/31/05 100% PS&E package delivered to district OE for a review.

8/25/05: Current cost est. at $9.563M, schedule updated to reflect new OE timelines. Design reports they can deliver M377 by 8/31/05, but Structures and

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
166]10-0520_ 1 SJ -99 - 16.7/ 7674  "HWY 99 / MARIPOSA RD. SIGNAL" PS&E/RW XPM| Yes Delivery| Yes| APL[ ves]|
Plan List
Location Description Work Description ROW Info %% IS)ta_tus d %
IN SAN JOAQUIN COUNTY IN AND NEAR "WIDEN ROADWAY, AC SURFACING Parcels rogramme
STOCKTON AT MARIPOSA ROAD OVERCROSSING AND" INSTALL SIGNALS. Utilities 3 Prog Code Prog FY Const$$ RW $$
(KP 26.9) — | 201.010 2006 $1,715  $0
. . . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act 12/13/2004 Structure Est Structure Est $0 compone i
Env Federal EX Act 12/13/2004 District Est District Est $1,700
PID Appr 4/18/2005 |Tota| Con Est Total Con Est  $1,700 |
. RIP e LOCAL OTHER
Project Rpt _4/18/2005 R/W Est $0 CAPT
Adreements UG
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date =
s p
DM Manijit Singh PH# (209) 948-3976 CoP CITY OF STOCKTON Phase Completion
) PA&ED, % RW. % PS&E % CON %
EM Richard Levy PH# (209) 948-7865
CM Richard Onochie PH# (209) 948-7208
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[ | [[1/2/2006 ][ 2/2/2006 | ]
Approved 3/15/2005 11/1/2005 1/1/2006 1/1/2006 2/12/2006 3/1/2006 7/1/2007
Current 3/15/2005 A 10/25/2005A 1/1/2006 T 1/1/2006 T 2/12/2006 T 3/1/2006 T 7/1/2007 T

Project Comments

10/25/2005- PSE was submitted to HQ OE.

10/17/2005- PSE to HQ OE is targeted for 10/24/05.

9/27/05- The COOP agreement and CAR are being reviewed by the Legal Dept.
8/12/05- Recevied the cost estimate and have begun working on the COOP agreement.
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ct Caltrans Central Region XPM Download  11/4/2005

Project Status Report PMCS Download 11/11/2005
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
167|10-0F300_. 0 SJ -99 -25.4/29 7707  BEAR CREEK MEDI AN BARRI ER PS&E/RW xPM| Yes|  Delivery| Yes| APL[ ves]
Plan List
Location Description Work Description ROW Info %g% % d DZ%O?
- rogramm
NEAR LODI - EIGHT MILE ROAD TO SOUTH LODI  CONSTRUCT SINGLE CONCRETE  py cels ogramme
OVERCROSSING - INSTALL MEDIAN BARRIER AND THRIE BEAM MEDIAN Utilities 0 Prog Code Prog EY Const$$ RW $$
BARRIER. — | 201.010 2006 $12,100 $8
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act 09/12/2005 Structure Est Structure Est $402 ST AT
Env Federal EX Act 09/12/2005 District Est District Est $10,641
PID Appr 10/6/2000 |Tota| Con Est Total Con Est  $11,043 |
. RIP nup LOCAL OTHER
Project Rpt  10/18/2005 RV Est $69 CAPT
Agreements BT
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date
Phase Completion
DM Khaled Daher PH# (559) 230-3130
- PA&ED_99 % RW_25 % PS&E_25 % CON %
EM David Hyatt PH# (559) 243-8215
CM Richard Onochie PH# (209) 948-7208
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600

Delivery Plan[ | [ 3/2/2006 ][ 4/2/2006 | ]

Approved 9/1/2005  12/1/2005  1/1/2006 3/1/2006  10/1/2006 1/1/2006 3/1/2006 4/1/2006 5/1/2006 8/1/2006  11/1/2011

Current 5/3/2005 A 7/13/2004 A 6/1/2005 A 12/1/2005 T _1/1/2006 T 3/1/2006 T 4/1/2006 T 5/1/2006 T 8/1/2006 T 11/1/2011 T

Project Comments

10/13/05: 95% constructability Review Meeting, Application for a Reclamation Board Encroachment Permit needs to be submitted.

7-2105 Project transferred to Hanna Kassis as new PM. AAP

CE/PCE Met 5/3/05 AAP.

4/27/05: Met with CA Board Reclamation, clarified an existing aggreement, finalized R/W. PM change to Abel Preciado, replacing Wesley Zinke.

Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
168 10-30016_ 1 SJ -205 -R3/R13.6 7965B TRACY W DENI NG STAGE Il & |11 PS&E/RW XPM| Yes Deliverv| Yes| ﬂ| Yes|
Plan List
Location Description Work Description ROW Info %@ IS)ta_tus d Dl%gYsr
ON RTE 205 IN TRACY FROM 0.6KM WEST OF THE WIDEN 4 LN TO 6 LN FWY Parcels 6 rogramme
11TH STREET OVERCROSSING TO ROUTE 5 (KP Utilities 4 Prog Code ProgFY Const$$ RW $$
R4.6/R21.9) — | 025.700 2006 $66,677 $552
. ) . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate 11/1/2004
Env State ND Act 06/28/2004 Structure Est Structure Est _ $21,682 Component Funding
Env Federal FI Act 06/29/2004 District Est District Est $69,995 TCRP, RIP, IIP
PID Appr 11/25/1991 |Tota| Con Est Total Con Est  $91,677 |
. RIP e LOCAL OTHER
Project Rpt  6/28/2004 R/ Est $321 CAPT 276 276 56.677
Agreements
PM Kevin Sheridan PH# (209) 948-7854 Type  Agency Name Date SUPT _$5384 85921 _ S0
Phase Completion
Mark Orr 209) 948-7902 COP CITY OF TRACY 102103
DM PH# ) RR UNION PAC CPUC 061605 PA&ED_100 % RW_98 % PS&E_95 % CON %
EM David Hyatt PH# (559) 243-8215 TCRP Info
CM Alfred Blum PH# (209) 948-7216 Bill Ref# 107 Pgm Amnt $25,000
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600

Delivery Planl:l | I | I:l

Approved 8/1/2002 6/1/2000 10/1/2000  2/1/2003 8/2/2002 12/2/2002  1/1/2004 3/3/2004 5/4/2004 7/1/2004 7/1/2006

Current 6/29/2004 A 6/1/2000 A 7/17/2002 A 2/19/2002 A 2/13/2004 A 11/2/2004 A12/15/2004A 6/27/2005 A11/14/2005T 2/15/2006 T 3/1/2009 T
Past Due

Project Comments

10/17/05 Coop Executed, FTIP amendment approved. Meeting scheduled with FHWA to discuss Env. ReEval.
9/05 CAR and Coop Pending Execution.

8/05 Pending Funds Approval

6/05 RTL
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XPM Download 11/4/2005

PMCS Download 11/11/2005

Central Region

Dist-EA Phase County-Route-Post Mile  PPNO

Project Name Project Phase Program Information |

169]10-3A110_ 1 STA -132 - 17.7/19.7 9797

Location Description
IN STANISLAUS COUNTY ON STATE ROUTE 132

FROM RIVERSIDE DRIVE TO FRAZINE/CODONI
ROAD (KP 28.5/31.7)

Project Documents

*Escalated Cost Estimate

RTE 132 4- LANE W DENI NG PS&E/RW XxPM| Yes Delivery| | APL[ ves]
Plan List
Work Description ROW Info Proaram Status Doc Yy
WIDEN HIGHWAY TO 4-LANES parcels STIP Programmed 1998
WITH CONTINUOUS TURN LANE. . o Prog Code Prog FY Const$$ RW $$
— | o075.600 2006 $9,316  $475

Funds Req Date = CTC Vote Date

Current Cost Estimate

Env State ND Act 10/06/2003 Structure Est Structure Est $0 Component Funding
Env Federal FI Act 11/25/2003 District Est District Est $5,700 RIP , Oversight , LCO
PID Appr 5/12/1999 |Tota| Con Est Total Con Est  $5,700 |
. RIP nup LOCAL OTHER
Project Rpt 3/8/2004 RV Est $4 CAPT 9316 475
ot ; Agceinents SUPT _ $736 $1.080
PM Christina Hibbard PH# (209) 948-7889 Type Agency Name Date = c I —
o tion
DM Martin Nishikawa PH# (559) 230-3122 COP___ STANCOG 011404 thase LOMpIeuon
(559) COP____STANCOG 032004 PA&ED_100 % RW_10 % PS&E_50 % CON %
EM Lance Brangham PH# (559) 243-8161
CM Bob Nijjar PH# (209) 656-1845
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved
Current 3/8/2004 A 1/6/2003 A 1/30/2006 T 9/30/2005 T 1/30/2006 T 2/28/2006 T 3/30/2006 T 4/30/2006 T 4/30/2007 T|
Past Due

Project Comments

10/7/05: Will finish 95% review when County starts again (Nov?). Working on construction coop.
9/21/05: RW appraisals are complete. County to decide on RW and construction schedule, then PDT. Internal briefing set for 10/4/05.
8/16/05: Working on Coop for construction phase.

Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
170 10-04995_ 1 AMA-49 -R7/R11 2130E AMADOR 49 BYPASS - MT. PS&E/RW XPM| Yes Deliverv| Yes| ﬂ| Yes|
( PLANTI NG AND | RRI GATI ON) Plan List
Location Description Work Description ROW Info %@ IS)ta_tus d nggzr
MITIGATION FOR AMADOR 49 BYPASS FROM ENVIRONMENTAL MITIGATION Parcels rogramme
JUNCTION RTE 104 (RIDGE RD) TO 0.3 FOR AMADOR BYPASS PROJECT Utilities 0 Prog Code ProgFY Const$$ RW $$
KILOMETERS (0.2 MILES) SOUTHOF RANCHERIA —| 075.600 2007 $1,339 $0
CREEK BRIDGE IN AMA CO (KP R11.3/R17.7)
Project D t *Escalated Cost Estimat Current Cost Estimate | —uRdSReqDate  CTC Vote Date
rroject Documents
roject Documents scalated Cost Estimate 10/18/2002
Env State CE Act 09/06/2005 Structure Est Structure Est $0 compone i
Env Federal EX Act 09/06/2005 District Est District Est $1,627 RIP
PID Appr 12/29/1995 |Tota| Con Est Total Con Est  $1,627 |
. RIP e LOCAL OTHER
Project Rpt 10/4/2005 RAW Est $0 CAPT g1 339
Agreements UG
PM Joy Pinne PH# (209) 948-7976 Type Agency Name Date $200
coP 020299 Phase Completion
DM Elbert Cox PH# (559) 230-3146
} PA&ED, % RW. % PS&E % CON %
EM David Hyatt PH# (559) 243-8215
CM Cliff Rice PH# (209) 948-7222
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan| 10/1/2005 | |[ 4/312006 | [ ]
Approved 7/1/2005 10/5/2005 1/3/2006  2/14/2006  5/1/2006  5/16/2009
Current 10/4/2005 A 1/15/2006 T 10/7/2005 A 4/3/2006 T 5/14/2006 T 8/1/2006 T 8/1/2010 T

Project Comments

10-7-05: Achieved R/W Cert
10-4-05: Achieved PA&ED.

6-6-05: Next PDT scheduled for 6-16-05. On schedule.
4-25-05: Next PDT being schedued for end of May. On schedule.

*Escalated at 3%
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Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
171]10-0A660_ 1 AMA-49 - 8.3/ 2169 SUTTER CREEK BRI DGE REPLACEMENT  PS&E/RW xPMm| Yes|  Delivery| Yes| APL[ No |
Plan List
Location Description Work Description ROW Info %g% % d Dl%ngr
- rogramm
IN SUTTER CREEK AT SUTTER CREEK BRIDGE REPLACE BRIDGE Parcels 2 e €
BR# 26-0015 (KP 13.4) Utilities 0 Prog Code ProgFY Const$$ RW $$
201.110 2007  $2,007 $135
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE  Act 04/22/2002 Structure Est Structure Est _ $1,422 componenENnginG
Env Federal EX Act 04/22/2002 District Est District Est $265 Funds Only
PID Appr 10/17/1997 |Tota| Con Est Total Con Est  $1,687 |
. RIP nup LOCAL OTHER
Project Rpt  6/28/2002 R/W Est $135 CAPT
Agreements BT
PM .]Oy Pinne PH# (209) 948-7976 T:!Qe Agencn Name Date =
Phase Completion
DM Mark Orr PH# (209) 948-7902 cop CITY OF SUTTER CR Phase Completion
- PA&ED 100 % RW_100 % PS&E_100 % CON %
EM David Hyatt PH# (559) 243-8215
CM CIiff Rice PH# (209) 948-7222
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 3/1/2002 4/1/2002 6/1/2002  12/1/2003  2/1/2004  4/1/2006 4/1/2006 6/1/2006 9/1/2004  11/1/2005
Current 7/1/1998 A 8/1/2002 A
Project Comments
4-25-05: Relinquishment - Funds Transfer Only
- Transfer money after M600 on 10-04994 Amador 49 Bypass Construction project has been achieved (Currently scheduled for 11/5/06)
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
172 10-41480_ 1 MER-99 - 23.8/26.5 5479 ATWATER FREEWAY PS&E/RW XPM| Yes Deliverv| Yes| ﬂ| Yes|
Plan List
Location Description Work Description ROW Info %@ IS)ta_tus d Df;g;r
IN MERCED COUNTY NEAR THE CITY OF 4E TO 6F ON 8F R/W ALIGNMENT Parcels 21 rogramme
ATWATER ON RTE 99 FROM 0.4 KM NORTH OF Utilities 7 Prog Code Prog FY Const $$ RW $$
ATWATER OVERHEAD TO 0.4 KM SOUTH OF —| 025.700 2007 $36,966 $7,896
ARENA WAY. (KP 38.3/R42.7)
. ) . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND Act 03/08/2002 Structure Est $4,532 Structure Est $4,400 Component Funding
Env Federal  FI Act 02/26/2002 District Est $27,110 District Est $26,320 np
PID Appr _7/11/1991 [Total Con Est  $31,642 | Total Con Est  $30,720 |
. RIP e LOCAL OTHER
Project Rpt 3/29/2002 R/W Est $7,797 CAPT $44.862
Agreements UG
PM Peter Jemerigbe PH# (209) 948-7008 Type  Agency Name Date _$6.131 .
. ; p
DM Michael Lim PH# (559) 230-3138 RR UNION__PACIFIC Phase Completion
PA&ED_100 % RW_75 % PS&E_65 % CON_O0 %
EM Lance Brangham PH# (559) 243-8161
CM Bob Nijjar PH# (209) 656-1845
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 3/31/2002  3/1/2001  10/1/2000 2/1/2001 7/1/2003 9/1/2003  3/1/2004 3/1/2004 5/1/2004  10/1/2004 12/1/2006
Current 3/29/2002 A 3/1/2001 A 10/1/2000 A 5/1/2001 A 4/1/2006 T 6/1/2006 T 10/1/2006 T 10/1/2006 T 11/1/2006 T 5/1/2007 T 5/1/2010 T|

Project Comments

FTIP APPROVED 10/5/98 PAGE M-2
4/25/05-Design developing the Project's PS&E package, NO issues
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ct Caltrans Central Region XPM Download  11/4/2005

Project Status Report PMCS Download 11/11/2005
Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
173]10-28320. 1 SJ -4 -R8.1/R14.3 7034 BACON | SLAND REHAB PS&E/RW xPM| Yes|  Delivery| Yes| APL[ ves]
Plan List
Location Description Work Description ROW Info %g% % d Dl%ngr
- rogramm
NEAR STOCKTON FROM 0.2 KM EAST OF BACON PAVEMENT REHABILITATION Parcels 25 ogra €
ISLAND ROAD TO SAN JOAQUIN RIVER BRIDGE Utilities 4 Prog Code Prog EY Const$$ RW $$
BR# 29-50 (KP R13.0/T23.0) — | 201.120 2007 $6,605  $378
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND  Act 06/12/2002 Structure Est $0 Structure Est $0 CamrEnET AETE
Env Federal EX Act 06/12/2002 District Est $6,465 District Est $6,277
PID Appr 10/1/1999 |Tota| Con Est  $6,465 | Total Con Est  $6,277 |
. RIP nup LOCAL OTHER
Project Rpt  10/1/1999 R/W Est $1,064 CAPT
Adreements BT
PM K.Sheridan/ W.Zinke PH# (209) 948-7854 Type Agency Name Date
. Phase Completion
DM Paul Elliott PH# (209) 948-7079
- PA&ED 100 % RW_53 % PS&E_38 % CON %
EM David Hyatt PH# (559) 243-8215
CM Richard Onochie PH# (209) 948-7208
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[ ] | | | 1]
Approved 7/1/2002 10/1/2001 10/1/2002 10/1/2006 12/1/2006 12/1/2006 1/1/2006 2/1/2007 4/1/2007
Current 6/12/2002 A 10/1/2001 A 6/1/2003 A 7/1/2006 T 12/1/2006 T 12/1/2006 T 1/15/2007 T 4/1/2007 T 4/1/2010 T

Project Comments

10/31/05: Updated R/W Data Sheet received dated 10/24/05 showing $1.064M.

9/16/05: Focus Mtg. between R/W management, PPM SFP, design and PM to resolve R/W resource issue. Updated R/W Data Sheet re-requested.
9/13/05: PDT Mtg. held. Some risk identified with R/W Cert. by 12/1/06 due to priority of project and resultant staffing levels.

7/22/05: Updated schedule corrected logic errors and added in correct OE timelines based on $ amount.

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
174110-34540_ 1 STA -120 - 3/12.9 0941 OAKDALE EXPRESSWAY PS&E/RW xPM[ Yes|  Delivery| Yes] APL[ ves]
Plan List
Location Description Work Description ROW Info %@ IS)ta_tus d Dl%gYsr
0.1 MILE WEST OF VALLEY HOME ROAD TO 2.8  CONSTRUCT 2-LANE parcels 76 rogramme
MILE EAST OF LANCASTER ROAD (OAKDALE EXPRESSWAY WITH R/W Utilities 2 | Proa Code Prog FY Const$$ RW $8
BYPASS) (KP 4.5/R20.8) PURCHASE FOR 4-LANE ——| 075.600 2007  $79.004 $19.000
ULTIMATE.
. . . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ER Act 08/30/2002 Structure Est _ $14,008 Structure Est _ $13,600 Component Funding
Env Federal ES Act 09/04/2002 District Est $53,766 District Est $52,200 1P, RIP
PID Appr _8/28/1984 [Total Con Est  $67,774 | Total Con Est  $65,800 |
. RIP up LOCAL OTHER
Project Rpt  9/25/2002 R/W Est $39,234 CAPT 47058 90.946
Adreements UG
PM Tony Singh PH# (209) 948-7058 Type  Agency Name Date —S0__ $10.806
i Phase Completion
DM Paul Elliott PH# (209) 948-7079 CoP CITY OF OAKDALE Phase Completion
i PA&ED_100 % RW_40 % PS&E_90 % CON %
EM David Hyatt PH# (559) 243-8215
CM Bob Nijjar PH# (209) 656-1845
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information  PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
peiery plar____] | | — —
Approved 10/1/2002 11/1/1998 8/1/2001 11/1/2003 1/1/2004 3/1/2004 3/1/2004 5/1/2004 6/1/2003 11/1/2007
Current 9/25/2002 A 11/1/1998 A 1/1/2001 A 7/1/2005 T 4/1/2006 T 6/1/2006 T 10/1/2006 T 10/1/2006 T 12/1/2006 T 5/1/2007 T 6/1/2010 T
Past Due

Project Comments

10-05: Internal PDT on 9-5-05. PS&E @ down to 90 from 95%; R/W work involve coordination with utilityies (in perticular irrigation dist) and need funding
commitments to mobilize & District priorty for PY-resources.. Struct Est=$22,413, Dist Est=$42,974, Total Const Est=$65,397 (x1000).

7-25-05: Updating project cost.

12/04- It was agreed to start the R/W acquisition and utility relocation process again.
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XPM Download 11/4/2005

PMCS Download 11/11/2005
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Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
175/10-3A650_ 1 STA -132 -L14.9/L16.8 9798 MODESTO 132 REHAB PS&E/RW xPM| Yes|  Delivery| Yes| APL[ ves]
Plan List
Location Description Work Description ROW Info %g% % d DZ%OYOr
- rogramm
IN STANISLAUS COUNTY ON ROUTE 132 IN ROUTE 132 REHAB & Parcels 26 ogra €
MODESTO FROM L STREET TO SAN JUAN DRIVE. INTERSECTION IMPROVEMENTS. ... = ¢ Prog Code Prog EY Const$$ RW $$
(KP L24.1/L27.1) — | 201.120 2007 $6,529  $625
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act 08/10/2004 Structure Est $0 Structure Est $0 CamrEnET AETE
Env Federal EX Act 08/10/2004 District Est $6,711 District Est $6,516
PID Appr 9/3/2004 |Tota| Con Est  $6,711 | Total Con Est  $6,516 |
. RIP nup LOCAL OTHER
Project Rpt ~ 9/3/2004 R/W Est $836 CAPT
Adreements BT
PM Ajaib Brar PH# (209) 948-7990 Type Agency Name Date =
Phase Completion
DM Abdul Baker PH# (559) 243-8037 cop Ehase Completion
—— PA&ED 100 % RW_35 % PS&E_65 % CON %
EM Gail Miller PH# (559) 243-8222
CM Bob Nijjar PH# (209) 656-1845
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[ ] | | | 1]
Approved 3/1/2003 9/1/2003 6/1/2003 10/1/2003 4/1/2005 7/1/2005 7/1/2005 9/1/2005 10/1/2005 10/1/2006
Current 2/27/2003 A 9/1/2003 A 6/1/2003 A 2/1/2005 A 7/1/2006 T 10/1/2006 T 10/1/2006 T 12/1/2006 T 1/1/2007 T 1/1/2008 Tl

Project Comments

9.29.05: R/W reported their schedule is at risk. Expected delays: Appraisal maps were supplied in Feb 2005 against target date of 10.1.04 because of ongoing
proposal of RA during that period of time. R/W could not start work in 04/05 due to funding issues - even not started working yet. Must decide at an early date.
8.08.05: Working on City of Modesto's request for Emergency Veh Detectors Instalation on all the 8 proposed Traffic Signal Lights.

6.28.05: Design is going ahead with signal lights @ Yosemite/D intersection on schedule.

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
176]10-0A870_ 1 STA -219 - .1/4.9 9940 RTE 219 4- LANE W DENI NG PS&E/RW XPM| Yes Delivery| Yes| APL[ ves]|
Plan List
Location Description Work Description ROW Info %@ IS)ta_tus d Df;g;r
IN STANISLAUS COUNTY FROM ROUTE 99 TO WIDEN TO 4 LANES AND Parcels 107 rogramme
ROUTE 108 IN AND NEAR MODESTO (KP 0.2/7.8) ~ INTERSECTION IMPROVEMENTS .. ™ ¢ Prog Code Prog FY Const$$ RW $$
075.600 2007 $19,700 $7,600

Funds Req Date = CTC Vote Date

Project Documents *Escalated Cost Estimate Current Cost Estimate

Env State ND Act 06/12/2002 Structure Est $0 Structure Est $0 Component Funding
Env Federal  FI Act 06/14/2002 District Est $19,884 District Est $18,197 RIP
PID Appr _10/17/1997 [Total Con Est  $19,884 | Total Con Est  $18,197 |
. RIP e LOCAL OTHER
Project Rpt 5/13/2004 R/W Est $42,202 | capt $27.300
Agreements UG
PM Na'imah Abd'Allah PH# (209) 948-7829 Type  Agency Name Date _$6.178 .
Phase Completion
DM Mark Orr PH# (209) 948-7902 RR UNION__PACIFIC Phase Completion
} PA&ED_100 % RW_20 % PS&E_40 % CON %
EM David Hyatt PH# (559) 243-8215
CM Bob Nijjar PH# (209) 656-1845
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[ | | | | [ 1]
Approved 5/1/2002 7/1/2001 8/1/2002 11/1/2004  2/1/2005 3/1/2005 6/1/2005 11/1/2005 12/1/2007
Current 5/13/2004 A 1/9/2006 T 2/7/2006 T 8/4/2008 T 11/3/2008 T 11/3/2008 T 2/1/2009 T 5/1/2009 T 11/1/2011 T

Project Comments

11/03/05-Draft letter for RTPA regarding acceptance of VA Study Alternatives and additional R/W takes at NB Sisk Road. Risks: Additional R/W Acquisition,
will result in R/W capital and support cost increases, a need for a supplemental environmental documment - FHWA will need to review, and a possible
schedule slip. Design is pending VA decision from local partners.

9/27/05- 9/15/05. Meeting: Traffic results require additional improvements at N/B Sisk Road intersection for a receiving and right -turn lane.

*Escalated at 3%
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XPM Download 11/4/2005
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Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
177]10-36250 1 CAL -4 -R21.1/R23.4 0304B ANGELS CAMP EXPRESSWAY PS&E/RW xPM| Yes|  Delivery| Yes| APL[ ves]
Plan List
Location Description Work Description ROW Info %@ % § Dl%ngr
- rogramm
IN ANGELS CAMP FROM NORTH JCT RTE 49 TO  CONSTRUCT 2 LANE parcels 38 cgramme
0.9 KM E OF ROLLERI BYPASS RD. (KP EXPRESSWAY ON NEW Utilities 6 | Prod Code Prog FY Const$$ RW $8
R34.0/R37.7) ALIGNMENT — | 075.600 2008 $18,590 $6,839
) ) ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND Act 06/28/2002 Structure Est Structure Est $6,800 ST AT
Env Federal  FI Act 06/26/2002 District Est District Est $9,450 RIP, IIP
PID Appr 6/21/1993 |Tota| Con Est Total Con Est $16,250 |
. RIP nup LOCAL OTHER
Project Rpt  6/28/2002 R/W Est $10,200  |capt $8.246 _$17.183
Adreements BT
PM Joy Pinne PH# (209) 948-7976 Type Agency Name Date $4.739 _$1.270
e Phase Completion
DM Manijit Singh PH# (209) 948-3976 COP___ CITY OF ANGELS CAM =nase Lompletion
J g (209) COP____COUNTY OFCALAVARAS PA&ED 100 % RW_25 % PS&E_80 % CON %
EM Lance Brangham PH# (559) 243-8161
CM CIiff Rice PH# (209) 948-7222
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan [ 5/1/2006 |[ 67212006 | [ ]
Approved 8/1/2001 8/29/2002 3/1/2002 10/23/2003 12/1/2004  2/1/2005 3/1/2005 4/15/2005 10/1/2005 6/1/2007
pp
Current 6/28/2002 A 8/29/2002 A 4/1/2002 A 5/23/2002 A12/16/2005T 3/2/2006 T 5/1/2006 T 6/2/2006 T 8/1/2006 T 10/1/2006 T 8/1/2009 T

Project Comments

and not delay project.

drafted; PCR drafted.

11/3/05: PCR denied due to IIP funds potentially not available for construction until 09/10 FY. Working with HQ and Tri-Counties to come up with funding

7-1-05: Had a focused meeting with R/W to determine the critical path to meet Cert data and RTL. Everything else on schedule. CPM developed; RPM

Dist-EA

Phase County-Route-Post Mile  PPNO

Project Name

Project Phase

178110-06320_. 0 SJ -88

Location Description

IN SANJOAQUIN COUNTY ON ROUTE 88 OFFSET
INTERSECTION OF BAKER/PEZZI ROAD. R/L NEAR

STOCKTON. (KP7.04)

Project Documents

-4.3/4.3

7544
| MPROVENMVENT

Work Description
"REALIGN OFFSET

FOR LEFT-TURN
CHANNELIZATION.

*Escalated Cost Estimate

RTE 88/ BAKER | NTERSECTI ON

INTERSECTION, WIDEN" SR-88

PS&E/RW

ROW Info

Parcels 6
Utilities 0

Current Cost Estimate

Program Information |

XPM| Yes Delivery[ Yes| APL|[ ves]|
Plan 5
Program Status Doc Yr
SHOPP Programmed 2002A
Prog Code ProgFY Const$$ RW $3$
201.010 2008 $2,096 $142

Funds Req Date = CTC Vote Date

Env State CE Act 04/11/2005 Structure Est $0 Structure Est $0 Component Funding
Env Federal EX Act 04/11/2005 District Est $1,976 District Est $1,863
PID Appr _9/11/2001 [Total con Est  $1,976 | Total Con Est  $1,863 |
. RIP up LOCAL OTHER
Project Rpt _ 9/7/2005 R/W Est $238 CAPT
Agreements UG
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date
. Phase Completion
DM Nicholas Chan PH# (559) 230-3126
} PA&ED, % RW. % PS&E % CON %
EM David Hyatt PH# (559) 243-8215
CM Richard Onochie PH# (209) 948-7208
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan| 8/30/2005 | || | I:l
Approved 2/1/2006 2/1/2006 2/1/2006 10/1/2006 9/1/2007 9/1/2007 12/1/2007 1/1/2008 6/1/2008 2/1/2009
Current 9/7/2005 A 2/1/2006 T 4/1/2006 T 6/1/2007 T 9/1/2007 T 11/1/2007 T 11/1/2007 T12/15/2007T 2/15/2008 T 2/1/2009 T|

Project Comments

9/22/05: Focus meeting to dicuss Crosswalk and driveways.
9/19/05: Project Report approved 9/7/05.

8/9/05: Project limit changed to PM 3.8/4.9 a PCR is needed, PCR Meeting is needed
Project Report on Circulation in The District . May be signed by end of August 2005. AAP
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XPM Download 11/4/2005
PMCS Download 11/11/2005

aftrans
Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
179110-2A770_ 1 STA -99 -R11.9/R11.9 9401 XITE 99/ W TMORE AVE | NTERCHANGE ~ PS&E/RW xPM| Yes|  Delivery| Yes| APL[ ves]
Plan List
Location Description Work Description ROW Info | Erogram SIEIE Lee
ON ROUTE 99 IN CITY OF CERES AT WHITMORE ~ RECONSTRUCT IC parcels 28 STIP Programmed 1998
OC. (KP 19.1) Utilities 6 | Proa Code Prog FY Const$$ RW $$
—| 075.600 2008 $16,754  $5,580

Project Documents

*Escalated Cost Estimate

Current Cost Estimate

Funds Req Date = CTC Vote Date

Env State ND  Act 07/23/2001 Structure Est _ $5,665 Structure Est _ $5,500 componenENnginG
Env Federal EX Act 06/11/2001 District Est $9,373 District Est $9,100 RIP
PID Appr 4/23/1999 [Total con Est  $15,038 | Total Con Est _ $14,600 |
. RIP nup LOCAL OTHER
Project Rpt ~ 6/29/2001 $5,010  |capT go0 334
Agreements SUPT g
PM Na'imah Abd'Allah PH# (209) 948-7829 Type Agency Name Date 4.210 = c 0
Phase Completion
DM Getachew Eshete PH# (559) 243-3890 cop TBD ase Lompletion
- PA&ED 100 % RW_35 % PS&E_80 % CON %
EM David Hyatt PH# (559) 243-8215
CM Bob Nijjar PH# (209) 656-1845
XPM Milestone Bridge Site Maps to Struc PS&E HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M410 M460 M480 M500 M600
Delivery Plan | I:l
Approved 7/1/2001 11/1/2001 7/1/2001 8/1/2001 8/1/2003 1/1/2004 7/2/2004 7/2/2004 2/1/2005 716/2007
Current 7/23/2001 A 3/1/2002 A 4/15/2002 A 1/1/2006 T 10/30/2006T 12/1/2006 T 5/1/2007 T 5/1/2007 T 8/1/2007 T 12/1/2007 T 5/1/2010 T

Project Comments

11/03/05- Project is #1 Priority and Local Partners want R/W $$ to start appraisal work.

10/13/05- R/W Utility Meeting helded. Design/Structures preparing for 95% Constructibility Review, anticipate by March 2006.
10/11/05- PDT meeting held . City Identifier pending HQ Landscape Architect's approval. Final R/W requirement sent to Surveys.
8/05-Mandatory Design Exceptions approved by CT HQ. Structures working on City Identifier, and design is progressing towards 95% C.R.
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ct Caltrans Central Region XPM Download  11/4/2005

Project Status Report PMCS Download 11/11/2005
Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
180|10-2A50U_ 1 MER-99 -R28.2/R36.4 0551Y LI VI NGSTON DELHI FREEWAY Construction | xPMm[ Yes|  Delivery|[ Yes| APL[ ves]
PLANTI NG Plan List
Location Description Work Description ROW Info %@ % d Dl%ngr
IN MERCED COUNTY IN AND NEAR LIVINTSTON HIGHWAY PLANTING AND Parcels rogramme
AND DELHI AT VARIOUS LOCATIONS IRRIGATION Utilities 0 Prog Code Prog EY Const$$ RW $$
025.511
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act 10/22/2001 Structure Est Structure Est $0 Component Funding
Env Federal EX Act 10/22/2001 District Est District Est $2,685 1P
PID Appr |Tota| Con Est Total Con Est  $2,685 |
. RIP nup LOCAL OTHER
Project Rpt  10/31/2000 RV Est $0 CAPT
Adreements BT
PM Peter Jemerigbe PH# (209) 948-7008 Type Agency Name Date
Phase Completion
DM Elbert Cox PH# (559) 230-3146

PA&ED % RW. % PS&E % CON_96_%

EM Lance Brangham PH# (559) 243-8161

CM Manijit Singh PH# (209) 948-3976
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept

M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600

S | ] | ]
Approved 10/31/2000 4/1/2001 10/30/2001 10/30/2001 6/20/2001 2/11/2002  3/1/2002 3/1/2006
Current 10/31/2000A 4/1/2001 A 10/1/2000 A 10/30/2001A10/30/2001A 6/20/2001 A 1/11/2002 A 2/25/2002 A 5/14/2002 A 11/1/2006 T

Project Comments

4/25/05- Project in Plant Establishment
Contract awarded on 4/24/02 J S Brar Company.
District recommend Award on 3/29/02.

Bid opened 3/26/02.

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
181 10-26341_ 1 SJ -5 -27/27.9 7263 CHANNEL VI ADUCT SOUNDWALL Construction XPM| Yes Deliverv| Yes| ﬂ| Yes|
Plan List
Location Description Work Description ROW Info G T Staths (0l 7
RESERVE Programmed 2000

IN SAN JOAQUIN COUNTY IN STOCKTON FROM 0.5 CONSTRUCT RETROFIT
KM NORTH OF STOCKTON CHANNEL VIADUCT TO SOUNDWALL

Parcels
Utilities O Prog Code Prog FY Const$$ RW $$

MONTE DIABLO AVENUE UNDERCROSSING —| 025.500
Proi b +Escalated C Esti Current Cost Estimate Funds Req Date = CTC Vote Date
rroject Documents
roject Documents scalated Cost Estimate 5/15/2003 6/30/2003
Env State CE Act 07/02/1997 Structure Est Structure Est $1,450 Component Funding
Env Federal EX Act 07/02/1997 District Est District Est $3,537 Soundwalls
PID Appr 7/21/1997 |Tota| Con Est Total Con Est  $4,987 |
. RIP e LOCAL OTHER
Project Rpt _ 7/21/1997 R/W Est $0 CAPT
Agreements UG
PM K.Sheridan/ W.Zinke PH# (209) 948-7854 Type Agency Name Date
s Phase Completion
DM Manjit Singh PH# (209) 948-3976
) PA&ED_100 % RW_100 % PS&E_100 % CON_95 %
EM Richard Levy PH# (209) 948-7865
CM Richard Onochie PH# (209) 948-7208
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600

Delivery Planl:l | I | I:l

Approved 12/1/2000 1/31/2001 12/1/2000 12/1/2000 10/1/2001 1/1/2003 2/1/2003 6/1/2003  9/12/2003 12/1/2003  7/1/2005

Current 12/1/2000 A 8/1/2001 A 12/1/2000 A 12/1/2000 A 1/2/2003 A 5/12/2003 A 2/11/2003 A 6/30/2003 A 9/12/2003 A 1/16/2004 A 7/11/2006 Ti

Project Comments

10/4/05: Estimated CCA 7/11/06.

7/28/05: A letter for release of maint. will be issued to the contractor. The sound wall construction is complete, only plant establishment remains, as per RE.
5/18/05: On schedule as per CM. Paul Bal Bahadur is the RE, estimated completion is 5/31/05.

3/24/05: Wesley Zinke replaces KC Chu as the PM..
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XPM Download 11/4/2005

PMCS Download 11/11/2005

Dist-EA Phase County-Route-Post Mile  PPNO Project Name Project Phase

El GHT M LE ROAD Construction

| NTERCHANGE

Location Description Work Description

IN SAN JOAQUIN COUNTY ON INTERSTATE 5 NEAR EIGHT-MILE ROAD GE (100%
STOCKTON FROM 1.0KM SOUTH OF EIGHT MILE  LOCAL)

ROAD TO 1.0 KM NORTH OF EIGHT MILE ROAD

UNDERCROSSING. (KP 55.5/57.5)

Project Documents

SJ -5 -345/35.7 O0747N 1-5

ROW Info

*Escalated Cost Estimate Current Cost Estimate

Parcels 3
Utilities 0

Program Information |

XPM| Yes Delivery| | APL[ ves]

Plan List
Program Status Doc Yr
LOCAL Active 2004
Prog Code Prog FY Const $$ RW $3$
400.000

Funds Req Date = CTC Vote Date

Env State CE Act 04/03/2003 Structure Est Structure Est $0 Component Funding
Env Federal EX Act District Est District Est $7,606 Local , Oversight
PID Appr 5/7/2003 |Tota| Con Est Total Con Est  $7,606 |
. RIP nup LOCAL OTHER
Project Rpt R/W Est $430 CAPT
Agreements BT
PM George Fernandez PH# (209) 948-7983 Type Agency Name Date .
s p
DM Manijit Singh PH# (209) 948-3976 COP. CITY OF STOCKTON Phase Completion
- PA&ED_100 % RW_80 % PS&E_100 % CON_65_ %
EM Richard Levy PH# (209) 948-7865
CM Manijit Singh PH# (209) 948-3976
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[ | | | [ 1]
Approved
Current 8/1/2003 A 8/15/2003 A 8/1/2003 A 8/10/2003 A 8/17/2003 A 1/26/2004 A 3/8/2004 A 4/8/2004 A 4/12/2004 A 4/15/2004 A 5/1/2006 T

Project Comments

09/30/2005: Project under construction.
06/15/05: Project under construction. Completion date scheduled for August 2005.
04/26/2005: Weekly construction meetings ongoing, project construction is 75% completed.

100% LOCAL DEVELOPMENT FUNDING; PR approved; Construction Start March-04. Temporary Traffic Signals approved for the project by Dist 10 on

Dist-EA Phase County-Route-Post Mile  PPNO Project Name Project Phase

183 10-0G570_ 1 SJ -12 -15.2/16.4 KETTLEMAN LANE GAP GLOSURE Construction

Work Description ROW Info

Location Description

IN SAN JOAQUIN COUNTY ON ROUTE 12 IN LODI
FROM 0.3 KM EAST OF LOWER SACRAMENTO
ROAD TO HAM LANE & FROM STOCKTON STREET

TO CHEROKEE LANE. "(KP 24.5/26.4, 28.1/28.9)"
Project Documents *Escalated Cost Estimate

CURB MEDIAN.

Current Cost Estimate

WIDEN RTE 12 TO 4 LNS W/RAISED Parcels L
Utilities 2

Program Information |

XPM| Yes Delivery| | APL|[ ves]

Plan 5
Program Status Doc Yr
MEASURE Active 2002
Prog Code ProgFY Const$$ RW $3$
400.000

Funds Req Date = CTC Vote Date

Env State CE Act 01/18/2002 Structure Est Structure Est $0 compone i
Env Federal EX Act 01/22/2002 District Est District Est $2,921 Developer , Local , Oversight
PID Appr 8/23/2001 |Tota| Con Est Total Con Est  $2,921 |
. RIP e LOCAL OTHER
Project Rpt _8/29/2003 R/W Est $522 CAPT
Agreements UG
PM George Fernandez PH# (209) 948-7983 Type Agency Name Date .
DM Manjit Singh PH# (209) 948-3976 COP___ CITY OF LODI Phase Completion
} PA&ED_100 % RW_90 % PS&E_100 % CON_70 %
EM David Hyatt PH# (559) 243-8215
CM Richard Onochie PH# (209) 948-7208
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[_____| | | | [ ]
Approved
Current 8/29/2003 A 8/1/2003 A 8/1/2003 A 7/30/2003 A 8/1/2003 A 8/10/2003 A 8/15/2003 A 8/27/2003 A 12/1/2005 T|

Project Comments

09/30/2005: Project under construction.
07/27/2005: Striping continue in this project. Project projected to be completed September 2005.

Local project, consultant is Mark Thomas and Co., contractor is RGW Construction Inc., RE is Salaber Assoc. Inc.
funds to deliver project early. Project in Construction Sept. 2003. Completion in April 2005. Construction work was intrupted due to utility relocation.

Project RIP funds are replaced by Measure
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XPM Download

11/4/2005

PMCS Download 11/11/2005

Dist-EA Phase County-Route-Post Mile  PPNO Project Name

Project Phase

184110-3A090_ 0 SJ -99 -6.4/7 7635  MANTECA 99/ 120 E W DENI NG

Location Description
"IN MANTECA, ON RTE 99 FROM 0.3KM SO"
SOUTH TO 0.5KM N/OF RTE 99/120EAST

INTERCHANGE & ON RTE 120 FROMO0.2KM W/OF
RTE 99 TO 0.3KM WEST OF AUSTIN "ROAD.

Project Documents

Work Description
RECONSTRUCT INTERCHANGE

*Escalated Cost Estimate

Current Cost Estimate

Program Information |

Construction XPM| Yes Delivery| Yes| APL[ ves]|
Plan List
ROW Info Program Status Doc Yr
- __ MEASURE Active 2004
Parcels _ 28
Utilities 5 Prog Code Prog FY Const$$ RW $3$
— | 600.620

Funds Reg Date

CTC Vote Date

Env State ND  Act Structure Est Structure Est _ $2,800 componenENnginG
Env Federal Fl Act District Est District Est $7,715 Oversight , Measure , Local
PID Appr 9/28/2000 |Tota| Con Est Total Con Est  $10,515 |
. RIP nup LOCAL OTHER
Project Rpt  12/5/2003 R/W Est $269 CAPT
Agreements BT
PM lorzua Akuva PH# (209) 941-1958 Type Agency Name Date =
S p
DM Manijit Singh PH# (209) 948-3976 COP. SJCOG & MANTECA Phase Completion
- PA&ED_100 % RW_30 % PS&E_98 % CON %
EM David Hyatt PH# (559) 243-8215
CM Richard Onochie PH# (209) 948-7208
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 7/1/2002 4/1/2002 8/1/2002  10/1/2002 12/1/2002  7/1/2003 7/1/2003 7/1/2003 8/1/2003  10/1/2005
Current 3/8/2004 A 10/30/2002A 8/1/2002 A 3/1/2005 A11/12/2003A 6/1/2005 A 3/8/2005 A 9/1/2005 A 8/1/2007 T|

Project Comments

10/3/2005>> Had groundbreaking on September 15, 2005. Project is in construction.

Dist-EA Phase County-Route-Post Mile  PPNO Project Name

Project Phase

185 10-4454U_ 1 SJ -99 -18.5/22.9 7673A 99 WDEN NG & HAMVMER LANE

CONSTRUCTI ON

Location Description Work Description

IN SAN JOAQUIN COUNTY IN STOCKTON ON "WIDEN TO SIX LANES, MODIFY"
ROUTE 99 FROM ROUTE 4 TO 0.1 MILE NORTH OF "INTERCHANGES, AND

HAMMER LANE OVERCROSSING. (KP 26.4/36.6) RECONSTRUCT 99/"

Project Documents *Escalated Cost Estimate

Current Cost Estimate

Program Information |

Construction XPM| Yes Delivery| | APL|[ ves]
Plan 5
ROW Info Program Status Doc Yr
- MEASURE Active 2004
Parcels S
Utilities 8 Prog Code ProgFY Const$$ RW $$
— | 400.000

Funds Req Date

CTC Vote Date

Env State ND Act 03/01/2002 Structure Est Structure Est $6,540 Component Funding
Env Federal FI Act District Est District Est $12,936 Local , Measure , Oversight
PID Appr 6/28/2002 |Tota| Con Est Total Con Est  $19,476 |
. RIP e LOCAL OTHER
Project Rpt  6/28/2002 R/ Est $817 CAPT
Agreements UG
PM lorzua Akuva PH# (209) 941-1958 Type Agency Name Date == c —
o ase Completion
DM Maniit Singh PH# 209) 948-3976 COP CITY OF STOCKTON 032505 Phase Completion
- J g (209) CoP___ SIC0G 032505 PASED____ % RW____% PS&E % CON %
EM Richard Levy PH# (209) 948-7865
CM Richard Onochie PH# (209) 948-7208
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 10/9/2003 11/20/2003 2/26/2004 2/26/2006
Current 7/1/2004 A 12/1/2004 A 3/8/2005 A 1/1/2007 T

Project Comments

10/3/2005>> Negotiation with San Joaquin County to finalize Freeway Agreement and Relinquishment is still going on.

Wednesday, November 16, 2005 95

*Escalated at 3%



4=

Caltrans Central Region
Project Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
186|10-44550 K SJ -99 -21.1/22.1 7811 MARCH LANE Construction | xPMm[ Yes| Delivery[ | APL[ No |
Plan List
Location Description Work Description ROW Info %E %5 DZ%O?
IN STOCKTON FROM CALAVERAS RIVER CONSTRUCT NEW INTERCHANGE Parcels 32 ctive
UNDERPASS TO CALAVERAS RIVER (MEAS K) Utilit 0 Prog Code Prog EY Const$$ RW $$
OVERCROSSING BRIDGE #29-95 MHeS =1 200000
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ER Act Structure Est _ $17,220 Structure Est _$15,300 componenENnginG
Env Federal ES Act District Est $22,398 District Est $19,900 Oversight
PID Appr 9/21/2000 [Total con Est  $39,618 | Total Con Est _ $35,200 |
. RIP nup LOCAL OTHER
Project Rpt R/W Est $4,962 CAPT
Agreements BT
PM George Fernandez PH# (209) 948-7983 Type Agency Name Date
Phase Completion
DM Robert Nguyen PH# (209) 948-3976 COP MEASURE KSJ CO Phase Completion
- RR ceT PA&ED % RW. % PS&E % CON %
EM David Hyatt PH# (559) 243-8215
CM Richard Onochie PH# (209) 948-7208
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 7/1/2008 7/1/2009 10/1/2009 11/1/2009 12/1/2009 1/1/2010 4/1/2015
Current 7/1/2008 T 7/1/2009 T 10/1/2009 T 11/1/2009 T 12/1/2009 T 1/1/2010 T 4/1/2015 T

Project Comments

04/22/05 :

PA&ED Through Construction will be Qversight.

City of Stockton is responsible for PS&E, Award, and Cosntruction. City of Stockton had open Bid on
November 4, 2004. There were three bidders. The low bidder was Bay Cities Paving and Grading from Concord. Their bid was $55,897,680 compare to
engineer's estimate of $55,276,132. The three bidders did not meet BDE requirements. The City has Stockton has decided to rebid the project. The date is to

Dist-EA

Phase County-Route-Post Mile  PPNO

Project Name

Project Phase

Program Information |

187]10-0E010_ 0 SJ

Location Description

-120 - 6.3/ 6.7

7784

ON STATE ROUTE 120 AT VARIOUS TO 0.3 KM
WEST OF AUSTIN ROAD (KP 10.1/10.7)

Project Documents

*Escalated Cost Estimate

MANTECA 120 W DENI NG Construction XPM| Yes Delivery[ Yes| APL|[ ves]|
Plan List
Work Description ROW Info %E itaTFus D;go\[;r
ctive
WIDEN TO 5 LANES Parcels 11
Utilities 9 Prog Code Prog FY Const$$ RW $$
400.000

Current Cost Estimate

Funds Req Date = CTC Vote Date

Env State ND Act Structure Est Structure Est ___$0 Component Funding
Env Federal FI Act District Est District Est $1,400 Oversight , Measure
PID Appr 9/28/2000 |Tota| Con Est Total Con Est  $1,400 |
. RIP e LOCAL OTHER
Project Rpt R/W Est $673 CAPT
Agreements UG
PM lorzua Akuva PH# (209) 941-1958 Type Agency Name Date -
DM Manjit Singh PH# (209) 948-3976 COP___ SICO & MANTECA Phase Completion
} PA&ED_100 % RW_30 % PS&E_100 % CON %
EM David Hyatt PH# (559) 243-8215
CM Richard Onochie PH# (209) 948-7208
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved
Current 3/8/2004 A 3/1/2005 A 6/1/2005 A 3/8/2005 A 9/1/2005 A 8/1/2007 T|

Project Comments

10/3/2005>> This project is combined with project #187, EA 3A090. Project is in construction.
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aftrans
Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
188|10-44260 0 SJ -205-.7/2 7966 MOUNTAI N HOUSE Construction | xPMm[ Yes| Delivery[ | APL[ ves]
Plan List
Location Description Work Description ROW Info | Eroaram SIEILE Bl
- LOCAL Active 2004
IN SAN JOAQUIN COUNTY ON ROUTE 205 FROM ~ CONSTRUCT IC (100% LOCAL)  parcels
0.97 KM WEST TO 0.99 KM EAST OF MOUNTAIN Utiliies 0| Prog.Code Prog FY Const$s RW $8
HOUSE PARKWAY INTER CHANGE (KP 1.25/3.21) ———1| 200000

Project Documents *Escalated Cost Estimate Current Cost Estimate

Funds Req Date = CTC Vote Date

Env State ND  Act Structure Est Structure Est _$5,000 componenENnginG
Env Federal EX Act District Est District Est $8,700 Local , Oversight
PID Appr 6/6/2003 |Tota| Con Est Total Con Est  $13,700 |
. RIP nup LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements BT
PM Julie Dunning PH# (209) 948-7988 Type Agency Name Date =
s p
DM Manijit Singh PH# (209) 948-3976 COP. MT HOUSE COM SERV Phase Completion
— PA&ED_1 % RW. % PS&E % CON, %
EM Christine Cox PH# (559) 243-8151
CM Manijit Singh PH# (209) 948-3976
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[_____| | | [ ]
Approved
Current 2/1/2005 T 3/1/2005 T 3/1/2005 T 6/1/2006 T
Past Due Past Due Past Due

Project Comments

04-27-04-PSR approved pending FHWA Conceptional Approval / Need Cooperative Agreement
03/04- continuing negotiation for alternative selection/evaluation
1/27/04 PSR not approved/ plan to reactivate project underway.

4-25-05 - 100% PS&E under final review with functional units. Awaiting for BA from USFWS. Still need conceptual approval from FHWA and approval of PR.

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
189 10-3404U_ 1 TUO -108 -R1.8/R4.6 00211 EAST SONORA | & HESS AVE IC Construction XPM| Yes Deliverv| Yes| &| Yes|
Plan List
Location Description Work Description ROW Info %@ IS)ta_tus d %
IN TUOLUMNE COUNTY NEAR SONORA FROM 0.3 WIDEN EXISTING HIGHWAY Parcels 136 rogramme
KM WEST OF SANGUINETTI OVERHEAD TO 0.5 KM Utilities 0 Prog Code Prog FY Const $$ RW $$
EAST OF STANDARD ROAD —| 025.511
Proi b +Escalated C Esti Current Cost Estimate Funds Req Date = CTC Vote Date
rroject Documents
roject Documents scalated Cost Estimate 12/22/2000 12/22/2000
Env State ES Act 10/10/1997 Structure Est Structure Est $9,125 Component Funding
Env Federal EX Act 10/10/1997 District Est District Est $33,468 RIP, IIP
PID Appr |Tota| Con Est Total Con Est  $42,593 |
. RIP e LOCAL OTHER
Project Rpt  4/18/1996 R/ Est $0 CAPT
Adreements UG
PM _Tony Singh PH# (209) 948-7058 Type Agency Name Date
. Phase Completion
Louis Donada 209) 948-7761 GO ©0 TUQ RELINQUIS thase Lompielion
DM PH# ) cop COUNTY OFTUOLUMNE PA&ED_100 % RW_80 % PS&E_100 % CON_66 %
EM Mary Oliva PH# (209) 941-1919 RR SIERRA RR 091400
CM Alfred Blum PH# (209) 948-7216
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[ ] | | | 1]
Approved 3/5/2001 3/5/2001 7/5/2001 7/1/2004
Current 3/5/2001 A 3/5/2001 A 7/5/2001 A 9/1/2007 T|

Project Comments

10-05: Plant Establishement completed 8-2004 and start of work on EA 3404A_.
July 2004 Construction Complete.

Wednesday, November 16, 2005 97

*Escalated at 3%



4=

Caltrans Central Region
Project Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

alffrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
190{10-3404A_ 1 TUO -108 -R1.9/R4.6 0021 EAST SONORA | & HESS AVE I C Construction | xPMm[ Yes|  Delivery|[ Yes| APL[ ves]
ARCHEO M TI GATI ON Plan List
Location Description Work Description ROW Info %@ % d %
rogramm
NEAR SONORA FROM 0.3 KM W/O SANGUINETTI ENVIRONMENTAL MITIGATION Parcels ogra €
OH TO STANDARD ROAD. (KP 3.0/7.4) AND MONITORING. Utilities 0 Prog Code Prog EY Const$$ RW $$
025.500
Proi b E lated C Esti Current Cost Estimate Funds Req Date = CTC Vote Date
Project Documents
roject Documents scalated Cost Estimate 2/27/2001 7/27/2001
Env State ES Act 10/10/1997 Structure Est Structure Est $0 Component Funding
Env Federal EX Act 10/10/1997 District Est District Est $1,600 RIP, IIP
PID Appr |Tota| Con Est Total Con Est  $1,600 |
. RIP nup LOCAL OTHER
Project Rpt  4/18/1996 R/W Est $0 CAPT
Agreements BT
PM Tony Singh PH# (209) 948-7058 Type  Agency Name Date
) Phase Completion
DM Louis Donada PH# (209) 948-7761
- PA&ED 100 % RW_100 % PS&E_100 % CON_100 %
EM Mary Oliva PH# (209) 941-1919
CM Alfred Blum PH# (209) 948-7216
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 10/1/2000
Current 10/1/2000 A 7/1/2004 A

Project Comments

Mitigation continuing.

10-05: Plant establishment work started 8-1-04 and completion date 8-1-14 (10 years).

Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
191110.1A700_ 1 SJ -99 -14.1/15 7664 ARCH ROAD Construction | xPM| Yes| Delivery] | APL[ ves]
Plan List
Location Description Work Description ROW Info %@ IS)ta_tus d Df;g;r
IN SAN JOAQUIN COUNTY IN AND NEAR CONSTRUCT INTERCHANGE Parcels 28 rogramme
STOCKTON FROM 0.9 KM SOUTH TO 1.1 KM Utilities 5 Prog Code Prog FY Const $$ RW $$
NORTH OF ARCH ROAD OVERCROSSING —| 010.810 2000 $17,979  $5,449
Proi b +Escalated C Esti Current Cost Estimate Funds Req Date = CTC Vote Date
rroject Documents
roject Documents scalated Cost Estimate 8/31/2001 11/8/2001
Env State ND Act 08/10/2000 Structure Est Structure Est $850 compone i
Env Federal FI Act District Est District Est $24,905 Oversight , Measure , Local ,
PID Appr _5/22/1998 [Total Con Est Total Con Est _ $25,755 | RIP, LCO
. RIP e LOCAL OTHER
Project Rpt ~ 8/10/2000 R/ Est $6,122 CAPT 11714 $11238 8476
el SUPT _ $2.649 $2.994 $0
PM George Fernandez PH# (209) 948-7983 Type Agency Name Date =—== bl
DM Manjit Singh PH# (209) 948-3976 CoP CITY OF STOCKTON 072401 Phase Completion
) PA&ED_100 % RW_95 % PS&E_100 % CON_75 %
EM Richard Levy PH# (209) 948-7865
CM Richard Onochie PH# (209) 948-7208
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information  PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 7/1/2000  10/28/1999 1/22/1999  7/4/2000 8/1/2000  8/1/2000 1/1/2001  1/15/2001  2/1/2001 7/1/2003
pp
Current 8/10/2000 A 10/28/1999A 8/10/2000 A 7/4/2000 A 7/23/2001 A 7/13/2001 A 12/1/2001 A 3/1/2002 A 5/28/2002 A 10/1/2007 T

Project Comments

06/15/05:

FUNDING - MEASURE K (5,070) RTIP (15,363), CITY OF STOCKTON (7,730),

09/30/2005:Project under construction. Landscaping has started planting for project.
07/27/2005: Project projected for completion September 21, 2005.

AWARDED TO THE LOWEST BIDDER FOR $23,617. Design Consultant
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XPM Download 11/4/2005
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aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
192|10-0A580_ 1 MER-140 - 27/30.2 5611 APPLEGATE REHAB Construction | xPMm[ Yes|  Delivery|[ Yes| APL[ ves]
Plan List
Location Description Work Description ROW Info %g% % d Dl%ngr
- rogramm
IN MERCED COUNTY NEAR MERCED FROM MC ASPHALT CONCRETE OVERLAY Parcels 8 ogra €
SWAIN ROAD TO 1.2 KM EAST OF APPLEGATE Utilities 3 Prog Code Prog EY Const$$ RW $$
ROAD — | 201.120 2002  $2,119  $213
Proi b E lated C Esti Current Cost Estimate Funds Req Date = CTC Vote Date
Project Documents
roject Documents scalated Cost Estimate 11/1/2002 11/1/2002
Env State CE Act 05/22/1998 Structure Est Structure Est $0 Component Funding
Env Federal EX Act 06/25/2001 District Est District Est $2,895
PID Appr 8/26/1997 |Tota| Con Est Total Con Est  $2,895 |
. RIP nup LOCAL OTHER
Project Rpt  9/2/1997 R/W Est $787 CAPT
Agreements BT
PM Louis Marquez PH# (209) 948-3647 Type Agency Name Date
) Phase Completion
DM Arthur Ramirez PH# (559) 243-3527
- PA&ED 100 % RW_80 % PS&E_100 % CON_75 %
EM Mary Oliva PH# (209) 941-1919
CM Bob Nijjar PH# (209) 656-1845
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 8/26/1997 12/1/1999 5/11/2000 6/1/2001 3/1/2002 3/1/2002 5/1/2002 8/1/2002 12/1/2003
Current 8/26/1997 A 12/1/1999 A 5/11/2000 A 8/21/2001 A 3/5/2002 A 3/5/2002 A12/23/2002A 2/25/2003 A10/14/2008T

Project Comments

12/03 : CCA M600 achieved on 10/14/03

Dist-EA

Phase County-Route-Post Mile  PPNO

Project Name

Project Phase

Program Information |

193 10-04994_ 1 AMA-49 -R7/R11 2130CAMADOR 49 BYPASS - CONSTRUCTI ON  Construction XPM| Yes Deliverv| Yes| &| Yes|
Plan List
Location Description Work Description ROW Info %@ IS)ta_tus d nggzr
IN AMADOR COUNTY IN AND NEAR SUTTER CONSTRUCT EXPRESSWAY Parcels rogramme
CREEK AND AMADOR CITY FROM JUNCTION Utilities 0 Prog Code Prog FY Const $$ RW $$
ROUTE 104 TO 0.3 KM SOUTH OF RANCHERIA —| 075.600 2003 $25,124 $4,163
CREEK BRIDGE
Project D t *Escalated Cost Estimat Current Cost Estimate | —uRdsReq Date  CTC Vote Date
rroject Documents
roject Documents scalated Cost Estimate 10/18/2002 4/3/2003
Env State ER Act 04/08/2002 Structure Est Structure Est $25 compone i
Env Federal FI Act District Est District Est $24,185 RIP
PID Appr 12/29/1995 |Tota| Con Est Total Con Est  $24,210 |
. RIP e LOCAL OTHER
Project Rpt 4/8/2002 R/ Est $3,737 CAPT 09 287
Agreements UG
PM Joy Pinne PH# (209) 948-7976 Type  Agency Name Date $4.455 ,
; Phase Completion
DM Louis Donada PH# (209) 948-7761 cop 020299 Phase Completion
} PA&ED_100 % RW_40 % PS&E_100 % CON_40 %
EM David Hyatt PH# (559) 243-8215
CM Cliff Rice PH# (209) 948-7222
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information  PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 4/8/2002 1/29/2003 6/24/2003 9/22/2003 3/26/2004 11/5/2006
Current 4/8/2002 A 1/29/2003 A 6/24/2003 A 9/22/2003 A 3/26/2004 A 11/5/2006 T|

Project Comments

11/3/05: On schedule and budget.
4-25-05: Next PDT being scheduled for end of May. Construction activities for season started back on 4/18/05.
3-15-05: PDT 2/24/05. Minor B project on relinquishment portion of rte 49 to put ADA ramps at each crosswalk to be ready for construction at the same time
the state is to relinquish this portion of the old hwy to the City of Sutter Creek. Next PDT scheduled for 4/21/05.
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aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
194]10-3A930_ 1 SJ -4 -R17.6/R19.57058  CROSSTOWN FW PLANTING I | Construction | xPMm[ Yes|  Delivery|[ Yes| APL[ ves]
Plan List
Location Description Work Description ROW Info %g% % d DZ%OYOr
- rogramm
IN SAN JOAQUIN COUNTY IN AND NEAR HIGHWAY PLANTING AND Parcels ogra €
STOCKTON AT VARIOUS LOCATIONS IRRIGATION Utilities 0 Prog Code Prog FY Const$$ RW $$
201.210 2003 $1,671 $0
Proi b E lated C Esti Current Cost Estimate Funds Req Date = CTC Vote Date
Project Documents
roject Documents scalated Cost Estimate 7/26/2002 11/7/2002
Env State CE Act 02/01/2001 Structure Est Structure Est $0 Component Funding
Env Federal EX Act 02/05/2001 District Est District Est $0
PID Appr 8/27/1999 |Tota| Con Est Total Con Est $0 |
. RIP nup LOCAL OTHER
Project Rpt  4/18/2001 RV Est $0 CAPT
Agreements BT
PM K.Sheridan/ W.Zinke PH# (209) 948-7854 Type Agency Name Date
Phase Completion
DM Elbert Cox PH# (559) 230-3146
- PA&ED 100 % RW_100 % PS&E_100 % CON_75 %
EM Richard Levy PH# (209) 948-7865
CM Manijit Singh PH# (209) 948-3976
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 4/1/2001 9/1/2001 4/1/2001  7/1/2002 4/1/2002 7/1/2002  7/1/2002  10/1/2002 12/1/2002  3/1/2003 7/1/2005
Current 4/18/2001 A 1/25/2002 A 4/1/2001 A 3/19/2002 A 4/1/2002 A 7/26/2002 A 3/19/2002 A 9/16/2002 A 12/1/2002 A 3/18/2003 A 5/30/2007 T

Project Comments

10/4/05: On schedule per Alfred Blum.
8/1/05: Estimated CCA 5/30/07.
5/25/05: On schedule per CM.

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
195 10-2A270_ 1 AMA -104 -R3.6/ 2820 DRY CREEK BRI DGE REPLACEMENT Construction XPM| Yes Deliverv| Yes| &| Yes|
Plan List
Location Description Work Description ROW Info %% IS)ta_tus d D;gozr
IN AMADOR COUNTY NEAR IONE FROM 0.2 KM BRIDGE REPLACEMENT (SCOUR) Parcels 1 rogramme
WEST OF DRY CREEK BRIDGE TO 0.2 KM EAST OF Utilities 0 Prog Code Prog FY Const $$ RW $$
DRY CREEK BRIDGE —| 201.111 2004 $1,765  $8
Proi b +Escalated C Esti Current Cost Estimate Funds Req Date = CTC Vote Date
rroject Documents
roject Documents scalated Cost Estimate 10/28/2003 4/8/2004
Env State CE Act 12/10/2001 Structure Est Structure Est $1,304 Component Funding
Env Federal EX Act 12/10/2001 District Est District Est $794 Scour
PID Appr 11/1/2001 |Tota| Con Est Total Con Est  $2,098 |
. RIP e LOCAL OTHER
Project Rpt  12/10/2001 R/W Est $11 CAPT
Adreements UG
PM Karen Bonnetti PH# (209) 948-3737 Type Agency Name Date
e Phase Completion
DM Manjit Singh PH# (209) 948-3976
) PA&ED_100 % RW_100 % PS&E_100 % CON_40 %
EM Richard Levy PH# (209) 948-7865
CM Cliff Rice PH# (209) 948-7222
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[ ] | | | 1]
Approved 12/10/2001 8/22/2002 7/16/2002 8/31/2002  9/1/2003 10/1/2003 12/1/2003 12/1/2003  2/1/2004 5/1/2004  12/1/2005
Current 12/10/2001A 8/22/2002 A 7/16/2002 A 8/31/2002 A 9/15/2003 A10/31/2003A10/30/2003A 2/11/2004 A 5/19/2004 A 6/28/2004 A 12/1/2007 T|

Project Comments

10/05: On schedule per CM.

8/24/05: Per Construction's request, M700 and M800 moved from 3/1/08 to 8/1/08.
8/05: On schedule

7/05: On schedule

*Escalated at 3%
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Dist-EA Phase County-Route-Post Mile  PPNO

Project Name Project Phase Program Information |

196]10-0A520_ 1 MER-99 - 23.8/26.5 5463

Location Description

IN MERCED COUNTY IN AND NEAR ATWATER AND
LIVINGSTON FROM 0.5 KM SOUTH OF GROVE
AVENUE TO INDUSTRIAL DRIVE

Project Documents

ATWATER/ LI VI NGSTON FR Construction xPM| Yes Delivery| Yes| APL[ ves]|
Plan List

Work Description ROW Info %g% ISDta_tus q Dl%ngr
CONSTRUCT ROAD AND MODIFY  picels rogramme

MEDIAN Utilities 0 Prog Code Prog FY Const$$ RW $$

— | 201.010 2004 $5,338  $726
E lated C Esti Current Cost Estimate Funds Req Date = CTC Vote Date
scalated Cost Estimate 3/29/2004 5/4/2004

Env State CE Act 03/08/2004 Structure Est Structure Est $0 componenENnginG
Env Federal EX Act 03/08/2004 District Est District Est $2,724
PID Appr 3/29/2002 |Tota| Con Est Total Con Est  $2,724 |
i RIP up LOCAL OTHER
Project Rpt ~ 3/29/2004 R/ Est $77 ST
Agreements BT
PM Peter Jemerigbe PH# (209) 948-7008 Type Agency Name Date .
. ; - p
DM Michael Lim PH# (559) 230-3138 RR UNION PACIFIC Phase Completion
PA&ED_100 % RW_100 % PS&E_100 % CON_100 %
EM Lance Brangham PH# (559) 243-8161
CM Bob Nijjar PH# (209) 656-1845
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | I | 12/1/2005
Approved 3/31/2002 10/1/2003  3/1/2004 3/1/2004 5/1/2004 8/1/2004  12/1/2006
Current 3/29/2002 A 4/1/2004 A 4/29/2004 A 5/3/2004 A 6/1/2004 A 8/23/2004 A 9/7/2005 A

Project Comments

9/7/05 - Fully accepted completed project.
7/05/05 - Opened frontage road to the public.
4/25/05-Construction in progress, No issues

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
197 10-2A910_ 1 SJ -88 -11.9/12.5 7568 ROUTE 12/ 88 Sl GNALI ZATI ON Construction XPM| Yes Deliverv| Yes| ﬂ| Yes|
Plan List
Location Description Work Description ROW Info %% IS)ta_tus d D;go\[;r
IN SAN JOAQUIN COUNTY NEAR LODI AND INSTALL TRAFFIC SIGNALS Parcels 4 rogramme
LOCKEFORD AT VARIOUS LOCATIONS Utilities 3 Prog Code Prog FY Const $$ RW $$
201.010 2004 $2,180 $106
Proi b +Escalated C Esti Current Cost Estimate Funds Req Date = CTC Vote Date
rroject Documents
roject Documents scalated Cost Estimate 4/8/2003 8/21/2003
Env State CE Act 08/28/2001 Structure Est Structure Est $0 compone i
Env Federal EX Act 08/28/2001 District Est District Est $1,512
PID Appr 8/27/1999 |Tota| Con Est Total Con Est  $1,512 |
. RIP e LOCAL OTHER
Project Rpt  10/1/2001 R/ Est $78 CAPT
Adreements UG
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date =
Phase Completion
DM Abdul Baker PH# (559) 243-8037 COP COUNTY OFSAN JOAQU Phase Completion
- - PA&ED_100 % RW_80 % PS&E_98 % CON %
EM Gail Miller PH# (559) 243-8222
CM Richard Onochie PH# (209) 948-7208
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 8/1/2001 10/1/2001 11/1/2001 12/1/2002 5/1/2003 7/1/2003  8/12/2003 12/1/2003 10/1/2005
Current 10/1/2001 A 1/10/2002 A 1/10/2002 A 4/9/2003 A 7/2/2003 A 7/14/2003 A 2/2/2004 A 5/24/2004 A 7/1/2006 T
Project Comments
Construction is requesting to move M600 out to 7/1/06.
Actual Advertise Date 2/2/04.
Award Date 3/22/04.
40% Construction completed approx. - AAP 9/15/04
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Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
198|10-0a750_ 1 SJ -120-6.7/7 7782  AUSTIN ROAD S| GNAL| ZATI ON Construction | xPMm[ Yes|  Delivery|[ Yes| APL[ ves]
Plan List
Location Description Work Description ROW Info %g% % d DZ%OYOr
- rogramm
IN SAN JOAQUIN COUNTY IN AND NEAR MANTECA INSTALL TRAFFIC SIGNALS Parcels 15 ogra €
FROM 0.3 KM WEST TO 0.3 KM EAST OF AUSTIN Utilities 3 Prog Code Prog EY Const$$ RW $$
ROAD — | 201.010 2004 $1,125  $1,600
Proi b *Escalated C Esti Current Cost Estimate Funds Req Date = CTC Vote Date
Project Documents
roject Documents scalated Cost Estimate /25/2004 5/17/2004
Env State CE Act 01/14/2002 Structure Est Structure Est $0 Component Funding
Env Federal EX Act 01/08/2002 District Est District Est $1,270
PID Appr 11/12/1999 |Tota| Con Est Total Con Est  $1,270 |
. RIP nup LOCAL OTHER
Project Rpt  6/28/2002 R/W Est $1,293 CAPT
Agreements BT
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date =
Phase Completion
DM Thanh Nguyen PH# (559) 243-3813 cop CITY OF MANTECA Phase Completion
- PA&ED 100 % RW_90 % PS&E_100 % CON %
EM David Hyatt PH# (559) 243-8215
CM Richard Onochie PH# (209) 948-7208
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | 10/1/2005
Approved 1/1/2002 3/1/2002 5/1/2002 1/1/2004 3/1/2004 3/1/2004 5/1/2004 8/1/2004 10/1/2005
Current 6/28/2002 A 1/1/2002 A 6/28/2002 A 1/2/2004 A 4/6/2004 A 4/8/2004 A 7/14/2004 A 8/25/2004 A 10/1/2005 T|
Past Due

Project Comments

Project on schedule.
Project in Construction.

Dist-EA Phase County-Route-Post Mile  PPNO

Project Name Project Phase

Program Information

199]10-0a740_ 1 SJ -120-9.4/16.6 7791

Location Description

IN SAN JOAQUIN COUNTY IN AND NEAR ESCALON
FROM 0.9 KM EAST OF JACK TONE ROAD TO 0.1
KM EAST OF IRWIN AVENUE (KP 15.0/26.6)

Project Documents

*Escalated Cost Estimate

MANTECA AC OVERLAY #2 Construction

Work Description ROW Info
WIDEN EXISTING HIGHWAY Parcels 57
Utilities 2

Current Cost Estimate

XPM| Yes Delivery[ Yes| APL|[ ves]|
Plan List

Program Status Doc Yr

SHOPP Programmed 1998

Prog Code ProgFY Const$$ RW $3$

201.120 2004 $6,238 $1,443

Funds Req Date = CTC Vote Date
5/13/2003 4/8/2004

Env State CE Act 06/28/2000 Structure Est Structure Est $0 compone i

Env Federal EX Act 06/28/2000 District Est District Est $6,279

PID Appr 8/18/1997 |Tota| Con Est Total Con Est  $6,279 |

. RIP e LOCAL OTHER
Project Rpt _ 6/28/2000 R/W Est $2,816 CAPT
Agreements UG
PM K.Sheridan/ W.Zinke PH# (209) 948-7854 Type Agency Name Date
. Phase Completion
DM Paul Elliott PH# (209) 948-7079
) PA&ED_100 % RW_100 % PS&E_100 % CON_30 %

EM Richard Levy PH# (209) 948-7865

CM Richard Onochie PH# (209) 948-7208

XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept

M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | I | 12/31/2009
Approved 6/28/2000 10/1/2000 10/1/2002 12/1/2002 12/1/2002  2/1/2003 6/1/2003  10/1/2004
Current 6/28/2000 A 12/1/2000 A 10/1/2000 A 6/30/2003 A12/19/2002A 1/23/2004 A 6/15/2004 A 7/15/2004 A12/31/2005T]|
Project Comments
10/4/05: On schedule per RE - Nomer Gutierrez.
5/25-8/1/05: On schedule per CM.
3/24/05: Wesley Zinke replaces KC Chu as the PM.
8/3/04: Pre-Construction Mtg. held.
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Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
200{10-28120. 1 STA -120-4.2/6.1 9631 OAKDALE ROADWAY REPAI R Construction | xPMm[ Yes|  Delivery|[ Yes| APL[ ves]
Plan List
Location Description Work Description ROW Info | Erogram Status Doc Yr
IN STANISLAUS COUNTY IN OAKDALE AT RESURFACE ASPHALT CONCRETE pgcels Slpl9iz PlE e 2002

VARIOUS LOCATIONS Utilities 0 Prog Code Prog FY Const$$ RW $$

201.120 2004 $6,700 $0
Funds Req Date = CTC Vote Date

Project Documents *Escalated Cost Estimate Current Cost Estimate 9/30/2003 5/13/2004
Env State CE Act 06/30/2003 Structure Est Structure Est $119 ST AT
Env Federal EX Act 06/30/2003 District Est District Est $6,598
PID Appr |Tota| Con Est Total Con Est  $6,717 |
. RIP nup LOCAL OTHER
Project Rpt ~ 7/17/2003 RV Est $10 CAPT
Agreements BT
PM Karen Bonnetti PH# (209) 948-3737 Type Agency Name Date = c 0
Phase Completion
DM Abdul Baker PH# (559) 243-8037 RR UNION PACIFIC RR 062404 ase Completion
- PA&ED_100 % RW_100 % PS&E_100 % CON_5_ %
EM Mary Oliva PH# (209) 941-1919
CM Bob Nijjar PH# (209) 656-1845
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600

SV — ] —

Approved 7/15/2003  8/1/2003 8/1/2003 10/1/2003  8/1/2003 10/1/2003 12/1/2003 12/1/2003  1/1/2004 4/1/2004  10/1/2004

Current 6/30/2003 A 8/1/2003 A 8/1/2003 A 6/17/2003 A 8/1/2003 A10/21/2003A 6/21/2004 A 6/28/2004 A 8/9/2004 A10/14/2004A12/31/2005T|

Project Comments

11/02/05: Additional Funds Request in amount of $400,000 from G-12 being prepared to cover unticipated increase in scope and material cost based on current enconomy.

08/02/05: Public meeting to update public on work completed and work yet to be done scheduled for 8/11/05.

08/01/05: Irrigation coop additional $37K have been secured through Minor B Prog. Amend. coop will be finalized soon.

07/05/06: Irrigation Coop Amendmentis stillin process. Pre coop coordinator, time constrian not an issue at the moment. Possibility that full $amount will be funded through Minor B program. $50,000 is secured. Additiona $37,144 will have to be requested by Maintenance for Minor B funds.

06/15/05: Per RE, Oakdale DPW is working on: 1) finalizing the cost of Irrigation coop with OID. Once this information is received, Coop (#10189) will be amended accordingly before it expires on 7/7/05. 2) "C" Street dedication. Expected to be done by Monday (6/20/05) when construction is scheduled to start on this part of the
project.

6/6/05: Minor contruction work (i.e., replacing the curb, gutter, sidewalk and driveway areas)is in progress. Major constwork (i.e., removing concrete pavement, etc. ) expected to start mid June 2005,

6/3/05: Cost of Irrigation Coop s currently being discussed (to getitin order) between DPW and OID. After cost s finalized, Coop Agreement will be amended.

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
201 10-44420_ 1 ALP -88 - 1.9/ 1371 CAPLES LAKE/ PEDDLER HI LL Construction XPM| Yes Deliverv| Yes| ﬂ| Yes|
MAI NTENANCE STATI ON Plan List
Location Description Work Description ROW Info ML T Staths (0l 7
SHOPP Programmed 2000

IN AMADOR AND ALPINE COUNTIES AT PEDDLER "ENLARGE TRUCK SHED, OFFICE, pgcels
HILL AND CAPLES LAKE MAINTENANCE STATIONS ADD" RESTROOM FACILITIES AND Utilities 2 Prog Code Prog FY Const $$ RW $$

HOIST. —| 201.352 2005 $6,659  $0
. ) . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate 4/14/2005
Env State CE Act 05/25/2001 Structure Est Structure Est $5,095 Component Funding
Env Federal EX Act 05/25/2001 District Est District Est $1,280
PID Appr 12/17/1999 |Tota| Con Est Total Con Est  $6,375 |
. RIP e LOCAL OTHER
Project Rpt  6/29/2001 R/ Est $0 CAPT
Adreements UG
PM Wesley Zinke PH# (209) 948 7916 Type Agency Name Date
. Phase Completion
DM Emad Araim PH# (559) 243-3844
) PA&ED_100 % RW_100 % PS&E_100 % CON_1_ %
EM Richard Levy PH# (209) 948-7865
CM Cliff Rice PH# (209) 948-7222
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600

Delivery Planl:l | I | I:l

Approved 4/2/2001  5/31/2001  6/1/2001 10/1/2001 12/1/2003  2/1/2004  7/1/2004 7/1/2004 9/1/2004  11/1/2004 11/1/2006

Current 6/29/2001 A 6/23/2002 A 6/1/2001 A 2/1/2002 A 3/24/2005 A 4/21/2005 A10/25/2004A 6/30/2005 A12/16/2005T 3/16/2006 T 7/1/2009 T|

Project Comments

8/12/05: HQ OE updated target ad to 12/16/05, which would mean M500 revised target of 3/16/06.

8/1/05: HQ OE Database lists target ad as 9/22/05, which would mean M500 revised target of 12/22/05, need to confirm.

6/30/05: RTL achieved!

6/29/05: Called Bob re. Fire Marshall stamp update, review and corrections are complete and comments addressed, we expect to get the stamp today, which

Wednesday, November 16, 2005 103 *Escalated at 3%



XPM Download 11/4/2005

PMCS Download 11/11/2005

Caltrans Central Region
Project Status Report

4=

aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
202{10.0E980_ 1 ALP -89 -14.9/21.4 1795 ALPI NE COUNTY OVERLAY Construction | xPMm[ Yes|  Delivery|[ Yes| APL[ ves]
Plan List
Location Description Work Description ROW Info %g% % d DZ%OY
- rogramm
IN ALPINE COUNTY AT AND NEAR MARKLEEVILLE RESURFACE ASPHALT CONCRETE Parcels ogra €
FROM WEBSTER STREET TO ROUTE 88 Utilities 2 Prog Code Prog FY Const$$ RW $$
201.121 2005 $1,639 $0
Proi b E lated C Esti Current Cost Estimate Funds Req Date = CTC Vote Date
Project Documents
roject Documents scalated Cost Estimate 2/14/2005 7/14/2005
Env State CE Act 06/20/2003 Structure Est Structure Est $0 Component Funding
Env Federal EX Act 06/20/2003 District Est District Est $1,639
PID Appr 12/2/2003 |Tota| Con Est Total Con Est  $1,639 |
. RIP nup LOCAL OTHER
Project Rpt  12/2/2003 RV Est $0 CAPT
Agreements BT
PM lorzua Akuva PH# (209) 941-1958 Type Agency Name Date =
; Phase Completion
DM Paul Elliott PH# (209) 948-7079 Ehase Completion
- PA&ED 100 % RW_90 % PS&E_90 % CON %
EM David Hyatt PH# (559) 243-8215
CM CIiff Rice PH# (209) 948-7222
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 7/1/2004 7/1/2004  7/1/2004 4/1/2005 5/31/2005 5/31/2005 7/15/2005  8/1/2005  12/1/2005
Current 7/1/2004 A 7/1/2004 A 7/1/2004 A 2/22/2005 A 4/14/2005 A 8/22/2005 A 10/1/2005 T 7/1/2006 T
Past Due
Project Comments
10/14/05>> Bids were opened on 10/4/05. Lower Bidder is above engineer's estimate by 24.31%. Supplemental funds request is being processed. Award letter has been submitted to
HQ OE.
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
203]10-1A490_ 1 AMA-16 -RO/R9.4 2011 VALTS STATI ON CAPM Construction | xPM| Yes|  Delivery[ Yes] APL[ ves]
Plan List
Location Description Work Description ROW Info %% IS)ta_tus d D;gozr
IN AMADOR COUNTY NEAR DRYTOWN FROM RESURFACE ROADWAY Parcels rogramme
SACRAMENTO AND AMADOR COUNTY LINE TO Utilities 0 Prog Code Prog FY Const $$ RW $$
ROUTE 49 AND 16 INTERSECTION —| 201.121 2005 $3,960 $0
Proi b +Escalated C Esti Current Cost Estimate Funds Req Date = CTC Vote Date
rroject Documents
roject Documents scalated Cost Estimate 4/19/2004 8/5/2004
Env State CE Act 08/11/1999 Structure Est Structure Est $0 compone i
Env Federal EX Act 08/11/1999 District Est District Est $3,452
PID Appr |Tota| Con Est Total Con Est  $3,452 |
. RIP e LOCAL OTHER
Project Rpt ~ 8/27/1999 R/ Est $0 CAPT
Agreements UG
PM Karen Bonnetti PH# (209) 948-3737 Type Agency Name Date
. . Phase Completion
DM Ali Algatami PH# (559) 243-3475
) PA&ED_100 % RW_100 % PS&E_100 % CON_5_ %
EM Richard Levy PH# (209) 948-7865
CM Cliff Rice PH# (209) 948-7222
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | I | 12/1/2005
Approved 8/27/1999 6/30/2000 10/1/2003  1/5/2004 1/5/2004 3/1/2004 6/1/2004 1/3/2005
Current 8/27/1999 A 6/30/2000 A 5/24/2004 A 8/19/2003 A 6/3/2004 A 9/27/2004 A 12/6/2004 A 12/1/2005 T

Project Comments

10/2005: On schedule per CM.
8/05: On schedule

4/05: On Schedule per CM.

04/12/05: CCO#1 for flagging in amount of $20,000
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Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
204{10-0A850_ 0 AMA -124 -R8.5/ 2942 DRY CREEK BRI DGE REHAB Construction | xPMm[ Yes|  Delivery|[ Yes| APL[ ves]
Plan List
Location Description Work Description ROW Info %g% % d Dl%ngr
- rogramm
IN AMADOR COUNTY NEAR DRYTOWN AT DRY WIDEN EXISTING BRIDGE Parcels ogra €
CREEK BRIDGE (#26-0028) Utilities 0 Prog Code Prog FY Const$$ RW $$
201.110 2005 $2,975 $0
Proi b E lated C Esti Current Cost Estimate Funds Req Date = CTC Vote Date
Project Documents
roject Documents scalated Cost Estimate 9/29/2004 1/20/2005
Env State CE Act 05/26/2004 Structure Est Structure Est $0 Component Funding
Env Federal EX Act 05/26/2004 District Est District Est $3,487
PID Appr 10/17/1997 |Tota| Con Est Total Con Est  $3,487 |
. RIP nup LOCAL OTHER
Project Rpt 5/4/2000 RV Est $0 CAPT
Agreements BT
PM Karen Bonnetti PH# (209) 948-3737 Type Agency Name Date
) Phase Completion
DM Louis Donada PH# (209) 948-7761
- PA&ED 100 % RW_100 % PS&E_100 % CON %
EM Richard Levy PH# (209) 948-7865
CM CIiff Rice PH# (209) 948-7222
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[_____| | | | [ ]
Approved 7/1/2003 1/27/2000 8/1/2004 10/1/2004 12/1/2004 12/1/2004 1/1/2005 4/1/2005 12/1/2007
Current 5/26/2004 A 1/27/2000 A 8/16/2004 A 9/30/2004 A 8/11/2004 A10/28/2004A 2/7/2005 A 4/13/2005 A 12/1/2007 T

Project Comments

10/2005: On schedule per CM.

8/8/05: Construction Partnering Meeting was held. Partnering Charter (including common goals and mission) was written and signed by both, CT and Contractor (ACC West Coast) staff. Expected to be useful tool in helping|
get the job done on schedule, within budget, and in “teamwork" environment.

8/5/05: One-way traffic control expected to start week of 8/15. Locals have been informed.

8/05: On schedule

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
205/10-2A980_ 1 CAL -4 - 35.4/ 0136 SAND STORAGE Construction | xPMm| Yes Delivery[ Yes| APL|[ ves]|
Plan List
Location Description Work Description ROW Info %% IS)ta_tus d Dl%ngr
IN CALAVERAS COUNTY ON ROUTE 4 BETWEEN CONSTRUCT 2 SAND STORAGE Parcels rogramme
MURPHYS AND HATHAWAY PINES AND IN FACILITIES Utilities 0 Prog Code Prog FY Const$$ RW $$
TUOLUMNE COUNTY ON ROUTE 108 AT —| 201.352 2005 $1,221 $0
SOULSBYVILLE ROAD. (KP 57.04)(KP 12.0)
. . . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate 9/30/2003
Env State CE Act 11/18/1999 Structure Est Structure Est $843 compone i
Env Federal EX Act 07/14/2003 District Est District Est $414
PID Appr 11/6/1998 |Tota| Con Est Total Con Est  $1,257 |
. RIP e LOCAL OTHER
Project Rpt _9/16/2003 R/W Est $0 CAPT
Adreements UG
PM Karen Bonnetti PH# (209) 948-3737 Type Agency Name Date
. . Phase Completion
DM Ali Algatami PH# (559) 243-3475
) PA&ED_100 % RW_100 % PS&E_100 % CON %
EM Richard Levy PH# (209) 948-7865
CM Cliff Rice PH# (209) 948-7222
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[ ] | | | 1]
Approved 8/1/2003 7/1/2002  10/21/2000 8/1/2003 10/1/2003 10/1/2003 12/4/2003 1/19/2004 5/25/2004 7/1/2005
Current 9/16/2003 A 6/29/2002 A 9/15/2003 A 10/1/2003 A 2/15/2004 A10/20/2005A 12/1/2005 T 2/1/2006 T 12/1/2006 T

Project Comments

11/2/05: Due to small amount of timber involved, there will be no Timber Agreement. Trees will be identified. USFS expects to do removal prior to12/05.
10/24/05: Project is on November CTC agenda with updated Cost Est. based on the current market prices.

9/23/05: Per Construction, Tentative Schedule: If Funds Voted: 11/05=>Adv: 12/05=> BO: 1/06=> Est. Const. date: 4/06.

9/20/05: Per Bob Engleman HQ OE, project has been moved from the September to the November CTC Vote List. Re-RTL'g of this project is currently in
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XPM Download 11/4/2005

PMCS Download 11/11/2005

aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
206{10-.0F310. 1 MER-5 -24.9/30.3 5096 VEST BANK MEDI AN BARRI ER Construction | xPMm[ Yes|  Delivery|[ Yes| APL[ ves]
Plan List
Location Description Work Description ROW Info %g% % d DZ%O?
- rogramm
IN MERCED COUNTY NEAR SANTA NELLA FROM CONSTRUCT MEDIAN BARRIER Parcels ogra €
WEST BANK ROAD UNDERCROSSING TO TAGLIO Utilities 0 Prog Code Prog EY Const$$ RW $$
ROAD OVERCROSSING — | 201.010 2005 $2,235  $0
Proi b E lated C Esti Current Cost Estimate Funds Req Date = CTC Vote Date
Project Documents
roject Documents scalated Cost Estimate 7/21/2004 9/9/2004
Env State CE Act 06/23/2003 Structure Est Structure Est $0 Component Funding
Env Federal EX Act 06/23/2003 District Est District Est $1,720
PID Appr 9/18/2001 |Tota| Con Est Total Con Est  $1,720 |
. RIP nup LOCAL OTHER
Project Rpt  9/18/2003 RV Est $2 CAPT
Agreements BT
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date
. Phase Completion
DM Foad Al-Hamdani PH# (559) 243-3546
- PARED_60 % RW. % PS&E % CON, %
EM Mary Oliva PH# (209) 941-1919
CM Bob Nijjar PH# (209) 656-1845
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 9/1/2003 12/1/2003  7/1/2004 9/1/2004 7/1/2004 12/1/2004 2/1/2005 5/1/2005 9/1/2006
Current 9/18/2003 A 12/1/2003 A 7/1/2004 A 7/21/2004 A 7/8/2004 A 9/9/2004 A10/18/2004A12/15/2004A 9/1/2006 T

Project Comments

Project on schedule in construction

RTL 9/9/04

No R/W required for this project! (Median Barrier).
CE was signed on 6/23/03.

Dist-EA Phase County-Route-Post Mile  PPNO

Project Name Project Phase

Program Information |

207]10-0c460_ 1 MER-99 - 12.8/17.6 5408 NERCED CAP M Construction | xPMm| Yes Delivery[ Yes| APL|[ ves]|
Plan List
Location Description Work Description ROW Info %% IS)ta_tus d D;gozr
IN MERCED COUNTY IN AND NEAR MERCED FROM REPLACE SLABS AND BRIDGE Parcels rogramme
0.8 KM SOUTH OF CHILDS AVENUE APPROACHES Utilities 0 | Proa Code Prog FY Const$$ RW $$
OVERCROSSING TO 0.4 KM NORTH OF BLACK —| 201.121 2005 $3,365 $0
RASCAL CANAL
Project D t *Escalated Cost Estimat Current Cost Estimate | —uRdsReq Date  CTC Vote Date
Project Documents
roject Documents scalated Cost Estimate 11/2/2004 1/20/2005
Env State CE Act 07/21/1999 Structure Est Structure Est $0 compone i
Env Federal EX Act 07/21/1999 District Est District Est $3,365
PID Appr 8/27/1999 |Tota| Con Est Total Con Est  $3,365 |
. RIP up LOCAL OTHER
Project Rpt  9/14/2001 R/ Est $0 CAPT
Agreements UG
PM Louis Marquez PH# (209) 948-3647 Type Agency Name Date =
; Phase Completion
DM Arthur Ramirez PH# (559) 243-3527 RR UNION PACIFIC 093004 Phase Completion
) PA&ED_100 % RW_100 % PS&E_100 % CON %
EM Mary Oliva PH# (209) 941-1919
CM Bob Nijjar PH# (209) 656-1845
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 7/21/1999 10/1/2004  1/1/2005 1/1/2005 3/1/2005 6/1/2005 11/1/2006
Current 7/21/1999 A 11/9/2004 A 12/6/2004 A12/13/2004A 2/28/2005 A 6/1/2005 A 11/1/2006 T

Project Comments

Recommendation for award of contract Achieve M500 5/10/05
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XPM Download 11/4/2005

PMCS Download 11/11/2005

aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
208{10-48231_ 1 MER-99 - 15.2/16.2 5453Y38V STREET PLANTI NG RESTORATION  Construction | xPM| Yes|  Delivery[ Yes| APL[ ves]
Plan List
Location Description Work Description ROW Info %g% % d DZ%O?
- rogramm
IN MERCED COUNTY IN MERCED FROM O STREET HIGHWAY PLANTING Parcels ogra €
UNDERCROSSING TO 0.5 KM NORTH OF V RESTORATION Utilit 0 Prog Code Prog EY Const$$ RW $$
STREET UNDERCROSSING nes —— 201.210 2005 $934 $0
Project D t *Escalated Cost Estimat Current Cost Estimate | FuldsReaDate  CTC Vote Date
Project Documents
roject Documents scalated Cost Estimate 3/26/2004 8/18/2005
Env State CE Act 06/29/2001 Structure Est Structure Est $0 Component Funding
Env Federal EX Act 06/29/2001 District Est District Est $934
PID Appr 9/14/2001 |Tota| Con Est Total Con Est  $934 |
. RIP nup LOCAL OTHER
Project Rpt ~ 10/7/2002 RV Est $0 CAPT
Agreements BT
PM Louis Marquez PH# (209) 948-3647 Type Agency Name Date
Phase Completion
DM Elbert Cox PH# (559) 230-3146
- PA&ED 100 % RW_100 % PS&E_100 % CON %
EM Mary Oliva PH# (209) 941-1919
CM Bob Nijjar PH# (209) 656-1845
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[_____| | | [ ]
Approved 10/1/2002 1/1/2004 10/1/2002  4/1/2003 3/1/2004 5/1/2004 5/1/2004 7/1/2004 9/1/2004 11/1/2004 10/1/2008
Current 10/1/2002 A 10/1/2002 A 4/1/2003 A 5/1/2004 A 5/20/2004 A 8/12/2005 A 9/26/2005 A 12/1/2005 T 1/1/2010 T

Project Comments

Project is on schedule.

Dist-EA Phase County-Route-Post Mile  PPNO Project Name Project Phase

209110-3A680_ 1 MER -152 -R22.8/R40.8 SAN LUI'S CANAL CAP M Construction

Location Description Work Description ROW Info
IN MERCED AND MADERA COUNTIES IN AND NEAR REHABILITATE PAVEMENT Parcels
LOS BANOS FROM 0.3 KM WEST OF SAN LUIS Utilities 0

CANAL TO 0.3 KM EAST OF ROUTE 152 AND 59
SEPARATION

Project Documents Current Cost Estimate

*Escalated Cost Estimate

Program Information |

XPM| Yes Delivery[ Yes| APL|[ ves]|
Plan List

Program Status Doc Yr

SHOPP Programmed 2002

Prog Code ProgFY Const$$ RW $3$

201.121 2005 $8,601 $1

Funds Req Date = CTC Vote Date

12/20/2004 4/14/2005
Env State CE Act 09/05/2003 Structure Est Structure Est $0 compone i
Env Federal EX Act 09/05/2003 District Est District Est $6,131
PID Appr 6/23/2000 |Tota| Con Est Total Con Est  $6,131 |
. RIP e LOCAL OTHER
Project Rpt _9/14/2001 R/W Est $0 CAPT
Agreements UG
PM Louis Marquez PH# (209) 948-3647 Type Agency Name Date
Phase Completion
DM Khaled Daher PH# (559) 230-3130
) PA&ED_100 % RW_100 % PS&E_100 % CON_1 %
EM Mary Oliva PH# (209) 941-1919
CM Bob Nijjar PH# (209) 656-1845
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information  PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[ | | | | [ 1]
Approved 1/1/2004 6/1/2004 12/1/2004 12/1/2004  2/1/2005 4/1/2005 8/1/2005 2/1/2006
Current 9/5/2003 A 6/1/2004 A 12/27/2004A10/25/2004A 2/7/2005 A 5/2/2005 A 7/14/2005 A 9/1/2006 T|

Project Comments

Recommendation for award of contract Achieve M500 7/14/05
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aftrans
Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
21010-3A430_ 1 SJ -99 -17.1/25.4 7676  STOOKTON 99 MEDI AN BARRI ER Construction | xPMm[ Yes|  Delivery|[ Yes| APL[ ves]
Plan List
Location Description Work Description ROW Info | Erogram SIEIE Lae
IN SAN JOAQUIN COUNTY IN STOCKTON AT CONSTRUCT MEDIAN BARRIER Parcels Slpl9iz POl eare
VARIOUS LOCATIONS Utilities 0 Prog Code Prog FY Const $$ RW $3$
— | 201.010 2005 $11,012 $0
. ) . Funds Req Date =~ CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate 1/13/2005 3/25/2005

Env State CE Act 08/26/2003 Structure Est Structure Est $0 Component Funding
Env Federal EX Act 08/26/2003 District Est District Est $10,714
PID Appr 9/12/2001 |Tota| Con Est Total Con Est  $10,714 |
. RIP nup LOCAL OTHER
Project Rpt 10/1/2003 R/W Est $11 CAPT
Agreements BT
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date =
; Phase Completion
DM Nicholas Chan PH# (559) 230-3126 RR___ BNSFRR 082704 Ehase Completion
- PA&ED_100 % RW_100 % PS&E_100 % CON_1 %
EM Richard Levy PH# (209) 948-7865
CM Richard Onochie PH# (209) 948-7208
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[_____| | | | [ ]
Approved 10/1/2003 11/1/2003  1/1/2004 10/1/2004 10/1/2004 12/1/2004  2/1/2005 5/1/2005 6/1/2006
Current 10/3/2003 A 2/1/2005 A12/30/2004A 3/25/2005 A 5/2/2005 A 7/1/2005 T 7/1/2006 T|
Past Due

Project Comments

5/2/05: HQ Advertised. BO target is 6/7/05.

4/27/05: PM change to Abel Preciado, replacing Wesley Zinke.
3/25/05: RTL'd and "voted" by delegation the same day.

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
211 10-0G050_ 1 SJ -99 -30.7/38.7 7728 GALT/ LODI RUMBLE STRIP Construction XPM| Yes Deliverv| Yes | ﬂ| Yes |
Plan List
Location Description Work Description ROW Info %% IS)ta_tus g DZOOCOY
IN SAN JOAQUIN COUNTY IN AND NEAR LODI PLACE RUMBLE STRIPS Parcels rogramme
FROM 0.1 KM SOUTH OF EAST PINE STREET Utilities 0 Prog Code Prog EY Const$$ RW $$
OVERCROSSING TO NORTH CHANNEL DRY CREEK —| 201.010 2005 $1,600 $0
BRIDGE
Proiect D ‘ £ lated Cost Estimat Current Cost Estimate Funds Req Date = CTC Vote Date
Project Documents
roject Documents scalated Cost Estimate 4/11/2005 4/26/2005

Env State CE Act 02/09/2004 Structure Est Structure Est $0 compone i
Env Federal EX Act 02/09/2004 District Est District Est $613
PID Appr 4/16/2003 |Tota| Con Est Total Con Est  $613 |
. RIP e LOCAL OTHER
Project Rpt 9/3/2004 R/ Est $0 CAPT
Agreements UG
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date -
DM Mark Orr PH# (209) 948-7902 RR UNION PACCENTCATRA __ 072604 Phase Completion
) PA&ED_100 % RW_100 % PS&E_100 % CON %
EM Richard Levy PH# (209) 948-7865
CM Richard Onochie PH# (209) 948-7208
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 10/1/2004 11/1/2004 1/1/2005 5/1/2005  7/1/2005 7/1/2005  8/15/2005 10/1/2005  7/1/2006
Current 9/3/2004 A 12/1/2004 A 1/13/2005 A 4/21/2005 A 6/1/2005 T 7/15/2005 T 7/1/2006 T
Past Due Past Due

Project Comments

4/27/05: PM change to Abel Preciado, replacing Wesley Zinke.

4/21/05: Missed RTL target of 4/15/05, achieved RTL on 4/21/05.
4/11/05: RFF previously sent to HQ on 3/21/05. Revised RFF in the amount of $613 sent to HQ.
2/8/05: M377 was 99% on 12/30/04, resubmitted a 100% package to CR OE.
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Project Status Report PMCS Download 11/11/2005
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
212[10.1A671_ 1 AMA-88 - 7.4/ 2349Y  JACKSON VALLEY M Tl GATI ON Construction | xPMm[ Yes|  Delivery|[ Yes| APL[ ves]
Plan List
Location Description Work Description ROW Info %g% % d %
- rogramm
IN AMADOR COUNTY NEAR IONE AT JACKSON LANDSCAPING AND IRRIGATION Parcels ogra €
VALLEY ROAD Utilities 0 Prog Code ProgFY Const$$ RW $$
201.010 2006 $133 $0
Proi b E lated C Esti Current Cost Estimate Funds Req Date = CTC Vote Date
Project Documents
roject Documents scalated Cost Estimate 4/25/2005 5/16/2005
Env State ND Act 11/16/2000 Structure Est Structure Est $0 Component Funding
Env Federal EX Act 11/16/2000 District Est District Est $133
PID Appr 8/22/1997 |Tota| Con Est Total Con Est  $133 |
. RIP nup LOCAL OTHER
Project Rpt  11/24/2004 R/W Est $0 CAPT
Agreements BT
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date =
Phase Completion
DM Elbert Cox PH# (559) 230-3146 Ehase Completion
- PA&ED 100 % RW_100 % PS&E_100 % CON_5 %
EM Richard Levy PH# (209) 948-7865
CM CIiff Rice PH# (209) 948-7222
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[_____| | | | [ ]
Approved 11/24/2004 11/24/2004 1/1/2005 5/1/2005 7/1/2005 7/1/2005 8/12/2005 10/1/2005 1/1/2009
Current 11/24/2004A 11/24/2004A 1/1/2005 A 4/29/2005 A 3/11/2005 A 5/11/2005 A 6/6/2005 A 6/30/2005 A 1/1/2009 T

Project Comments

7/8/05: Transferred to new PM Hanna Kassis. Recommended award of project on 6/30/05.

6/29/05: BO date was 6/28/05, 5.35% under Engr. Est.

6/6/05: Ad date per HQ OE database. BO target date is showing as 6/28/05.

5/12/05: RTL was achieved early on 5/11/05. Prog FY is 05/06, but can move this one up into the 04/05 if funding available.

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
213 10-40640_ 1 AMA-88 - 42.1/46.9 2497 COOK' S/ HAM S PASSI NG LANES Construction XPM| Yes Deliverv| Yes| ﬂ| Yes|
Plan List
Location Description Work Description ROW Info %@ IS)ta_tus d Dl%gYsr
IN AMADOR COUNTY NEAR COOKS STATION AND CONSTRUCT PASSING LANES Parcels 3 rogramme

HAM STATION AT VARIOUS LOCATIONS Utilites 0 | Prog Code Prog FY Const$$ RW $$

075.600 2006 $4,133 $30
Funds Req Date = CTC Vote Date

Project Documents *Escalated Cost Estimate Current Cost Estimate 5/23/2005 211412005
Env State ND Act 06/25/2002 Structure Est Structure Est $0 compone i
Env Federal FI Act 06/26/2002 District Est District Est $4,133 RIP
PID Appr 3/31/1999 |Tota| Con Est Total Con Est  $4,133 |
. RIP 1P LOCAL OTHER
Project Rpt _ 6/28/2002 R/W Est $13 CAPT g4 163
Agreements SUET
PM Joy Pinne PH# (209) 948-7976 Type  Agency Name Date L $2.023 | .
i Phase Completion
DM Paul Elliott PH# (209) 948-7079 Phase Completion
K PA&ED_100 % RW_100 % PS&E_100 % CON %
EM David Hyatt PH# (559) 243-8215
CM Cliff Rice PH# (209) 948-7222
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information  PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
peiiery plar____] | I | ]
Approved 7/1/2001 10/1/2000 4/1/2003 6/1/2003 7/1/2003 9/1/2003 12/1/2003 11/1/2004
Current 6/28/2002 A 7/1/2002 A 2/6/2004 A 5/20/2003 A 4/2/2004 A 8/29/2005 A 12/1/2005 T 12/1/2006 T

Project Comments

11/3/05: Supplemental Funds Request for an additional amount of $1,707,000 was approved by the delegated CTC committee on 10/31/05 including G-12
($613,300) for a total project cost of $5,840,000. Project being processed for award.

8-29-05: Project Advertised. Bids open 9/27/05

6-6-05: Funds Request re-submitted to HQ. Awaiting CTC vote in July for Construction allocation.
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-, Project Status Report PMCS Download 11/11/2005
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
214110-0E970_ 1 CAL -4 - 42.7/49.6 3242 Bl G TREES CAPM PROJECT Construction | xPMm[ Yes|  Delivery|[ Yes| APL[ ves]
Plan List
Location Description Work Description ROW Info | Erogram Status Doc Yr
IN CALAVERAS COUNTY NEAR ARNOLD FROM RESURFACE ASPHALT CONCRETE p,cels SHOPP PlE e 2004

MORAN ROAD TO 0.5 KM EAST OF MEKO DRIVE Utilities 0 Prog Code Prog FY Const$$ RW $$

201.121 2006 $2,513 $0
Funds Req Date = CTC Vote Date

i * i c t Cost Estimat
Project Documents Escalated Cost Estimate urrent Cost Estimate 3/10/2005 7/14/2005

Env State CE Act 06/20/2003 Structure Est Structure Est $0 componenENnginG

Env Federal EX Act 06/20/2003 District Est District Est $1,833

PID Appr 12/12/2003 |Tota| Con Est Total Con Est  $1,833 |

i RIP up LOCAL OTHER
Project Rpt  12/12/2003 R/ Est $0 ST
Adreements BT
PM Karen Bonnetti PH# (209) 948-3737 Type Agency Name Date .
i Fhase Completion
DM Paul Elliott PH# (209) 948-7079 Phase Completion
PA&ED_100 % RW_95 % PS&E_95 % CON %

EM Lance Brangham PH# (559) 243-8161

CM CiIiff Rice PH# (209) 948-7222
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept

M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
SV — | I | ]
Approved 7/1/2004  7/1/2004 7/1/2005  9/1/2005 9/1/2005 10/13/2005 11/1/2005 12/1/2006
Current 7/1/2004 A 7/1/2004 A 3/29/2005 A 4/14/2005 A10/13/2005T 12/1/2005 T 12/1/2006 T
Past Due

Project Comments
11/01/05: Supplemental Fund Request for additional $921,000 Approved. No action from PM is required at this time.
10/14/05: Supplemental Fund Request (additional $921,000) Submitted to accomodate price index fluctuation, etc.

09/12/05: BO postponed to 9/28/05 to place addendum to incorporate AC index Spec, which is expected to result in cost savings.
NRINKQING: Evnected dates: A dvertica nn QIME/INE RO nn O/12ANE Nn actinn fraom PM ic reniiired at thic tima

Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
215 10-36311_ 1 MER-99 - 10.2/12.8 M SSI ON AVE | C/ FWY CONVERSI ON Construction XPM| Yes Deliverv| Yes| ﬂ| Yes|
Plan List
Location Description Work Description ROW Info %@ IS)ta_tus d Dl%gYsr
IN MERCED COUNTY IN AND NEAR MERCED FROM CONSTRUCT FREEWAY AND Parcels 45 rogramme
MCHENRY ROAD TO 0.4 KM SOUTH OF CHILDS BRIDGES Utilities 9 Prog Code Prog FY Const $$ RW $$
AVENUE OVERCROSSING —| 075.600 2006 $48,531 $13,314
Proi b +Escalated C Esti Current Cost Estimate Funds Req Date = CTC Vote Date
rroject Documents
roject Documents scalated Cost Estimate 12/20/2004
Env State ND Act 04/16/2001 Structure Est Structure Est _ $12,027 Component Funding
Env Federal FI Act 10/22/2004 District Est District Est $37,364 RIP, IIP
PID Appr 8/31/1993 |Tota| Con Est Total Con Est  $49,391 |
. RIP e LOCAL OTHER
Project Rpt  5/24/2001 A F/\/\/ Est $21,794 CAPT 26774 _$35.071
greements
PM Peter Jemerigbe PH# (209) 948-7008 Type  Agency Name Date SUPT _$1.854 _$8.481
~ COP____ CITY OF MERCED 041905 Phase Completion
DM JaCk Walker PH# (559) 243-3861 COP COUNTY OFMERCED 020805 PA&ED % RW. % PS&E % CON %
EM Lance Brangham PH# (559) 243-8161
CM Bob Nijjar PH# (209) 656-1845
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[_____| | | | [ ]
Approved 5/24/2001  4/1/2001 3/1/2001 9/1/2004 1/1/2005  5/1/2005 5/1/2005 6/1/2005 12/1/2005 12/1/2008
Current 5/24/2001 A 4/1/2001 A 3/1/2001 A 2/1/2004 A 9/1/2004 A12/22/2004A 5/31/2005 A 6/24/2005 A 8/8/2005 A 12/5/2005 T 12/1/2008 T|

Project Comments

7/14/05 - CTC voted funds for project today, Adv scheduled for 8/8/05
6/24/05 - Achieved RTL milestone

6/17/05 - Obtained RR Clearance

6/14/05-Pending constraint prior to RTL is lack of RR Clearnce from CPUC
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ct Caltrans Central Region XPM Download  11/4/2005

Project Status Report PMCS Download 11/11/2005
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
216{10-3169E. 1 MER-99 - 26.5/28.8 0546D LI VI NGSTON FW STAGE 2 Construction | xPMm[ Yes|  Delivery|[ Yes| APL[ ves]
Plan List
Location Description Work Description ROW Info %@ % d Dl%ngr
rogramm
IN MERCED COUNTY NEAR LIVINGSTON FROM 0.4 CONSTRUCT FREEWAY Parcels 30 ogra €
KM SOUTH OF ARENA WAY TO 0.4 KM SOUTH OF Utilities 4 Prog Code Prog EY Const$$ RW $$
HAMMATT AVENUE OVERCROSSING 025.700 2006 $23,465 $9,010
Proi b *Escalated C Esti Current Cost Estimate Funds Req Date = CTC Vote Date
Project Documents
roject Documents scalated Cost Estimate 12/15/2004 7/14/2005
Env State ND  Act 08/31/2001 Structure Est Structure Est _ $3,500 componenENnginG
Env Federal Fl Act 11/02/2001 District Est District Est $20,000 1P
PID Appr |Tota| Con Est Total Con Est  $23,500 |
. RIP nup LOCAL OTHER
Project Rpt  12/17/2001 R/W Est $11,156  |capt $32.475
Agreements BT
PM Peter Jemerigbe PH# (209) 948-7008 Type Agency Name Date $5.509
. . Phase Completion
DM Michael Lim PH# (559) 230-3138
PA&ED 100 % RW_96 % PS&E_100 % CON %
EM Lance Brangham PH# (559) 243-8161
CM Bob Nijjar PH# (209) 656-1845
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[_____| | | | [ ]
Approved 12/17/2001 10/1/2000 7/1/2000 8/1/2004  12/20/2004 3/28/2003 4/1/2005 5/1/2005 9/1/2005 9/1/2007
Current 12/17/2001A 10/1/2000 A 7/1/2000 A 10/1/2000 A 8/1/2004 A12/17/2004A 4/29/2005 A 5/24/2005 A 8/8/2005 A11/27/2005T 11/27/2007T]

Project Comments

7/14/05 - CTC voted funds for project today, Adv scheduled for 8/8/05
5/24/05- Project obtained Ready to List (RTL)

4/29/05-Obtained R/W Cert 2 and forwarded to HQ OE.

4/25/05-R/W to Cert project by end of this month.

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
217 10-0K430_ 1 SJ -5 -35.3/41.6 7294 EIGHT MLE RD TURNER RD MEDI AN Construction XPM| Yes Deliverv| Yes| &| Yes|
BARRI ER Plan List
Location Description Work Description ROW Info %% IS)ta_tus d %
IN SAN JOAQUIN COUNTY NEAR STOCKTON FROM INSTALL MEDIAN BARRIER Parcels rogramme
EIGHT MILE ROAD UNDERCROSSING TO TURNER Utilities 0 Prog Code Prog FY Const $$ RW $$
ROAD UNDERCROSSING —| 201.010 2006 $1,976  $3
Proi b +Escalated C Esti Current Cost Estimate Funds Req Date = CTC Vote Date
Project Documents
roject Documents scalated Cost Estimate 12/3/2004 1/20/2005
Env State CE Act 01/21/2004 Structure Est Structure Est $0 compone i
Env Federal EX Act 01/21/2004 District Est District Est $1,976
PID Appr 3/26/2004 |Tota| Con Est Total Con Est  $1,976 |
. RIP e LOCAL OTHER
Project Rpt  3/26/2004 R/ Est $0 CAPT
Adreements UG
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date
. Phase Completion
DM Nicholas Chan PH# (559) 230-3126
) PA&ED, % RW. % PS&E % CON %
EM Richard Levy PH# (209) 948-7865
CM Manijit Singh PH# (209) 948-3976
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600

Delivery Planl:l | I | I:l

Approved 8/1/2004 9/1/2004 8/1/2004  1/1/1999 2/1/2005 7/1/2005 12/1/2005 12/1/2005  1/1/2005 3/1/2006  12/1/2006

Current 3/26/2004 A 9/1/2004 A 8/1/2004 A 8/1/2004 A 2/1/2005 A 2/7/2005 A 10/1/2004 A12/20/2004A 3/7/2005 A 5/6/2005 A 7/1/2006 T|

Project Comments

On Schedule.

Project in Construction 5/3/05. AAP

Recommendation for award letter was signed and sent to HQ on 4/12/05. Project will go out to construction this construction season (2005/2006)
This project proposes to install concrete median barriers. A CE was signed for this project on 1/21/04

*Escalated at 3%
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Caltrans Central Region
Project Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
218{10-49900. 1 SJ -26 -15.3/15.9 7486 BELLOTA CURVE CORRECTI ON Construction | xPMm[ Yes|  Delivery|[ Yes| APL[ ves]
Plan List
Location Description Work Description ROW Info %g% % d DZ%OYOr
- rogramm
ON STATE ROUTE 26 FROM 0.6 KM TO 1.4 KM REALIGN EXISTING CURVE Parcels 6 ogra €
EAST OF ESCALON BELLOTA ROAD (KP 24.6/25.6) Utilities 2 Prog Code Prog EY Const$$ RW $$
201.010 2006 $2,348 $440
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate 4/15/2005
Env State CE Act 07/29/2004 Structure Est Structure Est $0 Component Funding
Env Federal EX Act 08/02/2004 District Est District Est $2,348
PID Appr 11/22/1999 |Tota| Con Est Total Con Est  $2,348 |
. RIP nup LOCAL OTHER
Project Rpt ~ 9/1/2004 R/W Est $468 CAPT
Agreements BT
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date
; Phase Completion
DM Nicholas Chan PH# (559) 230-3126
- PA&ED 100 % RW. % PS&E_99 % CON %
EM David Hyatt PH# (559) 243-8215
CM Richard Onochie PH# (209) 948-7208
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 1/1/2003 2/1/2003 5/1/2003 9/1/2004 11/1/2004 11/1/2004 12/13/2004 4/1/2005 11/1/2005
Current 10/8/2004 A 2/3/2004 A11/17/2004A 4/27/2005 A 4/22/2005 A 4/27/2005 A 5/1/2005 T 8/1/2005 T 12/1/2006 T
Past Due Past Due

Project Comments

R/W Cert. 3 done 4/22/05. Project Still in OE. AAP

RFF done and submitted to Region PMSU. PCR for new cost $2.34 Million done and also submitted for HQ approval 4/21/05.
RFF needs to be submitted to HQ by 4/29/05. Also a PCR has been requested to update cost. Project is in Region Office of Office Engineer. Issues affecting
the project R/W and Design are currently been addressed in order to move forward and deliver this project this fiscal year (AAP 4/14/05).

Dist-EA Phase County-Route-Post Mile  PPNO

Project Name Project Phase

Program Information |

219110-0F720_ 1 STA -99 -R9.9/R15 9390 SOUTH MCODESTO PLANTI NG REHAB Construction XPM| Yes Delivery| Yes| APL[ ves]|
Plan List
Location Description Work Description ROW Info %% IS)ta_tus d D;gozr
"ON ROUTE 99, IN STANISLAUS COUNTY," FROM HIGHWAY PLANTING Parcels rogramme
0.2KM SOUTH OF THE PINE STREET RESTORATION Utilities 1 Prog Code Prog FY Const$$ RW $$
OVERCROSSING TO THE TUOLUMNE RIVER —| 201.210 2006 $2,938 $0
BRIDGE. (KP R17.9/R24.1)
. . . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate 7/6/2005
Env State CE Act 06/02/2004 Structure Est Structure Est $0 compone i
Env Federal EX Act 06/02/2004 District Est District Est $2,938
PID Appr 9/28/2000 |Tota| Con Est Total Con Est  $2,938 |
. RIP up LOCAL OTHER
Project Rpt  7/25/2005 R/ Est $0 CAPT
Adreements UG
PM Ajaib Brar PH# (209) 948-7990 Type Agency Name Date .
Phase Completion
DM Elbert Cox PH# (559) 230-3146 Phase Completion
) PA&ED_100 % RW_20 % PS&E_95 % CON %
EM Mary Oliva PH# (209) 941-1919
CM Bob Nijjar PH# (209) 656-1845
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan [ 7/1/2005 |[ 97172005 | [ ]
Approved 7/1/2004 3/1/2005 7/1/2004  12/1/2004 6/1/2005 7/1/2005 7/1/2005 9/1/2005 11/1/2005 1/1/2006 5/1/2010
Current 7/26/2004 A 2/28/2005 A 7/1/2004 A 12/1/2004 A 6/1/2005 A 7/29/2005A 7/6/2005 A 9/9/2005 A 2/3/2006 T 3/1/2006 T 5/1/2010 T

Project Comments

6.28.05: PS&E package with DOE. On schedule.

9.12.05: RTL achieved on 9/9/05. It is in November CTC vote list.
7.29.05: PS&E Package/Fund request has been submitted to Hq OE on 7/29. On Schedule.

4/25/05: Taken over recently from Luis. PDT next week to decide to eliminate Mitchell intersection from this project.
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ct Caltrans Central Region XPM Download  11/4/2005
Project Status Report PMCS Download 11/11/2005
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
220 10-04996_ 1 AMA-49 -R7/R11 2130F AVA 49 BYPASS- RELI NQ OF Construction XPM| Yes Deliverv| Yes| ﬂ| Yes|
EXI STI NG HWY 49 Plan List
Location Description Work Description ROW Info %@ % d Dl%gYer
- rogramm
ON RTE 49 CONSTRUCT AMA 49 BYPASS FROM RELINQUISHMENT OF OLD ROUTE Parcels ogra €
JUNCTION RTE 104 (RIDGE RD) TO 0.3 49 FOR THE AMADOR 49 BYPASS Utiliti 0 Prog Code Prog FY Const$$ RW $$
KILOMETERS (0.2 MILES) SOUTH OF RANCHERIA  PROJECT eS| 075600 2007 $2.668  $0
CREEK BR IN AMA CO. (KP R11.3/R17.7)
Project D t *Escalated Cost Estimat Current Cost Estimate | FUids ReaDate  CTC Vote Date
Project Documents
roject Documents scalated Cost Estimate 10/18/2002
Env State ER Act 04/08/2002 Structure Est Structure Est $0 Component Funding
Env Federal Fl Act District Est District Est $2,590 RIP
PID Appr 12/29/1995 |Tota| Con Est Total Con Est  $2,590 |
. RIP nup LOCAL OTHER
Project Rpt 4/8/2002 RV Est $0 CAPT 2 668
Agreements BT
PM .]Oy Pinne PH# (209) 948-7976 T:!Qe Agencn Name Date $0 =
; Phase Completion
DM Louis Donada PH# (209) 948-7761 cop 020299 Ehase Completion
- PA&ED 100 % RW_80 % PS&E_100 % CON %
EM Unassigned PH#
CM CIiff Rice PH# (209) 948-7222
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 11/4/2007
Current
Project Comments
4-25-05: Relinquishment - Funds Transfer Only. - Transfer money after M600 on 10-04994 Amador 49 Bypass Construction project has been achieved
(currently scheduled for 11/5/06)
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
221 10-35600_ 1 AMA-49 - 10.6/ 0207A  AVADOR BRI DGE REPLACEMENT Construction XPM| Yes Deliverv| Yes| ﬂ| Yes|
Plan List
Location Description Work Description ROW Info %% IS)ta_tus d nggzr
ON ROUTE 49 IN AMADOR CITY AT AMADOR REPLACE BRIDGE Parcels 2 rogramme
CREEK BRIDGE #26-016. (KP 17.1) Utilities 3 Prog Code ProgFY Const$$ RW $$
201.110 2007 $1,292 $169
. ) . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND Act 05/26/1995 Structure Est Structure Est $477 compone i
Env Federal FI Act 01/17/1996 District Est District Est $637 Funds Only
PID Appr 1/18/2002 |Tota| Con Est Total Con Est  $1,114 |
. RIP e LOCAL OTHER
Project Rpt  7/26/1993 R/W Est $169 CAPT
Agreements UG
PM _Joy Pinne PH# (209) 948-7976 Type Agency Name Date .
; Phase Completion
DM Paul Elliott PH# (209) 948-7079 COP__ CITY OF AMADOR Phase Completion
) PA&ED_100 % RW_100 % PS&E_100 % CON %
EM Richard Levy PH# (209) 948-7865
CM Cliff Rice PH# (209) 948-7222
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 5/24/2000 8/16/2000  7/1/2003 1/1/2004  3/1/2004 3/1/2004 4/1/2004 8/1/2004  11/1/2004
Current 5/24/2000 A 8/16/2000 A 8/16/2000 A

Project Comments

4-25-05: Relinquishment - Funds Transfer Only

- Transfer money after M600 on 10-04994 Amador 49 Bypass Construction project has been achieved (Currently scheduled for 11/5/06)
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Caltrans Central Region
Project Status Report

4=

XPM Download 11/4/2005

PMCS Download 11/11/2005

aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
222110.48500_ 1 CAL -4 -R5.9/R6.7 3042 LITTLE JOHN S ROAD/ TURNPI KE CLOSEOUT | xPM| No Delivery] | APL[ No |
ROAD/ SR 4 | NTERSECTI ON Plan List
Location Description Work Description ROW Info %g% %5 DZ%OYOr
WEST OF ANGELS CAMP FROM 0.1 MILE EAST OF "WIDEN, NEW Parcels 5 ctive
TO 0.8 MILE EAST OF LITTLE JOHNS CREEK INTERSECTION(100% LOCAL)" S Prog Code Prog FY Const$$ RW $$
Utilities___ 0
BRIDGE #30-34 — | 400.000
. ) ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND Act Structure Est Structure Est $0 componenENnginG
Env Federal FI Act District Est District Est $800 Local , Oversight
PID Appr 7/18/1995 |Tota| Con Est Total Con Est  $800 |
. RIP nup LOCAL OTHER
Project Rpt  7/18/1995 R/ Est $110 ST
Agreements BT
PM Christina Hibbard PH# (209) 948-7889 Type Agency Name Date
, Phase Completion
DM Robert Nguyen PH# (209) 948-3976 COP___ CALAVERASCO Phase Completion
- PA&ED % RW. % PS&E % CON, %
EM Mary Oliva PH# (209) 941-1919
CM CIiff Rice PH# (209) 948-7222
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved
Current

Project Comments

10/17/05: Revised plans to Permits ~ 10/24. Maintainance Agreement ready but for plans. Coop and approved plans needed for Permit #-0019.

10/7/05: Mitigation plans received by Calaveras County 10/4/05. To Landscape next.
9/21/05: Will set up meeting w/ Permits, Landscape and County.
8/16/05: County and consultant working on revised mtitigation plans. Last requested plans July 21, 2005, County said as soon as they receive the plans they

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
223|10-36513_ 1 SJ -0 -L5505 0721D SHOPP 10 CLEAN- UP CLOSEOUT | xpM[ Yes| Delivery[ Yes] APL[ ves]
Plan List
Location Description Work Description ROW Info %% IS)ta_tus g nggzr
IN STOCKTON AT DISTRICT 10 SHOP CLEANUP CONTAMINATED SOIL Parcels HR
AND GROUNDWATER Utilities 0 Prog Code Prog FY Const$$ RW $3$
201.351 $0 $350

Project Documents

*Escalated Cost Estimate

Current Cost Estimate

Funds Req Date = CTC Vote Date

Env State CE Act 07/12/1994 Structure Est Structure Est $0 compone i
Env Federal EX Act 07/12/1994 District Est District Est $0
PID Appr |Tota| Con Est Total Con Est $0 |
. RIP e LOCAL OTHER
Project Rpt R/W Est $323 CAPT
Agreements UG
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date =
Phase Completion
DM Mark Orr PH# (209) 948-7902 Phase Completion
) PA&ED_100 % RW_100 % PS&E_100 % CON_100 %
EM Richard Levy PH# (209) 948-7865
CM Manijit Singh PH# (209) 948-3976
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 7/1/2001 10/1/2000 10/1/2001 7/1/2001  11/1/2001 11/15/2001 12/1/2001  7/1/2002
Current 7/1/1994 A 7/1/2001 A 9/30/2004 A

Project Comments

12/4/04: Contract Task Order will be processed through the District.
7128/04: Project proceeding, R/W will track expenditures.

6/15/04: Revised schedule to CCA 7/08. Design approved by District.
2I5/0A- Evinde inclided in Draft RAAM Allncation Plan far 04/05
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ct Caltrans Central Region XPM Download  11/4/2005
Project Status Report PMCS Download 11/11/2005

Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |

224110.0c860_ 1 SJ -5 -R23.4/R24.4 DOVKI NG AVENUEL] CLOSEOUT | xpMm| Yes| Delivery[ ] APL[ No |

Plan List
Location Description Work Description ROW Info | Prodram SIEILE Lae
LOCAL Active 2000
ON ROUTE 5 IN SAN JOAQUIN COUNTY AT INTERCHANGE IMPROVEMENTS.  pcels
DOWNING AVENUE. (KP R37.3/R39.0) Utilities 0 Prog Code Prog FY Const$$ RW $3$
— | 400.000

Project Documents

*Escalated Cost Estimate

Current Cost Estimate

Funds Req Date = CTC Vote Date

Env State CE Act 02/28/2001 Structure Est Structure Est $0 Component Funding
Env Federal EX Act 02/28/2001 District Est District Est $2,200 Local , Oversight
PID Appr |Tota| Con Est Total Con Est  $2,200 |
. RIP nup LOCAL OTHER
Project Rpt  6/29/2001 R/W Est $0 CAPT
Agreements BT
PM Paul Elliott PH# (209) 948-7079 Type Agency Name Date =
DM Unassigned PH# cop CITY OF STOCKTON Phase Completion
- PA&ED_100 % RW_100 % PS&E_100 % CON_100 %
EM Mary Oliva PH# (209) 941-1919
CM Manijit Singh PH# (209) 948-3976
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved
Current 7/1/2001 A 8/1/2001 A 9/1/2001 A 5/15/2002 A

Project Comments

under construction-6/15/01

Dist-EA Phase County-Route-Post Mile  PPNO

Project Name

Project Phase

Program Information |

225/10-36510_ 1 SJ -0 -L5505 0721B  STOCKTON EQUI PVENT SHOP CLOSEOUT | xPM| Yes| Delivery] | APL[ No |
Plan List
Location Description Work Description ROW Info %% IS)ta_tus d L
IN SAN JOAQUIN COUNTY IN STOCKTON AT THE CONSTRUCT NEW EQUIPMENT Parcels rogramme
CALTRANS EQUIPMENT SHOP AT 1603 SOUTH B  SHOP Utilities 0 Prog Code Prog FY Const$$ RW $$
STREET — | 201.351 1998 $3,964  $0
Proi b +Escalated C Esti Current Cost Estimate Funds Req Date = CTC Vote Date
rroject Documents
roject Documents scalated Cost Estimate 1/29/1998 3/31/1998
Env State CE Act 06/28/1991 Structure Est Structure Est $3,577 Component Funding
Env Federal EX Act 07/12/1994 District Est District Est $269
PID Appr 11/1/1988 |Tota| Con Est Total Con Est  $3,846 |
. RIP e LOCAL OTHER
Project Rpt 7/8/1991 R/ Est $3 CAPT
Agreements UG
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date
. Phase Completion
DM Raymond Tritt PH# (209) 948-7902
) PA&ED, % RW. % PS&E_100 % CON_54_%
EM Richard Levy PH# (209) 948-7865
CM Richard Onochie PH# (209) 948-7208
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 4/13/1998 7/2/1998 6/30/2002
Current 4/13/1998 A 7/2/1998 A 6/27/2002 A

Project Comments

Project CCA Date was 6/27/02.
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Central Region
Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

Ct Caltrans
Project
Dist-EA Phase County-Route-Post Mile  PPNO

Project Name

Project Phase

Program Information |

226{10-35240_ 1 AMA-88 -R60.8/R67 2721 SI LVER LAKE REHAB CLOSEOUT | xPM[ Yes|  Delivery|[ Yes| APL[ ves]
Plan List
Location Description Work Description ROW Info %g% % d Dl%gzr
- rogramm
IN AMADOR COUNTY FROM 3.2 KM WEST OF STRUCTURAL SECTION REPAIR Parcels 3 ogra €
TRAGEDY SPRINGS ROAD TO 0.3 KM EAST OF KIT Utilties 2 | ProdCode Prog FY Const$s RW $$
CARSON ROAD — | 201.120 2000 $6,333  $13
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate 7/25/2000
Env State ND  Act 10/02/1998 Structure Est Structure Est _ $1,264 componenENnginG
Env Federal Fl Act 06/11/1999 District Est District Est $6,279
PID Appr 7/30/1993 |Tota| Con Est Total Con Est  $7,543 |
. RIP up LOCAL OTHER
Project Rpt  7/30/1993 RV Est $70 CAPT
Agreements BT
PM lorzua Akuva PH# (209) 941-1958 Type Agency Name Date =
; Fhase tompletion
DM Raymond Tritt PH# (209) 948-7902 COP__ US FORESTSVC Ehase Completion
- PA&ED_100 % RW_99 % PS&E_100 % CON_100 %
EM Richard Levy PH# (209) 948-7865
CM Cliff Rice PH# (209) 948-7222
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 6/11/1999 8/25/1998 6/7/1999 9/1/1998 12/23/1999 12/7/1999 6/28/2000 9/1/2000 12/1/2000 11/1/2002
Current 6/11/1999 A 8/25/1998 A 6/7/1999 A 9/1/1998 A12/23/1999A 12/7/1999 A 6/28/2000 A 9/1/2000 A11/15/2000A10/30/2002A

Project Com

ments

03/17/05 (KB): Clearence dispossal of excess property on rounds for signtures.

Dist-EA

Phase County-Route-Post Mile  PPNO

Project Name

Project Phase

Program Information |

227 10-2A590_ 1 SJ -5 -R13.1/R35.3 7210 STOCKTON |15 MEDI AN BARRI ER CLOSEOUT XPM| Yes Deliverv| Yes| ﬂ| No |
Plan List
Location Description Work Description ROW Info %% IS)ta_tus d Dl%ngr
IN SAN JOAQUIN COUNTY IN AND NEAR CONSTRUCT MEDIAN BARRIER Parcels rogramme
"LATHROP, FRENCH CAMP AND STOCKTON" AT Utilities 0 Prog Code Prog FY Const $$ RW $$
VARIOUS LOCATIONS —| 201.010 2002 $8,938  $0
Proi b +Escalated C Esti Current Cost Estimate Funds Req Date = CTC Vote Date
rroject Documents
roject Documents scalated Cost Estimate 10/12/2001
Env State CE Act 11/05/1999 Structure Est Structure Est $0 compone i
Env Federal EX Act 11/05/1999 District Est District Est $4,542
PID Appr 10/23/1998 |Tota| Con Est Total Con Est  $4,542 |
. RIP e LOCAL OTHER
Project Rpt _9/25/2000 R/W Est $0 CAPT
Agreements UG
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date
. Phase Completion
DM Raymond Tritt PH# (209) 948-7902
) PA&ED_100 % RW_100 % PS&E_100 % CON_100 %
EM Richard Levy PH# (209) 948-7865
CM Manijit Singh PH# (209) 948-3976
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 9/1/2000 12/1/2000  9/1/2000 5/2/2001  7/1/2001 7/1/2001 9/1/2001  12/1/2001  7/1/2002
Current 9/29/2000 A 12/15/2000A 9/1/2000 A 6/18/2001 A 3/22/2001 A 10/5/2001 A 11/5/2001 A 1/18/2002 A 7/18/2003 A

Project Comments

CCA date 7/18/03
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aftrans

Caltrans Central Regio
Project Status Report

n

XPM Download 11/4/2005

PMCS Download 11/11/2005

Dist-EA

Phase County-Route-Post Mile  PPNO

Project Name

Project Phase

Program Information

228|10-49991 1 CAL -4

Location Description

IN CALAVERAS COUNTY NEAR COPPEROPOLIS

- 12.5/13

3078

Work Description
CURVE CORRECTION

FROM 3.9 KM EAST OF OBYRNES FERRY ROAD
TO 1.6 KM WEST OF HUNT ROAD

Project Documents

*Escalated Cost Estimate

ALTAVI LLE REALI GNVENT

CLOSEOUT

ROW Info

Parcels

Utilities 0

Current Cost Estimate

Funds Req Date = CTC Vote Date

5/12/2003

XPM| Yes Delivery| Yes| APL[ ves]|
Plan List
Program Status Doc Yr
SHOPP Programmed 1997
Prog Code Prog FY Const $$ RW $3$
201.010 2003  $1,256 $165

Env State ND Act 02/05/2001 Structure Est Structure Est $0 Component Funding
Env Federal ND Act District Est District Est $1,341
PID Appr 11/16/1996 |Tota| Con Est Total Con Est  $1,341 |
. RIP nup LOCAL OTHER
Project Rpt 2/5/2001 RV Est $0 CAPT
Agreements BT
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date =
; Fhase Completion
DM Paul Elliott PH# (209) 948-7079 Ehase Completion
- PA&ED_100 % RW_100 % PS&E_100 % CON_100 %
EM Richard Levy PH# (209) 948-7865
CM CiIiff Rice PH# (209) 948-7222
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 2/5/2001 9/1/2000 5/16/2001 8/2/2002 6/26/2002  6/9/2003 8/1/2003  10/1/2003 10/1/2004
Current 2/5/2001 A 9/1/2000 A 5/16/2001 A 8/2/2002 A 6/26/2002 A 6/9/2003 A 8/1/2003 A 10/1/2003 A11/15/2004A

Project Comments

September 2004. Construction nearing completion. Striping and Guard Rail.
March 2004. Construction to begin late April early May.

Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
229110.49992. 1 CAL -4 -12.5/13  3078A ALTAVI LLE REALI GNVENT DATA CLOSEOUT | xpm[ Yes| Delivery[ Yes] APL|[ ves]
RECOVERY Plan List
Location Description Work Description ROW Info %% IS)ta_tus d Df;g\;r
IN CALAVERAS COUNTY NEAR ALTAVILLE AT 3.8 ENVIRONMENTAL MITIGATION. Parcels rogramme
KM E/OF O'BYRNES FERRY RD. (KP 20.1/20.9) Utilittes 0 Prog Code ProgFY Const$$ RW $$
201.010 2003  $400 $0
Proi b +Escalated C Esti Current Cost Estimate Funds Req Date = CTC Vote Date
rroject Documents
roject Documents scalated Cost Estimate 5/12/2003 5/20/2003
Env State ND Act 02/05/2001 Structure Est Structure Est $0 compone i
Env Federal Act District Est District Est $400
PID Appr 11/16/1996 |Tota| Con Est Total Con Est  $400 |
. RIP e LOCAL OTHER
Project Rpt _ 2/5/2001 R/W Est $0 CAPT
Agreements UG
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date =
; Phase Completion
DM Paul Elliott PH# (209) 948-7079 Phase Completion
) PA&ED, % RW. % PS&E % CON %
EM Richard Levy PH# (209) 948-7865
CM Cliff Rice PH# (209) 948-7222
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 6/9/2003 10/1/2004
Current 6/9/2003 A 10/1/2004 A

Project Comments

March 2004 Completed in October of 2003. Supplemental Task Order processed to provide continued Arche. Monitoring during construction.
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Caltrans Central Region

Project Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
230{10-45580_ 1 CAL -4 -R53.8/R54.9 32904 COTTAGE SPRI NGS PASSI NG LANE CLOSEOUT | xPM[ Yes|  Delivery|[ Yes| APL[ ves]
Plan List
Location Description Work Description ROW Info %@ % d Dl%ngr
rogramm
IN CALAVERAS COUNTY NEAR GANNS FROM 0.9 CONSTRUCT EASTBOUND Parcels 1 e €
KM EAST OF BEATRICE DRIVE TO 0.2 KM WEST  PASSING LANE Utilities 0 Prog Code Prog EY Const$$ RW $$
OF BLACK SPRINGS — | 075.600 2003 $2,338  $159
Project D t *Escalated Cost Estimat Current Cost Estimate | FUids ReaDate  CTC Vote Date
Project Documents
roject Documents scalated Cost Estimate 9/27/2002 2/3/2003
Env State CE Act 02/05/2002 Structure Est Structure Est $0 Component Funding
Env Federal EX Act 02/05/2002 District Est District Est $2,772 RIP
PID Appr 6/25/1993 |Tota| Con Est Total Con Est  $2,772 |
. RIP nup LOCAL OTHER
Project Rpt _ 4/8/2002 R/ Est $0 CAPT g5 497
Agreements BT
PM .]Oy Pinne PH# (209) 948-7976 T:!Qe Agencn Name Date $887
Phase Completion
DM Thanh Nguyen PH# (559) 243-3813
PA&ED 100 % RW_100 % PS&E_100 % CON_60_ %
EM Lance Brangham PH# (559) 243-8161
CM CIiff Rice PH# (209) 948-7222
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 9/1/2001 2/1/2002 10/1/2002 10/1/2002 12/1/2002 1/15/2003 5/1/2003 10/1/2003
Current 4/9/2002 A 3/1/2002 A 10/2/2002 A11/20/2002A11/21/2002A 5/12/2003 A 7/1/2003 A 9/23/2004 A

Project Comments

11/3/05: The Board of Review recommended claims be allowed in amount of $60,503.30. $24,000 remaining in project including G-12. Requesting
$40,000 from Tri-Counties to close project via Supplemental Fund and CTC vote.
8/18/05>> Project going through claims and arbitration.

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
231 10-3A480_ 1 MER-99 -R36.7/R37.3 5518 TURLOCK MEDI AN BARRI ER CLOSEOUT XPM| Yes Deliverv| Yes| &| Yes|
Plan List
Location Description Work Description ROW Info %% IS)ta_tus d D;go\[;r
IN MERCED AND STANISLAUS COUNTIES AT CONSTRUCT MEDIAN BARRIER Parcels rogramme
VARIOUS LOCATIONS Utilities 2 Prog Code Prog FY Const$$ RW $$
201.010 2003 $2,257 $0
Proi b +Escalated C Esti Current Cost Estimate Funds Req Date = CTC Vote Date
Project Documents
roject Documents scalated Cost Estimate 2/26/2003 5/22/2003

Env State CE Act 08/16/2001 Structure Est Structure Est $0 compone i
Env Federal EX Act 08/16/2001 District Est District Est $1,530
PID Appr 8/30/1999 |Tota| Con Est Total Con Est  $1,530 |
. RIP e LOCAL OTHER
Project Rpt  9/14/2001 R/ Est $8 CAPT
Agreements UG
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date =
Phase Completion
DM Steve Sakata PH# (559) 230-3112
) PA&ED_100 % RW_100 % PS&E_100 % CON_100 %
EM Mary Oliva PH# (209) 941-1919
CM Bob Nijjar PH# (209) 656-1845
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[_____| | | | [ ]
Approved 8/1/2001 10/1/2001 11/1/2002  1/1/2003 1/1/2003  2/12/2003  5/1/2003  10/1/2003
Current 9/14/2001 A 10/1/2001 A 12/31/2002A12/10/2002A 3/24/2003 A 6/25/2003 A 9/23/2003 A12/10/2004A

Project Comments

*Escalated at 3%
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ct Caltrans Central Region XPM Download  11/4/2005

Project Status Report PMCS Download 11/11/2005
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
232{10-3A440_ 1 STA -5 -25.5/28.1 0051 -AM LTON GAFFERY MEDI AN BARRIER  CLOSEOUT | xpM| Yes|  Delivery[ Yes| APL[ ves]
Plan List
Location Description Work Description ROW Info %g% % d DZ%OYOr
IN STANISLAUS AND SAN JOAQUIN COUNTIES AT CONSTRUCT DOUBLE THRIE Parcels rogramme
VARIOUS LOCATIONS BEAM BARRIER Utilities 0 Prog Code Prog FY Const$$ RW $$
201.315 2003 $726 $0
Proi b E lated C Esti Current Cost Estimate Funds Req Date = CTC Vote Date
Froject Documents

roject Documents scalated Cost Estimate 10/24/2002 11/14/2002
Env State CE Act 06/13/2001 Structure Est Structure Est $0 Component Funding
Env Federal EX Act 06/13/2001 District Est District Est $1,113
PID Appr 8/30/1999 |Tota| Con Est Total Con Est  $1,113 |

. RIP up LOCAL OTHER
Project Rpt  9/12/2001 RV Est $0 CAPT
Agreements BT
PM Ajaib Brar PH# (209) 948-7990 Type Agency Name Date =
; Fhase tompletion

DM Emad Araim PH# (559) 243-3844 Phase Completion

PA&ED_100 % RW_100 % PS&E_100 % CON_90 %

EM Mary Oliva PH# (209) 941-1919

CM Bob Nijjar PH# (209) 656-1845
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept

M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600

peiivery planl____] | I | ]
Approved 8/1/2001 10/1/2001 10/1/2002 12/1/2002 12/1/2002 1/12/2003  4/1/2003  10/1/2003
Current 9/11/2001 A 10/1/2001 A 3/14/2003 A 8/14/2002 A 2/19/2003 A 4/21/2003 A 7/1/2003 A 2/6/2004 A

Project Comments

9.27.05: Closeout phase. Shall follow up with contact points as soon as get the contact list.
4/25/05: Closeout Phase. Contracrt accepted 2/6/2004

Bid Opening on 5/21/03. Lowest bidder was 13.62% below engineer's estimate of $770K
CCA Actual Date 2/6/04.

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
233]10-1A670_ 1 AMA-88 -7.1/7.6 2349 JACKSON VALLEY ROAD REALIGNVENT  CLOSEOUT | xpM[ Yes|  Delivery[ Yes| APL[ ves]
Plan List
Location Description Work Description ROW Info ML T Staths R
SHOPP Programmed 2000A

IN AMADOR COUNTY NEAR IONE FROM 0.4 KM CONSTRUCT LEFT TURN LANE
WEST OF ROUTE 104 TO 0.4 KM EAST OF ROUTE

Parcels __3
Utilities 3 Prog Code Prog FY Const$$ RW $$

104 —| 201.010 2004 $1,028  $130
. . . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate 0/26/2003 1/7/2004
Env State ND Act 11/06/2000 Structure Est Structure Est $0 compone i
Env Federal EX Act 11/16/2000 District Est District Est $1,551
PID Appr 8/22/1997 |Tota| Con Est Total Con Est  $1,551 |
) RIP P LOCAL OTHER
Project Rpt 9/24/2001 R/W Est $245 CAPT
Adreements UG
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date
Phase Completion
DM Getachew Eshete PH# (559) 243-3890

PA&ED_100 % RW_100 % PS&E_100 % CON_100 %

EM Richard Levy PH# (209) 948-7865

CM Cliff Rice PH# (209) 948-7222
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information  PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/Ww Cert RTL Advertise Cont Accept

M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600

peiivery plan[ ] | ] | ]
Approved 9/24/2001 7/1/2001 5/1/2003  7/1/2003 7/1/2003 9/1/2003  11/1/2003  1/1/2005
Current 9/24/2001 A 7/31/2001 A 7/1/2001 A 9/26/2003 A12/29/2003A 1/2/2004 A 2/17/2004 A 6/4/2004 A 3/17/2005 A

Project Comments
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Ct Caltrans Central Region XPM Download  11/4/2005
Project Status Report PMCS Download 11/11/2005
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
234]10-49840_ 1 CAL -26 -7.2/8.3 3482 5| LVER RAPI DS CURVE REALI GN\MENT  CLOSEOUT | xpM| Yes|  Delivery[ Yes| APL[ ves]
Plan List
Location Description Work Description ROW Info %g% % d DZ%OYOr
IN CALAVERAS COUNTY NEAR VALLEY SPRINGS WIDEN AND REALIGN EXISTING Parcels 33 rogramme
FROM HEINEMANN LANE TO 0.2 KM WEST OF CURVES Utilities 3 Prog Code Prog EY Const$$ RW $$
VISTA DEL LAGO DRIVE — | 201.010 2004 $3,160  $237
Proi b E lated C Esti Current Cost Estimate Funds Req Date = CTC Vote Date
Project Documents
roject Documents scalated Cost Estimate 10/29/2003 3/10/2004
Env State ND Act 09/12/2001 Structure Est Structure Est $0 Component Funding
Env Federal EX Act 06/20/2001 District Est District Est $2,460
PID Appr 11/22/1999 |Tota| Con Est Total Con Est  $2,460 |
. RIP nup LOCAL OTHER
Project Rpt  9/12/2001 R/W Est $419 CAPT
Agreements BT
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date
) Phase Completion
DM Louis Donada PH# (209) 948-7761
- PA&ED 100 % RW_70 % PS&E_70 % CON %
EM Richard Levy PH# (209) 948-7865
CM CIiff Rice PH# (209) 948-7222
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | I:l
Approved 7/1/2001 9/1/2001 10/1/2003 12/1/2003 12/1/2003 2/1/2004 6/1/2004 8/1/2005
Current 9/12/2001 A 10/1/2001 A 2/1/2002 A 11/2/2003 A12/29/2003A 3/10/2004 A 5/10/2004 A 7/8/2004 A 3/15/2005 A

Project Comments

Approve Contruction 7/8/04
Project is behind schedule due to R/W Delay. May w
Finished paving mainline 12/4/04

interize job! AAP 9/15/04

Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
235 10-42830_ 1 MPA-140 - 15.5/18.9 4690 CATHEYS VALLEY REHAB CLOSEOUT XPM| Yes Deliverv| Yes| AP|—| Yes|
Plan List
Location Description Work Description ROW Info %% IS)ta_tus d D;go\[;r
IN MARIPOSA COUNTY NEAR CATHEYS VALLEY RESURFACE EXISTING HIGHWAY Parcels rogramme
FROM 2.5 KM EAST OF THE MOUNT BULLION Utilities 2 Prog Code Prog FY Const $$ RW $$
CUTOFF TO 2.8 KM EAST OF YAQUI GULCH ROAD —| 201.120 2004 $2,295 $0
Proi b +Escalated C Esti Current Cost Estimate Funds Req Date = CTC Vote Date
rroject Documents
roject Documents scalated Cost Estimate 7/23/2003 2/26/2004
Env State CE Act 04/11/2002 Structure Est Structure Est $0 compone i
Env Federal EX Act 04/11/2002 District Est District Est $1,148
PID Appr 8/19/1999 |Tota| Con Est Total Con Est  $1,148 |
. RIP e LOCAL OTHER
Project Rpt 8/8/2002 R/ Est $0 CAPT
Agreements UG
PM Louis Marquez PH# (209) 948-3647 Type Agency Name Date
. . Phase Completion
DM Ali Algatami PH# (559) 243-3475
) PA&RED_95 % RW. % PS&E_100 % CON, %
EM Mary Oliva PH# (209) 941-1919
CM Alfred Blum PH# (209) 948-7216
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 8/1/2002 7/31/2002 8/1/2003 10/1/2003 10/1/2003 12/1/2003  4/1/2004  11/1/2004
Current 9/8/2002 A 7/31/2003 A 7/7/2003 A 10/3/2003 A 4/12/2004 A 6/15/2004 A10/20/2004A

Project Comments

Milestone M700 completed. Project is on schedule.
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aftrans

Caltrans Central Region
Project Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

Dist-EA Phase County-Route-Post Mile  PPNO

Project Name Project Phase

Program Information |

236{10-3A260_ 1 SJ -5 -26.5/27 7260 CHANNEL VI ADUCT REHAB CLOSEOUT | xPM[ Yes|  Delivery|[ Yes| APL[ ves]
Plan List
Location Description Work Description ROW Info %g% % d DZ%OYOr
IN SAN JOAQUIN COUNTY IN STOCKTON FROM 0.5 REHABILIATE BRIDGE Parcels rogramme
KM NORTH OF ROUTE 5 AND 4 SEPARATION TO Utiliti o Prog Code Prog EY Const$$ RW $$
0.2 KM SOUTH OF BUENA VISTA AVENUE MHeS — 1201110 2004 $10,800 $0
UNDERCROSSING
Project D t *Escalated Cost Estimat Current Cost Estimate | Fu0dsReaDate  CTC Vote Date
Froject Documents
roject Documents scalated Cost Estimate 8/11/2003 1/22/2004
Env State CE Act 03/23/2001 Structure Est Structure Est $4,016 componenENnginG
Env Federal EX Act 03/23/2001 District Est District Est $2,444
PID Appr 8/27/1999 |Tota| Con Est Total Con Est  $6,460 |
. RIP up LOCAL OTHER
Project Rpt  3/23/2001 R/W Est $0 CAPT
Agreements BT
PM K.Sheridan/ W.Zinke PH# (209) 948-7854 Type Agency Name Date
. . Phase Completion
DM Ali Algatami PH# (559) 243-3475
- PA&ED_100 % RW_100 % PS&E_100 % CON_99 %
EM Richard Levy PH# (209) 948-7865
CM Manijit Singh PH# (209) 948-3976
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 8/1/2001 9/30/2000 10/1/2001 8/31/2002 10/1/2002 1/1/2003 7/1/2003 7/1/2003 8/1/2003 12/1/2003 8/1/2005
Current 3/23/2001 A 9/30/2000 A 10/1/2001 A 3/1/2002 A11/22/2002A 8/11/2003 A 6/5/2003 A 9/30/2003 A 2/23/2004 A 5/7/2004 A 4/25/2005 A

Project Comments

7/5/05: Close-out process in progress.
5/25/05: M600 or CCA achieved on 4/25/05.
4/05: On Schedule per CM.

1/05: Project is on schedule ~95% complete. Work will resume when wheather permits.

Dist-EA Phase County-Route-Post Mile  PPNO

Project Name Project Phase

Program Information |

237 10-0J840_ 1 SJ -99 -17/28.5 7672 FARMINGTON ROAD INTERIM CLOSEOUT XPM| Yes Deliverv| Yes| ﬂ| No |
MEDIAN BARRIER Plan List
Location Description Work Description ROW Info %% IS)ta_tus d %
IN SAN JOAQUIN COUNTY IN AND NEAR CONSTRUCT MEDIAN CONCRETE Parcels rogramme
STOCKTON AT VARIOUS LOCATIONS BARRIER Utilities 0 Prog Code Prog FY Const $$ RW $$
201.020 2004 $2,314 $0
Proi b +Escalated C Esti Current Cost Estimate Funds Req Date = CTC Vote Date
rroject Documents
roject Documents scalated Cost Estimate 7/8/2004 5/13/2004
Env State CE Act 12/29/2003 Structure Est Structure Est $0 compone i
Env Federal EX Act 12/29/2004 District Est District Est $3,003
PID Appr 3/22/2004 |Tota| Con Est Total Con Est  $3,003 |
. RIP e LOCAL OTHER
Project Rpt _3/22/2004 R/W Est $0 CAPT
Agreements UG
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date
. Phase Completion
DM Louis Donada PH# (209) 948-7761
) PA&ED_100 % RW_100 % PS&E_100 % CON_5 %
EM Richard Levy PH# (209) 948-7865
CM Richard Onochie PH# (209) 948-7208
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 12/29/2003 4/1/2004  4/1/2004 6/1/2004  7/13/2004 10/1/2004  7/1/2005
Current 3/22/2004 A 4/1/2004 A 3/15/2004 A 4/2/2004 A 6/7/2004 A10/18/2004A 3/17/2005 A

Project Comments

Project on Schedule.

M600 Completed 3/17/05.
Project in Construction.
Approve Construction 10/18/04.
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ct Caltrans Central Region XPM Download  11/4/2005

Project Status Report PMCS Download 11/11/2005
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
238[10-3A450_ 1 STA -99 -R6.8/R9.7 0049 KEYES MEDI AN BARRI ER CLOSEOUT | xPM[ Yes|  Delivery|[ Yes| APL[ ves]
Plan List
Location Description Work Description ROW Info %g% % § DZ%OYOr
rogramm
IN STANISLAUS COUNTY NEAR TURLOCK FROM INSTALL GUARD RAILING Parcels ogra €
TAYLOR ROAD UNDERCROSSING TO 1.5 KM Utilit 0 Prog Code Prog FY Const$$ RW $$
NORTH OF FAITH HOME ROAD UNDERCROSSING eS| 201315 2004 $1369  $0
Project D *Escalated Cost Esti Current Cost Estimate | TuldSReaDate - CTC Vote Date
Project Documents
roject Documents scalated Cost Estimate 3/1/2003 3/17/2003
Env State CE Act 06/26/2001 Structure Est Structure Est $0 componenENnginG
Env Federal EX Act 06/26/2001 District Est District Est $1,594
PID Appr 8/30/1999 |Tota| Con Est Total Con Est  $1,594 |
i RIP up LOCAL OTHER
Project Rpt  9/12/2001 R/ Est $0 ST
Agreements BT
PM Ajaib Brar PH# (209) 948-7990 Type Agency Name Date .
- ; I
DM Ali Algatami PH# (559) 243-3475 Phase Completion
- PA&ED_100 % RW_100 % PS&E_100 % CON_100 %
EM Mary Oliva PH# (209) 941-1919
CM Bob Nijjar PH# (209) 656-1845
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
S | ] | —
Approved 8/1/2001 10/1/2001 12/1/2002  2/1/2003 2/1/2003 3/15/2003 8/1/2003 10/1/2004
Current 9/12/2001 A 10/1/2001 A 3/1/2003 A11/26/2002A 4/1/2003 A 6/1/2003 A 8/13/2003 A 7/12/2004 A

Project Comments
9.27.05: Closeout phase, shall contact as soon as get the contact list for follow up.
4/25/05: Closed out phase.

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
239]10-0H210_ 1 SJ -5 -R14.4/R14.6 7214 SJ RIVER BRI DGE REHAB CLOSEOUT | xpm[ Yes| Delivery[ Yes] APL|[ ves]
Plan List
Location Description Work Description ROW Info %% Is)ta_tus Ereg
IN SAN JOAQUIN COUNTY NEAR MOSSDALE AT REHABILITATE BRIDGE DECK Parcels rogrammed 2004
SAN JOAQUIN RIVER BRIDGE (#29-0252R) Utilities 0 Prog Code Prog FY Const$$ RW $$

201.110 2005 $3,106 $0
Funds Req Date = CTC Vote Date

i * i c t Cost Estimat
Project Documents Escalated Cost Estimate urrent Cost Estimate 9/15/2004 1/20/2005
Env State CE Act 07/20/2004 Structure Est Structure Est $1,144 Component Funding
Env Federal EX Act 07/20/2004 District Est District Est $390
PID Appr 10/12/2004 |Tota| Con Est Total Con Est  $1,534 |
. RIP e LOCAL OTHER
Project Rpt 3/8/2004 R/ Est $0 CAPT
Agreements UG
PM K.Sheridan/ W.Zinke PH# (209) 948-7854 Type Agency Name Date .
; Phase Completion
DM Nicholas Chan PH# (559) 230-3126 RR Phase Completion
} PA&ED_100 % RW_100 % PS&E_100 % CON_95 %
EM David Hyatt PH# (559) 243-8215
CM Manijit Singh PH# (209) 948-3976
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[ | | || | 1/1/2006
Approved 1/1/2004  12/1/2003 5/1/2004 6/1/2004 9/1/2004 11/1/2004 11/1/2004 12/15/2004 2/1/2005 1/1/2006
Current 1/1/2004 A 12/1/2003 A 5/1/2004 A 6/1/2004 A 9/1/2004 A 9/2/2004 A 9/30/2004 A 2/7/2005 A 3/23/2005 A 7/28/2005 A

Project Comments
5/25/05: On schedule per CM.
3/23/05: M500 Approve Constr. Contract. Contractor is ACC West Coast Constr. Shivinder Singh is the RE and 5/22 is target for 1st working day.

History: Supplemental PSSR signed on 10/12/04.
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Caltrans Central Region
Project Status Report

4=

aftrans

XPM Download 11/4/2005

PMCS Download 11/11/2005

Dist-EA Phase County-Route-Post Mile  PPNO Project Name

Project Phase

Program Information |

240{10.0A672. 1 SJ -5 -24.5/255 7249 STOCKTON RAVP REHAB CLOSEOUT | xPM[ Yes|  Delivery|[ Yes| APL[ ves]
Plan List
Location Description Work Description ROW Info %g% % d DZ%O?
IN SAN JOAQUIN COUNTY IN STOCKTON AT REHABILITATE RAMPS Parcels rogramme
EIGHTH STREET UNDERCROSSING AND AT Utilit 0 Prog Code Prog EY Const$$ RW $$
CHARTER WAY UNDERCROSSING MHeS — | 201121 2005 $1.151  $0
Proi b *Escalated C Esti Current Cost Estimate Funds Req Date = CTC Vote Date
Project Documents
roject Documents scalated Cost Estimate 3/10/2004 8/5/2004
Env State CE Act 05/26/1999 Structure Est Structure Est $0 Component Funding
Env Federal EX Act 05/26/1999 District Est District Est $630
PID Appr 9/12/2001 |Tota| Con Est Total Con Est  $630 |
. RIP nup LOCAL OTHER
Project Rpt  9/12/2001 R/W Est $0 CAPT
Agreements BT
PM K.Sheridan/ W.Zinke PH# (209) 948-7854 Type Agency Name Date
DM Martin Nishikawa PH# (559) 230-3122 Phase Competion
- PA&ED_100 % RW_100 % PS&E_100 % CON_100 %
EM Richard Levy PH# (209) 948-7865
CM Manijit Singh PH# (209) 948-3976
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | 8/1/2005
Approved 9/12/2001 1/1/2004 2/1/2004 4/1/2004 4/1/2004 5/1/2004  7/15/2004 7/15/2005
Current 9/12/2001 A 12/15/2003A 3/12/2004 A 1/7/2004 A 4/21/2004 A 8/23/2004 A10/14/2004A 8/12/2005 A

Project Comments

9/2/05: CCA 8/8/05 as per RE, 8/12/05 as per C. Anderson.
5/25/05: On schedule per CM.

3/24/05: Wesley Zinke replaces KC Chu as the PM.

4/13/05: Pre-constr. Mtg. held. Sayed Hashemyan is the RE, and the first working day (nite) is scheduled for June 1st.
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INACTIVE STIP CANDIDATES
(State Transportation | mprovement Program)

Projects listed in this section are currently shelved for future
programming and await approval/update of the Project Initiation
Document



Caltrans Central Regi

on

ct XPM Download  11/4/2005
Project Status Report PMCS Download 11/11/2005
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
241110-.0G6480_ K SJ -120-6.9/85 7785 MANTECA BYPASS EXTENSI ON Candidate xPM| No Delivery] | APL[ No |
Plan List
Location Description Work Description ROW Info %@ ISta_tL:_s DZ%O?
n
IN SJ CO SO 99/120 INTERCHANGE FROM 99/120  RECONSTRUCT INTERCHANGE & 2 p cals active
INTERCHANGE EAST TO JACK TONE ROAD. (KP  LANE EXPRESSWAY ON NEW Utiliti 0 Prog Code Prog FY Const$$ RW $$
11.1/13.6) ALIGNMENT. MHes = 1 575,600
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND Act Structure Est Structure Est $0 Component Funding
Env Federal Act District Est District Est $22,000 PDS RIP, IIP
PID Appr |Tota| Con Est Total Con Est  $22,000 |
. RIP nup LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements BT
PM Robert Nguyen PH# (209) 948-3976 Type Agency Name Date
; Phase Completion
DM Raymond Tritt PH# (209) 948-7902
- PA&ED % RW. % PS&E % CON %
EM David Hyatt PH# (559) 243-8215
CM Richard Onochie PH# (209) 948-7208
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved
Current

Project Comments

Boulding Island.

Last PDT held on 3/15/01 to make project inactive. SJCOG wishes to expend planning resources on another PSR, preferably on SJ-12 on East side of

Dist-EA

Phase County-Route-Post Mile  PPNO

Project Name

Project Phase

Program Information

242)10-0H880_ K SJ

Location Description

-205 - 13.1/

7900

Work Description

PARADI SE | NTERCHANGE

Candidate

ROW Info

IN SAN JOAQUIN CO ON SR 205 AT PARDISE CUT. OVERSIGHT CONSTRUCT NEW I/C  pacels

(KP 21.10).

Project Documents

AT PARDISE CUT BR

*Escalated Cost Estimate

IDGE. Utilities

Current Cost Estimate

o

Funds Req Date = CTC Vote Date

XPM| Yes DeIiverv| | &| No |

Plan List
Program Status Doc Yr
STIP Inactive 2002
Prog Code ProgFY Const$$ RW $3$
075.600

Env State CE Act Structure Est Structure Est ___$0 Component Funding
Env Federal Act District Est District Est $20,000 Oversight , RIP
PID Appr |Tota| Con Est Total Con Est  $20,000 |
. RIP e LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements UG
PM Robert Nguyen PH# (209) 948-3976 Type  Agency Name Date .
Phase Completion
DM Scott Shaver PH# (559) 230-3118
PA&ED, % RW. % PS&E % CON %
EM Bryan Apper PH# (559) 243-8156
CM Manijit Singh PH# (209) 948-3976
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved 7/1/2003
Current 7/1/2003 T
Past Due

Project Comments

Project is (INACTIVE)
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ct Caltrans Central Region XPM Download  11/4/2005

Project Status Report PMCS Download 11/11/2005
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
243[10-0H860_ K AMA-104 - 4/6.5 2822 | ONE BYPASS Candidate xPM| No Delivery] | APL[ No |
Plan List
Location Description Work Description ROW Info %@ ISta_tL:_s DZ%OY
- n
IN AMADOR COUNTY ON STATE ROUTE 104 FROM NEW 2-LANE EXPRESSWAY ON A Parcels active
COLLINS RD LEFT TO FOOTHILL BLVD LEFT. (KP  NEW ALIGNMENT. Utilities 0 Prog Code Prog FY Const$$ RW $$
6.5/10.5) —| 075.600
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State Act Structure Est Structure Est $0 Component Funding
Env Federal Act District Est District Est $25,000 PDS RIP , Oversight , Local
PID Appr |Tota| Con Est Total Con Est  $25,000 |
. RIP nup LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements BT
PM Christina Hibbard PH# (209) 948-7889 Type Agency Name Date
. Phase Completion
DM Paul Elliott PH# (209) 948-7079
- PA&ED % RW. % PS&E % CON, %
EM David Hyatt PH# (559) 243-8215
CM CIiff Rice PH# (209) 948-7222
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[_____| | | | 1]
Approved
Current

Project Comments

9-8-2005: Joy Pinne asks that when this project becomes active again that the PM contact Gail Payne of MIG re: bike and pedestrian paths in area. Gail's
number is 510-845-7549. Gail would like the project to have wide shoulders to make it bike and pedestrian friendly. Work with PDT on shoulders.

4-25-05: No change to comments.

10/1/03 comments > ACTC met with City of lone. South and West side of city is the preferred alternative. Would like to build 1/2 to state standards and 1/2 to

Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
244110-0H900_ K SJ -120-2.2/2.2 7768  RTE 120 FEASIBILITY STUDY Candidate xPM| Yes|  Delivery] | APL[ No |
Plan List
Location Description Work Description ROW Info %@ lSta_tufs DZ%OY
FEASIBILITY STUDY FOR INTERCHANGE "AT OVERSIGHT - CONSTRUCT NEW Parcels nactive
ROUTE 120, MCKINLEY AVENUE AND" YOSEMITE INTER- CHANGE Utilities 0 Prog Code Prog FY Const$$ RW $$
AVENUE —| 400.000
. ) . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State Act Structure Est Structure Est ___$0 Component Funding
Env Federal Act District Est District Est $0 Oversight
PID Appr |Tota| Con Est Total Con Est $0 |
. RIP e LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements UG
PM Robert Nguyen PH# (209) 948-3976 Type Agency Name Date
Phase Completion
DM Robert Nguyen PH# (209) 948-3976
} PA&ED, % RW. % PS&E % CON %
EM David Hyatt PH# (559) 243-8215
CM Richard Onochie PH# (209) 948-7208
XPM Milestone Bridge Site Maps to Struc ES&E District HQ. Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600

Delivery Planl:l | I | I:l

Approved 3/1/2003
Current 3/1/2003 T
Past Due

Project Comments
Project is closed per Dana Cowell 4/3/03. EA closed. Need to remove from the Status (4/3/03).
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Caltrans Central Region

XPM Download 11/4/2005

Project Status Report

PMCS Download 11/11/2005

aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
245[10-06560_ K TUO -120 - 24.6/30 0316 PRI EST GRADE FEASI BI LI TY STUDY Candidate xPM| No Delivery] | APL[ No |
Plan List
Location Description Work Description ROW Info %@ ISta_tL:_s DZ%OY
- n
OLD PRIEST GRADE RD TO BIG OAK FLAT. (KP FEASIBILITY STUDY FOR 45 FOOT Parcels active
T39.6/T47.2) BUS Utilities 0 Prog Code ProgFY Const$$ RW $$
075.600
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State ND Act Structure Est Structure Est $0 Component Funding
Env Federal Act District Est District Est $900 PDS
PID Appr |Tota| Con Est Total Con Est  $900 |
. RIP nup LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements BT
PM Kevin Sheridan PH# (209) 948-7854 Type Agency Name Date
. . Phase Completion
DM Ali Algatami PH# (559) 243-3475
- PA&ED % RW. % PS&E % CON, %
EM David Hyatt PH# (559) 243-8215
CM Alfred Blum PH# (209) 948-7216
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved
Current

Project Comments

Project Manager is now Tony Singh

Feasibility Study signed by District Director 8/27/04
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INACTIVE SHOPP CANDIDATES

(State Highway Operation and Protection Program)

Projects listed in this section are currently shelved for future
programming and await approval/update of the Project Initiation
Document



XPM Download 11/4/2005

PMCS Download 11/11/2005

Caltrans Central Region
Project Status Report

4=

aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
246{10-.0F120. K CAL -0 -L5703 6600  CABBAGE PATCH MAI NTENANCE Candidate xPM| No Delivery] | APL[ No |
STATI ON Plan List
Location Description Work Description ROW Info %g% ISta_tL:_s DZ%OY(;
- n
IN CALAVERAS COUNTY AT THE CABBAGE PATCH MODIFY & CONSTRUCT NEW Parcels active
MAINTENANCE STATION. FACILITY/ "DEMO,MATLBINS & ... 0 Prog Code Prog FY Const$$ RW $$
COVER FUELING AREA" MHeS = | 501352
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act Structure Est Structure Est $0 Component Funding
Env Federal Act District Est District Est $823
PID Appr |Tota| Con Est Total Con Est  $823 |
. RIP nup LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements BT
PM Karen Bonnetti PH# (209) 948-3737 Type Agency Name Date
i Phase Completion
DM Paul Elliott PH# (209) 948-7079 Ehase Combpletion
- PA&ED % RW. % PS&E % CON, %
EM Richard Levy PH# (209) 948-7865
CM CIiff Rice PH# (209) 948-7222
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[_____| | | | [ ]
Approved
Current

Project Comments

04/14/05: Inactive

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |

247 10-0G250_ K CAL -26 - 30/ 3643 CALAVARAS/ TUOLUWNE BRI DGE Candidate XPM| No Deliverv| | ﬂ| No |
REHAB. Plan List

Location Description Work Description ROW Info %% Isnt:_:jtisve DZ%OYGr

IN CALAVERAS & TUOLUMNE COUNTIES AT BRIDGE DECK REHABILITATION Parcels

VARIOUS LOCATIONS. AND RAIL UPGRADE. Utilities 0 Prog Code Prog FY Const$$ RW $$

- | 201.110

Funds Req Date = CTC Vote Date

Project Documents *Escalated Cost Estimate Current Cost Estimate

Env State ND Act Structure Est Structure Est ___$0 Component Funding
Env Federal Act District Est District Est $5,000
PID Appr |Tota| Con Est Total Con Est  $5,000 |
. RIP e LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements UG
PM Karen Bonnetti PH# (209) 948-3737 Type Agency Name Date .
; Phase Completion
DM Unassigned PH Phase Completion
PA&ED, % RW. % PS&E % CON %
EM Lance Brangham PH# (559) 243-8161
CM Cliff Rice PH# (209) 948-7222
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[_____| | | | [ ]
Approved
Current

Project Comments
Not a District's priority.

*Escalated at 3%
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Project Status Report

Caltrans Central Region

XPM Download 11/4/2005

PMCS Download 11/11/2005

aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
248 10-0E940_ K MER-33 -17.1/26.5 5176 MERCED 33@SANTA NELLA CAPM Candidate XPM| No Deliverv| | ﬂ| No |
Plan List
Location Description Work Description ROW Info %g% ISta_tL:_s DZ%OY(;
IN MERCED CO IN AND NEAR SANTA NELLA FROM CAPM Parcels nactive
.1 KM S/OF PLAZA RD TO THE SO JUNCTION OF Utiliti 1 Prog Code Prog FY Const$$ RW $$
RTE 140. (KP 27.4/42.6). MHeS = 1 So1121
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act Structure Est Structure Est $0 Component Funding
Env Federal Act District Est District Est $3,500
PID Appr |Tota| Con Est Total Con Est  $3,500 |
. RIP nup LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements BT
PM Ajaib Brar PH# (209) 948-7990 Type Agency Name Date =
Phase Completion
DM Abdul Baker PH# (559) 243-8037 Ehase Combpletion
PA&ED % RW. % PS&E % CON, %
EM Lance Brangham PH# (559) 243-8161
CM Bob Nijjar PH# (209) 656-1845
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved
Current

Project Comments

9.27.05: Not on APL, no work done so far.

4/25/05: Not on APL. Inactive. No work is done.
9/8/2004 No longer a District Priority as of 9/7/2004. No work to be performed this FY until further notice.
QI2B/1200A Kicknff meatina will ha hald in Seantemheaer

Dist-EA _ Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
249 10-0L880_ K MER-140 - .3/4.1 0038 SHOULDER W DENI NG ON SR140 Candidate XPM| No Deliverv| | ﬂ| No |
Plan List
Location Description Work Description ROW Info %% lSta_tufs DZ%OYGr
"ON SR 140, EAST OF I-5 AND WEST OF" SR 33 IN SHOULDER WIDENING Parcels nactive
MERCED COUNTY Utilittes O Prog Code Prog FY Const$$ RW $$
201.310
. ) . Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State Act Structure Est Structure Est ___$0 Component Funding
Env Federal Act District Est District Est $2,416
PID Appr |Tota| Con Est Total Con Est  $2,416 |
. RIP e LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Adreements UG
PM Christina Hibbard PH# (209) 948-7889 Type Agency Name Date
Phase Completion
DM SWAT PH# (559) 230-3101
PA&ED, % RW. % PS&E % CON %
EM Lance Brangham PH# (559) 243-8161
CM Bob Nijjar PH# (209) 656-1845
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved
Current

Project Comments

9/04-Waiting for resource/fund allocation.

Not a district priority.
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Caltrans Central Region
Project Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
250{10-3A750_ K SJ -4 -0/82 7012 HW. 4 REHAB & OLD AND M DDLE Candidate xPM| No Delivery] | APL[ No |
Rl VER BRI DGES REPL. Plan List
Location Description Work Description ROW Info %g% ISta_tL:_s DZ%OY(;
- n
FROM OLD RIVER BR TO BACON ISLAND RD (KP REHAB Parcels active
0.0/13.2) Utilities 0 Prog Code Prog FY Const$$ RW $$
201.120
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State Act Structure Est Structure Est $0 Component Funding
Env Federal Act District Est District Est $10,000
PID Appr |Tota| Con Est Total Con Est  $10,000 |
. RIP nup LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements BT
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date =
Phase Completion
DM Alex Menor PH# (209) 948-3976 Ehase Combpletion
- PA&ED % RW. % PS&E % CON, %
EM David Hyatt PH# (559) 243-8215
CM Manijit Singh PH# (209) 948-3976
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved
Current

Project Comments

Dist-EA

Phase County-Route-Post Mile  PPNO

Project Name

Project Phase

Program Information

251110-06260_ K SJ -4

Location Description

IN SAN JOAQUIN CO NEAR STOCKTON AT OLD

RIVER BRIDGE. (KP 0.0)

Project Documents

-0/

7011

Work Description

WIDENING.

*Escalated Cost Estimate

OLD RI VER BRI DGE REPLACENMENT

BRIDGE RAIL UPGRADE AND

Candidate

ROW Info

Parcels
Utilities

Current Cost Estimate

o

Funds Req Date = CTC Vote Date

XPM| No DeIiverv| | &| No |

Plan List
Program Status Doc Yr
SHOPP Inactive 2006
Prog Code ProgFY Const$$ RW $3$
201.114

Env State ND Act Structure Est Structure Est ___$0 Component Funding
Env Federal Act District Est District Est $7,000
PID Appr |Tota| Con Est Total Con Est  $7,000 |
. RIP e LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements UG
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date =
; Phase Completion
DM Unassigned PH Phase Completion
} PA&ED, % RW. % PS&E % CON %
EM David Hyatt PH# (559) 243-8215
CM Manijit Singh PH# (209) 948-3976
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved
Current

Project Comments

Inactive
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XPM Download 11/4/2005

PMCS Download 11/11/2005

Caltrans Central Region
Project Status Report

4=

aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
25210.06330_ K SJ -4 -15.3/19.4 7050 ROUTE 4 BEAUTI Fl CATI ON AND Candidate xPM| No Delivery] | APL[ No |
MODERNI ZATI ON Plan List
Location Description Work Description ROW Info %g% ISta_tL:_s DZ%OY(;
- n
IN SJ CO ON RTE 4 FROM FRESNO AVE TO THE HIGHWAY BEAUTIFICATION AND Parcels active
JUNCTION OF RTE 99. (KP 24.6/31.3) MODERNIZATION. Utilities 0 Prog Code Prog FY Const$$ RW $$
201.245
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act Structure Est Structure Est $0 Component Funding
Env Federal Act District Est District Est $1,245
PID Appr |Tota| Con Est Total Con Est  $1,245 |
. RIP nup LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements BT
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date
Phase Completion
DM Steve Sakata PH# (559) 230-3112
- PA&ED % RW. % PS&E % CON, %
EM David Hyatt PH# (559) 243-8215
CM Richard Onochie PH# (209) 948-7208
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan[ ] | | | 1]
Approved
Current

Project Comments
Project is closed. No money for this beautification project (6/25/02).

Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
253[10-0E84U_ K SJ -5 -0/ 7163 HAR SYSTEM Candidate xPM|_No Delivery| | APL| No |
Plan List
Location Description Work Description ROW Info —g—ngoo:Da;“ _?tau:s —DZOOCO\Q
"IN MER CO, STA CO, AND SJ CO AT" VARIOUS INSTALLATION OF HAR'S Parcels nactive
LOCATIONS. "SJ-5(KP22.2/63.6,42.1)SJ-99(KP9.8," Utiliies O | Prog Code Prog FY Const$$ RW $8
"30.1,49.1)SJ-580(KP0.0)MER-5(KP" 201.315

52.1)STA-5(KP43.7)STA-99(KP R25.9)

. CTC Vote Date
Project Documents

Funds Req Date

*Escalated Cost Estimate Current Cost Estimate

Env State Act Structure Est Structure Est ___$0 Component Funding
Env Federal Act District Est District Est $950
PID Appr |Tota| Con Est Total Con Est  $950 |
. RIP e LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements UG
PM Karen Bonnetti PH# (209) 948-3737 Type Agency Name Date .
; Phase Completion
DM Unassigned PH Phase Completion
) PA&ED, % RW. % PS&E % CON %
EM Richard Levy PH# (209) 948-7865
CM Manijit Singh PH# (209) 948-3976
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved
Current

Project Comments

Inactive
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Caltrans Central Region

Project Status Report

XPM Download 11/4/2005

PMCS Download 11/11/2005

aftrans
Dist-EA  Phase County-Route-Post Mile PPNO Project Name Project Phase Program Information |
2541006240 K SJ -5 -1.1/345 7164 SJ-5 DECK RESURFACE Candidate xPM| No Delivery] | APL[ No |
Plan List
Location Description Work Description ROW Info %g% ISta_tL:_s DZ%OY(;
- n
IN SAN JOAQUIN CO AT VARIOUS LOCATIONS ~ RESURFACE BRIDGE DECKS. parcels active
FROM HOSPITAL CREEK BRIDGE TO PIXLEY Utilit 0 Prog Code Prog EY Const$$ RW $$
SLOUGH BRIDGE. (KP 1.8/55/5) MHeS = | So1.110
: . ) Funds Req Date = CTC Vote Date
Project Documents *Escalated Cost Estimate Current Cost Estimate
Env State CE Act Structure Est Structure Est $0 Component Funding
Env Federal Act District Est District Est $3,500
PID Appr |Tota| Con Est Total Con Est  $3,500 |
. RIP nup LOCAL OTHER
Project Rpt R/W Est $0 CAPT
Agreements BT
PM Karen Bonnetti PH# (209) 948-3737 Type Agency Name Date
Phase Completion
DM Steve Sakata PH# (559) 230-3112
- PA&ED % RW. % PS&E % CON, %
EM Richard Levy PH# (209) 948-7865
CM Manijit Singh PH# (209) 948-3976
XPM Milestone Bridge Site Maps to Struc PS&E District HQ Appr Const  Contract
Information PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved
Current

Project Comments

with a kick-off meeting

scheduled 9/7/04).

9/7/2004: No longer a District priority. No work to be performed this FY until further notice (Project had been re-activated...

Dist-EA

Phase County-Route-Post Mile  PPNO

Project Name

Project Phase

Program Information

255]10-29646_

Location Description

IN TUO CO @ THE JUNCTION OF 120 HO8

(YOSEMITE JUNCTION). (KP19.

Project Documents

K TUO -120 - 12.1/

Work Description

4) REST

*Escalated Cost Estimate

YOSEM TE JUNCTI ON SRRA

BUILD NEW SAFETY ROADSIDE

Candidate

ROW Info

Parcels
Utilities

Current Cost Estimate

4
o

Funds Req Date = CTC Vote Date

XPM| No DeIiverv| | &| No |

Plan List
Program Status Doc Yr
SHOPP Inactive 2006
Prog Code ProgFY Const$$ RW $3$
201.260

Env State ND Act Structure Est Structure Est __ $0 Component Funding
Env Federal Act District Est District Est $3,000
PID Appr |Tota| Con Est Total Con Est  $3,000 |
. RIP e LOCAL OTHER
Project Rpt R/W Est $121 CAPT
Agreements UG
PM Louis Marquez PH# (209) 948-3647 Type Agency Name Date
Phase Completion
DM Elbert Cox PH# (559) 230-3146
} PA&ED, % RW. % PS&E % CON %
EM David Hyatt PH# (559) 243-8215
CM Alfred Blum PH# (209) 948-7216
XPM Milestone Bridge Site Maps to Struc PS&E  District HQ Appr Const  Contract
Information  PA & ED to Struc Survey Reg R/W to Dist PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M221 M224 M225 M378 M380 M410 M460 M480 M500 M600
Delivery Plan | | | | I:l
Approved
Current

Project Comments

Not on the approve project list project is inactive and is a shelved project not to be worked on.project manager will update schedule,SB45,and database Cert.
when project becomes active.Team members will revisit project to update current information.
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Dist-EA

PhaseCounty-Route-Post Mile

Project Name

10-0J610_ 1 SJ

Location Description

-28.2/ 29

IN SAN JOAQUIN COUNTY IN AND NEAR LODI
FROM 0.3 KM SOUTH OF HARNEY LANE TO 0.3 KM
NORTH OF SOUTH LODI OVERCROSSING

Project Documents

LODI REPLACEMENT PLANTING

Work Description

REPLACEMENT HIGHWAY PLANTING

Right of Way Info

Current Cost Estimate

Program Information

xpm[ No ]

Program
MINOR

Prog Code
201.220

CTC Vote Date

APL
List
Status Doc Yr
Active 2003

Funds Req Date

CTC Vote Amnt

Env State  CE Act 11/14/2002 Parcels Utilities __ 0 Structure Est ___ $0 4/3/2003 $596
Env Federal Act District Est $591 )
——— | Component Funding
PID Appr Total Con Est _ $591 | A
Project Rpt _11/22/2002 R/W Est $0
. Agreements
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date Amount
DM Elbert Cox PH# (559) 230-3146
EM Richard Levy PH# (209) 948-7865
CM Manijit Singh PH# (209) 948-3976
PMCS Milestone . PS&E to HQ‘ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M225 M377 M410 M460 M480 M500 M600
TARGET 11/14/2002 12/31/2002 12/3/2002  2/1/2003  4/28/2003  5/1/2003  11/28/2006
ACTUAL 11/22/2002 12/31/2002 12/3/2002 1/27/2003  4/28/2003

Project Comments

6/11/03 project reported to have bids open on 5/28/03. JP

4/29/03 Revised project cost $596,000. Project voted April 2003, revised Bid Opening 5/28/03. EC Plant establishment CCA 11-28-06

Dist-EA

PhaseCounty-Route-Post Mile

Project Name

Program Information

10-0J790_ 0 sJ

Location Description

-120 -R3.3/R6.1

RTE 120 @ E/B MANTECA BYPASS

CONGESTION WARNING SYSTEM

IN SAN JOAQUIN COUNTY IN MANTECA FROM
AIRPORT WAY OVERCROSSING TO 0.1 KM WEST
OF SPRECKLES ROAD UNDERCROSSING

Project Documents

Work Description

TRAFFIC MONITORING STATION

Right of Way Info

Current Cost Estimate

XPM| No

Program
MINOR

Prog Code
201.010

CTC Vote Date

APL
List
Status Doc Yr
Active 2004

Funds Req Date
1/12/2004

CTC Vote Amnt

Env State __CE Act 10/30/2003 Parcels Utilities___5 Stucture Est __ $0 4/8/2004 $750
Env Federal EX Act 10/30/2003 District Est $750
Component Funding
PID Appr Total Con Est  $750 | A
Project Rpt 1/8/2004 R/W Est $0
) Agreements
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date Amount
DM Mark Orr PH# (209) 948-7902
EM Richard Levy PH# (209) 948-7865
CM Richard Onochie PH# (209) 948-7208
PMCS Milestone PS&E to HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M225 M377 M410 M460 M480 M500 M600
TARGET 11/1/2003 11/1/2003 3/1/2004 3/1/2004 4/1/2004 7/1/2004 6/1/2005
ACTUAL 1/8/2004 1/26/2004 2/17/2004  3/1/2004  4/19/2004  6/17/2004
Project Comments
Concept report signed on 2-4-03
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affrans
55| Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0H270_ 1 AMA-49 -3.4/ HWY 49 & CLINTON ROAD SIGNAL xPM[ No | APL
List
Location Description Work Description Program Status Doc Yr
IN AMADOR COUNTY NEAR JACKSON AT CLINTON SIGNAL AND LIGHTING MINOR Active 2005
ROAD
Prog Code Funds Req Date
201.010 9/3/2004
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date CTC Vote Amnt
Env State CE Act 11/03/2003 Parcels Utilities 3 Structure Est $0 12/9/2004 $161
Env Federal EX Act 11/03/2003 District Est $321 )
——— 1 | Component Funding
PID Appr Total Con Est  $321 | A
Project Rpt __4/7/2004 R/W Est $25
. Agreements
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date Amount
DM Manijit Singh PH# (209) 948-3976 coP CITY OF JACKSON 080904 $185,000
EM Richard Levy PH# (209) 948-7865
CM Cliff Rice PH# (209) 948-7222
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 1/1/2003  10/30/2003 6/1/2004  8/1/2004  8/1/2004  1/30/2005  2/1/2005  4/10/2005 12/10/2005
ACTUAL 4/7/2004 9/20/2004 8/30/2004 11/4/2004 1/10/2005  3/9/2005
Project Comments
12/13/02Surveys, environmental wand Traffic requested. JP
9/11/02 This is a cooperative agreement project, awaiting cooperative agreement information. JP
Concept report signed on 3-5-01
Project Rpoer signed by District Director 4-07-04 to be voted January 2005
03/25/2005- PREJOB meetina | ocation (Citv of Jacksan)
259 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0J820_ 1 MER-5 -16.7/18.4 BILLY WRIGHT UC MEDIAN BARRIER xpm| No APL
List
Location Description Work Description Program Status Doc Yr
IN MERCED COUNTY NEAR LOS BANOS FROM CONSTRUCT THRIE BEAM MEDIAN BARRIER MINOR Active 2005
BILLY WRIGHT ROAD TO 0.1 KM SOUTH OF
CALIFORNIA AQUEDUCT Prog Code Funds Req Date
201.010 11/23/2004

Project Documents Right of Way Info Current Cost Estimate

CTC Vote Date

CTC Vote Amnt

Wednesday, November 16, 2005

Env State __CE Act04/19/2004 Parcels Utilities___0 Stucture Est __ $0 1/20/2005 $450
Env Federal EX Act04/19/2004 District Est $450
Component Funding
PID Appr Total Con Est  $450 | A
Project Rpt  8/11/2004 R/W Est $0
) Agreements
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date Amount
DM Shahin Mansour PH# (559) 230-3114
EM Mary Oliva PH# (209) 941-1919
CM Bob Nijjar PH# (209) 656-1845
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 8/1/2004 11/5/2004 12/15/2004 10/15/2004 10/15/2004 12/15/2004 5/15/2005 8/1/2005
ACTUAL 8/11/2004 1/28/2005 10/12/2004 12/10/2004 2/28/2005 4/14/2005

Project Comments

Project Report signed by District Director 8-11-04 to be voted in January 2005
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260 Rist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0K420_ 0 MER-99 -T36.3/T36.7 TURLOCK MEDIAN BARRIER xPM[ No | APL
List
Location Description Work Description Program Status Doc Yr
IN MERCED COUNTY IN TURLOCK FROM SOUTH CONSTRUCT MEDIAN BARRIER MINOR Active 2005
TURLOCK OVERCROSSING TO GRIFFITH AVENUE
OVERCROSSING Prog Code Funds Req Date
201.010 10/5/2004

261

Project Documents

Right of Way Info

Current Cost Estimate
$0

Structure Est

CTC Vote Date CTC Vote Amnt

Env State CE Act 12/15/2003 Parcels Utilities 0 10/28/2004 $507
Env Federal EX Act 12/15/2003 District Est $507 )
———— | Component Funding
PID Appr Total Con Est _ $507 | A
Project Rpt _5/25/2004 R/W Est $2
. Agreements
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date Amount
DM Nicholas Chan PH# (559) 230-3126
EM Mary Oliva PH# (209) 941-1919
CM Bob Nijjar PH# (209) 656-1845
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 12/1/2003 9/1/2004  11/1/2004 11/15/2004 9/30/2004 11/8/2004 5/15/2005 12/15/2005
ACTUAL 5/25/2004 9/14/2004  9/7/2004  9/30/2004  11/8/2004  1/3/2005
Project Comments
PR report signed on 5/25/04. concept report signed on 3-14-03
Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0H600_ 1 SJ -4 -19.8/ RTE 4 & 99 LEFT TURN CHANNELIZATION xPM| No APL
List
Location Description Work Description Program Sta_WS Doc Yr
IN SAN JOAQUIN COUNTY NEAR STOCTION FROM LEFT TURN CHANNELIZATION MINOR Active 2005
ROUTE 4 AND 99 SEPARATION TO EAST
STOCKTON RAILROAD CROSSING Prog Code Funds Req Date

Project Documents

Right of Way Info

Current Cost Estimate

201.010 8/20/2004

CTC Vote Date CTC Vote Amnt

Env State __CE Act 04/06/2004 Parcels Utilities___2 Stucture Est 80 | 10/28/2004 $495
Env Federal EX Act 04/06/2004 District Est $495
Component Funding
PID Appr Total Con Est  $495 | A
Project Rpt  5/19/2004 R/ Est $0
) Agreements
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date Amount
DM Manijit Singh PH# (209) 948-3976
EM Richard Levy PH# (209) 948-7865
CM Richard Onochie PH# (209) 948-7208
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 1/1/2004 4/6/2004 1/1/2005 6/1/2004 8/1/2004  10/1/2004 9/22/2004 12/1/2004 2/1/2005 12/1/2008
ACTUAL 5/19/2004 11/10/2004 9/21/2004 9/22/2004 12/6/2004  2/4/2005

Project Comments

Requested survey 9/23/02, Environmental 9/17/02. JP Concept report signed on 4-5-01

Project Report signed by District Director 5-19-04
Recommendation for award from J.W 01/13/2005

Wednesday, November 16, 2005
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262 | Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0H200_ 1 SJ -12 -23.1/ CLEMENTS SIGNALS xPM[ No | APL
List
Location Description Work Description Program Status Doc Yr
IN SAN JOAQUIN COUNTY NEAR CLEMENTS AT "WIDEN, SLURRY SEAL AND SIGNAL" MINOR Active 2005
VARIOUS LOCATIONS
Prog Code Funds Req Date
201.010 3/16/2005

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Amnt

Structure Est

CTC Vote Date
$0

Env State CE Act06/01/2004 Parcels Utilities 3 0 4/14/2005 $618
Env Federal EX Act06/01/2004 District Est $618 )
—— | Component Funding
PID Appr Total Con Est  $618 | A
Project Rpt _11/15/2004 R/W Est $2
. Agreements
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date Amount
DM Manijit Singh PH# (209) 948-3976
EM Richard Levy PH# (209) 948-7865
CM Richard Onochie PH# (209) 948-7208
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 1/1/2003  10/30/2004 11/1/2004  1/1/2005  2/1/2005  3/1/2005  4/1/2005  10/1/2005 12/1/2006
ACTUAL 11/15/2004 8/22/2005 2/25/2005 9/14/2005 10/17/2005

Project Comments

concept report signed on 3-5-01

Surveys Requested 10/23/02, Environmental 10/21/02, Traffic 9/2/02. JP

263 Dist-EA PhaseCounty-Route-Post Mile

Project Name

Program Information

10-0L950_ 0 SJ -88 -3.2/

Location Description
IN SAN JOAQUIN COUNTY AT THE INTERSECTION
OF SR88 AND ALPINE "ROAD, EAST OF THE CITY

OF STOCKTON" (KP5.17)

Project Documents

Right of Way Info

ALPINE ROAD TRAFFIC SIGNAL
INSTALLATION

Work Description
INSTALL NEW TRAFFIC SIGNAL

Current Cost Estimate

XPM[_No APL
List
Program Status Doc Yr
MINOR Active 2005
Prog Code Funds Req Date
201.010

CTC Vote Amnt

CTC Vote Date

Env State Act Parcels Utilities__0 Structure Est _ $0 $0
Env Federal Act District Est $300
Component Funding
PID Appr Total Con Est  $300 | A
Project Rpt R/W Est $0
) Agreements
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date Amount
DM Shahin Mansour PH# (559) 230-3114
EM Richard Levy PH# (209) 948-7865
CM Richard Onochie PH# (209) 948-7208
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET

ACTUAL
Project Comments
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Project Name

Program Information

oftrans
264 Dist-EA PhaseCounty-Route-Post Mile
10-0K870_ 1 SJ -99 -29.5/30.7

Location Description

IN SAN JOAQUIN COUNTY IN LODI FROM ROUTE
99 AND 12 SEPARATION TO EAST PINE STREET
OVERCROSSING

Project Documents

Right of Way Info

PINE STREET OC RUMBLE STRIPS

Work Description
CONSTRUCT RUMBLE STRIP

Current Cost Estimate

xem[ No | APL
List
Program Status Doc Yr
MINOR Active 2005
Prog Code Funds Req Date
201.010 11/10/2004

CTC Vote Amnt

Structure Est $0

CTC Vote Date

Env State CE Act 05/20/2004 Parcels Utilities 0 1/20/2005 $459
Env Federal EX Act05/20/2004 District Est $459 )
——— 1 | Component Funding
PID Appr Total Con Est _ $459 | A
Project Rpt _ 9/24/2004 R/W Est $0
. Agreements
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date Amount
DM Shahin Mansour PH# (559) 230-3114 RR UNIONPAC CENTCATRA 042304 $0
EM Richard Levy PH# (209) 948-7865
CM Richard Onochie PH# (209) 948-7208
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 9/1/2004 9/10/2004 11/10/2004 11/1/2004 12/1/2004 2/15/2005 5/20/2005 12/20/2005
ACTUAL 9/24/2004 1/28/2005 10/12/2004 12/2/2004  2/28/2005

Project Comments

265 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0K560_ 1 SJ -99 -35.6/36.3 JAHANT ROAD PAVE MEDIAN xPm[ No APL
List
Location Description Work Description Program Status Doc Yr
IN SAN JOAQUIN COUNTY NEAR ACAMPO FROM PAVE MEDIAN MINOR Active 2005
0.1 KM SOUTH OF JAHANT ROAD OVERCROSSING
TO 0.6 KM SOUTH OF OF COLLIER ROAD Prog Code Funds Reg Date
201.150 6/28/2004

OVERCROSSING. (KP 57.29/58.42)
Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Amnt

CTC Vote Date

Env State _ CE Act 01/02/2003 Parcels Utilities 0 Structure Est _ $0 $0
Env Federal EX Act01/02/2003 District Est $566
Component Funding
PID Appr Total Con Est  $566 | A
Project Rpt  11/18/2003 R/ Est $0
) Agreements
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date Amount
DM Manjit Singh PH# (209) 948-3976
EM Richard Levy PH# (209) 948-7865
CM Richard Onochie PH# (209) 948-7208
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 1/2/2003 11/1/2003 11/18/2003 1/15/2004  1/1/2006
ACTUAL 11/18/2003 11/18/2003 6/16/2005

Project Comments

Wednesday, November 16, 2005
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266

267

Dist-EA

PhaseCounty-Route-Post Mile

Project Name

10-0F85U_ 1 STA -5 -0/28.1

Location Description
IN STANISLAUS COUNTY FROM MERCED/
STANISLAUS COUNTY LIMIT LINE TO

STA RIGHT OF WAY FENCE REPLACEMENT

Work Description
REPLACE RIGHT OF WAY FENCE.

STANISLAUS/SAN JOAQUIN C
(KP 0.0/45.2)

Project Documents

OUNTY LIMIT LINE.

Right of Way Info

Current Cost Estimate

Structure Est

$0

Program Information

xpm[ No ]

Program
MINOR

Prog Code
201.150

CTC Vote Date

APL
List
Status Doc Yr
Active 2005

Funds Req Date
711/2004

CTC Vote Amnt

Env State _ CE Act 06/18/2003 Parcels Utilities___ 0 — 0 $0
Env Federal EX Act 06/18/2003 District Est $640 )
——— | Component Funding
PID Appr Total Con Est __ $640 | A
Project Rpt _10/30/2003 R/W Est $0
. Agreements
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date Amount
DM Manijit Singh PH# (209) 948-3976
EM Mary Oliva PH# (209) 941-1919
CM Bob Nijjar PH# (209) 656-1845
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 1/1/2003 7/1/2003 12/1/2003 1/15/2004 1/15/2004  4/4/2004  5/4/2004  12/5/2005
ACTUAL 10/30/2003 11/13/2003 8/1/2005
Project Comments
Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0G840_ 1 STA -99 -R6.8/R17.9 STANISLAUS CO. JOINT SEAL xPM| No APL
REPLACEMENT List
Location Description Work Description Program Sta_WS Doc Yr
IN STANISLUAS COUNTY IN AND NEAR TURLOCK APPROACH SLABS AND JOINT SEALS MINOR Active 2005
AND MODESTO AT VARIOUS LOCATIONS
Prog Code Funds Req Date
201.120 6/30/2004

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Date

CTC Vote Amnt

Env State  CE Act 07/10/2003 Parcels Utilities O Structure Est __ $379 3/3/2005 $561
Env Federal EX Act07/10/2003 District Est $147
Component Funding
PID Appr Total Con Est  $526 | A
Project Rpt 11/10/2003 R/W Est $0
) Agreements
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date Amount
DM James Espinosa PH# (559) 243-3537
EM Mary Oliva PH# (209) 941-1919
CM Bob Nijjar PH# (209) 656-1845
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 10/1/2003 9/15/2004 12/1/2003 1/15/2004 2/1/2004 5/11/2005 12/31/2005
ACTUAL 11/10/2003 11/18/2003 7/6/2004  12/22/2003 3/21/2005 5/11/2005

Project Comments

2/7/2003 Environmental CE not complete. No requests to complete received by Enviornmental. JP

Wednesday, November 16, 2005
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Dist-EA PhaseCounty-Route-Post Mile

Project Name

10-0L410_ 1 STA -99 -R11.2/R12

Location Description

IN STANISLAUS COUNTY IN CERES FROM 0.2 KM
SOUTH OF PINE STREET OVERCROSSING TO 0.2
KM NORTH OF WHITMORE AVENUE

OVERCROSSING

Project Documents

MODESTO RTE 99 GROOVE EXISTING NB
LANES

Work Description
SEAL RANDOM CRACKS

Right of Way Info

Current Cost Estimate
$0

Program Information

xem[ No | APL
List
Program Status Doc Yr
MINOR Active 2005
Prog Code Funds Req Date
201.010 12/27/2004

CTC Vote Date CTC Vote Amnt

Env State CE Act 04/19/2004 Parcels Utilities O Structure Est 3/3/2005 $336
Env Federal EX Act 04/19/2004 District Est $336 )
——— | Component Funding
PID Appr Total Con Est _ $336 | A
Project Rpt _9/30/2004 R/W Est $0
. Agreements
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date Amount
DM Mark Orr PH# (209) 948-7902
EM Mary Oliva PH# (209) 941-1919
CM Bob Nijjar PH# (209) 656-1845
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 9/30/2004 8/1/2004  10/1/2004 12/1/2004 1/15/2005 2/15/2005  7/3/2005  12/30/2005
ACTUAL 9/30/2004 3/22/2005 1/13/2005 1/13/2005 4/18/2005  6/1/2005
Project Comments
Project report signed by District Director 9-30-04 95% const. review 11-8-04
269 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0J910_ 1 STA -120 -11.2/18.1 ROUTE 120 E OF OAKDALE PAVEMENT XPM| No APL
DELINEATION & RUMBLE STRIPS List
Location Description Work Description Program Sta_WS Doc Yr
IN STANISLAUS COUNTY AT KNIGHTS FERRY CONSTRUCT RUMBLE STRIPS MINOR Active 2005
FROM 1.6 KM WEST OF BLITZ CREEK BRIDGE TO
TUOLUMNE COUNTY LINE Prog Code Funds Reg Date
201.010 9/23/2004

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Date CTC Vote Amnt

Env State _ CE Act05/20/2004 Parcels Utilities__0 Structure Est ___ $0 12/9/2004 $611
Env Federal EX Act 05/20/2004 District Est $611
Component Funding
PID Appr Total Con Est  $611 | A
Project Rpt  6/21/2004 R/ Est $0
) Agreements
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date Amount
DM Paul Elliott PH# (209) 948-7079
EM Mary Oliva PH# (209) 941-1919
CM Bob Nijjar PH# (209) 656-1845
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 7/10/2004 6/1/2004  9/10/2004 9/10/2004 10/15/2004 2/10/2005 4/30/2005 12/30/2005
ACTUAL 6/21/2004 3/30/2005 3/28/2005 3/28/2005 4/25/2005 6/10/2005
Project Comments
concept report signed on 3-3-03
Project Report signed by District Director 6-21-04
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270 Rist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0J570_ 0 STA -132 - 8.3/ HART ROAD TRAFFIC SIGNALS xPM[ No | APL
List
Location Description Work Description Program Status Doc Yr
IN STANISLAUS COUNTY NEAR MODESTO AT INSTALL TRAFFIC SIGNALS MINOR Active 2005
HART ROAD
Prog Code Funds Req Date
201.010 11/9/2004

271

Project Documents

Right of Way Info

Current Cost Estimate
$0

Structure Est

CTC Vote Date CTC Vote Amnt

Env State CE Act 06/25/2004 Parcels Utilities 0 1/20/2005 $502
Env Federal EX Act 06/25/2004 District Est $502 )
——— | Component Funding
PID Appr Total Con Est _ $502 | A
Project Rpt _ 8/11/2004 R/W Est $0
. Agreements
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date Amount
DM Louis Donada PH# (209) 948-7761
EM Mary Oliva PH# (209) 941-1919
CM Bob Nijjar PH# (209) 656-1845
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 8/11/2004 6/1/2004  8/1/2004  9/1/2004  10/1/2004 11/1/2004 5/15/2005 5/15/2006
ACTUAL 8/11/2004 11/24/2004 6/8/2004  1/5/2005  2/7/2005  3/18/2005
Project Comments
concept report signed on 2-7-03 R/W data sheet 5-28-04 Project report signed by District Director 8-11-04
Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0E510_ 1 TUO -49 -14.7/ RAWHIDE ROAD & HWY 49 SIGNALS XPM| No APL
List
Location Description Work Description Program Sta_WS Doc Yr
IN TUOLUMNE COUNTY AT JAMESTOWN AT INSTALL SIGNALS MINOR Active 2005
INTERSECTION OF ROUTE 49 AND RAWHIDE ROAD
AND HUMBUG STREET Prog Code Funds Req Date
201.010 8/23/2004

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Date CTC Vote Amnt

Env State __CE Act 05/20/2004 Parcels Utilities___0 Stucture Est 80 | 10/28/2004 $376
Env Federal EX Act05/20/2004 District Est $376
Component Funding
PID Appr Total Con Est  $376 | A
Project Rpt 6/9/2004 R/ Est $0
) Agreements
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date Amount
DM Manijit Singh PH# (209) 948-3976
EM Mary Oliva PH# (209) 941-1919
CM Alfred Blum PH# (209) 948-7216
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 5/1/2004 7/1/2004 9/1/2004 6/2/2004 11/1/2004 12/1/2004 12/23/2004 6/15/2005
ACTUAL 6/9/2004 8/27/2004 6/12/2004  9/9/2004  11/15/2004 12/23/2004

Project Comments

This project in assigned to Paul Elliott. Concept report signed on 9-21-99
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57| Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0M840_ 0 ALP -207 - 0/ 1.3 BEAR VALLEY AC SURFACING ON HWY 207 xPM[ No | APL
List
Location Description Work Description Program Status Doc Yr
IN ALPINE CO NEAR BEAR VALLEY (KP0.00/2.19) AC SURFACING MINOR Active 2006
Prog Code Funds Req Date
201.120

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Amnt

CTC Vote Date
$0

Env State Act Parcels Utilities __ 0 Structure Est ___ $0 $0
Env Federal Act District Est $750 )
———— | Component Funding
PID Appr Total Con Est _ $750 | A
Project Rpt R/W Est $0
. Agreements
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date Amount
DM David Sangha PH# (559) 244-2942
EM Richard Levy PH# (209) 948-7865
CM Cliff Rice PH# (209) 948-7222
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
Project Comments
273 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0L520_ 0 AMA-16 -9.3/ AMADOR NEAR SR 16 & 49 SIGNAL xPM| No APL
INSTALLATION List
Location Description Work Description Program Status Doc Yr
IN AMADOR CO AT THE INTERSECTION OF SR16 & INSTALL TRAFFIC SIGNALS MINOR Active 2006
49 (KP15.007/23.70)
Prog Code Funds Req Date
201.010

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Amnt

CTC Vote Date

Env State Act Parcels Utilities__0 Structure Est _ $0 $0
Env Federal Act District Est $300
Component Funding
PID Appr Total Con Est  $300 | A
Project Rpt R/W Est $0
) Agreements
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date Amount
DM Martin Nishikawa PH# (559) 230-3122
EM Richard Levy PH# (209) 948-7865
CM Cliff Rice PH# (209) 948-7222
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET 9/1/2005 3/1/2006 5/1/2006 6/1/2006 7/1/2006 8/1/2006  11/1/2006

ACTUAL
Project Comments
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oftrans
274 Dist-EA PhaseCounty-Route-Post Mile
10-OM510_ 0 AMA-49 -.5/.6

Location Description
IN AMADOR CO ON STATE RTE 49 SOUTH OF
JACKSON (KP0.84/1.10)

Project Documents

Right of Way Info

JACKSON RTE 49 TURNOUT CONSTRUCTION

ON N/B LANE

Work Description
CONSTRUCT TURNOUT IN NB DIRECTION

Current Cost Estimate
$0

Structure Est

Program Information

xem[ No | APL
List
Program Status Doc Yr
MINOR Active 2006
Prog Code Funds Req Date
201.310

CTC Vote Date CTC Vote Amnt

Env State Act Parcels Utilities__ 1 —_— $0
Env Federal Act District Est $250 )
———— | Component Funding
PID Appr Total Con Est _ $250 | A
Project Rpt R/W Est $94
. Agreements
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date Amount
DM Nicholas Chan PH# (559) 230-3126
EM Richard Levy PH# (209) 948-7865
CM Cliff Rice PH# (209) 948-7222
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET

ACTUAL
Project Comments

275 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0J030_ 0 AMA-104 -5.8/6 IONE STREET RECONSTRUCT xPM| No APL
List
Location Description Work Description Program Status Doc Yr
ON ROUTE 104 IN AMADOR COUNTY FROM "RECONSTRUCT ROADWAY, REMOVE CROWN" | MINOR Active 2006
SUTTER CREEK BRIDGE TO IONE STREET (KP
Prog Code Funds Req Date
9.45/9.7)
201.120
Project Documents Right of Way Info Current Cost Estimate | ~1¢ vote Date CTC Vote Amnt
Env State _ CE Act 05/26/2005 Parcels Utilities 2 Structure Est _ $0 $0
Env Federal EX Act 05/26/2005 District Est $659
Component Funding
PID Appr Total Con Est  $659 | A
Project Rpt  9/23/2005 R/ Est $29
) Agreements
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date Amount
DM Manijit Singh PH# (209) 948-3976
EM Richard Levy PH# (209) 948-7865
CM Cliff Rice PH# (209) 948-7222
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 1/1/2003 8/30/2005 11/30/2005 1/30/2006 1/30/2006 3/30/2006 4/30/2006 7/30/2006
ACTUAL 9/23/2005

Project Comments

12/11/02 PM reports surveys have been requested. JP9/11/02 PM reports schedule to be delivered next Month. JP
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276 Rist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0L750_ 1 CAL -4 -8.1/8.4 EXTEND WB L/T ON HWY 4 IN xPM[ No | APL
COPPEROPOLIS List
Location Description Work Description Program Status Doc Yr
ON ROUTE 4 AT THE INTERSECTION OF EXTEND EXISTING WB LEFT TURN POCKET MINOR Active 2006
O'BYRNES FERRY ROAD IN CALAVERAS CO
(KP13.1/13.5) Prog Code Funds Req Date
201.310

Project Documents

Right of Way Info

Current Cost Estimate
$0

Structure Est

CTC Vote Date CTC Vote Amnt

Env State CE Act 03/22/2005 Parcels Utilities O > $0
Env Federal Act District Est $412 )
—— | Component Funding
PID Appr Total Con Est _ $412 | A
Project Rpt _ 7/22/2005 R/W Est $0
. Agreements
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date Amount
DM Paul Elliott PH# (209) 948-7079
EM Richard Levy PH# (209) 948-7865
CM Cliff Rice PH# (209) 948-7222
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 7/15/2005 7/15/2005 9/15/2005 10/30/2005 11/15/2005 3/15/2006  5/15/2006
ACTUAL 7/22/2005 8/31/2005

Project Comments

8/13/04 New Project just starting.

277 Dist-EA PhaseCounty-Route-Post Mile

Project Name

Program Information

10-0K630_ 0 CAL -4 -32.2/322

Location Description
IN CALAVERAS COUNTY ON HIGHWAY 4 NEAR
MURPHYS (KP 51.85)

Project Documents

Right of Way Info

MURPHYS-HWY 4 TURNOUT & CHAIN

CONTROL FACILITY

Work Description
CONSTRUCT TURNOUT/CHAIN CONTROL
FACILITY

Current Cost Estimate

XPM[_No APL
List
Program Status Doc Yr
MINOR Active 2006
Prog Code Funds Req Date
201.310

CTC Vote Date CTC Vote Amnt

Env State _ CE Act Parcels __2 Utilities __1 Structure Est _ $0 $0
Env Federal Act District Est $165
Component Funding
PID Appr Total Con Est  $165 | A
Project Rpt R/W Est $455
) Agreements
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date Amount
DM Louis Donada PH# (209) 948-7761
EM Richard Levy PH# (209) 948-7865
CM Cliff Rice PH# (209) 948-7222
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET 8/1/2005 9/1/2005  11/1/2005 1/1/2006 1/1/2006 2/1/2006

ACTUAL
Project Comments
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oftrans
57g| Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0C980_ 1 CAL -4 -37.3/ MORAN INTERSECTION xPM[ No | APL
List
Location Description Work Description Program Status Doc Yr
AT MORAN RD (KP 60.1) CONSTRUCT LEFT TURN LANE. MINOR Active 2006
Prog Code Funds Req Date
201.310

Project Documents Right of Way Info

Current Cost Estimate
$0

CTC Vote Amnt

CTC Vote Date
Structure Est

Env State CE Act Parcels Utilities 2 . L $0
Env Federal Act District Est $750 )
———— | Component Funding
PID Appr Total Con Est _ $750 | A
Project Rpt R/W Est $69
. Agreements
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date Amount
DM Paul Elliott PH# (209) 948-7079
EM Richard Levy PH# (209) 948-7865
CM Cliff Rice PH# (209) 948-7222
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 12/1/2003  11/1/2005
ACTUAL
Project Comments
279 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0E420_ 1 CAL -4 -40.1/40.6 CALAVERAS CO WIDEN LEFT TURN LANE xPM| No APL
List
Location Description Work Description Program Status Doc Yr
ON ROUTE 4 FROM MEADOWMONT WAY TO 0.43 WIDEN AND CONSTRUCT LEFT TURN LANE MINOR Active 2006
KM EAST OF COUNTRY CLUB DRIVE (KP
64.53/65.34) Prog Code Funds Req Date
201.310

Project Documents Right of Way Info

Current Cost Estimate CTC Vote Amnt

CTC Vote Date

Env State _ CE Act 07/20/2004 Parcels 3 Utilities 2 Structure Est _ $0 $0
Env Federal Act District Est $712
Component Funding
PID Appr Total Con Est  $712 | A
Project Rpt  1/25/2005 R/W Est $179
) Agreements
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date Amount
DM Steve Sakata PH# (559) 230-3112
EM Richard Levy PH# (209) 948-7865
CM Cliff Rice PH# (209) 948-7222
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET 11/15/2004 12/1/2004  1/1/2006 3/1/2006 5/1/2006 5/1/2006 6/1/2006 9/1/2006

ACTUAL 1/25/2005
Project Comments
4/30/03 survey information received. On schedule
9/11/02 survey and environmental Issues. JP
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aftrans
250 Rist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0H370_ 1 CAL -4 -46.9/47.1 DORRINGTON LEFT TURN AND CHAIN xPM[ No | APL
INSTALLATION List
Location Description Work Description Program Status Doc Yr
"IN CALAVERAS COUNTY, ON RTE 4, IN" "CONSTRUCT LEFT TURN CHANNELIZATION," | MINOR Active 2006
DORRINGTON. (KP 75.5/R75.8) ACCELERATION LN/CHAIN INSTALLATION
Prog Code Funds Req Date
201.310

Current Cost Estimate
$0

Project Documents Right of Way Info

Structure Est

CTC Vote Date CTC Vote Amnt

Env State CE Act Parcels 5 Utilities 1 . L $0
Env Federal Act District Est $550 )
———— 1 | Component Funding
PID Appr Total Con Est _ $550 | A
Project Rpt R/W Est $1,039
. Agreements
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date Amount
DM Steve Sakata PH# (559) 230-3112
EM Richard Levy PH# (209) 948-7865
CM Cliff Rice PH# (209) 948-7222
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
Project Comments
281 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0H380_ 1 CAL -12 -14/145 DOUBLE SPRINGS RD LEFT TURN LANE xPM| No APL
List
Location Description Work Description Program Status Doc Yr
ON ROUTE 12 FROM 0.2KM EAST OF JUNCTION "CONSTRUCT LEFT TURN LN,ACCELERATION" | MINOR Active 2006
ROUTE 26 TO 0.2KM EAST OF DOUBLE SPRINGS LN AND SHOULDER WIDENING.
ROAD (KP 226/233) Prog Code Funds Reg Date
201.310

Current Cost Estimate

Project Documents Right of Way Info

CTC Vote Date CTC Vote Amnt

Env State _ CE Act 09/15/2004 Parcels 2 Utilities 4 Structure Est _ $0 $0
Env Federal Act District Est $710
Component Funding
PID Appr Total Con Est  $710 | A
Project Rpt  9/26/2004 R/W Est $131
) Agreements
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date Amount
DM Louis Donada PH# (209) 948-7761
EM Richard Levy PH# (209) 948-7865
CM Cliff Rice PH# (209) 948-7222
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 10/1/2004 11/15/2004 9/15/2005 11/15/2005 12/1/2005 1/15/2006 2/15/2006 5/15/2006
ACTUAL 9/26/2004 11/10/2004

Project Comments

Project Report signed by District Director 9-24-04 M224 4-29-04
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2go| Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0M850_ 1 CAL -26 -7.5/7.6 SILVER RAPIDS ROAD SIGHT DISTANCE xPM[ No | APL
IMPROVEMENT List
Location Description Work Description Program Status Doc Yr
IN CALAVERAS COUNTY NEAR VALLEY SPRINGS EXCAVATE EXISTING SLOPES MINOR Active 2006
FROM 0.4 KM WEST OF SILVER RAPIDS ROAD TO
0.2 KM EAST OF SILVER RAPIDS ROAD Prog Code Funds Reg Date
201.015 6/3/2005

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Amnt

Structure Est $0

CTC Vote Date

Env State CE Act 04/25/2005 Parcels 3 Utilities 0 7/21/2005 $702
Env Federal EX Act 04/25/2005 District Est $610 )
——— | Component Funding
PID Appr Total Con Est  $610 | A
Project Rpt __5/2/2005 RIW Est $133
. Agreements
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date Amount
DM Louis Donada PH# (209) 948-7761
EM Lance Brangham PH# (559) 243-8161
CM Cliff Rice PH# (209) 948-7222
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 6/1/2005 7/1/2005 8/1/2005
ACTUAL 5/2/2005  3/7/2005 7/22/2005  6/1/2005  6/13/2005 8/15/2005 9/29/2005
Project Comments
283 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0L050_ 1 MER-33 -16.4/16.4 HWY 33 IN SANTA NELLA RIGHT TURN XPM| No APL
CHANNELIZATION CONSTRUCTION List
Location Description Work Description Program Sta_WS Doc Yr
IN MERCED COUNTY IN SANTA NELLA AT ROUTE CONSTRUCT RIGHT TURN CHANNELIZATION MINOR Active 2006
33 AND 5 SEPARATION
Prog Code Funds Req Date
201.310 4/29/2005

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Amnt

CTC Vote Date

Env State __CE Act11/02/2004 Parcels Utilities___2 Stucture Bst 80 | 7/21/2005 $341
Env Federal Act District Est $341
Component Funding
PID Appr Total Con Est  $341 | A
Project Rpt 11/15/2004 R/ Est $0
) Agreements
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date Amount
DM Louis Donada PH# (209) 948-7761
EM Mary Oliva PH# (209) 941-1919
CM Bob Nijjar PH# (209) 656-1845
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET 11/1/2004 2/3/2005 5/1/2005 8/1/2005

ACTUAL 11/15/2004 1/11/2005
Project Comments
R/W data sheet 5-28-04
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oftrans
284 Dist-EA PhaseCounty-Route-Post Mile

Project Name Program Information
10-0H360_ 0 MER-33 -17.1/ SANTA NELLA SIDEWALKS AND SHOULDER xPM[ No | APL
CONSTRUCTION List

Location Description Work Description Program Status Doc Yr
ON STATE ROUTE 33 IN MERCED COUNTY IN "RECONSTRUCT CURB, SIDEWALK & WIDEN" MINOR Active 2006
SANTA NELLA FROM 0.4 KM SOUTH OF PLAZA SHOULDER.
DRIVE TO 0.8 KM NORTH OF PLAZA DRIVE (KP Prog Code Funds Req Date
27.4) 201.310

Project Documents Right of Way Info Current Cost Estimate CTC Vote Date CTC Vote Amnt
Env State CE Act 07/06/2004 Parcels 1 Utilities 3 Structure Est __ $0 $0
Env Federal Act District Est $374 )

——— 1 | Component Funding
PID Appr Total Con Est  $374 | A
Project Rpt R/W Est $34
. Agreements
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date Amount
DM Boris Ayaviri PH# (559) 243-2854
EM Lance Brangham PH# (559) 243-8161
CM Bob Nijjar PH# (209) 656-1845
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 4/1/2004  9/1/2004  9/15/2005 11/15/2005 12/1/2005  1/1/2006  2/15/2006 5/15/2006
ACTUAL
Project Comments
285 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0L160_ 1 MER-99 -14.7/15.1 MARTIN LUTHER KING AUTOMATED xPM| No APL
WARNING SYSTEM INSTALLATION List
Location Description Work Description Program Sta_WS Doc Yr
IN MERCED COUNTY IN MERCED FROM 0.2 KM INSTALL MESSAGE SIGN MINOR Active 2006
NORTH OF 99 AND 59 SEPARATION TO 0.1 KM
SOUTH OF O STREET UNDERCROSSING Prog Code Funds Req Date
201.010 4/26/2005

Project Documents Right of Way Info

Current Cost Estimate

CTC Vote Amnt

CTC Vote Date

Env State _ CE Act09/15/2004 Parcels Utilities___ 0 Structure Est _ $0 7/14/2005 $369
Env Federal EX Act09/15/2004 District Est $369
Component Funding
PID Appr Total Con Est  $369 | A
Project Rpt  1/12/2005 R/ Est $0
) Agreements
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date Amount
DM Michael Lim PH# (559) 230-3138 RR UNION PAC & BNSF 042304 $0
EM Mary Oliva PH# (209) 941-1919
CM Bob Nijjar PH# (209) 656-1845
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 2/1/2005 2/1/2005 4/1/2005 4/1/2005 7/1/2005 4/1/2005 10/1/2005 4/1/2006
ACTUAL 1/12/2005 4/29/2005 12/10/2004 5/23/2005 7/25/2005 9/14/2005
Project Comments
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256 Rist-EA PhaseCounty-Route-Post Mile Project Name Program Information

10-0C940_ 1 MER-140 - 35.3/ 35.5 99/140 EB LANE ADDITION. xPM[ No | APL
List
Location Description Work Description Program Status Doc Yr
IN MERCED COUNTY IN MERCED AT X STREET WIDEN INTERSECTION MINOR Active 2006
Prog Code Funds Req Date
201.310 12/27/2004

287

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Amnt

CTC Vote Date

Env State CE Act 09/27/2000 Parcels 1 Utilities 2 Structure Est $0 7/21/2005 $256
Env Federal EX Act 09/27/2000 District Est $256 )
—— | Component Funding
PID Appr Total Con Est _ $256 | A
Project Rpt __2/8/2002 RIW Est $196
. Agreements
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date Amount
DM Arthur Ramirez PH# (559) 243-3527
EM Mary Oliva PH# (209) 941-1919
CM Bob Nijjar PH# (209) 656-1845
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 12/15/2004 1/2/2005  2/7/2005  2/15/2005 5/30/2005 5/30/2006
ACTUAL 2/8/2002  6/20/2001 12/29/2004 12/20/2004 2/7/2005  7/25/2005
Project Comments
8/1/02 pm REPORTS ISSUES WITH DESIGN, M.1.D. INVOLVEMENT. jP
MID facility needs to be relocated by Winter 2002.
Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0L710_ 1 MER-152 -R9.8/ SAN LUIS CREEK REC. AREA CONSTRUCT XPM| No APL
EB ACCELERATION LANE List
Location Description Work Description Program Sta_WS Doc Yr
EB MERCED ACCELERATION LANE ON STATE CONSTRUCT EB ACCELERATION LANE MINOR Active 2006
ROUTE 152 AT SAN LUIS RECREATIONAL AREA
ROAD (KP R15.8) Prog Code Funds Req Date
201.310

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Amnt

CTC Vote Date

Env State _ CE Act 06/22/2005 Parcels Utilities 0 Structure Est _ $0 $0
Env Federal Act District Est $481
Component Funding
PID Appr Total Con Est  $481 | A
Project Rpt 7/8/2005 R/W Est $0
) Agreements
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date Amount
DM Louis Donada PH# (209) 948-7761
EM Lance Brangham PH# (559) 243-8161
CM Bob Nijjar PH# (209) 656-1845
PMCS Milestone PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET 7/30/2005 10/1/2005 11/1/2005 1/15/2005 1/15/2006 2/15/2006 5/15/2006

ACTUAL 7/8/2005 10/18/2005
Project Comments
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Dist-EA PhaseCounty-Route-Post Mile Project Name

288

Program Information

JOINT SEAL REPLACEMENT DECK
TREATMENT IN MERCED AND TUOLOMNE

10-ON350_ 0 MER-152 -R10.1/R14.2

Location Description Work Descrigﬁ&n Program
IN MERCED AND TUOLOMNE CONTIES AT "REPLACE JOINT SEALS, TREAT DECKS" WITH | MINOR
VARIOUS LOCATIONS (KP VAR LOC) METHACRYLATE
Prog Code
201.115

Project Documents Right of Way Info Current Cost Estimate

xpm[ No ]

CTC Vote Date

APL[ No |

List
Status
Active

Funds Req Date

CTC Vote Amnt

Env State Act Parcels Utilities__ 0 Structure Est ___$0 $0
Env Federal Act District Est $350 )
———— | Component Funding
PID Appr Total Con Est __ $350 | A
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type  Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Unassigned PH#
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
Project Comments
289 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0H530_ 1 MER-152 - 20.9/21.3 H & | STREET SIGNALS-LOS BANOS XPM| No APL
List
Location Description Work Description Program Status Doc Yr
IN MERCED COUNTY IN LOS BANOS FROM 11TH INSTALL SIGNALS MINOR Active 2006
STREET TO ROUTE 165 (KP 33.7/34.2)
Prog Code Funds Req Date
201.010

Project Documents Right of Way Info Current Cost Estimate

CTC Vote Date

CTC Vote Amnt

Env State _ CE Act 11/02/2004 Parcels 3 Utilities 2 Structure Est _ $0 $0
Env Federal EX Act11/02/2004 District Est $489
Component Funding
PID Appr Total Con Est  $489 | A
Project Rpt  11/2/2004 R/ Est $36
) Agreements
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date Amount
DM Steven Milton PH# (559) 230-3102 COP  CITY OF LOS BANOS $0
EM Mary Oliva PH# (209) 941-1919
CM Bob Nijjar PH# (209) 656-1845
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 11/1/2004 11/15/2004 8/15/2005 10/1/2005 11/15/2005 12/1/2005  1/1/2006  4/15/2006
ACTUAL 11/2/2004  9/27/2005

Project Comments

3/16/03 Environmental review scheduled for March 7, 2003. JP  Concept report signed on 10-12-01 M224 7-13-04
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290 Rist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0M720_ 0 MER-152 - 25.1/ 25.3 HWY 152 NEAR LOS BANOS LT xPM[ No | APL
CHANNELIZATION CONSTRUCTION List
Location Description Work Description Program Status Doc Yr
IN MERCED CO ON SR152 E/OF LOS BANOS (KP CONSTRUCT LEFT TURN CHANNELIZATION MINOR Active 2006
40.54/40.75)
Prog Code Funds Req Date
201.310

Project Documents

Right of Way Info

Current Cost Estimate
$0

CTC Vote Date CTC Vote Amnt

Env State Act Parcels Utilities __ 2 Structure Est ___ $0 $0
Env Federal Act District Est $400 )
———— | Component Funding
PID Appr Total Con Est _ $400 | A
Project Rpt R/W Est $20
. Agreements
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date Amount
DM Khaled Daher PH# (559) 230-3130
EM Mary Oliva PH# (209) 941-1919
CM Bob Nijjar PH# (209) 656-1845
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
Project Comments
291 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0H550_ 1 MER-165 - 32.2/ 32.6 WILLIAMS/HILMAR LEFT TURN xPM| No APL
List
Location Description Work Description Program Status Doc Yr
IN MERCED COUNTY ON ROUTE 165 AT WILLIAMS INSTALL LEFT TURN LANE. MINOR Active 2006
AVENUE. (KP 52.0/52.5)
Prog Code Funds Req Date
201.010

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Amnt

CTC Vote Date

Env State _ CE Act Parcels __5 Utilities __3 Structure Est _ $0 $0
Env Federal Act District Est $600
Component Funding
PID Appr Total Con Est  $600 | A
Project Rpt R/W Est $513
) Agreements
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date Amount
DM Getachew Eshete PH# (559) 243-3890
EM Mary Oliva PH# (209) 941-1919
CM Bob Nijjar PH# (209) 656-1845
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET 12/11/2002 9/29/2004  9/3/2004  11/1/2005 12/1/2005 2/1/2006 2/1/2006 3/1/2006 6/1/2006

ACTUAL 9/17/2004
Project Comments
Concept report signed on 12-11-02
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297 | Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0C570_ 0 MER -165 - 34.4/ HILMAR-AUGUST TRAFFIC SIGNALS xPM[ No | APL
List
Location Description Work Description Program Status Doc Yr
ON ROUTE 165 AT THE INTERSECTION OF INSTALL TRAFFIC SIGNALS MINOR Active 2006
AUGUST AVENUE (KP 55.3)
Prog Code Funds Req Date
201.010

Project Documents
CE

Act 08/24/2004

Right of Way Info

Current Cost Estimate
$0

CTC Vote Amnt

CTC Vote Date
Structure Est

Env State Parcels 3 Utilities 2 > $0
Env Federal EX Act08/24/2004 District Est $443 )
—— | Component Funding
PID Appr Total Con Est  $443 | A
Project Rpt _12/23/2004 R/W Est $23
. Agreements
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date Amount
DM Manijit Singh PH# (209) 948-3976
EM Mary Oliva PH# (209) 941-1919
CM Bob Nijjar PH# (209) 656-1845
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 10/15/2004 9/22/2004 10/15/2005 12/15/2005 1/30/2006 2/15/2006 3/15/2006 6/15/2006 12/1/2007
ACTUAL 12/23/2004

Project Comments

9;/11/02 project waiting for environmental clearance. JP Concept report signed on 5-10-99
PDT meeting held on 9/5/01. Flooding occurs at all four corners of the intersection. A drainage study was completed and the cost estimate for the storm
drain system is $1 million. Recommendations are being prepared to explain the options available.

Map Showing at Grange Hall on 4/17/02 in Himar.

M224 8-15-04

293 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0H350_ 1 SJ -4 -15.8/ NAVY DR/STOCKTON ST. SIGNALIZATION XPM| No APL

List
Location Description Work Description Program Sta_FUS Doc Yr
ON ROUTE 4 AT THE INTERSECTION OF NAVY SIGNALIZATION AND LEFT TURN MINOR Active 2006
DRIVE/STOCKTON STREET IN THE CITY OF CHANNELIZATION.
STOCKTON IN SAN JOAQUIN CO (KP 25.4) Prog Code Funds Reg Date
201.010

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Amnt

CTC Vote Date

Env State _ CE Act 05/20/2004 Parcels Utilities 5 Structure Est _ $0 $0
Env Federal EX Act 05/20/2004 District Est $487
Component Funding
PID Appr Total Con Est  $487 | A
Project Rpt  7/26/2004 R/ Est $5
) Agreements
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date Amount
DM Mark Orr PH# (209) 948-7902
EM Richard Levy PH# (209) 948-7865
CM Richard Onochie PH# (209) 948-7208
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 1/1/2003  10/15/2003 3/1/2005 2/1/2005 4/1/2005 6/1/2005 7/1/2005 8/1/2005 11/15/2005
ACTUAL 7/26/2004 6/10/2005

Project Comments

12/13/02 received design survey data. JP concept report signed on 4-5-01
9/11/02 project waiting for design survey. JP

This is an aggressive schedule to try and meet the needs of D10 and City of Stockton.
7126/04 Project Report signed by district director. R/W data sheet 5-6-04
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Project Name
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294 Dist-EA PhaseCounty-Route-Post Mile
10-OM710_ 0 SJ -5 -R22.7/

Location Description

IN SAN JOAQUIN CO ON HWY 5 SB OFF RAMP TO
FRENCH CAMP AND NB ON RAMP FROM FRENCH
CAMP (KP R36.56)

Project Documents

FRENCH CAMP ROAD ON HWY 5 TRAFFIC

Right of Way Info

SIGNAL INSTALLATION

Work Description
INSTALL TRAFFIC SIGNALS

Current Cost Estimate

Program Information

xem[ No | APL
List
Program Status Doc Yr
MINOR Active 2006
Prog Code Funds Req Date
201.010

CTC Vote Date CTC Vote Amnt

Env State Act Parcels Utilities__ 0 Structure Est ___$0 $0
Env Federal Act District Est $600 )
———— | Component Funding
PID Appr Total Con Est __ $600 | A
Project Rpt R/W Est $0
. Agreements
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date Amount
DM Michael Lim PH# (559) 230-3138
EM Unassigned PH#
CM Richard Onochie PH# (209) 948-7208
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
Project Comments
205 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0F760_ 1 SJ -5 -24.7/ EIGHTH STREET LEFT TURN ADDITION xpM[_No APL
List
Location Description Work Description Program Status Doc Yr
IN SAN JOAQUIN COUNTY ON ROUTE 5 AT 8TH WIDEN&INSTALL A SECOND LEFT TURN LN ON | MINOR Active 2006
STREET IN STOCKTON. (KP39.7) EASTBOUND 8TH ST @ NORTHBOUND 15
Prog Code Funds Req Date
201.310

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Date CTC Vote Amnt

Env State _ CE Act 06/16/2004 Parcels Utilities 5 Structure Est _ $0 $0
Env Federal Act District Est $728
Component Funding
PID Appr Total Con Est  $728 | A
Project Rpt  7/12/2004 R/W Est $211
) Agreements
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date Amount
DM Robert Nguyen PH# (209) 948-3976
EM Richard Levy PH# (209) 948-7865
CM Manijit Singh PH# (209) 948-3976
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 1/1/2003  5/15/2004  1/4/2004 9/1/2005  11/1/2005 1/1/2006 1/1/2006 3/1/2006 5/1/2006  12/1/2007
ACTUAL 7/12/2004

Project Comments

Surveys requested 10/2/02, Environmental 9/26/02, Traffic Request 10/10/02 JP
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296 Dist-EA

PhaseCounty-Route-Post Mile

Project Name

10-omM820_ 0 SJ -5

Location Description

ON ROUTE 5 IN SAN JOAQUIN COUNTY IN "THE

- 28.3/29.5

CANAL TO RIVER DRIVE DRIVE HIGHWAY

PLANTING
Work Description

CITY OF STOCKTON, SMITH CANAL" TO RIVER

DRIVE (KP 45.5/47.5)

Project Documents

Right of Way Info

HIGHWAY PLANTING

Current Cost Estimate
$0

Program Information

xpm[ No ]

Program
MINOR

Prog Code
201.210

CTC Vote Date

APL
List
Status Doc Yr
Active 2006

Funds Req Date

CTC Vote Amnt

Env State CE Act 08/23/2005 Parcels Utilities O Structure Est _ $0 $0
Env Federal Act District Est $550 )
———— 1 | Component Funding
PID Appr Total Con Est _ $550 | A
Project Rpt R/W Est $11
. Agreements
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date Amount
DM Elbert Cox PH# (559) 230-3146
EM Richard Levy PH# (209) 948-7865
CM Manijit Singh PH# (209) 948-3976
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 8/15/2005 9/15/2005 11/15/2005 12/15/2005 1/15/2006 2/15/2006 5/15/2006
ACTUAL

Project Comments

297 Dist-EA

PhaseCounty-Route-Post Mile

Project Name

Program Information

10-3A230_ 1 SJ -12

Location Description

IN SAN JOAQUIN COUNTY ON ROUTE 12 AT THE

-0/.1

MOKELUMNE RIVER BRIDGE REHAB

Work Description

MOKELUMNE RIVER BRIDGE #29-0043 (KP 0.016)

Project Documents

Right of Way Info

REHABILITATE BRIDGE DECK

Current Cost Estimate

XPM| Yes

Program
MINOR

Prog Code
201.110

CTC Vote Date

APL
List
Status Doc Yr
Active 2006

Funds Req Date

CTC Vote Amnt

Env State _ CE Act 07/07/2005 Parcels Utilities___ 0 Structure Est _ $452 $0
Env Federal EX Act07/07/2005 District Est $154
Component Funding
PID Appr 8/23/2005 Total Con Est  $606 | A
Project Rpt  8/23/2005 R/W Est $0
) Agreements
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date Amount
DM Manjit Singh PH# (209) 948-3976
EM Richard Levy PH# (209) 948-7865
CM Richard Onochie PH# (209) 948-7208
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 9/15/2005 2/1/2006 4/1/2006  5/15/2006  6/1/2006 7/1/2006  10/1/2006
ACTUAL 8/23/2005

Project Comments

Manager Hanna Kassis.

Project is on schedule.PDT meeting scheduled for 11/17/04.PDT meeting held, team members agree to address action items from meeting.The project
cost estimate has dropped to $595,000 making this project a Minor project, request have been sent out to transfer the project to the Minor project
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2gg| Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0K450_ 1 SJ -12 -0/14.9 ROUTE 12 NEAR LODI RUMBLE STRIPS xPM[ No | APL
List
Location Description Work Description Program Status Doc Yr
"IN SAN JOAQUIN COUNTY ON RTE 12, WEST OF RUMBLE STRIPS/THERMOPLASTIC STRIPE MINOR Active 2006
THE CITY OF LODI (KP 0.00/24.5)
Prog Code Funds Req Date
201.010

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Date CTC Vote Amnt

Env State Act Parcels Utilities__ 0 Structure Est ___$0 $0
Env Federal Act District Est $260 )
——— 1 | Component Funding
PID Appr Total Con Est _ $260 | A
Project Rpt R/W Est $0
. Agreements
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date Amount
DM Louis Donada PH# (209) 948-7761
EM Unassigned PH#
CM Manijit Singh PH# (209) 948-3976
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
Project Comments
299 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0N320_ 0 SJ -12 -R4.4/ METHACRYLATE TREATMENT IN SJ CO. ON xpM[_No APL
RTE 12 NEAR LITTLE POTATO SLOUGH List
Location Description Work Description Program Status Doc Yr
IN SAN JOAQUIN COUNTY ON ROUTE 12 AT REMOVE AC AND TREAT DECKS WITH MINOR Active 2006
LITTLE POTATO SLOUGH AND ON ___ ROUTE 99 METHACRYLATE
AT MOKELUMNE RIVER BRIDGE "(KP R7.1, 51.1)" Prog Code Funds Req Date
201.115

Project Documents

Right of Way Info Current Cost Estimate

CTC Vote Amnt

CTC Vote Date

Env State _ CE Act Parcels Utilities __0 Structure Est _ $0 $0
Env Federal EX Act District Est $700
Component Funding
PID Appr Total Con Est  $700 | A
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Unassigned PH#
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET

ACTUAL
Project Comments
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300 Rist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0L390_ 1 SJ -12 -13.7/ SR 12 AND DAVIS ROAD IN SJ CO. NEW xPM[ No | APL
SIGNAL INSTALLATION List
Location Description Work Description Program Status Doc Yr
IN SAN JOAQUIN COUNTY NEAR LODI AT DAVIS INSTALL NEW SIGNALS MINOR Active 2006
ROAD (KP 22.0)
Prog Code Funds Req Date
201.010

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Amnt

Structure Est $0

CTC Vote Date

Env State CE Act 04/04/2005 Parcels Utilities 1 > $0
Env Federal EX Act 04/04/2005 District Est $304 )
——— | Component Funding
PID Appr Total Con Est _ $304 | A
Project Rpt _ 6/16/2005 R/W Est $0
. Agreements
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date Amount
DM Louis Donada PH# (209) 948-7761 CoP SJ COUNTY $0
RR UNION PACIFIC 092905 $0
EM Richard Levy PH# (209) 948-7865
CM Manijit Singh PH# (209) 948-3976
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 6/30/2005  4/1/2005  9/15/2005 11/15/2005 12/30/2005 1/15/2006  2/1/2006  5/15/2006 10/1/2006
ACTUAL 6/16/2005 10/28/2005 8/31/2005

Project Comments

10/28/05- PSE was submitted to HQ OE.

Road.
R/W data sheet 10-12-04

03/24/2005-Telphone conversation with David Mendoza (SJ County). The County is asking for Push buttons to

Bicycles to cross Highway 12 from Davis

301 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0A830_ 1 SJ -88 -6.1/9.3 LOCKFORD BRIDGE RAIL xPM| No APL
List
Location Description Work Description Program Status Doc Yr
ON ROUTE 88 IN SAN JOAQUIN COUNTY "AT THE UPGRADE BRIDGE APPROACH GUARDRAIL MINOR Active 2006
CALAVERAS RIVER, MOSHER" SLOUGH AND BEAR AND EXTEND CULVERTS 4 LOC.
CREEK BRIDGES (KP 9.8/15.0) P_fﬁl%g Funds Req Date

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Amnt

CTC Vote Date

Env State _ CE Act 06/28/2000 Parcels 9 Utilities 4 Structure Est _ $0 $0
Env Federal EX Act 06/28/2000 District Est $681
Component Funding
PID Appr 7/28/1997 Total Con Est  $681 | A
Project Rpt 3/9/2005 R/W Est $288
) Agreements
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date Amount
DM Emad Araim PH# (559) 243-3844
EM Richard Levy PH# (209) 948-7865
CM Richard Onochie PH# (209) 948-7208
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 2/1/2005 2/15/2005  3/1/2005 10/1/2005 10/15/2005 11/15/2005 4/15/2006
ACTUAL 3/9/2005  9/26/2003

Project Comments

>>Probably split into 2 projects

2/7/03 PM reports project has R/W issues to be resolved. JP concept report signed on 1-7-97
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302 Rist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0J390_ 1 SJ -88 -9.6/ HWY 88 & HARNEY SIGNALS xPM[ No | APL
List
Location Description Work Description Program Status Doc Yr
AT THE INTERSECTION OF STATE ROUTE 88 AND INSTALL TRAFFIC SIGNALS. MINOR Active 2006
HARNEY LANE. (KP 15.4)
Prog Code Funds Req Date
201.010

Current Cost Estimate
$0

Project Documents Right of Way Info

CE Act 03/24/2005

CTC Vote Amnt

CTC Vote Date

Env State Parcels 1 Utilities __ 0 Structure Est ___ $0 $0
Env Federal EX Act 03/24/2005 District Est $472 )
—— | Component Funding
PID Appr Total Con Est _ $472 | A
Project Rpt _ 6/15/2005 R/W Est $3
. Agreements
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date Amount
DM Manijit Singh PH# (209) 948-3976 COP__ _SJCO $0
EM Richard Levy PH# (209) 948-7865
CM Richard Onochie PH# (209) 948-7208
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 4/15/2005  1/1/2005  11/15/2005 1/15/2006  3/1/2006  3/15/2006 4/15/2006 4/15/2006  6/30/2006
ACTUAL 6/15/2005  7/22/2004

Project Comments

date)

03/24/2005 CE/PCE recieved (HK)
12/24/02 requested design surveys 10/3/02, Design survey data received. Requested environmental 10/10/02. JP
8/2/02 Working on surveys, Cooperative Agreement with the County. JP concept report signed on 4-9-02 M224 delivered to surveys 10-29-04 (actual

303 Dist-EA

PhaseCounty-Route-Post Mile

Project Name

Program Information

10-0k810_ 1 SJ -99

Location Description

- 1.7/

RIPON AT JACK TONE ROAD CHANGEABLE
MESSAGE SIGN INSTALLATION

Work Description

ON NORTHBOUND STATE ROUTE 99 AT THE
MILGEO AVENUE OC NEAR RIPON IN SAN

"CHANGEABLE MESSAGE SIGN, CCTV ON"
"TOP, WEATHER STATION, DETECTOR LOOP"

XPM| No

Program
MINOR

JOAQUIN COUNTY (KP 2.7)3)

Project Documents

Right of Way Info

Current Cost Estimate

Prog Code
201.315

CTC Vote Date

APL
List
Status Doc Yr
Active 2006

Funds Req Date

CTC Vote Amnt

Env State _ CE Act 07/18/2005 Parcels Utilities 0 Structure Est _ $55 $0
Env Federal Act District Est $553
Component Funding
PID Appr Total Con Est  $608 | A
Project Rpt  9/19/2005 R/ Est $0
) Agreements
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date Amount
DM Louis Donada PH# (209) 948-7761
EM Richard Levy PH# (209) 948-7865
CM Richard Onochie PH# (209) 948-7208
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 7/1/2005 12/1/2005 1/15/2006  2/1/2006 3/1/2006 9/1/2006
ACTUAL 9/19/2005 9/22/2005
Project Comments
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Project Name

Program Information

oftrans
304 Dist-EA PhaseCounty-Route-Post Mile
10-O0N340_ 0 SJ -99 -19.3/

Location Description

IN SAN JOAQUIN COUNTY IN THE CITY OF
STOCKTON AT RTE 26/99 SEPARATION (SJ99-KP
31.04//SJ26-KP 1.79)

Project Documents

STOCKTON AT RTE 26/99 REPAIR BRIDGE
HIT DAMAGE

Work Description
REPAIR BRIDGE HIGH LOAD HIT DAMAGE

Right of Way Info Current Cost Estimate

xpm[ No ] APL
List
Program Status Doc Yr
MINOR Active 2006
Prog Code Funds Req Date
201.130

CTC Vote Amnt

CTC Vote Date

Env State Act Parcels Utilities__ 0 Structure Est ___$0 $0
Env Federal Act District Est $400 )
———— | Component Funding
PID Appr Total Con Est _ $400 | A
Project Rpt R/W Est $0
. Agreements
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date Amount
DM Alvin Mangindin PH# (209) 948-7300
EM Unassigned PH#
CM Unassigned PH#
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL 10/11/2005
Project Comments
305 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0M960_ 1 SJ -205 -.8/2 PATTERSON PASS CULVERT xPM[ No APL [ No |
REPLACEMENT List
Location Description Work Description Program Status Doc Yr
IN SAN JOAQUIN CO NEAR TRACY FROM 0.4 KM W ABANDON AND REPLACE CULVERTS MINOR Active 2006
OF PATTERSON PASS OC TO 1.6 KM E OF
PATTERSON PASS OC (KP 1.3/3.2) Prog Code Funds Req Date
201.151

Project Documents

Right of Way Info Current Cost Estimate

CTC Vote Amnt

CTC Vote Date

Env State Act Parcels Utilities__0 Structure Est _ $0 $0
Env Federal Act District Est $525
Component Funding

PID Appr Total Con Est  $525 | A
Project Rpt R/W Est $0

. o Agreements
PM Alvin Mangindin PH# (209) 948-7300 Type Agency Name Date Amount
DM Alvin Mangindin PH# (209) 948-7300
EM Unassigned PH#
CM Manijit Singh PH# (209) 948-3976
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept

M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET

ACTUAL
Project Comments

Wednesday, November 16, 2005 156




=

Caltrans Central Region
Minor Status Report

PMCS Download 11/11/2005

affrans
306 Rist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0L690_ 1 SJ -205 -R12/R12.5 CONSTRUCT INTERIM K-RAIL AT xPM[ No | APL
INDEPENDENT ALIGN List
Location Description Work Description Program Status Doc Yr
IN SAN JOAQUIN COUNTY NEAR TRACY FROM 0.5 INSTALL CONCRETE BARRIER MINOR Active 2006
KM EAST OF TOM PAINE SLOUGH BRIDGE TO 0.2
KM WEST OF ROUTE 5 AND 205 SEPARATION Prog Code Funds Req Date
201.010

Project Documents
CE

Right of Way Info

Current Cost Estimate

CTC Vote Amnt

Structure Est $0

CTC Vote Date

Env State Act 03/01/2005 Parcels Utilities 0 8/18/2005 $129
Env Federal EX Act 03/01/2005 District Est $129 )
——— | Component Funding
PID Appr Total Con Est  $129 | A
Project Rpt _5/17/2005 R/\W Est $0
. Agreements
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date Amount
DM Shahin Mansour PH# (559) 230-3114 RR UNION PACIFIC 050905 $0
EM Richard Levy PH# (209) 948-7865
CM Manijit Singh PH# (209) 948-3976
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 5/1/2005 6/1/2005  9/1/2005  8/1/2005  11/1/2005 _ 1/1/2006 _ 3/1/2006
ACTUAL 5/17/2005 8/31/2005 _ 7/6/2005  7/12/2005 _9/26/2005
Project Comments
03/24/2005-PID constructability review Meeting
307 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0N290_ 1 SJ -580 -.3/3.7 REHAB HWY 580 NEAR TRACY TO I-5. xpM[_No APL
List
Location Description Work Description Program Status Doc Yr
IN SAN JOAQUIN COUNTY NEAR TRACY FROM 0.3 HIGHWAY REHABILITATION MINOR Active 2006
MI WEST OF INTERSTATE 5 JUNCTION TO 0.6 Ml
EAST OF STATE ROUTE 132 JUNCTION (KP Prog Code Funds Req Date
0.5/6.0) 201.120
Project Documents Right of Way Info Current Cost Estimate | ~1¢ vote Date CTC Vote Amnt
Env State Act Parcels Utilities___O Structure Est %0 | g/18/2005 $600
Env Federal Act District Est $600
Component Funding
PID Appr Total Con Est  $600 | A
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Alfred Blum PH# (209) 948-7216
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL 9/2/2005
Project Comments
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Dist-EA PhaseCounty-Route-Post Mile

Project Name

10-0G200_ 1 STA -4 -R1.6/

Location Description
ROCK CREEK BRIDGE BR #38-0040 (KP 2.7)

Project Documents

Work Description

Right of Way Info

ROCK CREEK BRIDGE SCOUR

SCOUR PROTECTION

Current Cost Estimate
$0

Program Information

XPM

Program
MINOR

Prog Code
201.111

CTC Vote Date

[o ]

APL
List
Status Doc Yr
Active 2006

Funds Req Date

CTC Vote Amnt

Env State _ ER Act Parcels __ 2 Utilities __ 0 Structure Est $0
Env Federal Act District Est $522 )
—l Component Funding
PID Appr Total Con Est $522 A . Scour
Project Rpt R/W Est $13
. Agreements
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date Amount
DM Abdul Baker PH# (559) 243-8037
EM Mary Oliva PH# (209) 941-1919
CM Bob Nijjar PH# (209) 656-1845
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 1/1/2006 4/1/2006 _ 4/1/2006 _ 6/1/2006  7/1/2006 _ 8/1/2006
ACTUAL

Project Comments

7/24/02 DM reports most of the design work has been completed. Waiting for environmental Unit to complete studies and provide Environmental

documents and for schedules. R/W data sheet 7-29-04

Dist-EA PhaseCounty-Route-Post Mile

Project Name

Program Information

10-0HO30_ 1  STA -108 - 31.5/

Location Description
ON ROUTE 108 IN STANISLAUS COUNTY IN
RIVERBANK AT JACKSON AVENUE (KP 50.7)

Project Documents

Right of Way Info

108 & JACKSON AVE SIGNALS

Work Description
INSTALL SIGNAL

Current Cost Estimate

XPM| No

Program
MINOR

Prog Code
201.010

CTC Vote Date

APL
List
Status Doc Yr
Active 2006

Funds Req Date

CTC Vote Amnt

Env State _ CE Act 04/25/2005 Parcels 2 Utilities 2 Structure Est _ $0 $0
Env Federal EX Act 04/25/2005 District Est $485
Component Funding
PID Appr Total Con Est  $485 | A
Project Rpt  7/11/2005 R/ Est $73
) Agreements
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date Amount
DM Sanku Mohan PH# (559) 243-3581 COP  RIVERBANK $0
EM Mary Oliva PH# (209) 941-1919
CM Bob Nijjar PH# (209) 656-1845
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET 7/1/2005 10/15/2004 1/1/2006 3/1/2006 1/1/2006 3/1/2006

ACTUAL 7/11/2005
Project Comments
Concept report signed on 3-5-01 M224 9-1-04
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310 Rist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0K180_ 1 STA -132 - 19.6/ CODONI/FRANZINE ROAD SIGNALS xPM[ No | APL
List
Location Description Work Description Program Status Doc Yr
IN STANISLAUS COUNTY NEAR EMPIRE AT INSTALL NEW SIGNALS MINOR Active 2006
CODONI AVEUE AND FRAZINE ROAD
Prog Code Funds Req Date
201.010 5/27/2005

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Amnt

Structure Est

CTC Vote Date
$0

Env State CE Act 09/17/2004 Parcels Utilities 4 9/29/2005 $680
Env Federal EX Act09/17/2004 District Est $680 )
——— | Component Funding
PID Appr Total Con Est _ $680 | A
Project Rpt _ 10/8/2004 R/W Est $0
. Agreements
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date Amount
DM Louis Donada PH# (209) 948-7761 CoP STAN CO $0
RR METC, PUC 062905 $0
EM Mary Oliva PH# (209) 941-1919
CM Bob Nijjar PH# (209) 656-1845
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 10/15/2004 4/1/2005  6/1/2005  6/1/2005  10/1/2005  9/1/2005  12/1/2005
ACTUAL 10/8/2004 6/2/2005  6/15/2005  7/20/2005 10/11/2005

Project Comments

concept report signed on 3-25-03 Project Report signed by District Director 10-8-04

311 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0H970_ 1  STA -132 - 28/ WATERFORD TRAFFIC SIGNALS xPM[ No APL
List
Location Description Work Description Program Status Doc Yr
IN STA CO ON RTE 132 AT HICKMAN RD/F ST IN INSTALL TRAFFIC SIGNAL. MINOR Active 2006
THE CITY OF WATERFORD. (KP 45.08)
Prog Code Funds Req Date
201.310

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Amnt

CTC Vote Date

Env State _ CE Act Parcels Utilities __0 Structure Est _ $0 $0
Env Federal Act District Est $291
I $291 | Component Funding
PID Appr Total Con Est Funds Only A, Oversight
Project Rpt R/W Est $0
) Agreements
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date Amount
DM David Sangha PH# (559) 244-2942 COP CITY OF WATERFORD 112102 $200,000
EM Mary Oliva PH# (209) 941-1919
CM Bob Nijjar PH# (209) 656-1845
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
Project Comments
8/7/03 Cooperative Agrement 10-162 approved by HQ on 11/21/2002.
8/1/02 A. Menor reports CT has oversight only project. JP
Funded Only Project
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31| Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0K840_ 1 TUO-49 -0/15 TUOLUMNE CO SHOLDER WIDENING xPM[ No | APL
List

Location Description Work Description Program Status Doc Yr
IN TUOLUMNE COUNTY NEAR MARIPOSA COUNTY "SHOULDERS WIDENING, BOTH SIDES" MINOR Active 2006
LINE

- Prog Code Funds Req Date

201.010
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date CTC Vote Amnt
Env State Act Parcels Utilities__ 0 Structure Est ___$0 $0
Env Federal Act District Est $185 )
———— 1 | Component Funding
PID Appr Total Con Est _ $185 | A
Project Rpt R/W Est $0
. Agreements
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date Amount
DM Michael Lim PH# (559) 230-3138
EM Mary Oliva PH# (209) 941-1919
CM Alfred Blum PH# (209) 948-7216
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
Project Comments
313 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0K150_ 0 TUO -49 -18/18.5 SONORA HWY 49 ROADWAY REHAB. xPM| No APL
List
Location Description Work Description Program Status Doc Yr
IN TUOLUMNE COUNTY IN SONORA FROM 0.22 KM REHABILITATE MINOR Active 2006
NORTH OF WASHINGTON STREET TO 0.02KM
NORTH OF COWAN STREET. (KP 29.1/29.6) Prog Code Funds Req Date
201.120

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Amnt

CTC Vote Date

Env State _ CE Act Parcels __5 Utilities __4 Structure Est _ $0 $0
Env Federal Act District Est $794
Component Funding
PID Appr Total Con Est  $794 | A
Project Rpt R/W Est $83
) Agreements
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date Amount
DM Louis Donada PH# (209) 948-7761
EM Mary Oliva PH# (209) 941-1919
CM Alfred Blum PH# (209) 948-7216
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET

ACTUAL
Project Comments
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Project Name

Program Information

oftrans
314 Dist-EA PhaseCounty-Route-Post Mile
10-0H220_ 1 TUO -108 -7/

Location Description
IN TUOLUMNE COUNTY NEAR SOULSBYVILLE AT
0.8 KM WEST OF SOULSBYVILLE ROAD

Project Documents
CE Act 01/02/2002

Right of Way Info

SOULSBYVILLE ROAD CMS INSTALLATION

Work Description
INSTALL CHANGEABLE MESSAGE SIGN

Current Cost Estimate

xem[ No | APL
List
Program Status Doc Yr
MINOR Active 2006
Prog Code Funds Req Date
201.315 5/11/2005

CTC Vote Amnt

$0

CTC Vote Date

Env State Parcels Utilities O Structure Est %0 7/21/2005 $232
Env Federal EX Act01/02/2002 District Est $232 )
—— | Component Funding
PID Appr Total Con Est _ $232 | A
Project Rpt 3/1/2001 R/\W Est $0
. Agreements
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date Amount
DM Manijit Singh PH# (209) 948-3976
EM Mary Oliva PH# (209) 941-1919
CM Alfred Blum PH# (209) 948-7216
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
MO040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 2/1/2001 2/1/2005  4/1/2005  5/1/2005  1/15/2006
ACTUAL 3/1/2001 5/24/2005  2/4/2005  6/29/2005 8/15/2005 10/11/2005

Project Comments

9/1/102 PM reports project 95% PS&E. JP
8/1/02 PM reports project 95% complete. JP
90% PSE Complete as of 5/3/02

Project Name

Program Information

315 Dist-EA PhaseCounty-Route-Post Mile
10-0M240_ 0 TUO -108 - 58.8/

Location Description

IN TUOLUMNE CO ABOUT 9.6KM E/OF
DARDANELLE AT 1.4KM E/OF KENNEDY
MEADOWS RD AT 4.0KM W/OF MONO CO LINE
(KP94.6/103.8)

Project Documents

Right of Way Info

KENNEDY MEADOWS SLOPE AND
RETAINING WALL REPAIR

Work Description
REPAIR SLOPE/RETAINING WALL

Current Cost Estimate

XPM[_No APL
List
Program Status Doc Yr
MINOR Active 2006
Prog Code Funds Req Date
201.150

CTC Vote Amnt

CTC Vote Date

Env State Act Parcels Utilities__0 Structure Est _ $0 $0
Env Federal Act District Est $400
Component Funding
PID Appr Total Con Est  $400 | A
Project Rpt R/W Est $0
) Agreements
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date Amount
DM Shahin Mansour PH# (559) 230-3114
EM Mary Oliva PH# (209) 941-1919
CM Alfred Blum PH# (209) 948-7216
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET

ACTUAL
Project Comments
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Dist-EA PhaseCounty-Route-Post Mile

Project Name

Program Information

10-0L560_ 0 TUO -120 -11.3/

Location Description

IN TUOLUMNE CO AT THE SR120 AND O'BRYNES
FERRY ROAD INTERSECTION (KP18.29)

Project Documents

SIGNALS
Work Description

INSTALL NEW SIGNALS

Right of Way Info

O'BYRNES FERRY ROAD INSTALL NEW

Current Cost Estimate

xpm[ No ]

Program
MINOR

Prog Code
201.010

CTC Vote Date

APL
List
Status Doc Yr
Active 2006

Funds Req Date

CTC Vote Amnt

Env State Act Parcels Utilities__ 0 Structure Est ___$0 $0
Env Federal Act District Est $500 )
——— | Component Funding
PID Appr Total Con Est __ $500 | A
Project Rpt R/W Est $0
. Agreements
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date Amount
DM Khaled Daher PH# (559) 230-3130
EM Mary Oliva PH# (209) 941-1919
CM Alfred Blum PH# (209) 948-7216
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
Project Comments
Concept report signed by District Director 10-8-04
Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-ON140_ 0 ALA -580 - 6.2/6.2 FLYNN ROAD EXIT ADD ELEECTRICAL xPM| No APL
ELEMENTS IN ALAMEDA CO. List
Location Description Work Description Program Status Doc Yr
IN ALAMEDA CO EB I-580 ON WEST SIDE OF THE TMS ELECTRICAL ELEMENTS MINOR Active 2007
NORTH FLYNN ROAD EXIT (KP 9.98)
Prog Code Funds Req Date
201.315

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Date

CTC Vote Amnt

Env State Act Parcels Utilities__0 Structure Est _ $0 $0
Env Federal Act District Est $350
Component Funding
PID Appr Total Con Est  $350 | A
Project Rpt R/W Est $0
) Agreements
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date Amount
DM Mark Orr PH# (209) 948-7902
EM Unassigned PH#
CM Cliff Rice PH# (209) 948-7222
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET

ACTUAL
Project Comments
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31g| Rist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0E410_ 1 CAL -4 -39.8/39.9 "LAKEMONT DRIVE REFUGE LANE" xPM[ No | APL
List
Location Description Work Description Program Status Doc Yr
AT LAKEMONT DR. (KP 64.0/64.2). CONSTRUCT A REFUGE LANE MINOR Active 2007
Prog Code Funds Req Date
201.310

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Amnt

Structure Est $0

CTC Vote Date

Env State  CE Act Parcels 2 Utilities _ 2 —_— $0
Env Federal Act District Est $600 )
———— | Component Funding
PID Appr Total Con Est __ $600 | A
Project Rpt R/W Est $1,654
. Agreements
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date Amount
DM Steve Sakata PH# (559) 230-3112
EM Richard Levy PH# (209) 948-7865
CM Cliff Rice PH# (209) 948-7222
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
Project Comments
319 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0M190_ 0 MER-99 -15.4/ MERCED CO 'R’ ST AND 13TH ST. xPM| No APL
REDELINEATION/INSTALL List
Location Description Work Description Program Status Doc Yr
"IN MERCED CO AT "R"" STREET & "13TH"" IMPROVE TRUCK TURN RADIUS BY RE- MINOR Active 2007
STREET INTERSECTION (KP24.9) DELINEATION/INSTALLATION OVERHEAD
Prog Code Funds Req Date
201.310

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Amnt

CTC Vote Date

Env State Act Parcels Utilities __2 Structure Est _ $0 $0
Env Federal Act District Est $316
Component Funding
PID Appr Total Con Est  $316 | A
Project Rpt R/W Est $1
) Agreements
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date Amount
DM Michael Lim PH# (559) 230-3138
EM Mary Oliva PH# (209) 941-1919
CM Bob Nijjar PH# (209) 656-1845
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET 2/1/2006 5/1/2006 7/1/2006 8/1/2006 9/1/2006  10/1/2006  1/1/2007

ACTUAL
Project Comments
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&ftrans
320 Rist-EA PhaseCounty-Route-Post Mile Project Name
10-0J810_ 0 MER-140 - 36.6/ CAROL AVE MERCED 140 SIGNAL
INSTALLATION

Location Description

AT THE INTERSECTION OF STATE ROUTE 140

Work Description
INSTALL SIGNAL

AND EAST 21ST STREET (KP 58.9)

Project Documents

Env State CE

Act 06/02/2005

Right of Way Info
1

Current Cost Estimate

Structure Est $0

Program Information

xem[ No | APL
List
Program Status Doc Yr
MINOR Active 2007
Prog Code Funds Req Date
201.010

CTC Vote Date CTC Vote Amnt

Parcels __ 3 Utilities — 0 $0
Env Federal EX Act 06/02/2005 District Est $530 )
——— | Component Funding
PID Appr Total Con Est _ $530 | A
Project Rpt _8/11/2005 RIW Est $1,179
. Agreements
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date Amount
DM Manijit Singh PH# (209) 948-3976 COP___ _CITY OF MERCED $0
EM Lance Brangham PH# (559) 243-8161
CM Bob Nijjar PH# (209) 656-1845
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET 8/1/2005  8/1/2005  9/1/2006  11/1/2006 12/15/2006 _1/1/2007 _ 2/1/2007  5/1/2007

ACTUAL 8/11/2005
Project Comments
concept report signed on 2-4-03

321 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0H700_ 0 MER-152 - 21.6/ MILLER LANE SIGNALS XPM| No APL
List
Location Description Work Description Program Status Doc Yr
"IN MERCED CO, ON RTE 152, AT THE" INSTALL SIGNALS. MINOR Active 2007
INTERSECTION OF MILLER LANE LOS BANOS (KP
34.8) Prog Code Funds Req Date
201.010
Project Documents Right of Way Info Current Cost Estimate | ~1¢ vote Date CTC Vote Amnt
Env State _ CE Act 06/27/2005 Parcels 4 Utilities 3 Structure Est _ $0 $0
Env Federal EX Act06/27/2005 District Est $503
Component Funding
PID Appr Total Con Est  $503 | A
Project Rpt R/W Est $129
) Agreements
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date Amount
DM Steven Milton PH# (559) 230-3102 COP  CITY OF LOS BANOS $0
EM Mary Oliva PH# (209) 941-1919
CM Bob Nijjar PH# (209) 656-1845
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 12/1/2005 3/1/2005 4/30/2006 6/30/2006 8/20/2006 8/30/2006 9/30/2006 12/30/2006 6/1/2007
ACTUAL

Project Comments

3/16/2003 R/W issue regarding drive way access. JP Concept report signed on 4-13-01 requested for R/W data sheet 11-10-04 (actual date)
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322 Dist-EA

PhaseCounty-Route-Post Mile

Project Name

10-0M620_ O

Location Description

IN MARIPOSA COUNTY ON HIGHWAY 140 AT

HORNITOS ROAD (KP 15.3)

Project Documents

MPA -140 - 9.5/

Work Description

Right of Way Info

HORNITOS ROAD AND HWY 140 LT/LANE

EXTEND EB/WB LEFT TURN LANES

Current Cost Estimate
$0

Structure Est

Program Information

xpm[ No ]

Program
MINOR

Prog Code
201.310

CTC Vote Date

APL
List
Status Doc Yr
Active 2007

Funds Req Date

CTC Vote Amnt

Env State Act Parcels Utilities 1 . L $0
Env Federal Act District Est $450 )
——— 1 | Component Funding
PID Appr Total Con Est _ $450 | A
Project Rpt R/W Est $7
. Agreements
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date Amount
DM Martin Nishikawa PH# (559) 230-3122
EM Mary Oliva PH# (209) 941-1919
CM Bob Nijjar PH# (209) 656-1845
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
Project Comments
323 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0G150_ 1 MPA-140 - 13.3/13.8 MT. BULLION CUTOFF TURNOUT xPM| No APL
CONSTRUCTION List
Location Description Work Description Program Status Doc Yr
IN MARIPOSA COUNTY ON ROUTE 140 W/OF MT. CONSTRUCT TURNOUT AND PAVE SHOULDER | MINOR Active 2007
BULLION CUTOFF. (KP 21.4/22.4)
Prog Code Funds Req Date
201.310

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Date

CTC Vote Amnt

Env State _ CE Act Parcels Utilities __0 Structure Est _ $0 $0
Env Federal Act District Est $190
Component Funding
PID Appr Total Con Est  $190 | A
Project Rpt R/W Est $0
) Agreements
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date Amount
DM Roberto Banda PH# (559) 243-3526
EM Mary Oliva PH# (209) 941-1919
CM Bob Nijjar PH# (209) 656-1845
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 10/2/2003  3/1/2006 9/1/2006  11/1/2006 12/1/2006  1/1/2007 2/1/2007 5/1/2007
ACTUAL

Project Comments

R/W data sheet 5-28-04

2/7/03 project is complicated by the potential of an archelolgical sight. JP
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Project Name

Program Information

oftrans
324 Dist-EA PhaseCounty-Route-Post Mile
10-0KO70_ 0 SJ -12 -0/

Location Description
IN SAN JOAQUIN COUNTY NEAR TERMINOUS AT
MOKELUMNE RIVER BRIDGE #29-0043. (KP 0.0)

Project Documents

MOKELUMNE RIVER BRIDGE ELECTRICAL
IMPROVEMENTS

Work Description
REPLACE ELECTRICAL & CONTROL SYSTEM

Right of Way Info Current Cost Estimate

Structure Est $0

xem[ No | APL
List
Program Status Doc Yr
MINOR Active 2007
Prog Code Funds Req Date
201.110

CTC Vote Date CTC Vote Amnt

Env State Act Parcels Utilities 0 . L $0
Env Federal Act District Est $400 )
——— 1 | Component Funding
PID Appr Total Con Est _ $400 | A
Project Rpt R/W Est $0
. Agreements
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date Amount
DM Shahin Mansour PH# (559) 230-3114
EM Richard Levy PH# (209) 948-7865
CM Manijit Singh PH# (209) 948-3976
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 7/1/2005 6/1/2006  8/1/2006  10/1/2006 10/1/2006 11/1/2006  1/1/2007
ACTUAL
Project Comments
325 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0N130_ 0 SJ -205 -R8.1/R8.1 TRUCK TURNING IMPROVEMENTS IN SJ CO XPM| No APL
ON MAC ARTHUR DR. AND HWY 1-205 List
Location Description Work Description Program Status Doc Yr
IN SAN JOAQUIN CO ON MAC ARTHUR DR AND IMPROVE TRUCK TURNING RADIUS AT MAC MINOR Active 2007
1-205 WESTBOUND ON-RAMP (KP 13.03/13.07) ARTHUR DR & I-205 W/B ON-RAMP
Prog Code Funds Req Date
201.310

Project Documents

Right of Way Info Current Cost Estimate

CTC Vote Amnt

CTC Vote Date

Env State Act Parcels Utilities__0 Structure Est _ $0 $0
Env Federal Act District Est $165
Component Funding
PID Appr Total Con Est  $165 | A
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Manijit Singh PH# (209) 948-3976
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET

ACTUAL
Project Comments
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affrans
326 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0M970_ 0 STA -99 -R15.1/R15.6 SHOULDER WIDENING AND RUMBLE STRIP xPM[ No | APL
INSTALLATION AT "G" ST. MODESTO List
Location Description Work Description Program Status Doc Yr
IN STANISLAUS CO SOUTHBOUND ONLY IN SHOULDER WIDENING & PLACE RUMBLE MINOR Active 2007
"BETWEEN TUOLUMNE BLVD UC AND "'G"™ STRIPS
STREET OC IN THE CITY OF MODESTO (KP Prog Code Funds Req Date
201.010

R24.35/R25.21)
Project Documents
CE

Right of Way Info

Current Cost Estimate

CTC Vote Amnt

0 Structure Est

$0

CTC Vote Date

Env State Act Parcels Utilities —_— $0
Env Federal Act District Est $146 )
——— | Component Funding
PID Appr Total Con Est  $146 | A
Project Rpt R/W Est $0
. Agreements
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date Amount
DM Mark Orr PH# (209) 948-7902
EM Unassigned PH#
CM Bob Nijjar PH# (209) 656-1845
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET

ACTUAL
Project Comments

327 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0J900_ 1  STA -132 - 20.1/ EMPIRE RIGHT TURN CHANNELIZATION xpm| No APL
List
Location Description Work Description Program Status Doc Yr
ON ROUTE 132 IN STANISLAUS CO AT THE INSTALL RIGHT-TURN CHANNELIZATION el (NI AU
INTERSECTION OF STATE ROUTE 132 AND SANTE
FE AVENUE IN THE COMMUNITY OF EMPIRE (KP Prog Code Funds Req Date
32.4) 201.310
Project Documents Right of Way Info Current Cost Estimate | ~1¢ vote Date CTC Vote Amnt
Env State _ CE Act 06/21/2004 Parcels 1 Utilities 4 Structure Est _ $0 $0
Env Federal Act District Est $410
Component Funding
PID Appr Total Con Est __ $410 | A
Project Rpt  6/30/2005 R/ Est $54
) Agreements
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date Amount
DM Martin Nishikawa PH# (559) 230-3122 RR METC & BNSF 041904 $0
EM Mary Oliva PH# (209) 941-1919
CM Bob Nijjar PH# (209) 656-1845
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET 11/1/2004  1/1/2004 3/1/2006 5/1/2006 6/1/2006 7/1/2006 8/1/2006 11/1/2006

ACTUAL 6/30/2005
Project Comments
M224 7-28-04
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affrans
30g| Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0N180_ 0 STA -132 - 27.7/27.7 SR 132 AND BENTLEY LEFT TURN POCKET xpm[ No_| APL
CONSTRUCTION List
Location Description Work Description Program Status Doc Yr
IN STANISLAUS CO ON SR132 AT BENTLEY CONSTRUCT LEFT TURN POCKET MINOR Active 2007
STREET INTERSECTION (KP 44.5)
Prog Code Funds Req Date
201.310

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Amnt

$0

CTC Vote Date

Project Documents

Right of Way Info

Current Cost Estimate

Env State Act Parcels Utilities __ 0 Structure Est ___ $0 $0
Env Federal Act District Est $194 )
——— | Component Funding
PID Appr Total Con Est _ $194 | A
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Bob Nijjar PH# (209) 656-1845
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
Project Comments
329 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0J430_ 1 MER-165 - 32.6/ 32.8 GEER-HILMAR LEFT TURN LANE xpm| No APL
List
Location Description Work Description Program Status Doc Yr
IN MERCED CO ON RTE 165 AT GEER RD IN THE EXTEND LEFT TURN LANE. MINOR Active 2008
CITY OF HILMAR. (KP 52.59/52.90).
Prog Code Funds Req Date
201.310

CTC Vote Amnt

CTC Vote Date

Env State _ CE Act Parcels __12 _ Utilities__2 Structure Est _ $0 $0
Env Federal Act District Est $550
———— | Component Funding
PID Appr Total Con Est __ $550 | A
Project Rpt R/W Est $613
) Agreements
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date Amount
DM Getachew Eshete PH# (559) 243-3890
EM Lance Brangham PH# (559) 243-8161
CM Bob Nijjar PH# (209) 656-1845
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET 1/1/2007  10/1/2004  1/1/2008 3/1/2008 4/1/2008 5/1/2008

ACTUAL
Project Comments

Wednesday, November 16, 2005 168




‘t Caltrans Central Region PMCS Download 11/11/2005

Minor Status Report

affrans
330 Rist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0C840_ 1 SJ -26 -153/ CALAVERAS RIVER BRIDGE REHAB xPM[ No | APL
List
Location Description Work Description Program Status Doc Yr
NEAR BELLOTA AT CALAVERAS RIVER BRIDGE UPGRADE BRIDGE RAILS AND WIDEN MINOR Active 2009
(BR #29-0041)
Prog Code Funds Req Date
201.112
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date CTC Vote Amnt
Env State Act Parcels __ 6 Utilities___ 3 Structure Est __$450 $0
Env Federal Act District Est $0 )
——— 1 | Component Funding
PID Appr Total Con Est _ $450 | A
Project Rpt R/W Est $258
. Agreements
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date Amount
DM Manjit Singh PH# (209) 948-3976 RR STOCKTON TER&EAST 042304 $0
EM Richard Levy PH# (209) 948-7865
CM Richard Onochie PH# (209) 948-7208
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 6/30/2007 6/30/2007  9/1/2008  11/1/2008 _ 1/1/2009  1/1/2009  2/1/2009 _ 5/1/2009
ACTUAL

Project Comments

The project has been transferred to Lou Donada.
Coordinate with 10-49900.
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Project Name

Program Information

oftrans
331 Dist-EA PhaseCounty-Route-Post Mile
-13.4/13.4

10-0E920_ 1 ALP -88

Location Description

WEST JUNCTION OF RTE 89 AT PRICKETT

SANDHOUSE (KP21.6)

Project Documents

Work Description
INSTALLATION OF HAR

Right of Way Info

PICKETTE SANDHOUSE HAR INSTALLATION

Current Cost Estimate

xpm[ No ] APL
List
Program Status Doc Yr
MINOR Active 2001
Prog Code Funds Req Date
201.310

CTC Vote Amnt

CTC Vote Date

Env State Act Parcels Utilities__ 0 Structure Est ___$0 $0
Env Federal Act District Est $80 )
—— | Component Funding
PID Appr Total Con Est __ $80 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type  Agency Name Date Amount
DM Unassigned PH#
EM Richard Levy PH# (209) 948-7865
CM Cliff Rice PH# (209) 948-7222
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 3/1/2000
ACTUAL
Project Comments
332 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-3A070_ 1 MER-140 - 33.7/ FRANKLIN ROAD GUARDRAIL xpM[_No APL
List
Location Description Work Description Program Status Doc Yr
NEAR MERCED AT 0.3 KM E OF FRANKLIN RD (KP REMOVE GUARDRAIL AND EXTEND CULVERT | MINOR Active 2001
54.3)
Prog Code Funds Req Date
201.010
Project Documents Right of Way Info Current Cost Estimate | ~1¢ vote Date CTC Vote Amnt
Env State Act Parcels __1 Utilities__0 Structure Est _ $0 $0
Env Federal Act District Est $110
Component Funding
PID Appr Total Con Est  $110 | 5
Project Rpt R/W Est $1
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Mary Oliva PH# (209) 941-1919
CM Bob Nijjar PH# (209) 656-1845
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 10/1/1999  3/1/1995
ACTUAL 1/27/2000
Project Comments
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oftrans
Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
333
10-0J310_ PARADISE CUT BRIDGE BRIDGE DECK SEAL xPM[ No | APL
List

Location Description Work Description Program Status Doc Yr
MINOR Active 2002
Prog Code Funds Req Date

201.110

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Amnt

Structure Est

CTC Vote Date

Env State Act Parcels Utilities

Env Federal Act District Est ]
Component Funding

PID Appr Total Con Est B

Project Rpt R/\W Est

. Agreements

PM Unassigned PH# Type  Agency Name Date Amount

DM Unassigned PH#

EM Richard Levy PH# (209) 948-7865

CM Manijit Singh PH# (209) 948-3976

PMCS Milestone Begin PS&E to District HQ Appr Const  Contract

Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept

M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
Project Comments
334 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0J320_ BEAR CREEK BRIDGE SEAL BRIDGE DECKS xPM|_No APL
List

Location Description Work Description Program Status Doc Yr
MINOR Active 2002
Prog Code Funds Req Date

201.110

Project Documents

Right of Way Info

Current Cost Estimate

Structure Est

CTC Vote Date

CTC Vote Amnt

Env State Act Parcels Utilities
Env Federal Act District Est
Component Funding
PID Appr Total Con Est B
Project Rpt R/\W Est
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Richard Levy PH# (209) 948-7865
CM Manijit Singh PH# (209) 948-3976
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET

ACTUAL
Project Comments
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aftrans
335 | Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0010_ 1 AMA-0 -L5729 PEDDLER HILL APARTMENTS GARAGE xPM[ No | APL
DOORS List
Location Description Work Description Program Status Doc Yr
IN AMADOR CO AT THE PEDDLER HILL UPGRADE GARAGE DOORS MINOR Active 2002
APARTMENTS
Prog Code Funds Req Date
201.352
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date CTC Vote Amnt
Env State _ CE Act Parcels Utilities__ 0 Structure Est ___$0 $0
Env Federal Act District Est $5 )
———— | Component Funding
PID Appr Total ConEst _ $5 | 5
Project Rpt R/\W Est $0
. Agreements
PM Unassigned PH# Type  Agency Name Date Amount
DM Unassigned PH#
EM Richard Levy PH# (209) 948-7865
CM Cliff Rice PH# (209) 948-7222
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
Project Comments
336 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0C970_ 0 AMA-49 -R6.4/R6.4 TRADE CENTER ROAD CONNECTION xpM[_No APL
List
Location Description Work Description Program Status Doc Yr
NEAR JACKSON AT TRADE CENTER DRIVE (KP CONST NEW PUBLIC ROAD CONNECTION MINOR Active 2002
10.3)
Prog Code Funds Req Date
400.000
Project Documents Right of Way Info Current Cost Estimate | ~1¢ vote Date CTC Vote Amnt
Env State _ CE Act Parcels Utilities __0 Structure Est _ $0 $0
Env Federal Act District Est $442
5442 | Component Funding
PID Appr _ Total Con Est B, Oversight , RIP , Local
Project Rpt R/W Est $0
Agreements
PM Alex Menor PH# (209) 948-3976 Type Agency Name Date Amount
DM Manijit Singh PH# (209) 948-3976 cop COUNTY OFAMADOR $0
EM Richard Levy PH# (209) 948-7865
cM Cliff Rice PH# (209) 948-7222
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 2/1/1999
ACTUAL

Project Comments
EA IS FOR OVERSIGHT ONLY "LOCALLY FUNDED"
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oftrans
337 Dist-EA PhaseCounty-Route-Post Mile
10-48670_ 1 AMA-88 -55/7.4

Location Description
NEAR IONE AT VARIOUS LOCATIONS

Project Documents

Project Name Program Information
IONE TRAFFIC COUNT STATION xpm[ No | APL
INSTALLATION List
Work Description Program Status Doc Yr
INSTALL 4 TRAFFIC COUNT STATIONS MINOR Active 2002
Prog Code Funds Req Date
201.310

Right of Way Info

Current Cost Estimate CTC Vote Amnt

CTC Vote Date

Env State CE Act 08/26/1997 Parcels Utilities O Structure Est __ $0 $0
Env Federal Act District Est $98 )
———— 1 | Component Funding

PID Appr Total Con Est _ $98 | 5
Project Rpt R/W Est $0

. Agreements
PM Clint Gregory PH# (209) 948-7449 Type Agency Name Date Amount
DM Clint Gregory PH# (209) 948-7449
EM Richard Levy PH# (209) 948-7865
CM Cliff Rice PH# (209) 948-7222
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept

MO040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET 6/1/2002  5/1/2002

ACTUAL
Project Comments
TO DOE 12-01-99 . ELECTRICAL WORK NEEDS TO BE DONE. GET ELECTRICAL ASSIGNMENT.

338 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0G070_ 1 AMA-88 -70.1/70.3 KIRKWOOD DRAINAGE CORRECTION xpM[_No APL
List
Location Description Work Description Program Status Doc Yr
IN AMADOR COUNTY NEAR KIRKWOOD AT 1.0 KM DRAINAGE CORRECTION AND ROCK SLOPE MINOR Active 2002
W/OF LAKE KIRKWOOD ROAD. (KP 112.8/113.1) PROTECTION.
Prog Code Funds Req Date
201.150

Project Documents

Right of Way Info

Current Cost Estimate CTC Vote Amnt

CTC Vote Date

Env State _ CE Act Parcels Utilities __0 Structure Est _ $0 $0
Env Federal Act District Est $92
Component Funding
PID Appr Total Con Est  $92 | 5
Project Rpt R/W Est $2
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Richard Levy PH# (209) 948-7865
CM Cliff Rice PH# (209) 948-7222
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET 3/1/2001

ACTUAL 9/5/2000
Project Comments
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Dist-EA PhaseCounty-Route-Post Mile

Project Name

Program Information

10-0G380_ 1 AMA-104 -R5.9/

Location Description

IN AMA CO ON RTE 104 AT THE NE CORNER OF
PRESTON AVE AND MAIN ST IN IONE. (KP R9.9)

Project Documents

Work Description
MODIFY NE CORNER RADISU

Right of Way Info

IONE/PRESTON AVE CORONER RADIUS.

Current Cost Estimate

xpm[ No ]

Program
MINOR

Prog Code
201.310

CTC Vote Date

APL
List
Status Doc Yr
Active 2002

Funds Req Date

CTC Vote Amnt

Env State _ CE Act Parcels __ 1 Utilities___ 1 Structure Est ___$0 $0
Env Federal Act District Est $94 )
Component Funding
PID Appr Total Con Est _ $94 | 5
Project Rpt R/W Est $5
Agreements
PM Vu Nguyen PH# (209) 948-7875 Type Agency Name Date Amount
DM Vu Nguyen PH# (209) 948-7875
EM Mary Oliva PH# (209) 941-1919
CM Cliff Rice PH# (209) 948-7222
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 6/1/2002
ACTUAL
Project Comments
This project is on Hold. Potential Hazardous Waste.
340 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0F830_ 1 CAL -4 -3.3/18 CAL/STA/SJ/ UPGRADE DRAINAGE SYSTEMS xPM|_No APL
List
Location Description Work Description Program Status Doc Yr
"IN CALAVERAS, STANISLAUS AND SAN" JOAQUIN UPGRADE AND ADD DRAINAGE SYSTEMS. MINOR Active 2002
COUNTIES AT VARIOUS LOCATIONS. "(KP 5.3/29.0,
11.4/12.1, 1.5/9.7," 41.8) Prog Code Funds Req Date
201.150

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Date

CTC Vote Amnt

Env State _ CE Act Parcels Utilities __0 Structure Est _ $0 $0
Env Federal Act District Est $110
Component Funding
PID Appr Total Con Est  $110 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Richard Levy PH# (209) 948-7865
CM Cliff Rice PH# (209) 948-7222
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET 3/1/2002

ACTUAL
Project Comments
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Project Name

Program Information

oftrans
341 Dist-EA PhaseCounty-Route-Post Mile
10-48731_ 1 CAL -26 -9.9/13.9

Location Description
AT JUNCTION OF ROUTE 12/26 AT WEST AND
EAST JUNCTIONS. (KP 15.9/22.4).

Project Documents

Work Description

RTE 12/26 TRAFFIC COUNT STATIONS

INSTALL TRAFFIC COUNT STATION

Right of Way Info

Current Cost Estimate

xpm[ No ]

Program
MINOR

Prog Code
201.310

CTC Vote Date

APL
List
Status Doc Yr
Active 2002

Funds Req Date

CTC Vote Amnt

Env State Act Parcels Utilities__ 0 Structure Est ___$0 $0
Env Federal Act District Est $70 )
——— | Component Funding

PID Appr Total Con Est __ $70 | 5
Project Rpt R/W Est $0

. Agreements
PM Clint Gregory PH# (209) 948-7449 Type Agency Name Date Amount
DM Clint Gregory PH# (209) 948-7449
EM Richard Levy PH# (209) 948-7865
CM Cliff Rice PH# (209) 948-7222
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept

M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET

ACTUAL 9/1/1999  7/1/1999
Project Comments
This project is split from parent project EA 487301. Electrical working on design.

342 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0F110_ 1 CAL -26 -19.1/32.7 JESUS MARIA ROAD CULVERTS xPM[ No APL
List
Location Description Work Description Program Status Doc Yr
FROM 0.6 KM (0.4 MILES) W/OF JESUS MARIA REPLACE CULVERTS. MINOR Active 2002
ROAD TO SANDY GULCH ROAD. (KP 30.7/52.6).
Prog Code Funds Req Date
201.150

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Date

CTC Vote Amnt

Env State _ CE Act Parcels Utilities __0 Structure Est _ $0 $0
Env Federal Act District Est $70
Component Funding
PID Appr Total Con Est  $70 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Richard Levy PH# (209) 948-7865
CM Cliff Rice PH# (209) 948-7222
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET 3/1/2000 3/1/2002

ACTUAL 8/24/2000
Project Comments
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affrans
343 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0H010_ 1 MER-99 -0/ REMOVE EARTH BERNS IN MER/STA&SJ xPM[ No | APL
List
Location Description Work Description Program Status Doc Yr
"IN MERCED, STANISLAUS & SAN JOAQUIN" REMOVE EARTH BERMS. MINOR Active 2002
"COUNTIES, ON RTE 99 AT VARIOUS" LOCATIONS.
(KP VARIOUS) Prog Code Funds Req Date
201.010

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Date

CTC Vote Amnt

Env State _ CE Act Parcels Utilities__ 0 Structure Est ___$0 $0
Env Federal Act District Est $117 )
——— 1 | Component Funding
PID Appr Total Con Est _ $117 | 5
Project Rpt R/W Est $0
Agreements
PM Mark Orr PH# (209) 948-7902 Type Agency Name Date Amount
DM Mark Orr PH# (209) 948-7902
EM Richard Levy PH# (209) 948-7865
CM Bob Nijjar PH# (209) 656-1845
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 3/1/2001
ACTUAL
Project Comments
344 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-3A820_ 1 MER-99 -1/ GRAFFITI BARRIERS ON HWY 99 xPM|_No APL
List
Location Description Work Description Program Status Doc Yr
AT VARIOUS OVERHEAD SIGNS ON HWY 99 "IN GRAFFITI BARRIER ON SIGNS MINOR Active 2002
MER, STA AND SJ COUNTIES"
Prog Code Funds Req Date
201.150

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Date

CTC Vote Amnt

Env State _ CE Act 06/01/1999 Parcels Utilities 0 Structure Est _ $0 $0
Env Federal Act District Est $94
Component Funding
PID Appr Total Con Est  $94 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Richard Levy PH# (209) 948-7865
CM Bob Nijjar PH# (209) 656-1845
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET

ACTUAL 2/5/2001
Project Comments
D.O.E. 8/00 ON HOLD FOR STANDARD PLANS.
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Project Name

Program Information

oftrans
345 Dist-EA PhaseCounty-Route-Post Mile
10-0J290_ 1 MER-152 - 23.1/

Location Description
IN MERCED CO IN LOS BANOS AT SAN LUIS
CANAL (KP 37.2)

Project Documents

SAN LUIS CANAL/LOS BANOS STORM
WATER PUMP REPAIR

Work Description
STORM WATER PUMP REPAIR

Right of Way Info Current Cost Estimate

xpm[ No ] APL
List
Program Status Doc Yr
MINOR Active 2002
Prog Code Funds Req Date
201.150

CTC Vote Amnt

Structure Est $0

CTC Vote Date

Env State Act Parcels Utilities 0 . L $0
Env Federal Act District Est $20 )
———— 1 | Component Funding
PID Appr Total Con Est __ $20 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Richard Levy PH# (209) 948-7865
CM Bob Nijjar PH# (209) 656-1845
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
Project Comments
346 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0J560_ 0 MER-165 - 32.8/32.8 HILMAR/CROWS LANDING SIDEWALK REPAIR xpM[_No APL
List
Location Description Work Description Program Status Doc Yr
IN MERCED CO. IN HILMAR .02KM SOUTH OF REPAIR SIDEWALK MINOR Active 2002
GEAR AVE AND IN STANILSLAUS CO. IN CROWS
LANDING .06KM SOUTH OF 5TH STREET "(KP ERdiEods AIEE GEEREE
201.150

52.86/52.88, 11.12/11.21) "
Project Documents

Right of Way Info Current Cost Estimate

CTC Vote Amnt

CTC Vote Date

Env State Act Parcels Utilities__0 Structure Est _ $0 $0
Env Federal Act District Est $120
Component Funding
PID Appr Total Con Est  $120 | 5
Project Rpt R/W Est $0
) Agreements
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Bob Nijjar PH# (209) 656-1845
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET

ACTUAL
Project Comments
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Project Name

oftrans
347 Dist-EA PhaseCounty-Route-Post Mile
MPA -140 - 21.2/

10-3A860_ 1

Location Description

IN MARIPOSA COUNTY AT AT JCT OF RTE 140/49
AND IN TOULUMNE COUNTY AT JCT OF RTE

120/108 (KP 34.2) (KP 19.4)

Project Documents

Work Description

BEACONS

Right of Way Info

RTE 140/49 FLASHING BEACONS

UPDATE SIGNS & INSTALL FLASHING

Current Cost Estimate

Program Information

xpm[ No ] APL
List
Program Status Doc Yr
MINOR Active 2002
Prog Code Funds Req Date
201.310

CTC Vote Date CTC Vote Amnt

Env State _ CE Act Parcels Utilities__ 0 Structure Est ___$0 $0
Env Federal Act District Est $110 )
———— 1 | Component Funding

PID Appr Total Con Est  $110 | 5
Project Rpt R/W Est $0

. Agreements
PM Clint Gregory PH# (209) 948-7449 Type Agency Name Date Amount
DM Clint Gregory PH# (209) 948-7449
EM Richard Levy PH# (209) 948-7865
CM Bob Nijjar PH# (209) 656-1845
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept

M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET 7/1/2002  5/1/2002

ACTUAL
Project Comments
YATI. PS&E put on round 3/8/00. 10/00 project transferred to Clint Gregory.

348 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0H930_ 1 SJ -0 -L5506 DISTRICT 10 TMC UPGRADES xPM[ No APL
List
Location Description Work Description Program Status Doc Yr
IN SJ CO AT THE DISTRICT 10 OFFICE BUILDING. UPGRADING COMMUNICATIONS SYSTEM B/w | MINOR Active 2002
TRAFFIC SIGNAL CONTROLLERS & TMC.
Prog Code Funds Req Date
201.315

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Date CTC Vote Amnt

Env State _ CE Act Parcels Utilities __0 Structure Est _ $0 $0
Env Federal Act District Est $111
Component Funding
PID Appr Total Con Est  $111 | 5
Project Rpt R/W Est $0
. Agreements
PM Clint Gregory PH# (209) 948-7449 Type Agency Name Date Amount
DM Clint Gregory PH# (209) 948-7449
EM Richard Levy PH# (209) 948-7865
CM Manijit Singh PH# (209) 948-3976
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 12/1/2001
ACTUAL
Project Comments
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oftrans
349| Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0020_ 1 SJ -0 -L5710 LODI MAINT STATION SECURITY GATE xPM[ No | APL
List
Location Description Work Description Program Status Doc Yr
IN SAN JOAQUIN CO AT THE LODI MAINT INSTALL SECURITY GATE MINOR Active 2002
STATION
Prog Code Funds Req Date
201.352
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date CTC Vote Amnt
Env State Act Parcels Utilities__ 0 Structure Est ___$0 $0
Env Federal Act District Est $5 )
Component Funding
PID Appr Total ConEst _ $5 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Richard Levy PH# (209) 948-7865
CM Richard Onochie PH# (209) 948-7208
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
Project Comments
350 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0050_ 1 SJ -0 -L5506 DISTRICT 10 HVAC UPGRADE xPM[ No APL
List
Location Description Work Description Program Status Doc Yr
IN SAN JOAQUIN CO IN THE DISTRICT OFFICE UPGRADE/RENOVATE HVAC SYSTEM & ENV MINOR Active 2002
CONTROLS AT D.O. FOR INF. SVC.
Prog Code Funds Req Date
201.353

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Amnt

CTC Vote Date

Env State Act Parcels Utilities__0 Structure Est _ $0 $0
Env Federal Act District Est $50
Component Funding
PID Appr Total Con Est  $50 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Richard Levy PH# (209) 948-7865
CM Manijit Singh PH# (209) 948-3976
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET 2/1/2002

ACTUAL
Project Comments
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Project Name

Program Information

oftrans
351 Dist-EA PhaseCounty-Route-Post Mile
10-0J360_ 1 SJ -4 -16.7/

Location Description Work Description

MADISON STREET STORM DRAIN

IN SJ CO IN STOCKTON ON RTE 4 AT MADISON ST
UC. (KP 26.9)

"PLACE STORM DRAIN, AC DIKE AND" REPAIR
SIDE SLOPE WASHOUT.

Project Documents

Right of Way Info

Current Cost Estimate

Structure Est

$0

CTC Vote Date

xpm[ No ] APL
List
Program Status Doc Yr
MINOR Active 2002
Prog Code Funds Req Date
201.150

CTC Vote Amnt

Env State Act Parcels Utilities__ 0 —_— $0
Env Federal Act District Est $50 )
——— | Component Funding
PID Appr Total Con Est __ $50 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Richard Levy PH# (209) 948-7865
CM Richard Onochie PH# (209) 948-7208
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
Project Comments
352 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0H420_ 0 SJ -120 - 17.5/ THIRD STREET/ESCALON INTERSECTION xpM[_No APL
IMPROVEMENTS FOR TRUCKS List
Location Description Work Description Program Status Doc Yr
"IN SAN JOAQUIN COUNTY, ON ROUTE 120" AT IMPROVE INTERSECTION TO CALIFORNIA MINOR Active 2002
THE INTERSECTION OF THIRD ST. IN THE CITY OF TRUCK STANDARDS.
ESCALON. (KP 28.2) Prog Code Funds Req Date
201.010

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Date

CTC Vote Amnt

Env State _ CE Act Parcels __1 Utilities __0 Structure Est _ $0 $0
Env Federal Act District Est $100
Component Funding
PID Appr Total Con Est  $100 | 5
Project Rpt R/W Est $332
Agreements
PM Duper Tong PH# (209) 948-7859 Type Agency Name Date Amount
DM Mark Orr PH# (209) 948-7902
EM Richard Levy PH# (209) 948-7865
CM Richard Onochie PH# (209) 948-7208
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET 3/1/2002

ACTUAL
Project Comments
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affrans
Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
353
10-0j340_ 1 STA -33 -23.4/ INGRAM CREEK BRIDGE SCOUR REPAIR xPM[ No | APL
List
Location Description Work Description Program Status Doc Yr
IN STA CO NEAR WESTLEY AT INGRAM CREEK REPAIR SCOUR DAMAGE. MINOR Active 2002
BRIDGE BR# 38-18 (KP 37.7)
Prog Code Funds Req Date
201.111

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Date CTC Vote Amnt

Env State Act Parcels Utilities__ 0 Structure Est ___$0 $0
Env Federal Act District Est $40 )
———— 1 | Component Funding
PID Appr Total Con Est $40 B
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Richard Levy PH# (209) 948-7865
CM Bob Nijjar PH# (209) 656-1845
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL 5/14/2002
Project Comments
354 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0H240_ 1 STA -33 -25.7/ RR PROJECT PATTTERSON 2 xpM[_No APL
List
Location Description Work Description Program Status Doc Yr
IN STANISLAUS CO ON SR 33 GRADE "CROSSING, INSTALL ONE CANTILEVER MINOR Active 2002
PUC NO. BA-102.2 NEAR" PATTERSON (DOT NO.
752508D) _(KP 41.4) Prog Code Funds Req Date
B 201.310

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Date CTC Vote Amnt

Env State _ CE Act Parcels Utilities __0 Structure Est _ $0 $0
Env Federal Act District Est $54
Component Funding
PID Appr Total Con Est $54 B
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH# RR $54,000
EM Richard Levy PH# (209) 948-7865
CM Bob Nijjar PH# (209) 656-1845
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET

ACTUAL
Project Comments
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Project Name

Program Information

oftrans
355 Dist-EA PhaseCounty-Route-Post Mile
-5.2/

10-0E080_ 1 TUO -49

MOCCASIN CREEK AND MARSH FLAT

Location Description

CULVERT REPLACEMENT

Work Description

IN TUO CO FROM 0.9KM W/OF MOCCASIN CREEK

REPLACE CULVERTS

BR TO 0.5 KM E/OF MARSH FLAT RD AND IN
MARIPOSA CO FROM 0.7 KM N/OF BEAR VALLEY
RD TO 6.5 KM S/OF MERCED RIVER BR

Project Documents

Right of Way Info

Current Cost Estimate

xpm[ No ] APL
List
Program Status Doc Yr
MINOR Active 2002
Prog Code Funds Req Date
201.150

CTC Vote Amnt

Structure Est $0

CTC Vote Date

Env State CE Act Parcels Utilities 0 . L $0
Env Federal Act District Est $90 )
———— | Component Funding
PID Appr Total Con Est __ $90 | 5
Project Rpt R/W Est $1
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Mary Oliva PH# (209) 941-1919
CM Alired Blum PH# (209) 948-7216
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 3/1/2002
ACTUAL 3/3/2005
Project Comments
356 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-48590_ 1 TUO -49 -17.6/18.3 TUOLUMNE CO. HANDICAP RAMPS xPM|_No APL
List
Location Description Work Description Program Status Doc Yr
IN TUOLUMNE COUNTY AT VARIOUS LOCATIONS INSTALL HANDICAP RAMPS AT CURBS AND MINOR Active 2002
(KP 26.4/30.3) PEDESTRIAN PATHWAYS
Prog Code Funds Req Date
201.361

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Amnt

CTC Vote Date

Env State _ CE Act 10/07/1999 Parcels Utilities 0 Structure Est _ $0 $0
Env Federal Act District Est $51
Component Funding
PID Appr Total Con Est  $51 | 5
Project Rpt R/W Est $0
Agreements
PM_Vu Nguyen PH# (209) 948-7875 Type Agency Name Date Amount
DM Vu Nguyen PH# (209) 948-7875
EM Richard Levy PH# (209) 948-7865
CM Alfred Blum PH# (209) 948-7216
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 8/1/2002
ACTUAL

Project Comments

SUBMITTED SURVEY REQUEST ON 3/31/99. 2/01 received mapping from surverys.
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Project Name

oftrans
357 Dist-EA PhaseCounty-Route-Post Mile
10-0J510_ 1 ALP -0 -L5725

Location Description
IN ALPINE CO AT THE WOODFORDS MTCE
STATION

Project Documents

Right of Way Info

WOODFORDS MTCE STATION FUELING

AREA COVER

Work Description
COVER FUELING AREA

Current Cost Estimate

Program Information

xpm[ No ] APL
List
Program Status Doc Yr
MINOR Active 2003
Prog Code Funds Req Date
201.352

CTC Vote Date CTC Vote Amnt

IN ALPINE CO AT THE WOODFORDS
MAINTENANCE STATION

Project Documents

Right of Way Info

"PAVE YARD, CONSTRUCT CONCRETE DRIVE"
"SLAB, CORRECT YARD, MUDRINSE DRAIN"

Current Cost Estimate

Env State Act Parcels Utilities__ 0 Structure Est ___$0 $0
Env Federal Act District Est $75 )
———— | Component Funding
PID Appr Total Con Est __ $75 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type  Agency Name Date Amount
DM Unassigned PH#
EM Mary Oliva PH# (209) 941-1919
CM Cliff Rice PH# (209) 948-7222
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 12/1/2002
ACTUAL
Project Comments
358 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0J520_ 1 ALP -0 -L5725 WOODFORDS MAINTENANCE PAVING xPM|_No APL
List
Location Description Work Description Program Status Doc Yr
MINOR Active 2003

Prog Code Funds Req Date
201.352

CTC Vote Date CTC Vote Amnt

Env State _ CE Act Parcels Utilities __0 Structure Est _ $0 $0
Env Federal Act District Est $110
Component Funding
PID Appr Total Con Est  $110 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Richard Levy PH# (209) 948-7865
CM Cliff Rice PH# (209) 948-7222
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET 12/1/2002

ACTUAL
Project Comments
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affrans
Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
359
10-0460_ 1 ALP -0 -L5730 CAPLES LAKE MTNC STATION GAS HOUSE xPM[ No | APL
ROOF UPGRADE List
Location Description Work Description Program Status
IN ALPINE COUNTY AT THE CAPLES LAKE UPGRADE GAS HOUSE ROOF MINOR Active
MAINTENANCE STATION.
Prog Code Funds Req Date
201.352

Env State Act Parcels Utilities___ 0 Structure Est ___ $0 $0
Env Federal Act District Est $36 )
—— | Component Funding
PID Appr Total Con Est __ $36 | 5
Project Rpt R/ Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Cliff Rice PH# (209) 948-7222
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 6/13/2003 10/1/2003
ACTUAL 4/15/2002
Project Comments
360 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0J710_. 1 AMA-88 -6.1/ IONE-BUENA VISTA ROAD FLASHING XPM| No APL
BEACONS List
Location Description Work Description Program Sta_FUS Doc Yr
"IN AMADOR COUNTY, ON ROUTE 88, AT" THE INSTALLATION OF FLASHING BEACONS MINOR Active 2003
INTERSECTION OF AMA 88 AND IONE-BUENA
VISTA ROAD. (KP 9.9) Prog Code Funds Req Date
201.010

Env State _ CE Act Parcels Utilities __0 Structure Est _ $0 $0
Env Federal Act District Est $60
Component Funding
PID Appr Total Con Est  $60 | 5
Project Rpt R/W Est $2
) Agreements
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date Amount
DM Unassigned PH#
EM Mary Oliva PH# (209) 941-1919
CM Cliff Rice PH# (209) 948-7222
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 3/1/2003 9/1/2005
ACTUAL 3/16/2005
Project Comments
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oftrans
361 Dist-EA PhaseCounty-Route-Post Mile

Project Name Program Information
10-0J550_ 0 SJ -0 -L5710 LODI, LOS BANOS/MODESTO PAVEING xPM[ No | APL
YARDS List
Location Description Work Description Program Status Doc Yr
"IN SAN JOAQUIN, MERCED & STANISLAUS" PAVE YARDS. MINOR Active 2003
"COUNTIES AT THE LODI, LOS BANOS AND"
MODESTO MAINTENANCE STATIONS. Prog Code Funds Req Date
201.352

Project Documents Right of Way Info Current Cost Estimate CTC Vote Date CTC Vote Amnt
Env State Act Parcels Utilities__ 0 Structure Est ___$0 $0
Env Federal Act District Est $90 )

———— | Component Funding
PID Appr Total Con Est __ $90 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Richard Levy PH# (209) 948-7865
CM Manijit Singh PH# (209) 948-3976
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 12/1/2003
ACTUAL 3/10/2005
Project Comments
362 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-46361_ 1 SJ -5 -R23.6/R32.7 SJ AND MER. CO. WHEELCHAIR RAMPS xPM|_No APL
List
Location Description Work Description Program Status Doc Yr
IN SAN JOAQUIN CO AND MERCED CO AT INSTALL WHEELCHAIR RAMPS AT VARIOUS MINOR Active 2003
VARIOUS LOCATIONS. LOCATIONS
Prog Code Funds Req Date

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Date

6/7/2000

CTC Vote Amnt

Env State _ CE Act 06/15/1994 Parcels Utilities 0 Structure Est _ $0 $97
Env Federal Act District Est $150
Component Funding
PID Appr Total Con Est  $150 | 5
Project Rpt  7/28/1994 R/ Est $0
Agreements
PM Alex Menor PH# (209) 948-3976 Type Agency Name Date Amount
DM Robert Nguyen PH# (209) 948-3976
EM Richard Levy PH# (209) 948-7865
CM Manijit Singh PH# (209) 948-3976
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL 7/28/1994 12/7/1999
Project Comments
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affrans
363 Rist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0F930_ 1 SJ -88 -2.2/ FAIRCHILD LANE INTERSECTION xPM[ No | APL
MODIFICAITON FOR TRUCKS List
Location Description Work Description Program Status Doc Yr
IN SAN JOAQUIN COUNTY ON ROUTE 88 AT MODIFY INTERSECTION FOR TRUCK TURNS MINOR Active 2003
FAIRCHILD LANE. (KP 3.6)
Prog Code Funds Req Date
201.010

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Date CTC Vote Amnt

Env State _ CE Act Parcels Utilities__ 0 Structure Est ___$0 $0
Env Federal Act District Est $80 )
———— | Component Funding
PID Appr Total Con Est __ $80 | 5
Project Rpt R/W Est $0
Agreements
PM Mark O PH# (209) 948-7902 Type  Agency Name Date Amount
DM Mark Orr PH# (209) 948-7902
EM Richard Levy PH# (209) 948-7865
CM Richard Onochie PH# (209) 948-7208
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 3/1/2001
ACTUAL
Project Comments
364 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0E070_ 1 SJ -88 -13.8/ LOCKEFORD SHOULDER WIDENING xPM|_No APL
List
Location Description Work Description Program Status Doc Yr
IN LOCKEFORD AT LOCKE RD (KP 22.2) WIDEN SHOULDER FOR RIGHT TURN LANE MINOR Active 2003
Prog Code Funds Req Date
201.010

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Amnt

CTC Vote Date

Env State Act Parcels __1 Utilities __4 Structure Est _ $0 $0
Env Federal Act District Est $100
Component Funding
PID Appr Total Con Est  $100 | 5
Project Rpt R/W Est $110
. Agreements
PM David Mendoza PH# (209) 941-1959 Type Agency Name Date Amount
DM David Mendoza PH# (209) 941-1959
EM Richard Levy PH# (209) 948-7865
CM Richard Onochie PH# (209) 948-7208
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET 10/1/2000

ACTUAL
Project Comments
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Project Name

Program Information

oftrans
365 Dist-EA PhaseCounty-Route-Post Mile
-120 - 16.8/

10-0H940_ 0 SJ

Location Description

IN SJ CO ON RTE 120 AT MCHENRY AVE.

Project Documents

MCHENRY AVE & 120 SIGNAL &
COMMUNICATIONS INSTALLATION

Work Description
INSTALL SIGNAL HARDWARE &
COMMUNICATION CONDUIT.

Right of Way Info Current Cost Estimate

xpm[ No ]

Program
MINOR

Prog Code
201.310

CTC Vote Date

APL
List
Status Doc Yr
Active 2003

Funds Req Date

CTC Vote Amnt

Env State _ CE Act Parcels Utilities__ 0 Structure Est ___$0 $0
Env Federal Act District Est $309 )
———— | Component Funding

PID Appr Total Con Est _ $309 | 5
Project Rpt R/W Est $0

. Agreements
PM Clint Gregory PH# (209) 948-7449 Type Agency Name Date Amount
DM Clint Gregory PH# (209) 948-7449
EM Richard Levy PH# (209) 948-7865
CM Richard Onochie PH# (209) 948-7208
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept

M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET 12/1/2001

ACTUAL
Project Comments

366 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-06140_ 1 STA -99 -11.6/11.8 CERES SIGN REPLACEMENT xpM[_No APL
List
Location Description Work Description Program Status Doc Yr
IN THE CITY OF CERES IN STANISLAUS COUNTY. REPLACEMENT OF SIGNS. MINOR Active 2003
(KP 18.8/19.1)
Prog Code Funds Req Date
201.010

Project Documents

Right of Way Info Current Cost Estimate

CTC Vote Amnt

CTC Vote Date

Env State _ CE Act Parcels Utilities __0 Structure Est _ $0 $0
Env Federal Act District Est $110
Component Funding
PID Appr Total Con Est  $110 | 5
Project Rpt R/W Est $0
Agreements
PM Mark Orr PH# (209) 948-7902 Type Agency Name Date Amount
DM Mark Orr PH# (209) 948-7902
EM Richard Levy PH# (209) 948-7865
CM Bob Nijjar PH# (209) 656-1845
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 3/1/2001 1/1/2006
ACTUAL 10/12/2004
Project Comments
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Project Name

Program Information

oftrans
367 Dist-EA PhaseCounty-Route-Post Mile
10-46401_ 1 STA -132 -14.7/17.4

Location Description
IN STANISLAUS CO AT VARIOUS LOCATIONS (KP
23.7/28.1)

Project Documents

Work Description

STANISLAUS CO. WHEELCHAIR RAMPS

INSTALL WHEELCHAIR RAMPS

Right of Way Info

Current Cost Estimate

xpm[ No ] APL
List
Program Status Doc Yr
MINOR Active 2003
Prog Code Funds Req Date
201.361 6/7/2000

CTC Vote Date CTC Vote Amnt

Project Documents

Right of Way Info

Current Cost Estimate

Env State CE Act 08/02/1994 Parcels Utilities O Structure Est __ $0 $0
Env Federal Act District Est $80 )
———— | Component Funding
PID Appr Total Con Est __ $80 | 5
Project Rpt _ 8/2/1994 R/W Est $0
Agreements
PM Alex Menor PH# (209) 948-3976 Type Agency Name Date Amount
DM Manijit Singh PH# (209) 948-3976
EM Richard Levy PH# (209) 948-7865
CM Bob Nijjar PH# (209) 656-1845
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL 8/2/1994 2/1/2000  12/21/1999
Project Comments
368 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0J450_ 1 TUO -108 - 10.5/11.3 COUNTY DUMP R/W FENCE xPM[ No APL
List
Location Description Work Description Program Status Doc Yr
IN TUOLUMNE CO 1.4 KM E/OF COUNTY DUMP RIW FENCE. MINOR Active 2003
ROAD TO EAST AVENUE UC. (KP 16.9/18.2)
Prog Code Funds Req Date
201.150

CTC Vote Date CTC Vote Amnt

Env State _ CE Act Parcels Utilities __0 Structure Est _ $0 $0
Env Federal Act District Est $50
Component Funding
PID Appr Total Con Est  $50 | 5
Project Rpt R/W Est $0
) Agreements
PM Hanna Kassis PH# (209) 948-3748 Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Alfred Blum PH# (209) 948-7216
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET 3/1/2002

ACTUAL
Project Comments
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affrans
369 Rist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0G080_ 1 TUO -120 - 31.1/32.7 GROVELAND CULVERT REPLACEMENT xPM[ No | APL
List
Location Description Work Description Program Status Doc Yr
IN TUOLUMNE COUNTY NEAR GROVELAND AT REPLACE AND UPGRADE EXISTING MINOR Active 2003
VARIOUS LOCATIONS FROM 0.6 KM E/OF WARDS CULVERTS.
FERRY ROAD TO ELDER ROAD. (KP 50.0/52.6) Prog Code Funds Req Date
201.150

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Date CTC Vote Amnt

Env State _ CE Act Parcels Utilities__ 0 Structure Est ___$0 $0
Env Federal Act District Est $100 )
——— 1 | Component Funding
PID Appr Total Con Est _ $100 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Alired Blum PH# (209) 948-7216
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 9/1/2000
ACTUAL
Project Comments
370 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0L470_ 1 AMA-49 -12.1/ SEAL BRIDGE DECKS W/METHACRYLATE IN xpM[_No APL
AMADOR AND TUOLUMNE CO. List
Location Description Work Description Program Status Doc Yr
IN AMADOR & TUOLUMNE COUNTIES AT VARIOUS SEAL BRIDGE DECKS WITH METHACRYLATE | MINOR Active 2004
LOCATIONS "(KP19.5/21.8,5.0,R9.4,R0.0,R9.6)"
Prog Code Funds Req Date
201.110

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Amnt

CTC Vote Date

Env State Act Parcels Utilities__0 Structure Est _ $0 $0
Env Federal Act District Est $115
Component Funding
PID Appr Total Con Est  $115 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Alfred Blum PH# (209) 948-7216
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 12/15/2004
ACTUAL 2/24/2004
Project Comments
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Project Name

Program Information

oftrans
371 Dist-EA PhaseCounty-Route-Post Mile
10-0C270_ 1 MER-59 -0/

Location Description
ON RTE 140 NEAR PLANADA RD AND ON ROUTE
59 SOUTH OF MERCED

Project Documents

Work Description
RELOCATE CMS

Right of Way Info

PLANADA ROAD CMS RELOCATION

Current Cost Estimate

XPM

Program
MINOR

Prog Code
075.400

[o ]

CTC Vote Date

APL[ No |

List
Status
Active

Funds Req Date

CTC Vote Amnt

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Date

Env State Act Parcels Utilities__ 0 Structure Est ___$0 $0
Env Federal Act District Est $25 )
Component Funding
PID Appr Total Con Est __ $25 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Laurie Jurgens PH# (209) 948-7963
EM Richard Levy PH# (209) 948-7865
CM Bob Nijjar PH# (209) 656-1845
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 8/1/1999  8/1/1999
ACTUAL
Project Comments
ON HOLD PER PROJ MGR (3/31/99) YATI ISSUE .
372 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0K890_ 1 SJ -0 -L5506 ADD CABLING TO SUPPORT DO BUILDING #4 xPM[ No APL
List
Location Description Work Description Program Status Doc Yr
IN SAN JOAJUIN CO IN THE DISTRICT OFFICE CABLING TO SUPPORT BUILDING 4 MINOR Active 2004
BUILDING 4
Prog Code Funds Req Date
201.353

CTC Vote Amnt

Env State Act Parcels Utilities__0 Structure Est _ $0 $0
Env Federal Act District Est $10
Component Funding
PID Appr Total Con Est  $10 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Richard Onochie PH# (209) 948-7208
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET

ACTUAL
Project Comments
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affrans
373 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0L770_ 1 SJ -5 -33.9/34.8 HAMMER LANE AND EIGHT MILE ROAD xPM[ No | APL
REPAIR MEDIAN BARIER List
Location Description Work Description Program Status Doc Yr
IN SAN JOAQUIN CO IN STOCKTON FROM 2.0KM REPAIR MEDIAN THRIE BEAM BARRIER MINOR Active 2004
N/OF HAMMER LANE OC TO 0.8KM S/OF EIGHT
MILE ROAD UC (KP54.7/56.0) Prog Code Funds Req Date
201.130

Project Documents

Right of Way Info Current Cost Estimate

CTC Vote Amnt

Structure Est

CTC Vote Date

Env State Act Parcels Utilities 0 % $0
Env Federal Act District Est $30 )
——— 1 | Component Funding
PID Appr Total Con Est __ $30 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Manijit Singh PH# (209) 948-3976
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL 5/20/2004
Project Comments
374 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0L760_ 0 STA -99 -R20/R20.1 REPLACE CONCRETE SLABS AT BECKWITH xpM[ No APL
OVERCROSSING IN STANISLAUS CO. List
Location Description Work Description Program Status Doc Yr
IN STANISLAUS CO AT SO OF BECKWITH RD REMOVE/REPLACE PORTLAND CONC SLABS | MINOR Active 2004
OVERCROSSING (KPR32.2/R32.4) SOUTHBOUND
ONLY Prog Code Funds Req Date
201.120
Project Documents Right of Way Info Current Cost Estimate | ~1¢ vote Date CTC Vote Amnt
Env State Act Parcels Utilities__0 Structure Est _ $0 $0
Env Federal Act District Est $120
Component Funding
PID Appr Total Con Est  $120 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Bob Nijjar PH# (209) 656-1845
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
Project Comments
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Project Name

Program Information

oftrans
375 Dist-EA PhaseCounty-Route-Post Mile
10-0K290_ 1  STA -120 -4.8/5.3

Location Description
IN STANISLAUS COUNTY IN OAKDALE AT "™"C""
STREET AND 5TH STREET" (KP 7.7/8.5)

Project Documents

Right of Way Info

UTILITY RELOCATION IN OAKDALE AT "C" &

5TH ST.

Work Description
UTILITY RELOCATION

Current Cost Estimate

xpm[ No ] APL
List
Program Status Doc Yr
MINOR Active 2004
Prog Code Funds Req Date
201.120

CTC Vote Amnt

CTC Vote Date

Env State _ CE Act Parcels Utilities__ 0 Structure Est ___$0 $0
Env Federal Act District Est $40 )
———— 1 | Component Funding
PID Appr Total Con Est __ $40 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH# COP___ _CITY OF OAKDALE $0
EM Unassigned PH#
CM Bob Nijjar PH# (209) 656-1845
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
Project Comments
376 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-06920_ 1 STA -132 - 15.6/ MORTON AND YOSEMITE BLVD SIGNALS xPM|_No APL
List
Location Description Work Description Program Status Doc Yr
"IN STANISLAUS COUNTY, ON ROUTE 132" IN INSTALL SIGNALS. MINOR Active 2004
MODESTO AT THE INTERSECTION OF AT
MORTON BLVD & YOSEMITE BLVD. (KP 25.2) Prog Code Funds Req Date
201.010 10/30/2003

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Amnt

CTC Vote Date

Env State _ CE Act05/19/2003 Parcels Utilities__0 Structure Est ___ $0 1/22/2004 $167
Env Federal EX Act05/19/2003 District Est $249
Component Funding
PID Appr Total Con Est  $249 | 5
Project Rpt  9/16/2003 R/ Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Abdul Baker PH# (559) 243-8037 COP CITY OF MODESTO $82,200
EM Richard Levy PH# (209) 948-7865
CM Bob Nijjar PH# (209) 656-1845
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 9/1/2003 8/1/2003 12/1/2003 12/1/2003 3/1/2004 4/1/2004
ACTUAL 9/16/2003 10/31/2003 10/7/2003  12/8/2003

Project Comments

concept report signed on 3-6-01 project report signed by dist director o 9-16-03
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Project Name

oftrans
377 Dist-EA PhaseCounty-Route-Post Mile

Program Information

10-0440_ 1 TUO-0 -L5932 FOREST SERVICE ROAD R/W PLANS xPM[ No | APL
List
Location Description Work Description Program Status Doc Yr
"IN TUOLUMNE, AMADOR, ALPINE," CALAVARAS WORK ON PLANS TO PURCHASE RIGHT OF MINOR Active 2004
AND MARIPOSA COUNTIES ON VARIOUS ROUTES WAY THROUGH FOREST SERVICE ROADS.
(KP-VAR). Prog Code Funds Req Date
201.310

Project Documents Right of Way Info Current Cost Estimate CTC Vote Date CTC Vote Amnt
Env State Act Parcels Utilities__ 0 Structure Est ___$0 $0
Env Federal Act District Est $25 )

——— | Component Funding
PID Appr Total Con Est __ $25 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Richard Levy PH# (209) 948-7865
CM Alired Blum PH# (209) 948-7216
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
Project Comments
378 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0A780_ 1 ALP -4 -26/317 MARKLEEVILLE PAVEMENT AND xpM[_No APL
EMBANKMENT CONSTRUCTION List
Location Description Work Description Program Sta_WS Doc Yr
IN ALPINE COUNTY NEAR MARKLEEVILLE AT CONSTRUCT EMBANKMENT AND PAVEMENT | MINOR Active 2005
VARIOUS LOCATIONS
Prog Code Funds Req Date
201.010 2/26/1997

Project Documents

Right of Way Info Current Cost Estimate

CTC Vote Date CTC Vote Amnt

Env State _ CE Act Parcels Utilities___ 0O Structure Est _ $0 3/5/1997 $7,000
Env Federal Act District Est $5,196
Component Funding
PID Appr Total Con Est  $5,196 | 5
Project Rpt R/ Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM CIiff Rice PH# (209) 948-7222
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET 2/1/1997

ACTUAL 3/11/1997 3/10/1997 3/10/1997  3/7/1997  3/12/1997 6/18/1997
Project Comments
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oftrans
37g| Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0M920_ 1 ALP -88 -53/5.4 REMOVE EXPOSED ROCK AND SCALING ON xPM[ No | APL
HWY 88 IN ALPINE CO. List
Location Description Work Description Program Status Doc Yr
IN ALPINE CO 8.5KM E/OF AMADOR CO LINE (KP SCALING AND REMOVE LOOSE EXPOSED MINOR Active 2005
8.5/8.7) ROCK
Prog Code Funds Req Date
201.150

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Date CTC Vote Amnt

Env State Act Parcels Utilities__ 0 Structure Est ___$0 $0
Env Federal Act District Est $100 )
——— 1 | Component Funding
PID Appr Total Con Est _ $100 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Cliff Rice PH# (209) 948-7222
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL 5/11/2005
Project Comments
380 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0L810_ 1 AMA-0 -L5709 INSTALL LIFT SYSTEM IN THE ALTAVILLEA xpM[_No APL
MAINT. STATION List
Location Description Work Description Program Status Doc ¥r
IN SAN JOAQUIN CO AT THE STOCKTON PURCHASE AND INSTALL LIFTING SYSTEM MINOR Active 2005
EQUIPMENT SHOP (PORTABLE VEHICLE HOIST)
Prog Code Funds Req Date
201.351

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Amnt

CTC Vote Date

Env State Act Parcels Utilities__0 Structure Est _ $0 $0
Env Federal Act District Est $40
Component Funding
PID Appr Total Con Est  $40 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Cliff Rice PH# (209) 948-7222
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET

ACTUAL
Project Comments
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Project Name

Program Information

oftrans
381 Dist-EA PhaseCounty-Route-Post Mile
10-0L220_ 1 AMA-16 -6.3/

INTERSECTION LIGHTING AT

INTERSECTION OF SR 49 & LAROAD.

Location Description
IN AMADOR CO AT THE INTERSECTION OF "SR49
AND LATROSE RD, W/OF PLYMOUTH" (KP10.274)

Project Documents

Right of Way Info

Work Description
INTERSECTION LIGHTING

Current Cost Estimate

xpm[ No ] APL
List
Program Status Doc Yr
MINOR Active 2005
Prog Code Funds Req Date
201.010

CTC Vote Date CTC Vote Amnt

Env State Act Parcels Utilities___ 1 Structure Est ___$0 $0
Env Federal Act District Est $15 )
———— 1 | Component Funding
PID Appr Total Con Est __ $15 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Richard Levy PH# (209) 948-7865
CM Cliff Rice PH# (209) 948-7222
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL 11/10/2004
Project Comments
382 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-47860_ 1 AMA-49 -7.5/9 SUTTER CUREEK HANDICAP RAMPS xPM|_No APL
List
Location Description Work Description Program Status Doc ¥r
IN AMADOR COUNTY WITHIN THE CITY OF INSTALL HANDICAP RAMPS AT CURBS AND MINOR Active 2005
SUTTER CREEK (KP 12.1/14.5) SIDEWALKS
Prog Code Funds Req Date
201.361

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Amnt

CTC Vote Date

Env State _ CE Act 10/07/1997 Parcels 1 Utilities O Structure Est _ $0 $0
Env Federal Act District Est $64
Component Funding
PID Appr Total Con Est  $64 | 5
Project Rpt R/W Est $2
Agreements
PM_Vu Nguyen PH# (209) 948-7875 Type Agency Name Date Amount
DM Vu Nguyen PH# (209) 948-7875
EM Richard Levy PH# (209) 948-7865
CM Cliff Rice PH# (209) 948-7222
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET 8/1/2002

ACTUAL
Project Comments
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affrans
3g3| Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0M110_ 1 AMA-88 -0/ LOOP REPAIR IN VARIOUS CO'S ON RTS 89, xpm[ No | APL
88 49 AND 4 List
Location Description Work Description Program Status Doc Yr
"IN ALPINE, AMADOR, TUOLUMNE," "MARIPOSA FIX LOOPS FOR CENSUS MINOR Active 2005
AND CALAVERAS COUNTIES, ON" "ROUTES 89, 88,
49 AND 4 AT VARIOUS" LOCATIONS (KP-VAR) Prog Code Funds Req Date
201.315

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Amnt

Structure Est $0

CTC Vote Date

Env State Act Parcels Utilities 0 . L $0
Env Federal Act District Est $120 )
——— | Component Funding
PID Appr Total Con Est  $120 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Cliff Rice PH# (209) 948-7222
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
Project Comments
384 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0L120_ 1 AMA-88 -6.7/ IONE/RTE 88 FENCING MITIGATION xpM[_No APL
List
Location Description Work Description Program Status Doc ¥r
IN AMADOR CO ON RTE 88 FROM 0.92KM E/OF FENCING OF 1 ACRE ENVIRONMENTAL MINOR Active 2005
IONE-BUENA VISTA RD TO 1.03KM W/OF MITIGATION PARCEL
Prog Code Funds Req Date

JUNCTION 104 (KP10.86)

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Amnt

CTC Vote Date

Env State Act Parcels __1 Utilities__0 Structure Est _ $0 $0
Env Federal Act District Est $70
Component Funding
PID Appr Total Con Est  $70 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Margaret Lawrence PH# (209) 948-7427
CM Cliff Rice PH# (209) 948-7222
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET

ACTUAL
Project Comments
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Project Name

Program Information

oftrans
385 Dist-EA PhaseCounty-Route-Post Mile
AMA -124 -1/15

10-0J530_ 1

Location Description

IN AMADOR CO NEAR IONE FROM 0.3 KM N/OF

PAVING
Work Description

IONE-BUENA VISTA RD TO 0.5 KM S/OF CHARLES
HOWARD PARK RD. (KP 1.6/2.4)

Project Documents

Right of Way Info

IONE/BUENA VISTA ROAD SHOULDER

"PAVE SHOULDERS, PLACE AC DIKE."

Current Cost Estimate

xpm[ No ] APL
List
Program Status Doc Yr
MINOR Active 2005
Prog Code Funds Req Date
201.150

CTC Vote Amnt

Structure Est $0

CTC Vote Date

Env State  CE Act Parcels Utilities 0 —_— $0
Env Federal Act District Est $181 )
——— 1 | Component Funding
PID Appr Total Con Est _ $181 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Louis Donada PH# (209) 948-7761
EM Margaret Lawrence PH# (209) 948-7427
CM Cliff Rice PH# (209) 948-7222
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 12/10/2002
ACTUAL 10/24/2002
Project Comments
This EA will be closed when the environmental work is complete
386 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0L820_ 1 CAL -0 -L5701 ALTAVILLE MAINTENANCE STATION xpM[_No APL
VEHICLE HOIST INSTALLATION List
Location Description Work Description Program Status Doc Yr
IN CALAVERAS COUNTY AT ALTAVILLE PURCHASE & INSTALL LIFTING SYSTEM MINOR Active 2005
MAINTENANCE STATION (PORTABLE VEHICLE HOIST)
Prog Code Funds Req Date
201.351

Project Documents

Right of Way Info Current Cost Estimate

CTC Vote Amnt

CTC Vote Date

Env State Act Parcels Utilities__0 Structure Est _ $0 $0
Env Federal Act District Est $40
Component Funding
PID Appr Total Con Est  $40 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Cliff Rice PH# (209) 948-7222
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET

ACTUAL
Project Comments
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Project Name

Program Information

oftrans
387 Dist-EA PhaseCounty-Route-Post Mile
10-0L920_ 1 CAL -4 -19.9/25

Location Description

IN CALAVERAS COUNTY ON STATE ROUTE 4 AND
49 WITH THE CITY OF ANGELS CAMP
"(KP32.12/40.23, 12.25/17.67)"

Project Documents

Right of Way Info

ANGELS CAMP FLASHING AMBERS FOR

ADVISORY RADIO

Work Description
PLACE SIGNS & FLASHING AMBERS FOR
EXISTING HIGHWAY ADVISORY RADIO

Current Cost Estimate

xpm[ No ] APL
List
Program Status Doc Yr
MINOR Active 2005
Prog Code Funds Req Date
201.315

CTC Vote Amnt

$0

CTC Vote Date

Env State Act Parcels Utilities __ 0 Structure Est $0
Env Federal Act District Est $30 )
————— | Component Funding
PID Appr Total Con Est __ $30 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type  Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Cliff Rice PH# (209) 948-7222
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
Project Comments
388 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0K880_ 1 CAL -26 -18/18 MOKELUMNE HILL RTE 26 & SR 49 xPm| No APL
INTERSECTION LIGHTING MODIFICATION List
Location Description Work Description Program Sta_FUS Doc Yr
IN CALAVERAS COUNTY NEAR MOKELUMNE HILL MODIFY EXISTING INTERSECTION LIGHTING MINOR Active 2005
AT THE JUNCTION OF STATE ROUTE 26 AND
STATE ROUTE 49. (KP29.074) Prog Code Funds Reg Date
201.010

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Amnt

CTC Vote Date

Env State _ CE Act Parcels Utilities __1 Structure Est _ $0 $0
Env Federal Act District Est $15
Component Funding
PID Appr Total Con Est  $15 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Richard Levy PH# (209) 948-7865
CM Cliff Rice PH# (209) 948-7222
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET

ACTUAL 3/16/2005
Project Comments
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aftrans
3gg| Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0L700_ 0 CAL -26 - 25/25 CONSTRUCT CHAIN INSTALLATION NEAR xpm[ No_| APL ["No ]
MOKELUMNE HILL List
Location Description Work Description Program Status Doc Yr
IN CALAVERAS CO ON STATE ROUTE 26 EAST OF CONSTRUCT EB CHAIN INSTALLATION MINOR Active 2005
MOKELUMNE HILL (KP40.263/40.338)
Prog Code Funds Req Date
201.310

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Date CTC Vote Amnt

Env State Act Parcels Utilities__ 0 Structure Est ___$0 $0
Env Federal Act District Est $70 )
———— 1 | Component Funding
PID Appr Total Con Est __ $70 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Cliff Rice PH# (209) 948-7222
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
Project Comments
390 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0L850_ 1 MER-0 -L5713 MERCED MAINTENANCE STATION INSTALL xpM[_No APL
LIFTING SYSTEM List
Location Description Work Description Program Status Doc ¥r
IN MERCED COUNTY AT MERCED MAINTENANCE PURCHASE AND INSTALL LIFTING SYSTEM MINOR Active 2005
STATION (PORTABLE VEHICLE HOIST)
Prog Code Funds Req Date
201.351

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Amnt

CTC Vote Date

Env State Act Parcels Utilities__0 Structure Est _ $0 $0
Env Federal Act District Est $40
Component Funding
PID Appr Total Con Est  $40 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Bob Nijjar PH# (209) 656-1845
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET

ACTUAL
Project Comments
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Project Name

Program Information

oftrans

391 Dist-EA PhaseCounty-Route-Post Mile
10-0L800_ 1 MER-0 -L5712 P
Location Description
IN MERCED COUNTY AT THE LOS BANOS
MAINTENANCE STATION

Project Documents

Right of Way Info

URCHASE LIFT SYSTEM FOR MERCED CO
AT THE LOS BANOS MAINT. STATION

Work Description
PURCHASE AND INSTALL LIFTING SYSTEM
(PORTABLE VEHICLE HOIST)

Current Cost Estimate

CTC Vote Date

xpm[ No ] APL
List
Program Status Doc Yr
MINOR Active 2005
Prog Code Funds Req Date
201.351

CTC Vote Amnt

Env State Act Parcels Utilities__ 0 Structure Est ___$0 $0
Env Federal Act District Est $40 )
——— | Component Funding
PID Appr Total Con Est __ $40 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type  Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Bob Nijjar PH# (209) 656-1845
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
Project Comments
392 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0M050_ 1 MER-5 -0/ REPAIR SIGNAL LOOPS ON RTS 5, 33, AND xpM[_No APL
140 List
Location Description Work Description Program Status Doc Yr
"IN MERCED COUNTY ON ROUTES 5, 33," 99 AND FIX LOOPS FOR SIGNALS MINOR Active 2005
140 AT VARIOUS LOCATIONS (KP-VAR)
Prog Code Funds Req Date
201.310

Project Documents

Right of Way Info Current Cost Estimate

CTC Vote Date

CTC Vote Amnt

Env State Act Parcels Utilities__0 Structure Est _ $0 $0
Env Federal Act District Est $120
Component Funding
PID Appr Total Con Est  $120 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Bob Nijjar PH# (209) 656-1845
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET

ACTUAL
Project Comments
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affrans
393 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0M770_ 1 MER-5 -5/ N/B JOHN ERRECA SAFETY REST AREA xPM[ No | APL
UPGRADE WATER MONITORING SYSTEM List
Location Description Work Description Program Status Doc Yr
IN MERCED CO AT THE NORTHBOUND JOHN UPGRADE WATER TURBIDITY MONITORING MINOR Active 2005
ERRECA SAFETY REST AREA AT THE SURFACE SYSTEM
WATER TREATMENT PLANT (KP 0.80) Prog Code Funds Req Date
201.250

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Date CTC Vote Amnt

Env State Act Parcels Utilities___ 0 Structure Est ___ $0 $0
Env Federal Act District Est $14 )
———— | Component Funding
PID Appr Total Con Est _ $14 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type  Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Bob Nijjar PH# (209) 656-1845
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
Project Comments
394 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0E040_ 1 MER-5 -.5/ FILTRATION SYSTEM REPLACEMENT AT xpm| No APL
JOHN ERRECA SRR List
Location Description Work Description Program Sta_FUS Doc Yr
AT JOHN ERRECA SAFETY ROADSIDE REST REPLACE FILTRATION SYSTEM MINOR Active 2005
Prog Code Funds Req Date
201.250

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Amnt

CTC Vote Date

Env State _ CE Act Parcels Utilities__0 Structure Est %0 | 11/2/2000 $150
Env Federal Act District Est $150
Component Funding
PID Appr Total Con Est  $150 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Bill Itani PH# (559) 445-5552
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET 9/1/1999

ACTUAL
Project Comments
IN CONSTRUCTION. COMPLETE.
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Project Name

oftrans
395 Dist-EA PhaseCounty-Route-Post Mile
10-OM690_ 1 MER-59 -15.3/

Location Description

IN THE CITY OF MERCED AT THE INTERSECTION
OF STATE ROUTE 59 AND 16TH STREET
(KP24.702)

Project Documents

Right of Way Info

CITY OF MERCED ON SR 59 AND 16TH ST.

FLASHING BEACONS

Work Description
PLACE FLASHING BEACONS ON ALL R1'S AND
AMBERS ON ALL W17'S

Current Cost Estimate
$0

Program Information

xpm[ No ] APL
List
Program Status Doc Yr
MINOR Active 2005
Prog Code Funds Req Date
201.010

CTC Vote Date CTC Vote Amnt

Env State Act Parcels Utilities __ 0 Structure Est ___ $0 $0
Env Federal Act District Est $120 )
——— | Component Funding
PID Appr Total Con Est  $120 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Bob Nijjar PH# (209) 656-1845
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
Project Comments
306 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0L730_ 0 MER-99 -11.3/ IMPROVE R/T RADIUS AT HEALY RD AND SR xpM[_No APL
99 List
Location Description Work Description Program Status Doc ¥r
IN MERCED CO ON HIGHWAY 99 AND HEALY ROAD IMPROVE STAA RIGHT-TURN RADIUS AT MINOR Active 2005
(KP18.22) INTERSECTION OF HEALY RD & SR-99
Prog Code Funds Req Date

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Date CTC Vote Amnt

Env State Act Parcels Utilities__0 Structure Est _ $0 $0
Env Federal Act District Est $84
Component Funding
PID Appr Total Con Est  $84 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Bob Nijjar PH# (209) 656-1845
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET

ACTUAL
Project Comments
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Project Name

Program Information

oftrans
397 Dist-EA PhaseCounty-Route-Post Mile
- 15.5/15.5

10-0L740_ 0 MER-99

Location Description

IN MERCED CO ON R STREET AND 13TH STREET

(KP24.94/24.97)

Project Documents

MERCED CO.
Work Description

Right of Way Info

IMPROVE RADIUS AT R & 13TH STREET IN

IMPROVE TURNING RADIUS @ R & 13TH

Current Cost Estimate

xpm[ No ]

Program
MINOR

Prog Code

CTC Vote Date

APL
List
Status Doc Yr
Active 2005

Funds Req Date

CTC Vote Amnt

Env State Act Parcels Utilities__ 0 Structure Est ___$0 $0
Env Federal Act District Est $98 )
———— | Component Funding
PID Appr Total Con Est _ $98 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Bob Nijjar PH# (209) 656-1845
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
Project Comments
308 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0L650_ 0 MER-140 - 35.7/35.7 TURN RADIOUS IMPROVEMENTS ON HWY xpM[_No APL
140 AND "V" ST. List
Location Description Work Description Program Status Doc ¥r
IN MERCED COUNTY ON HIGHWAY 140 AND V IMPROVE STAA TURN RADIUS FROM WB V MINOR Active 2005
STREET (KP57.52/57.55) STREET TO SR-140
Prog Code Funds Req Date
201.310

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Date

CTC Vote Amnt

Env State Act Parcels Utilities __1 Structure Est _ $0 $0
Env Federal Act District Est $57
Component Funding
PID Appr Total Con Est  $57 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Mary Oliva PH# (209) 941-1919
CM Bob Nijjar PH# (209) 656-1845
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET

ACTUAL 10/13/2005
Project Comments
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Project Documents

Right of Way Info

Current Cost Estimate

affrans
399/ Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0M090_ 1 MER-152 - 0/ CMS RETROFIT IN MER. AND STAN, CO. ON xPM[ No | APL
I-5 AND RTE 152 List
Location Description Work Description Program Status Doc Yr
IN MERCED AND STANISLAUS COUNTIES ON RETROFIT CMS TO LED DISPLAYS MINOR Active 2005
ROUTES 5 AND 152 AT VARIOUS__ LOCATIONS
(KP-VAR) Prog Code Funds Req Date
201.310

Project Documents Right of Way Info Current Cost Estimate CTC Vote Date CTC Vote Amnt
Env State Act Parcels Utilities__ 0 Structure Est ___$0 $0
Env Federal Act District Est $120 )

——— | Component Funding
PID Appr Total Con Est  $120 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Bob Nijjar PH# (209) 656-1845
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
Project Comments
400 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0L620_ 0 MER-152 - 13.1/13.2 REPLACE AC AND DIGOUTS NEAR 152 AND xpM[_No APL
33 SEPARATION List
Location Description Work Description Program Status Doc ¥r
IN MERCED CO AT RTE 152/33 SEPARATION DIGOUT AND REPLACE AC MINOR Active 2005
(KPR21.1/R21.2)
Prog Code Funds Req Date
201.120

CTC Vote Amnt

CTC Vote Date

Env State Act Parcels Utilities__0 Structure Est _ $0 $0
Env Federal Act District Est $90
Component Funding
PID Appr Total Con Est  $90 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Bob Nijjar PH# (209) 656-1845
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET

ACTUAL 4/28/2004
Project Comments
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Project Name

oftrans
401 Dist-EA PhaseCounty-Route-Post Mile
10-0L960_ 1 MER-165 -9.9/

Location Description
IN MERCED COUNTY ON SR165 & OVERLAND

FLASHING BEACONS ON SR 165 &
OVERLAND IN LOS BANOS

Work Description
INSTALL TWO FLASHING BEACONS

AVENUE IN THE CITY OF LOS BANOS (KP16.007)

Project Documents

Right of Way Info Current Cost Estimate

Program Information

xpm[ No ] APL
List
Program Status Doc Yr
MINOR Active 2005
Prog Code Funds Req Date
201.010

CTC Vote Date CTC Vote Amnt

Env State Act Parcels Utilities__ 0 Structure Est ___$0 $0
Env Federal Act District Est $30 )
——— | Component Funding
PID Appr Total Con Est __ $30 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type  Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Bob Nijjar PH# (209) 656-1845
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
Project Comments
402 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0A530_ 1 MER-165 - 33.2/ 33.6 HILMAR/BLOSS AVE TRAFFIC SIGNALS xPM[ No APL
List
Location Description Work Description Program Status Doc Yr
IN HILMAR AT BLOSS AVE (KP 53.4/54.0) INSTALL TRAFFIC SIGNALS MINOR Active 2005
Prog Code Funds Req Date
201.310

Project Documents

Right of Way Info Current Cost Estimate

CTC Vote Date CTC Vote Amnt

Env State _ CE Act 12/02/1998 Parcels Utilities 0 Structure Est _ $0 $0
Env Federal EX Act 05/30/2001 District Est $107
Component Funding
PID Appr Total Con Est  $107 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
i COP COUNTY OFMERCED $107,000
DM UnaSSIQnEd PH# CcorP COUNTY OFMERCED $0
EM Mary Oliva PH# (209) 941-1919 cop COUNTY OFMERCED $0
CM Bob Nijjar PH# (209) 656-1845
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 10/1/2001 10/1/2001 10/1/2001
ACTUAL
Project Comments
FUNDS ONLY COUNTY TO PREPARE PS&E.
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aftrans
403} Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0C480_ 1 SJ -0 -L5710 LODI MAINTENANCE STATION UPGRADES xPM[ No | APL
List
Location Description Work Description Program Status Doc Yr
AT LODI MAINTENANCE STATION INSTALL FIRE WALL/DOOR/STORAGE AREA MINOR Active 2005
"INSULATE SHED, UPGRADE LIGHTING"
Prog Code Funds Req Date
201.351

404

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Date CTC Vote Amnt

Env State Act Parcels Utilities__ 0 Structure Est ___$0 $0
Env Federal Act District Est $75 )
———— | Component Funding
PID Appr Total Con Est __ $75 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Richard Levy PH# (209) 948-7865
CM Richard Onochie PH# (209) 948-7208
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 6/1/2000
ACTUAL
Project Comments
Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0C700_ 1 SJ -0 -L5710 OVERHEAD DOORS IN D-10 MAINTENANCE xpM[_No APL
STATIONS List
Location Description Work Description Program Status Doc ¥r
IN SAN JOAQUIN AND STANISLAUS "COUNTIES AT UPGRADE OVERHEAD DOORS. MINOR Active 2005
THE LODI, STOCKTON" AND MODESTO CROWS
LANDING MAINTENANCE YARDS. Prog Code Funds Req Date
201.352

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Amnt

CTC Vote Date

Env State Act Parcels Utilities__0 Structure Est _ $0 $0
Env Federal Act District Est $40
Component Funding
PID Appr Total Con Est  $40 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Richard Levy PH# (209) 948-7865
CM Richard Onochie PH# (209) 948-7208
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET

ACTUAL
Project Comments
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Project Name

Program Information

oftrans
405 Dist-EA PhaseCounty-Route-Post Mile
10-0L840_ 1 SJ -0 -L5722

Location Description
IN SAN JOAQUIN COUNTY AT TRACY
MAINTENANCE STATION

Project Documents

TRACY MAINTENANCE STATION INSTALL
LIFTING SYSTEM

Work Description
PURCHASE AND INSTALL LIFTING SYSTEM
(PORTABLE VEHICLE HOIST)

Right of Way Info Current Cost Estimate

CTC Vote Date

xpm[ No ] APL
List
Program Status Doc Yr
MINOR Active 2005
Prog Code Funds Req Date
201.351

CTC Vote Amnt

Env State Act Parcels Utilities__ 0 Structure Est ___$0 $0
Env Federal Act District Est $40 )
——— | Component Funding
PID Appr Total Con Est __ $40 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type  Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Richard Onochie PH# (209) 948-7208
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
Project Comments
406 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0M010_ 1 SJ -0 -L5506 TRAFFIC MONITORING IN DISTRICT 10 xPM|_No APL
OFFICE List
Location Description Work Description Program Status Doc Yr
IN SAN JOAQUIN COUNTY IN THE DISTRICT UPGRADE EXISTING TRAFFIC MONITORING MINOR Active 2005
OFFICE TMC INTERFACE
Prog Code Funds Req Date
201.315

Project Documents

Right of Way Info Current Cost Estimate

CTC Vote Date

CTC Vote Amnt

Env State Act Parcels Utilities__0 Structure Est _ $0 $0
Env Federal Act District Est $60
Component Funding
PID Appr Total Con Est  $60 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Richard Onochie PH# (209) 948-7208
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET

ACTUAL
Project Comments
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Project Name

Program Information

oftrans
407 Dist-EA PhaseCounty-Route-Post Mile
10-OMO70_ 1 SJ -0 -L5506

Location Description

IN SAN JOAQUIN COUNTY AT THE DISTRICT
OFFICE LOCATED AT THE "INTERSECTION OF
CHARTER WAY AND "'B"" STREET

Project Documents

TMC RELOCATION AT DISTRICT 10 OFC AT
CHARTER WAY AND 'B' ST.

Work Description
TMC RELOCATION

Right of Way Info Current Cost Estimate

xpm[ No ] APL
List
Program Status Doc Yr
MINOR Active 2005
Prog Code Funds Req Date
201.315

CTC Vote Amnt

Structure Est $0

CTC Vote Date

Env State Act Parcels Utilities__ 0 —_— $0
Env Federal Act District Est $120 )
——— | Component Funding
PID Appr Total Con Est  $120 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type  Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Richard Onochie PH# (209) 948-7208
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET

ACTUAL
Project Comments

408 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0M030_ 1 SJ -0 -L5506 COMMUNICATIONS SYSTEM UPGRADE AT xPM[ No APL
THE DISTRICT 10 OFC. List
Location Description Work Description Program Status Doc Yr
IN SAN JOAQUIN COUNTY AT THE DISTRICT 10 UPGRADE COMMUNICATION SYSTEM TO DO | MINOR Active 2005
OFFICE
Prog Code Funds Req Date
201.315
Project Documents Right of Way Info Current Cost Estimate | ~1¢ vote Date CTC Vote Amnt
Env State Act Parcels Utilities__0 Structure Est _ $0 $0
Env Federal Act District Est $50
Component Funding
PID Appr Total Con Est  $50 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Richard Onochie PH# (209) 948-7208
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET

ACTUAL
Project Comments
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oftrans
409|Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0M560_ 1 SJ -0 -L5506 DISTRICT 10 OFFICE BUILDING PAINTING xPM[ No | APL
List
Location Description Work Description Program Status Doc Yr
IN SAN JOAQUIN COUNTY IN THE DISTRICT PAINT DISTRICT OFFICE BUILDINGS MINOR Active 2005
OFFICE
Prog Code Funds Req Date
201.353
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date CTC Vote Amnt
Env State Act Parcels Utilities__ 0 Structure Est ___$0 $0
Env Federal Act District Est $90 )
———— | Component Funding
PID Appr Total Con Est __ $90 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type  Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Richard Onochie PH# (209) 948-7208
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
Project Comments
410 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0M600_ 1 SJ -0 -L5506 DISTRICT 10 OFFICE MEN'S AND WOMEN'S xPM|_No APL
SHOWER INSTALLATION List
Location Description Work Description Program Status Doc Yr
IN SAN JOAQUIN COUNTY IN THE DISTRICT INSTALL MEN'S & WOMEN'S SHOWERS MINOR Active 2005
OFFICE
Prog Code Funds Req Date
201.353
Project Documents Right of Way Info Current Cost Estimate | ~1¢ vote Date CTC Vote Amnt
Env State Act Parcels Utilities__0 Structure Est _ $0 $0
Env Federal Act District Est $40
Component Funding
PID Appr Total Con Est  $40 | 5
Project Rpt R/W Est $0
Agreements
PM George Fernandez PH# (209) 948-7983 Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Richard Onochie PH# (209) 948-7208
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
Project Comments
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oftrans
411 Dist-EA PhaseCounty-Route-Post Mile

Project Name Program Information
10-0M590_ 1 SJ -0 -L5506 DISTRICT 10 OFFICE SEAL AND STRIPE xPM[ No | APL
PARKING LOT List
Location Description Work Description Program Status Doc Yr
IN SAN JOAQUIN COUNTY IN THE DISTRICT SEAL & STRIPE REAR PARKING LOT OF MINOR Active 2005
OFFICE DISTRICT OFFICE
Prog Code Funds Req Date
201.353
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date CTC Vote Amnt
Env State Act Parcels Utilities__ 0 Structure Est ___$0 $0
Env Federal Act District Est $40 )
——— | Component Funding
PID Appr Total Con Est __ $40 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type  Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Richard Onochie PH# (209) 948-7208
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
Project Comments
412 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0M580_ 1 SJ -0 -L5506 DISTRICT 10 OFFICE REMODEL TO xPM[ No APL
UPGRADE FOR ADA ACCESS List
Location Description Work Description Program Status Doc Yr
IN SAN JOAQUIN COUNTY IN THE DISTRICT REMODEL FRONT OF DO FOR ADA ACCESS MINOR Active 2005
OFFICE
Prog Code Funds Req Date
201.353
Project Documents Right of Way Info Current Cost Estimate | ~1¢ vote Date CTC Vote Amnt
Env State Act Parcels Utilities__0 Structure Est _ $0 $0
Env Federal Act District Est $60
Component Funding
PID Appr Total Con Est  $60 | 5
Project Rpt R/W Est $2
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Richard Onochie PH# (209) 948-7208
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
Project Comments
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oftrans
413} Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0M570_ 1 SJ -0 -L5506 DISTRICT 10 OFFICE LANDSCAPE xPM[ No | APL
List
Location Description Work Description Program Status Doc Yr
IN SAN JOAQUIN COUNTY IN THE DISTRICT LANDSCAPE AROUND BUILDING & FRONT OF | MINOR Active 2005
OFFICE DISTRICT OFFICE
Prog Code Funds Req Date
201.353
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date CTC Vote Amnt
Env State Act Parcels Utilities__ 0 Structure Est ___$0 $0
Env Federal Act District Est $35 )
Component Funding
PID Appr Total Con Est __ $35 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type  Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Richard Onochie PH# (209) 948-7208
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
Project Comments
414 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0NO50_ 1 SJ -0 -L5506 AT THE D-10 BUILDING OFFICE INSTALL xpM[_No APL
DAMPERS BLDG. 7 List
Location Description Work Description Program Status Doc Yr
IN SAN JOAQUIN CO BUILDING 7 NORTH INSTALL DAMPERS & THERMOSTATS TO MINOR Active 2005
END BUILDING 7
Prog Code Funds Req Date
201.353
Project Documents Right of Way Info Current Cost Estimate | ~1¢ vote Date CTC Vote Amnt
Env State Act Parcels Utilities__0 Structure Est _ $0 $0
Env Federal Act District Est $8
Component Funding
PID Appr Total Con Est $8 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Richard Onochie PH# (209) 948-7208
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
Project Comments
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Project Name

oftrans
415 Dist-EA PhaseCounty-Route-Post Mile

10-O0M040_ 1 SJ -4

Location Description

"IN SAN JOAQUIN COUNTU ON ROUTES 4," 5 AND

-0/

Work Description
FIX LOOPS FOR SIGNALS

99 AT VARIOUS LOCATION (KP-VAR)

Project Documents

Right of Way Info

LOOP REPAIR AT RTE 4 AND 5 IN SJ CO.

Current Cost Estimate

Program Information

xpm[ No ] APL
List
Program Status Doc Yr
MINOR Active 2005
Prog Code Funds Req Date
201.310

CTC Vote Date CTC Vote Amnt

Env State Act Parcels Utilities__ 0 Structure Est ___$0 $0
Env Federal Act District Est $120 )
Component Funding
PID Appr Total Con Est  $120 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Richard Onochie PH# (209) 948-7208
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
Project Comments
416 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0J280_ 1 SJ -4 -15.1/ FRESNO AVE/STOCKTON TRAFFIC SIGNALS xPM|_No APL
List
Location Description Work Description Program Status Doc ¥r
IN SJ CO ON RTE 4 AT FRESNO AVE IN THE CITY MODIFY TRAFFICE SIGNAL. MINOR Active 2005
OF STOCKTON. (KP 24.3)
Prog Code Funds Req Date
201.310

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Date CTC Vote Amnt

Env State _ CE Act Parcels Utilities __0 Structure Est _ $0 $0
Env Federal Act District Est $50
Component Funding
PID Appr Total Con Est  $50 | 5
Project Rpt R/W Est $0
Agreements
PM Alfred Blum PH# (209) 948-7216 Type Agency Name Date Amount
DM Alfred Blum PH# (209) 948-7216 cop CITY OF _STOCKTON $50,000
EM Richard Levy PH# (209) 948-7865
CM Richard Onochie PH# (209) 948-7208
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET 3/1/2002

ACTUAL
Project Comments
Funded Only Project
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Project Name

Program Information

oftrans
417 Dist-EA PhaseCounty-Route-Post Mile
10-0L270_ 0 SJ -5 -0/498

Location Description

Project Documents

Right of Way Info

EXIT NUMBER SIGNS ON SJ I-5

Work Description
INSTALLATION OF G84 SIGNS WITH EXIT
NUMBERS

Current Cost Estimate

xpm[ No ] APL
List
Program Status Doc Yr
MINOR Active 2005
Prog Code Funds Req Date
201.010

CTC Vote Amnt

Structure Est $0

CTC Vote Date

Project Documents

Right of Way Info

Current Cost Estimate

Env State Act Parcels Utilities__ 0 —_— $0
Env Federal Act District Est $225 )
———— | Component Funding
PID Appr Total Con Est  $225 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Richard Levy PH# (209) 948-7865
CM Bob Nijjar PH# (209) 656-1845
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL 7/19/2004
Project Comments
418 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0M100_ 1 SJ -5 -0/ LOOPS AND COUNTER STATIONS IN SJ AND xPM[ No APL
MER CO. ON I-5 AND 99 List
Location Description Work Description Program Status Doc ¥r
"IN SAN JOAQUIN, STANISLALUS AND" MERCED NEW LOOPS AND COUNTER STATIONS MINOR Active 2005
COUNTIES ON ROUTES 5 AND 99 AT VARIOUS
LOCATIONS (KP-VAR) Prog Code Funds Req Date
201.315

CTC Vote Amnt

CTC Vote Date

Env State Act Parcels Utilities__0 Structure Est _ $0 $0
Env Federal Act District Est $360
Component Funding
PID Appr Total Con Est  $360 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Bob Nijjar PH# (209) 656-1845
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET

ACTUAL
Project Comments
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affrans
Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
419
10-0M130_ 1 SJ -5 -0 TMS UPGRADES IN SJ CO ON RTE 5 AND 120 xPM[ No | APL
List
Location Description Work Description Program Status Doc Yr
IN SAN JOAQUIN COUNTY ON ROUTES 5 & 120 AT UPGRADE TMS CONTROLLERS MINOR Active 2005
VARIOUS LOCATIONS (KP-VAR)
Prog Code Funds Req Date
201.315

420

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Amnt

Structure Est $0

CTC Vote Date

Env State Act Parcels Utilities__ 0 —_— $0
Env Federal Act District Est $80 )
———— | Component Funding
PID Appr Total Con Est __ $80 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Manijit Singh PH# (209) 948-3976
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
Project Comments
Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0J830_ 0 SJ -5 -12.4/13 TOM PAINE SLOUGH BRIDGE MEDIAN xpM[_No APL
BARRIER List
Location Description Work Description Program Status Doc Yr
IN SAN JOAQUIN COUNTY ON INTERSTATE "5, MEDIAN BARRIER MINOR Active 2005
INSTALL MEDIAN BARRIER BETWEEN" NORTH OF
TOM PAINE SLOUGH BRIDGE AND PARADISE CUT Prog Code Funds Req Date
201.010

BRIDGE (KP R20.00/R20.92)
Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Amnt

CTC Vote Date

Env State Act Parcels Utilities__0 Structure Est _ $0 $0
Env Federal Act District Est $255
Component Funding
PID Appr Total Con Est  $255 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Mark Orr PH# (209) 948-7902
EM Richard Levy PH# (209) 948-7865
CM Manijit Singh PH# (209) 948-3976
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 3/1/2004 1/1/2004 3/1/2004 5/1/2004  5/15/2004 6/15/2004 9/16/2005  1/1/2006
ACTUAL 11/22/2004
Project Comments
Concept report signed on 2-4-03
Wednesday, November 16, 2005 214




‘t Caltrans Central Region PMCS Download 11/11/2005

Minor Status Report

oftrans
421 | Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0M060_ 1 SJ -5 -23.8/12.6 INSTALL FIBER OBTICS ON I-5 BETWEEN xpm[ No ] APL
HWY 205 AND DOWNING List
Location Description Work Description Program Status Doc Yr
IN SAN JOAQUIN COUNTY ON RTE 5 AT VARIOUS INSTALLATION OF FIBER OPTICS CABLE MINOR Active 2005
LOCATIONS BETWEEN HWY 205 AND DOWNING
AVE (KP383/R203) Prog Code Funds Reg Date
201.315
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date CTC Vote Amnt
Env State Act Parcels Utilities__ 0 Structure Est ___$0 $0
Env Federal Act District Est $100 )
——— | Component Funding
PID Appr Total Con Est _ $100 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type  Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Manijit Singh PH# (209) 948-3976
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
Project Comments
422 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0M760_ 1 SJ -5 -25.3/30 CHARTER WAY REMOVE & REPLACE xPM[ No APL
CONCRETE SLABS List
Location Description Work Description Program Status Doc ¥r
IN SAN JOAQUIN CO FROM CHARTER WAY TO REMOVE & REPLACE PORTLAND CONCRETE | MINOR Active 2005
MARCH LANE (KP 40.7/47.3) NORTH/SOUTH SLABS
BOUND Prog Code Funds Req Date
201.120
Project Documents Right of Way Info Current Cost Estimate | ~1¢ vote Date CTC Vote Amnt
Env State Act Parcels Utilities__0 Structure Est _ $0 $0
Env Federal Act District Est $120
Component Funding
PID Appr Total Con Est  $120 | 5
ProjectRpt R/ Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Manijit Singh PH# (209) 948-3976
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL 1/27/2005

Project Comments
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120 (KP 7.87/9.06)
Project Documents

Right of Way Info Current Cost Estimate

CTC Vote Date

affrans
423| Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0L230_ 1 SJ -5 -41.1/ I-5 & TURNER ROAD LUMINARIES xPM[ No | APL
INSTALLATION List

Location Description Work Description Program Status Doc Yr
IN THE COUNTY OF SAN JOAQUIN AT THE RAMP INSTALL LUMINARIES MINOR Active 2005
INTERSECTIONS WITH I-5 AND TURNER ROAD (KP
66.70) Prog Code Funds Req Date

Project Documents Right of Way Info Current Cost Estimate CTC Vote Date CTC Vote Amnt
Env State Act Parcels Utilities__ 0 Structure Est ___$0 $0
Env Federal Act District Est $40 )

———— 1 | Component Funding
PID Appr Total Con Est __ $40 | 5
Project Rpt R/W Est $2
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Richard Levy PH# (209) 948-7865
CM Manijit Singh PH# (209) 948-3976
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL 3/8/2005
Project Comments
424 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0K760_ 1 SJ -99 -4.8/56 RTE 99 NEAR AUSTIN ROAD SIGN xpM[_No APL
INSTALLATION AND STRIPING List
Location Description Work Description Program Status Doc Yr
IN SAN JOAQUIN COUNTY ON ROUTE 99 FROM INSTALL A NEW STRUCTURE SIGN(TRUSS) MINOR Active 2005
AUSTIN ROAD OVERCROSSING TO 3.5 METERS AND PLACE THERMOPLASTIC STRIPE
SOUTH OF NORTHBOUND FROM EASTBOUND SR Prog Code Funds Req Date
201.010

CTC Vote Amnt

Env State Act Parcels Utilities__0 Structure Est _ $0 $0
Env Federal Act District Est $110
Component Funding
PID Appr Total Con Est  $110 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Richard Levy PH# (209) 948-7865
CM Richard Onochie PH# (209) 948-7208
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET

ACTUAL
Project Comments
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Project Name

Program Information

oftrans
425 Dist-EA PhaseCounty-Route-Post Mile
10-OM020_ 1 SJ -99 -18.5/

Location Description
IN SAN JOAQUIN CO ON RTE 99 AT JUNCTION OF
HWY 4 (KP29.8)

Project Documents

SUPER HAR IN SJ CO AT RTE 99

Work Description
SUPER HAR FOR STOCKTON AREA

Right of Way Info Current Cost Estimate

xpm[ No ] APL
List
Program Status Doc Yr
MINOR Active 2005
Prog Code Funds Req Date
201.315

CTC Vote Date CTC Vote Amnt

Env State Act Parcels Utilities___ 0 Structure Est ___ $0 $0
Env Federal Act District Est $120 )
—— | Component Funding
PID Appr Total Con Est  $120 | 5
Project Rpt R/ Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Richard Onochie PH# (209) 948-7208
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
Project Comments
426 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0M080_ 1 SJ -120 -RO/R6.2 FIBER OBTICS AT RTE 120 BETWEEN HWY xpM| No APL
99 AND I-5 List
Location Description Work Description Program Sta_FUS Doc Yr
IN SAN JOAQUIN COUNTY ON ROUTE 120 AT INSTALLATION OF FIBER OPTICS CABLE MINOR Active 2005
VARIOUS LOCATIONS BETWEEN HWY 99 AND
INTERSTATE 5 (KPR.06/9.98) Prog Code Funds Reg Date
201.315

Project Documents

Right of Way Info Current Cost Estimate

CTC Vote Amnt

CTC Vote Date

Env State Act Parcels Utilities__0 Structure Est _ $0 $0
Env Federal Act District Est $100
Component Funding
PID Appr Total Con Est  $100 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Manijit Singh PH# (209) 948-3976
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET

ACTUAL
Project Comments
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Project Name

oftrans
427 Dist-EA PhaseCounty-Route-Post Mile
-L5717

10-0L830_ 1 STA -0

Location Description

IN STANISLAUS COUNTY AT THE
PATTERSON MAINTENANCE STATION

Project Documents

PATTERSON MAINTENANCE STATION

INSTALL LIFTING SYSTEM

Work Description

PURCHASE & INSTALL LIFTING SYSTEM
(PORTABLE VEHICLE HOIST)

Right of Way Info

Current Cost Estimate

Program Information

xpm[ No ]

Program
MINOR

Prog Code
201.351

CTC Vote Date

APL
List
Status Doc Yr
Active 2005

Funds Req Date

CTC Vote Amnt

Env State Act Parcels Utilities__ 0 Structure Est ___$0 $0
Env Federal Act District Est $40 )
———— 1 | Component Funding
PID Appr Total Con Est $40 B
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Bob Nijjar PH# (209) 656-1845
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
Project Comments
428 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0K500_ 1 STA -4 -45/45 MILTON ROAD FLASHING BEACONS xPM|_No APL
ON RTE 4 List
Location Description Work Description Program Status Doc ¥r
IN STANISLAUS COUNTY ON ROUTE 4 AT THE INSTALL FLASHING BEACONS MINOR Active 2005
INTERSECTION OF MILTON ROAD (KP 7.31)
Prog Code Funds Req Date
201.010

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Date

CTC Vote Amnt

Env State _ CE Act Parcels Utilities __0 Structure Est _ $0 $0
Env Federal Act District Est $60
Component Funding
PID Appr Total Con Est $60 B
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Richard Levy PH# (209) 948-7865
CM Bob Nijjar PH# (209) 656-1845
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET 7/14/2005
ACTUAL 10/1/2004
Project Comments
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Program Information

affrans
429 Dist-EA PhaseCounty-Route-Post Mile Project Name
10-0L540_ 0 STA -5 -159/ DEL PUERTO CANYON ROAD DRAINAGE xPM[ No |
Location Description Work Description Program
IN STANISLAUS CO NEAR PATTERSON AT DEL DRAINAGE MINOR
PUERTO CANYON RD S/B OFF RAMP. (KP25.6)
Prog Code

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Date

APL
List
Status Doc Yr
Active 2005

Funds Req Date

CTC Vote Amnt

Env State Act Parcels Utilities__ 0 Structure Est ___$0 $0
Env Federal Act District Est $60 )
———— 1 | Component Funding
PID Appr Total Con Est __ $60 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Bob Nijjar PH# (209) 656-1845
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
Project Comments
430 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0J870_ 1 STA -33 -2/43 SR 33 INSTALL FLASHING BEACONS xPM|_No APL
List
Location Description Work Description Program Status Doc ¥r
IN STANISLAUS COUNTY ON STATE ROUTE "33, INSTALL FLASHING BEACONS MINOR Active 2005
INSTALL FLASHING BEACONS"
Prog Code Funds Req Date
201.010

Project Documents

Right of Way Info

Current Cost Estimate CTC Vote Amnt

CTC Vote Date

Env State Act Parcels Utilities __1 Structure Est _ $0 $0
Env Federal Act District Est $60
Component Funding
PID Appr Total Con Est  $60 | 5
Project Rpt R/W Est $7
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM David Hyatt PH# (559) 243-8215
CM Bob Nijjar PH# (209) 656-1845
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET

ACTUAL
Project Comments
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Project Name

Program Information

oftrans
431 Dist-EA PhaseCounty-Route-Post Mile
10-0M120_ 1 STA -99 -0/

Location Description

"IN STANISLAUS COUNTY ON ROUTES 5," "99, 108,

132 AND 219 AT VARIOUS" LOCATIONS (KP-VAR)

REPAIR LOOPS FOR SIGNALS ON HWY 99 |
STA CO.

Work Description
FIX LOOPS FOR SIGNALS

N xpm[ No ] APL
List
Program Status Doc Yr
MINOR Active 2005
Prog Code Funds Req Date
201.310

Project Documents Right of Way Info Current Cost Estimate CTC Vote Date CTC Vote Amnt
Env State Act Parcels Utilities__ 0 Structure Est ___$0 $0
Env Federal Act District Est $120 )
——— | Component Funding
PID Appr Total Con Est  $120 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Bob Nijjar PH# (209) 656-1845
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
Project Comments
432 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0M140_ 1 STA -99 -0/ CMS RETROFIT IN STA AND MER CO ON xpM[_No APL
HWY 99 List
Location Description Work Description Program Status Doc ¥r
IN STANISLAUS AND MERCED COUNTIES ON RTE RETROFIT CMS TO LED DISPLAYS MINOR Active 2005
99 AT VARIOUS LOCATIONS (KP VAR)
Prog Code Funds Req Date
201.310

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Amnt

CTC Vote Date

Env State Act Parcels Utilities__0 Structure Est _ $0 $0
Env Federal Act District Est $120
Component Funding
PID Appr Total Con Est  $120 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Bob Nijjar PH# (209) 656-1845
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET

ACTUAL
Project Comments
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affrans
433| Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0L510_ 1 STA -99 - 15.6/ 6TH ST OFF 99 UPGRADE SIGNAL xPM[ No | APL
List

Location Description Work Description Program Status Doc Yr
IN STANISLAUS CO AT THE NB OFF RAMP TO 6TH UPGRADE THE SIGNAL TO PROGRAM MINOR Active 2005
ST AND G TO | ST TO INCLUDE I ST VISIBILITY HEAD
INTERSECTION IN THE CITY OF MODESTO (KP Prog Code Funds Req Date
25.22) 201.010

Project Documents Right of Way Info Current Cost Estimate CTC Vote Date CTC Vote Amnt
Env State Act Parcels Utilities__ 0 Structure Est ___$0 $0
Env Federal Act District Est $25 )

——— | Component Funding
PID Appr Total Con Est __ $25 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Richard Levy PH# (209) 948-7865
CM Bob Nijjar PH# (209) 656-1845
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL 8/11/2004
Project Comments
434 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0KO60_ 0 STA -99 -18/19.3 MODESTO CITY AT BRIGGSMORE OC xPM[ No APL
LANSCAPE ENHANCEMENT List
Location Description Work Description Program Status Doc ¥r
"IN THE CITY OF MODESTO, BRIGGSMORE" LANDSCAPE ENHANCEMENT MINOR Active 2005
OVERCROSSING ON ROUTE 99. GATEWAY
INTERCHANGE ENHANCEMENT (IRRIGATION & Prog Code Funds Req Date
201.220

LANDSCAPE FOR 10 MILES) (KP 28.97/31.06)

Project Documents Right of Way Info

Current Cost Estimate

CTC Vote Amnt

CTC Vote Date

Env State Act Parcels Utilities__0 Structure Est _ $0 $0
Env Federal Act District Est $100
Component Funding
PID Appr Total Con Est  $100 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH# COP CITY OF MODESTO $0
EM Unassigned PH#
CM Bob Nijjar PH# (209) 656-1845
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET

ACTUAL
Project Comments
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Project Name

Program Information

oftrans
435 Dist-EA PhaseCounty-Route-Post Mile
10-0J500_ 1 STA -99 -18.5/

Location Description

"IN STANISLAUS COUNTY, ON ROUTE 99," AT THE
BRIGGSMORE AVENUE OVERCROSSING IN THE
CITY OF MODESTO (KP 29.8)

Project Documents

Right of Way Info

CONSTRUCT HANDICAP RAMP

Work Description
UPGRADE/RELOCATE CURB RAMPS AND
RECONSTRUCT SIDEWALK.

Current Cost Estimate
$0

Structure Est

xpm[ No ] APL
List
Program Status Doc Yr
MINOR Active 2005
Prog Code Funds Req Date
201.310

CTC Vote Date CTC Vote Amnt

Project Documents

Right of Way Info

Current Cost Estimate

Env State  CE Act Parcels Utilities 0 —_— $0
Env Federal Act District Est $60 )
———— 1 | Component Funding
PID Appr Total Con Est __ $60 | 5
Project Rpt R/W Est $0
Agreements
PM Vu Nguyen PH# (209) 948-7875 Type Agency Name Date Amount
DM Vu Nguyen PH# (209) 948-7875
EM Richard Levy PH# (209) 948-7865
CM Bob Nijjar PH# (209) 656-1845
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
Project Comments
436 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0L080_ 1 STA -132 - 11.4/11.6 DAKOTA AVE @ HWY 132 L/T POCKET xPM| No APL
EXTENSION List
Location Description Work Description Program Status Doc ¥r
IN STANISLAUS COUNTY ON HIGHWAY 132 AT EXTEND EB LEFT TURN POCKET MINOR Active 2005
DAKOTA AVENUE INTERSECTION (KP18.3/18.7)
Prog Code Funds Req Date

CTC Vote Date CTC Vote Amnt

Env State Act Parcels ___2 Utilities __4 Structure Est _ $0 $0
Env Federal Act District Est $109
Component Funding
PID Appr Total Con Est  $109 | 5
Project Rpt R/W Est $120
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Richard Levy PH# (209) 948-7865
CM Bob Nijjar PH# (209) 656-1845
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET

ACTUAL
Project Comments
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Project Name

Program Information

oftrans
437 Dist-EA PhaseCounty-Route-Post Mile
10-0L930_ 1 TUO -108 - .9/

Location Description
IN TUOLUMNE CO AT LIME KILN ROAD/S
WASHINGTON STREET NEAR SONORA (KP1.472)

Project Documents

SONORA SIGNAL POSTS AND MBGR
RELOCATION AT LIME KILN ROAD

Work Description
RELOCATION OF SIGNAL POSTS AND MBGR

Right of Way Info Current Cost Estimate

xpm[ No ] APL
List
Program Status Doc Yr
MINOR Active 2005
Prog Code Funds Req Date
201.010

CTC Vote Date CTC Vote Amnt

Env State Act Parcels Utilities__ 0 Structure Est ___$0 $0
Env Federal Act District Est $80 )
———— | Component Funding
PID Appr Total Con Est __ $80 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type  Agency Name Date Amount
DM Unassigned PH#
EM Richard Levy PH# (209) 948-7865
CM Alfred Blum PH# (209) 948-7216
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
Project Comments
438 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0M930_ 1 TUO -108 - 3/ SULLIVAN CREEK BRIDGE ROCK SLOPE xPM[ No APL
PROTECTION List
Location Description Work Description Program Status Doc Yr
IN TUOLUMNE COUNTY NEAR SONORA AT ROCK SLOPE PROTECTION (DITCH ROCK) MINOR Active 2005
SULLIVAN CREEK BRIDGE (KP R3.7)
Prog Code Funds Req Date
201.335

Project Documents

Right of Way Info Current Cost Estimate

CTC Vote Amnt

CTC Vote Date

Env State Act Parcels Utilities__0 Structure Est _ $0 $0
Env Federal Act District Est $100
Component Funding
PID Appr Total Con Est  $100 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Alfred Blum PH# (209) 948-7216
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET

ACTUAL
Project Comments
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aftrans
439| Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0L500_ 1 TUO -120 - 11.3/ RTE 120 IN TUOLUMNE CO FLASHING xpm[ No_| APL
BEACONS INSTALLATION List
Location Description Work Description Program Status Doc Yr
IN TUOLUMNE CO_ON RTE 120 IN BOTH INSTALL FLASHING BEACONS MINOR Active 2005
DIRECTIONS (KP 18.30)
Prog Code Funds Req Date
201.010

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Date CTC Vote Amnt

Env State Act Parcels Utilities__ 0 Structure Est ___$0 $0
Env Federal Act District Est $30 )
——— 1 | Component Funding
PID Appr Total Con Est __ $30 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Mary Oliva PH# (209) 941-1919
CM Alfred Blum PH# (209) 948-7216
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL 9/28/2005
Project Comments
440 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0N500_ 1 ALP -0 -L5730 INSTALL CANOPY AT THE CAPLES LAKE xpM[_No APL
MTC. STATION List
Location Description Work Description Program Status Doc Yr
IN ALPINE COUNTY AT THE CAPLES LAKE REMOVE UST AND INSTALL CANOPY MINOR Active 2006
MAINTENANCE STATION
Prog Code Funds Req Date
201.352

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Amnt

CTC Vote Date

Env State Act Parcels Utilities__0 Structure Est _ $0 $0
Env Federal Act District Est $90
Component Funding
PID Appr Total Con Est  $90 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Unassigned PH#
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET

ACTUAL
Project Comments
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Project Name

oftrans
441 Dist-EA PhaseCounty-Route-Post Mile

10-ON50U_ 1 ALP -0 -L5730 CANOPY INSTALLATION AT PEDDLERS HILL

AND CAPLES LAKE MTC. STATIONS

Work Description
REMOVE UST AND INSTALL CANOPY

Location Description
IN ALPINE COUNTY @ THE PEDDLER HILL &
CAPLES LAKE MAINTENANCE STATIONS

Project Documents Right of Way Info

Current Cost Estimate

Structure Est

$0

Program Information

xpm[ No ]

Program
MINOR

Prog Code
201.352

CTC Vote Date

APL
List
Status Doc Yr
Active 2006

Funds Req Date

CTC Vote Amnt

Env State Act Parcels Utilities 0 . L $0
Env Federal Act District Est $120 )
——— | Component Funding
PID Appr Total Con Est  $120 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Unassigned PH#
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
Project Comments
442 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0N490_ 1 ALP -4 -24.5/26.2 REPLACE JOINT SEALS & METHACRYLATE xpM[_No APL
IN ALPINE CO @ VARIOUS LOCATIONS List
Location Description Work Description Program Status Doc Yr
IN ALPINE COUNTY ON RTE 4 @ RAYMOND METHACRYLATE DECKS & REPLACE JOINT MINOR Active 2006
MEADOW CREEK BR AND SILVER CREEK BR & ON SEALS
RTE 89 AT EAST FORK CARSON RIV BR AND Prog Code Funds Req Date
201.115

WEST FORK CARSON RIVER BR__(

Project Documents Right of Way Info

Current Cost Estimate

CTC Vote Date

CTC Vote Amnt

Env State Act Parcels Utilities__0 Structure Est _ $0 $0
Env Federal Act District Est $140
Component Funding
PID Appr Total Con Est  $140 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Unassigned PH#
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET

ACTUAL
Project Comments
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aftrans
443| Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0N450_ 0 CAL -0 -L5726 INSTALL AGT & AC PAVING AT CAMP xpm[ No_| APL
CONNEL MTC. STATION List
Location Description Work Description Program Status Doc Yr
IN CALAVERAS COUNTY AT THE CAMP CONNELL INSTALL ABOVE GROUND STORAGE TANK MINOR Active 2006
MAINTENANCE STATION
Prog Code Funds Req Date
201.352

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Date CTC Vote Amnt

Env State Act Parcels Utilities___ 0 Structure Est ___ $0 $0
Env Federal Act District Est $120 )
——— | Component Funding
PID Appr Total Con Est  $120 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type  Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Unassigned PH#
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
Project Comments
444 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-ON0O40_ 1 MER-99 -11.3/ HEALY ROAD MER 99 INSTALL K-RAIL xpm| No APL
List
Location Description Work Description Program Sta_FUS Doc Yr
IN MERCED CO AT THE INTERSECTION OF HEALY INSTALL K-RAIL ON SR99 AT THE MINOR Active 2006
RD AND MERCED 99 NEAR THE CITY OF MERCED INTERSECTION OF HEALY RD
(KP18.22) Prog Code Funds Req Date
201.010

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Amnt

CTC Vote Date

Env State Act Parcels Utilities__0 Structure Est _ $0 $0
Env Federal Act District Est $55
Component Funding
PID Appr Total Con Est  $55 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Mary Oliva PH# (209) 941-1919
CM Bob Nijjar PH# (209) 656-1845
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET

ACTUAL
Project Comments
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Project Name

Program Information

oftrans
445 Dist-EA PhaseCounty-Route-Post Mile
10-0L890_ 1 MER-165 -8.1/8.3

Location Description
IN MERCED CO ON STATE RTE 165 AND SCRIPPS
DR INTERSECTION (KP 13.04/13.36)

Project Documents

Right of Way Info

SCRIPPS DR AND RTE 165 YELLOW

FLASHING BEACONS

Work Description
INSTALLATION OF YELLOW FLASHING
BEACONS ON TOP OF TWO SW24

Current Cost Estimate

xpm[ No ] APL
List
Program Status Doc Yr
MINOR Active 2006
Prog Code Funds Req Date
201.010

CTC Vote Amnt

Structure Est

CTC Vote Date
$0

Env State Act Parcels Utilities 0 . L $0
Env Federal Act District Est $90 )
———— | Component Funding
PID Appr Total Con Est __ $90 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Mary Oliva PH# (209) 941-1919
CM Bob Nijjar PH# (209) 656-1845
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL 2/4/2005
Project Comments
446 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0L030_ 1 MPA-49 -7.6/7.7 USONA/TIP TOP ROAD AN SR 49 METAL xpM[_No APL
BEAM GUARDRAIL INSTALLATION List
Location Description Work Description Program Sta_WS Doc Yr
IN MARIPOSA COUNTY ON SR49 NEAR MARIPOSA METAL BEAM GUARDRAIL MINOR Active 2006
IMMEDIATELY SOUTH OF THE INTERSECTION OF
USONA/TIPTOP ROAD AND ROUTE 49 Prog Code Funds Req Date
201.010

(KP12.261/12.468)
Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Amnt

CTC Vote Date

Env State Act Parcels Utilities__0 Structure Est _ $0 $0
Env Federal Act District Est $45
Component Funding
PID Appr Total Con Est  $45 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Richard Levy PH# (209) 948-7865
CM Bob Nijjar PH# (209) 656-1845
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET

ACTUAL 8/18/2004
Project Comments
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Project Name

oftrans
447 Dist-EA PhaseCounty-Route-Post Mile
10-0M250_ 1 SJ -5 -32.2/323

Location Description
IN SAN JOAQUIN CO ON SOUTHBOUND
INTERSTATE 5 (KP51.92/52.02)

Project Documents

I-5 IN SAN JOAQUIN CO METAL BEAM
GUARDRAIL INSTALLATION

Work Description
INSTALL METAL BEAM GUARDRAIL (C52)

Right of Way Info Current Cost Estimate

Program Information

xpm[ No ] APL
List
Program Status Doc Yr
MINOR Active 2006
Prog Code Funds Req Date
201.010

CTC Vote Date CTC Vote Amnt

Env State _ CE Act Parcels Utilities__ 0 Structure Est ___$0 $0
Env Federal EX Act District Est $25 _
—— | Component Funding
PID Appr Total Con Est $25 B
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type  Adgency Name Date Amount
DM Unassigned PH#
EM Richard Levy PH# (209) 948-7865
CM Manijit Singh PH# (209) 948-3976
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL 1/12/2005

Project Comments

PhaseCounty-Route-Post Mile

Project Name

Program Information

448 Dist-EA

10-0L660_ 0 SJ -26 -10/10.6

Location Description

IN SAN JOAQUIN CO ON STATE ROUTE 26
BETWEEN DUNCAN RD TO IONE ST LT
(KP16.09/16.94)

Project Documents

FLASHING BEACON INSTALLATION IN SJ CO.
ON RTE 26 NEAR DUNCAN ROAD IONE ST

Work Description
"INSTALL FLASHING BEACONS, CROSSWALK"
AND PAVEMENT MARKINGS

Right of Way Info Current Cost Estimate

XPM| No APL
List

Program Status Doc Yr

MINOR Active 2006

Prog Code Funds Req Date

CTC Vote Date CTC Vote Amnt

Env State Act Parcels Utilities __2 Structure Est _ $0 $0
Env Federal Act District Est $70
Component Funding
PID Appr Total Con Est $70 B
Project Rpt R/W Est $77
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Mary Oliva PH# (209) 941-1919
CM Unassigned PH#
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET

ACTUAL
Project Comments
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oftrans
449l Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0N120_ 1 SJ -99 -8.3/9.3 RUMBLE STRIPS ON HWY 99 IN SJ CO. xPM[ No | APL
List
Location Description Work Description Program Status Doc Yr
IN SAN JOAQUIN CO HIGHWAY SEGMENT RTE 99 INSTALL RUMBLE STRIPS (AC GROUND IN MINOR Active 2006
NB ON THE LEFT SHOULDER (KP 13.35/14.96) INDENTIONS)
Prog Code Funds Req Date

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Date CTC Vote Amnt

Env State Act Parcels Utilities___ 0 Structure Est ___ $0 $0
Env Federal Act District Est $45 )
———— 1 | Component Funding
PID Appr Total Con Est __ $45 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type  Agency Name Date Amount
DM Unassigned PH#
EM Richard Levy PH# (209) 948-7865
CM Richard Onochie PH# (209) 948-7208
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL 10/11/2005
Project Comments
450 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0M740_ 1 SJ -120 - 9.8/ RIPON ROAD LUMINAIRE INSTALLATION xpm| No APL
List
Location Description Work Description Program Sta_FUS Doc Yr
IN SAN JOAQUIN CO ON RTE 120 AT THE INSTALL TWO LUMINAIRES MINOR Active 2006
INTERSECTION OF NORTH RIPON ROAD EAST OF
MANTECA (KP15.80) Prog Code Funds Req Date
201.010

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Amnt

CTC Vote Date

Env State Act Parcels Utilities__0 Structure Est _ $0 $0
Env Federal Act District Est $30
Component Funding
PID Appr Total Con Est  $30 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Richard Onochie PH# (209) 948-7208
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET

ACTUAL
Project Comments
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oftrans
451 | Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0N520_ 1 STA -33 -13.2/ SR 33 PATTERSON DRAINAGE CORRECTION xPM[ No | APL
AT LAS PALMAS AVE. List
Location Description Work Description Program Status Doc Yr
IN STANISLAUS COUNTY IN PATTERSON AT LAS DRAINAGE MINOR Active 2006
PALMAS AVENUE (KP 21.2)
Prog Code Funds Req Date
201.151
Project Documents Right of Way Info Current Cost Estimate CTC Vote Date CTC Vote Amnt
Env State Act Parcels Utilities__ 0 Structure Est ___$0 $0
Env Federal Act District Est $50 )
——— | Component Funding
PID Appr Total Con Est __ $50 | 5
Project Rpt R/\W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Unassigned PH#
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL 10/7/2005
Project Comments
452 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0M150_ 1 STA -99 -R15.1/R15.6 INSTALLATION OF TRAFFIC SPRIPE IN STA XPM| No APL
CO. ON HWY 99 NEAR "G" ST. List
Location Description Work Description Program Status Doc Yr
"IN STANISLAUS CO, SOUTHBOUND ONLY," IN INSTALL PROFILE THERMOPLASTIC TRAFFIC | MINOR Active 2006
BETWEEN TUOLUMNE BLVD UC AND "™"G"" STRIPE ON EDGE & LANE LINES
STREET" (KPR24.35/R25.21) ERdiEods AIEE GEEREE
201.010
Project Documents Right of Way Info Current Cost Estimate | ~1¢ vote Date CTC Vote Amnt
Env State Act Parcels Utilities__0 Structure Est _ $0 $0
Env Federal Act District Est $101
Component Funding
PID Appr Total Con Est  $101 | 5
Project Rpt R/ Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Mary Oliva PH# (209) 941-1919
CM Bob Nijjar PH# (209) 656-1845
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL 1/21/2005

Project Comments
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aftrans
453| Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0L180_ 1 STA -120 - 3.5/3.7 INSTALL FLASHING BEACONS WEST OF xpm[ No_| APL
RODDEN/RIVER ROAD NEAR OAKDALE List
Location Description Work Description Program Status Doc Yr
"IN STANISLAUS CO ON RTE 120, WEST" "OF CANTILEVER W/W41 & FLASHING BEACONS MINOR Active 2006
RODDEN/RIVER ROAD, WEST OF THE" CITY OF
Prog Code Funds Req Date

OAKDALE (KP 5.65/5.97)

Project Documents

Right of Way Info

Current Cost Estimate
$0

CTC Vote Date CTC Vote Amnt

Env State Act Parcels Utilities __ 1 Structure Est ¢ $0
Env Federal Act District Est $100 )
—— | Component Funding
PID Appr Total Con Est _ $100 | 5
Project Rpt R/ Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Richard Levy PH# (209) 948-7865
CM Bob Nijjar PH# (209) 656-1845
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL 2/25/2005
Project Comments
454 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0M990_ 1  STA -132 - 16/ YOSEMITE AVE WARNING LIGHTS AND xpm| No APL
SCHOOL WARNING SIGN POSTS List
Location Description Work Description Program Sta_FUS Doc Yr
IN STANISLAUS CO ON SR132/YOSEMITE AVE INSTALL IN-ROADWAY-WARNING LIGHTS & MINOR Active 2006
AND WILSON ELEMENTARY SCHOOL IN THE CITY SCHOOL CROSSWALK WARNING SIGN POSTS
OF MODESTO Prog Code Funds Req Date
201.010

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Date CTC Vote Amnt

Env State _ CE Act Parcels Utilities __0 Structure Est _ $0 $0
Env Federal Act District Est $90
Component Funding
PID Appr Total Con Est  $90 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Bob Nijjar PH# (209) 656-1845
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET

ACTUAL
Project Comments
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Project Name

Program Information

oftrans
455 Dist-EA PhaseCounty-Route-Post Mile
10-OM910_ 0 TUO -120 -R33.3/R33.5

FLASHING BEACON INSTALLATION ON RTE

120 IN BIG OAK FLAT-GROVELAND

Location Description

IN TUOLUMNE CO ON SR120 NEAR TENAYA
ELEMENTARY SCHOOL IN THE CITY OF BIG OAK
FLAT-GROVELAND (KP53.716/54.038)

Project Documents

Right of Way Info

Work Description
INSTALLATION OF FLASHING BEACONS

Current Cost Estimate

xpm[ No ] APL
List
Program Status Doc Yr
MINOR Active 2006
Prog Code Funds Req Date
201.010

CTC Vote Amnt

Structure Est $0

CTC Vote Date

Env State Act Parcels Utilities 0 —_— $0
Env Federal Act District Est $90 )
———— | Component Funding
PID Appr Total Con Est __ $90 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Alfred Blum PH# (209) 948-7216
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
Project Comments
456 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0M830_ 1 MER-152 - 19.6/19.6 LOS BANOS 'I' STREET SIGNAL xpM[_No APL
MODIFICATION List
Location Description Work Description Program Status Doc Yr
IN MERCED CO AT THE INTERSECTION OF "R 152 MODIFY SIGNAL TO INCLUDE LEFT TURN MINOR Active 2007
AND LOS BANOS WEST ""I"" STREET" IN THE CITY PHASING
OF LOS BANOS (KP 31.57) Prog Code Funds Req Date
201.010

Project Documents

Right of Way Info

Current Cost Estimate

CTC Vote Amnt

CTC Vote Date

Env State Act Parcels Utilities__0 Structure Est _ $0 $0
Env Federal Act District Est $120
Component Funding
PID Appr Total Con Est  $120 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Unassigned PH#
CM Bob Nijjar PH# (209) 656-1845
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET 9/1/2005

ACTUAL
Project Comments
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Project Name

Program Information

oftrans
457 Dist-EA PhaseCounty-Route-Post Mile
-3.6/3.6

10-0M230_ 1 TUO -49

Location Description

IN TUOLUMNE CO ON HIGHWAY 49 NEAR

COULTERVILLE (KP5.92)

Project Documents

ON HWY 49

Work Description
CONSTRUCT TURNOUT

Right of Way Info

COULTERVILLE TURNOUT CONSTRUCTION

Current Cost Estimate

xpm[ No ]

Program
MINOR

Prog Code
201.310

CTC Vote Date

APL
List
Status Doc Yr
Active 2007

Funds Req Date

CTC Vote Amnt

Env State Act Parcels Utilities__ 0 Structure Est ___$0 $0
Env Federal Act District Est $49 )
———— 1 | Component Funding
PID Appr Total Con Est __ $49 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Mary Oliva PH# (209) 941-1919
CM Alfred Blum PH# (209) 948-7216
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report PA & ED  Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600
TARGET
ACTUAL
Project Comments
458 Dist-EA PhaseCounty-Route-Post Mile Project Name Program Information
10-0M980_ 1 TUO -108 -LO/L2.8 SONORA HWY 108 RUMBLE STRIPS xPM|_No APL
List
Location Description Work Description Program Status Doc Yr
IN TUOLUMNE CO ON SR108 FROM JUNCTION INSTALL RUMBLE STRIPS ON BOTH MINOR Active 2007
ROUTE 120 TO JUNCTION ROUTE 49 W/OF THE SHOULDERS AND CENTERLINE
CITY OF SONORA (KP L0.00/L4.52) Prog Code Funds Req Date
201.010

Project Documents

Right of Way Info

Current Cost Estimate CTC Vote Amnt

CTC Vote Date

Env State _ CE Act Parcels Utilities __0 Structure Est _ $0 $0
Env Federal Act District Est $116
Component Funding
PID Appr Total Con Est  $116 | 5
Project Rpt R/W Est $0
. Agreements
PM Unassigned PH# Type Agency Name Date Amount
DM Unassigned PH#
EM Mary Oliva PH# (209) 941-1919
CM Alfred Blum PH# (209) 948-7216
PMCS Milestone Begin PS&E to District HQ Appr Const  Contract
Information Project Report paA & ED Reg R/W Dist OE PS&E to HQ R/W Cert RTL Advertise Cont Accept
M040 M200 M225 M377 M380 M410 M460 M480 M500 M600

TARGET

ACTUAL 10/18/2005
Project Comments
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